

ID	Description	Schedule	Cost
1	Future Development and bridge over Cottonwood Creek	TBD	TBD
2	Marksheffel Rd Improvements – Construct new, divided four-lane section from Vollmer to Sterling Ranch Road and Sterling Ranch Road to City Limit	TBD	Developer-funded
3	Marksheffel Road Improvements- Kenosha Drive to City Limit	TBD	Developer-funded
4	Marksheffel Rd and (New) Intersection Improvements: Two developments on either side of Marksheffel between Woodmen Rd and Dublin Blvd will add auxiliary lanes and new signal, creating a new intersection.	Q4 2022	Developer-funded
5	Marksheffel Rd and Dublin Blvd Interim Intersection Improvements – enhance turn lanes and add north/south through lanes south of the intersection.	Q4 2022	\$1.2M
6	Marksheffel Rd and Barnes Rd Intersection Improvements: Developing an early action construction package for ultimate intersection improvements at Barnes Rd.	Q3 2023	\$12M
7	Marksheffel Rd and N Carefree Cir Signalization: Install traffic signal in the ultimate intersection configuration.	Q3 2022	\$350,000
8	Marksheffel Rd Auxiliary Lane Improvements- Marksheffel Rd left and right turn lanes required at intersections and access points needed to support new development.	TBD	Developer-funded
9	Marksheffel Rd and Space Village Ave Signalization	TBD	Developer-funded
10	Drennen Intersection Improvements: Temporary traffic signal to be installed. Engineering underway for permanent signal installation and auxiliary lane configuration.	Q3 2022	\$1.5M
11	Marksheffel Rd Improvements - N Carefree Cir to Dublin Blvd: Advancing engineering plans for ultimate 4-lane divided street section.	Q1 2025	\$50-60M