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Purpose - To identify opportunities to improve the effectiveness and
efficiency of coordination activities and operations affecting City streets.

Highlights - We conclude that improved coordination efforts have been
adopted that resulted in more effective operations for both the City and
Colorado Springs Utilities (Utilities). While dialog and coordination activities
have been ongoing for many years, heightened awareness of the combined
impact on the public streets of utility cuts and paving operations have led to
continued process improvements.
This audit was requested in 2015 by the Director of Public Works in
anticipation of ballot measure 2C and the impact of increased paving
operations on the City and Colorado Springs Utilities. Because all of the
water, waste water, gas and most electric lines in the City are underground,
work by Utilities for repair and maintenance of underground structures was
the most common reason for a street to be cut.
Ballot measure 2C was projected to generate approximately $250 million
over five years to be used to pave and repair approximately 1,000 miles of
roads. Colorado Springs had 5,688 lane miles of paved roads being
maintained within the City limits. Colorado Springs Utilities had
approximately 2,050 miles of water pipelines, with approximately 84,000
valves and manhole covers in the roadways. Given these conditions, the
coordination and prioritization of projects needed to be as effective as
possible.
Seven observations and one opportunity for improvement were identified.
The issues were communicated to management as they were identified and
many were in the process of being implemented. The details can be found in
the attached report.

Management Response
Management agreed with the recommendations. Their detailed responses
can be found in the attached report.

Recommendations
1. More effective strategies for
meetings should be
implemented.
2. Improve public communication for 2C related work.
3. Improvements in 2C
Requests for Proposal
development.
4. Determine services and costs
affected by 2C work and
document agreements.
5. Ensure Utilities is positioned
for an increase in water main
failures. Gather data and
determine root cause.
6. Ensure the Project Viewer is
accessible and used
consistently.
7. Utilities should reconsider
the budget for water main
projects and coordinate the
schedule with City paving.

Opportunity for
Improvement
1. Establish a tone of
collaboration, respect and
cooperation.
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REPORT DETAILS
SCOPE AND OBJECTIVE
To identify opportunities to improve the effectiveness and efficiency of coordination activities and
operations affecting City streets with the end result being improved road conditions, reducing the
impact of utility cuts into existing pavement, and over the long term, a reduction of costs for both the
City and Colorado Springs Utilities through better integration of projects.
CONCLUSION
We conclude that improved coordination efforts have been adopted that have resulted in more
effective operations for both the City and Colorado Springs Utilities (Utilities). While dialog and
coordination activities have been ongoing for many years, heightened awareness of the combined
impact on the public streets of utility cuts and paving operations have led to continued process
improvements.
The auditors also observed procurement activities related to ballot measure 2C. Based on our review of
the development of the Requests for Proposal (RFPs), the subsequent evaluation, and the selection
process; we conclude that appropriate processes were followed.
Because this audit is being conducted as ongoing monitoring, we have communicated the identified
issues with management during the course of the audit work. Therefore, many of the recommendations
are already in the process of being implemented. A total of seven recommendations and one
opportunity for improvement were made. The current status of implementation is noted with each
recommendation.
BACKGROUND
This audit was requested in 2015 by the Director of Public Works in anticipation of ballot measure 2C
and the impact of increased paving operations on the Public Works Department as well as Colorado
Springs Utilities. Because all of the water, waste water, gas and most electric lines in the City are
underground, work by Utilities for repair and maintenance of underground structures was the most
common reason for a street to be cut. The City charges permit and pavement degradation fees to
businesses and Utilities, who cut into the street. The fees charged depend on the age of the pavement.
When a road has been repaved, utility cuts are restricted for five years, except for emergencies where a
higher fee is charged. Because 2C will result in approximately 200 lane miles of new paving each year,
there was significant risk that Colorado Springs Utilities would not be able to adequately repair and
replace underground pipes and gas lines in advance of the paving operations, resulting in increased
costs and cuts degrading newly paved roads. Utility valves and manhole covers in the street and the
adjacent hydrants were also considerations in this audit.
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BALLOT MEASURE 2C
Ballot measure 2C proposed a five year sales tax of .62% projected to generate approximately
$50,000,000 per year to be used exclusively for road repair and maintenance. The measure passed in
November 2015 and tax collections began on January 1, 2016. Key facets of 2C include:
•

All money collected under 2C must be kept in a separate City fund

•

External contractors must be engaged to provide all services paid for with 2C funds.

•

No City employees or equipment may be funded by 2C.

•

Only projects directly related to road repair and maintenance may be funded by 2C.

•

The Office of the City Auditor (OCA) was required to calculate the pre-2C level of spending on
road repair and maintenance activities. We determined that the 2012 to 2014 average annual
spending for street repair and maintenance from the general fund was $2,698,513. Report 1606 is attached as Appendix 1.

•

The OCA will also evaluate whether the City has maintained this level of spending, $2,698,513,
from the General Fund each year during the 2C term.

STREETS AND UTILITIES
Compared to the 20 largest cities in the state, Colorado Springs has the largest geographic area at 195
square miles. Denver, in comparison covers 153 square miles making Colorado Springs the most
expansive municipality in Colorado. Colorado Springs has 5,688 lane miles of paved roads being
maintained within the City limits. Denver’s population is about 650,000 compared to Colorado Springs
population of approximately 450,000. The City has more road infrastructure to maintain with less tax
producing population per mile.
Colorado Springs Utilities had approximately 2,050 miles of water pipelines, with approximately 84,000
valves and manhole covers, most of which were under City streets and projected to be at end of life
within 10 years. Per Utilities, infrastructure improvement programs have recently allowed only 0.3% to
0.4% of the water system to be replaced on an annual basis.
Coordinating City road paving and Utilities underground or under-road repairs and maintenance
Given these conditions and the 2C increased funding for paving roads, the coordination and
prioritization of projects needed to be as effective as possible.
Ballot measure 2C restricts funding to road repair and maintenance activities. However, road quality is
affected by the condition of the water, wastewater and stormwater lines installed beneath the surface
due to cuts into the street for underground infrastructure repairs. Water lines have the greatest impact
on streets because they are typically buried deep underground. They are almost always within the
street, and they operate under high pressures. Wastewater lines are also deeply buried, but because the
pipes are not under pressure, breaks are less frequent.
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The prioritization process, used by Utilities to determine replacement of water mains, involved detailed
analysis of the age, type, and condition of the pipes as well as other factors such as consequence of
failure, known leaks, recent breaks, and soil corrosiveness. Using this model, the planned Water Main
Replacement Program (WMRP) for 2016 did not include any spending for proactive maintenance,
cathodic protection, or repair projects ahead of the 2C paving work prior to this audit.
The initial project list for 2C road work was based on the City’s pavement quality index, which rates each
road segment based on 10 types of problems and assigns a rating of 0—10 with 10 being a perfect road.
As of August 2015, 53.33% of City roads ranked between 3.0 and 6.89, putting them in the “needs to be
repaved” category. Utilities have ongoing infrastructure repairs and maintenance which result in cuts
into the pavement. By including Utilities in the planning of paving projects and prioritizing spending
based on the roads to be repaved, the list of roads to be repaved in 2016 was adjusted. The result
should be a significant reduction in the number of utility cuts into new pavement because of water main
related work.
Additional coordination between City and Utilities paving activities
In order to pave a street and still protect the subsurface structures attached to the valves and manhole
covers, a multiple step process has been followed in which crews cut the existing pavement, lower the
valve and manhole cover, the road is milled and repaved, then the valve and manhole covers must be
raised back to the level of the new pavement. Contractors performing paving work are required to
ensure these processes are executed in a manner consistent with Utilities’ standards. Valve and
manhole work has been performed by Utilities in the past.
Additional activities between City and Utilities require coordination at various levels, creating an integral
working environment. The City provided inspection services to ensure that road work due to business or
Utilities maintenance were repaired according to specifications. Utilities provided barricading services
for certain City projects. Utilities must acquire certain permits from the City before beginning a project
in the road.
Each entity was responsible for repairs to its assets and responded to emergency situations. Because of
the interaction between Utilities assets and the roads, sometimes it was difficult to determine who was
responsible when a problem occurred.
Coordination and communication tools
An online mapping application called the Project Viewer was developed to help with project
coordination between the City and Utilities. This tool allows projects to be placed on the map with
details such as the start dates, end dates, and the project manager’s contact information. The
application uses these details to identify conflicts, such as a water main replacement project that is
schedule just after the road has been paved. Since the passage of 2C, Colorado Springs Utilities and
Public Works have been working very closely to align the 2C paving work with opportunities to repair
and replace water mains ahead of paving operations.
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To help keep the public informed of the unprecedented level of activity and traffic impact due to 2C
along with the related Utilities’ work, a Cone Zone application has been developed where citizens can
use a map to see which projects are happening every week. Additional work is being done to improve
public communications.
PROCUREMENT ACTIVITIES
Because 2C funds must employ external contractors to perform the work, the auditors monitored the 2C
Pre-Overlay Concrete, Asphalt Overlay, and Materials Testing and Inspection Services Request for
Proposal (RFP) development, evaluation, and selection process for compliance with procurement
policies.
Based on our review of the development of the RFPs, the subsequent evaluation, and the selection
process, we conclude that appropriate processes were followed. We verified the following.
1) Procurement process was conducted properly and in accordance with the City of Colorado
Springs Procurement Policies,
2) Selection was properly documented; fair, unbiased and based on a competitive bid process, and
3) Evaluations and selections were made that provided the best value to the City.
The OCA staff reviewed the draft RFP language for consistency and to articulate developments in
coordination efforts between the City and Colorado Springs Utilities regarding work within the
roadways. As issues were identified regarding the RFP content, they were communicated to
management and improvements were made promptly. Pre-proposal conferences, interviews and the
evaluation processes were observed. Throughout the procurement process, the evaluation team took
care to abide by City policies and procedures.
The OCA would like to thank everyone involved that has helped facilitate this audit. We appreciate your
willingness to work together to improve the outcomes for the public. We plan to continue monitoring
coordination and quality of streets projects in 2016.
COMMENDABLE PRACTICES
City Public Works Department requested this audit for purposes of ensuring highest and best use of
Ballot Measure 2C funding. Colorado Springs Utilities Water Services updated their 2016 planned
projects to ensure funds were budgeted to support and coordinate water maintenance in coordination
with City 2C work. Both the City and Utilities have responded promptly to begin implementation of the
recommendations identified during the audit.
The efforts of City and Utilities management and staff to quickly respond in the last 6 months to the vote
for 2C in November 2015 and the beginning of contractor operations in early 2016 is commendable. In a
matter of a few months they have successfully completed concrete and storm sewer inspections to
identify the areas needing attention prior to 2C road work. Utilities Water and Gas divisions evaluated
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the subsurface structures in the path of 2C work and modified their approach to respond to necessary
repairs and maintenance ahead of paving. Working together, the two entities have prepared for the
launch of a $250 million road repair program and approximately $140 million for Utilities infrastructure
repair program over the next five years. By coordinating their efforts there should be an overall
reduction in the impact to the public and improvement to infrastructure.
OBSERVATIONS AND OPPORTUNITIES AND RESPONSES
OBSERVATION 1 – COORDINATION MEETINGS NEED TO BE IMPROVED
During planning for this audit, both City Public Works (City) and Colorado Springs Utilities (Utilities)
management indicated their highest concern was for improved communications and coordination.
Coordination meetings had been occurring between the City and Colorado Springs Utilities prior to the
passage of 2C. The auditors observed these meetings and noted that improvements could be made to
increase their effectiveness.
AUDITOR’S RECOMMENDATION
The City and Utilities should implement more effective strategies for meetings. For projects involving
coordination between Utilities and the City, determine the objective in advance, make certain the
correct attendees are present, and ensure follow up of identified issues is completed. Both entities
should consider sharing project status that does not require discussion via other means of
communication (i.e. a project dashboard, use of the project viewer, or email). Improving the
organization and accountability of the meetings should improve communication and coordination.
Prior to the issuance of this report, this recommendation was being implemented.
MANAGEMENT RESPONSE
City of Colorado Springs: We agree with the finding and are implementing the suggested improvements.
Colorado Springs Utilities: We agree with the finding and will continue implementation of the auditor’s
recommendation.
OBSERVATION 2 – IMPROVEMENTS NEEDED IN PUBLIC COMMUNICATION
Historically, limited signage and other public outreach have been provided for City or Colorado Springs
Utilities projects in the roadway. With the large volume of projects anticipated because of 2C, there is
an increased need to provide the public with accurate, timely information. Additionally, City and Utilities
historically have not provided joint messaging of projects. Citizens may not be aware that Utilities work
is being performed in coordination with streets work. A recently added Cone Zone application should
help improve public communication.
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AUDITOR’S RECOMMENDATION
The City and Utilities should improve their public communication and project identification efforts for 2C
related work. The City and Colorado Springs Utilities should coordinate messaging on projects to alert
and inform the public. Multiple methods should be used to accomplish this, including worksite specific
signage, fliers, and direct citizen contact as well as use of technology and social media.
MANAGEMENT RESPONSE
City of Colorado Springs: We agree with the finding and are in the process of implementing the
suggested improvements.
Colorado Springs Utilities: We agree with the finding and will continue implementation of the auditor’s
recommendation.
OBSERVATION 3 – IMPROVEMENTS NEEDED IN REQUEST FOR PROPOSAL (RFP)
DEVELOPMENT
The auditors reviewed the draft Request for Proposal (RFP) documents for the 2C contracted work.
Recommendations were provided to clarify language, schedule, and order of precedence in these
documents. RFP's should contain accurate, consistent, clear and legally defensible language. All
contracting documents should be reviewed regularly by appropriate personnel in the City Attorney's
office and other subject matter experts. A legal review and full review of procurement standard
documents had not been completed in recent years and was an outstanding recommendation of OCA
13-15 City Procurement Audit Report.
The Office of City Auditor 2C RFP improvement recommendations were brought to the attention of
management and promptly implemented.
AUDITOR’S RECOMMENDATION
Incorporate proposed changes to the 2C RFPs. Continue efforts to review and update all City contracting
documents.
Prior to the issuance of this report, this recommendation was being implemented.
MANAGEMENT RESPONSE
City of Colorado Springs: We agree with this recommendation and the suggested changes have been
incorporated into the 2C RFPs.
OBSERVATION 4 – FINALIZE ISSUES REGARDING CHARGES FOR SERVICES
The City charged fees for permits and pavement degradation when work was done within the roadway
because it compromises the integrity and life of the surface structure. Colorado Springs Utilities (directly
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and via its contractors) was by far the largest single payer of these fees due to water pipe maintenance
and other utility project street cuts. The fees charged for pavement degradation were intended to help
the City offset the cost to maintain a street which would deteriorate more quickly because of the utility
cut. The fees were both a cost recovery mechanism and a deterrent to incentivize contractors to avoid
cutting into pavement, especially new pavement. As such, the fees should be set high enough to achieve
the desired effect and they should be universally applied.
During the audit, it was reported that negotiations were conducted at the staff level, sometimes in the
field, to determine the exact amount to be charged. Sometimes agreements were reached to waive the
fees if the road was repaved by Utilities rather than patched. For the water repair and maintenance
activities by Colorado Springs Utilities ahead of 2C paving, an agreement was reached to waive those
fees due to the benefit of reducing future cuts into newly paved surfaces.
In addition to the published fees there were other services performed by the City and Colorado Springs
Utilities in response to projects in the roadways. These services include inspections, traffic control
barricades, and moving utility valve and manholes to protect them from paving. With 2C work beginning
in 2016, the two entities had not finalized and documented the fee structure for services. Negotiations
were ongoing.
AUDITOR’S RECOMMENDATION
The City and Utilities should work together to determine services and costs that are affected by 2C work.
Once agreements are reached they should be documented to ensure compliance with the agreement.
MANAGEMENT RESPONSE
City of Colorado Springs: We agree with the recommendation and will implement the suggestion.
Colorado Springs Utilities: We agree with the finding and will implement the auditor’s recommendation.
OBSERVATION 5 – CORRELATION BETWEEN PAVING ACTIVITY AND WATER MAIN BREAKS
Data provided by City and Utilities staff indicates there was a correlation between paving operations and
water main breaks. The incidence of breaks was higher in road segments which had recently been paved
versus those that had not been repaved. Possible contributing factors include the age and type of water
pipe as well as water pressures. There are disadvantages to both the City and Utilities if paving
operations result in more water main failures.
Operation of fire hydrants by paving contractors was one point where the paving operation has a nexus
with the water system. Because Utilities operated at high water pressures, the potential for damaging
“water hammer” impacts due to improper fire hydrant operation was increased. A water hammer can
occur when fluid is forced to stop or change directions suddenly, such as when a valve closes or a
hydrant opens abruptly. When combined with other factors such as weakened pipes, water hammer can
occur and result in costly repairs. Paving and concrete contactors working on City projects were required
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to get temporary water permits from Utilities. The permits instruct which hydrants to use and establish
a billing mechanism; however no one monitored the opening and closing of hydrant valves to ensure
they were properly handled.
Given the planned increase in paving operations due to 2C and holding all other factors the same,
Utilities could expect to see approximately an increase in water main breaks as a result of 2C paving
work.
AUDITOR’S RECOMMENDATION
Colorado Springs Utilities should:
1. Ensure Utilities is positioned for an increased incidence of water main failures beginning in 2016.
2. Work with the City to determine the root cause for these failures. Determine the appropriate
data to be gathered by the City and Utilities to identify and address mitigation opportunities
such as operation of fire hydrants.
MANAGEMENT RESPONSE
Colorado Springs Utilities: The City and Utilities are effectively sequencing paving work to ensure that
necessary water main renewal projects are completed prior to paving, thereby fortifying water mains to
better withstand potential damage from paving work. We believe that by taking these precautions,
damage from paving activities can be reduced significantly or eliminated. In addition, we are training
paving contractors to properly operate hydrants to avoid damage to the water system.
City of Colorado Springs: The City and CSU are proactively working to make sure that water main
renewal projects are completed prior to paving operations, and to minimize the instances of water main
breaks.
OBSERVATION 6 – INCONSISTENT USE OF PROJECT VIEWER APPLICATION
City and Utilities shared a resource, the Project Viewer application, which could show a map of planned
projects and pavement moratoriums. Geographic information system (GIS) data from both the City and
Utilities was combined in the Project Viewer and conflicts (such as a planned water main replacement
project scheduled to occur after a street had been repaved) were automatically sent to the appropriate
project manager for resolution. During the audit period, the Project Viewer application experienced
numerous outages as the City and Utilities worked on networking and security issues. Also, auditors
observed inconsistent use of this tool by several departments and inconsistent understanding of when
and how to properly use it to communicate projects. Inaccurate and incomplete data in the Project
Viewer application could lead to missed opportunities resulting in project coordination conflicts, higher
costs and/or street cuts.
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AUDITOR’S RECOMMENDATION
City and Colorado Springs Utilities should:
•
•

•

Ensure both organizations support access to and the stability of the Project Viewer as it is a
critical shared application.
All planned City and Utilities projects that impact or touch the right of way should be included in
the Project Viewer tool according to a pre-determined schedule (meaning at a certain point in
the planning process, the information should be entered and updates should be made timely).
Pavement moratoriums and other features, such as accurate limits in the GIS shapes, which
impact other users, should be reported consistently.

MANAGEMENT RESPONSE
City of Colorado Springs: We agree with the finding and are in the process of implementing the
suggested improvements.
Colorado Springs Utilities: We agree with the finding and will implement the auditor’s recommendation.
OBSERVATION 7 – PRIORITIZATION OF UTILITIES WATER PREVENTATIVE MAINTENANCE
AND CAPITAL PROJECTS IMPROVEMENT
Colorado Springs Utilities utilized a risk model to prioritize their water main maintenance and
replacement programs. This model considered the condition and criticality of the pipe, meaning greater
weight was given to the larger pipes even though 83% of main breaks within the past two years
occurred in mains of 10" or less. As a result, per management there was only one large water main
replacement project in the 2016 budget. That meant that none of the streets planned to be paved as
part of the 2C work were being considered for water main replacements ahead of the paving.
A consulting study conducted for Utilities in September 2013 showed several contributing factors for the
current state of the Utilities water mains. These factors included the type, age, thickness of the pipes,
the corrosiveness of the soils, and the high pressures found in many parts of the system. The
consultant's recommendations emphasized use of cathodic protection and pressure reduction as a
means to extend the life of the system. Per Utilities, prior to the initiation of this audit, cathodic
protection was not adequately funded in 2016 to help protect these lines in front of the 2C paving
schedule.
Given the Utilities budget and prioritization process in place at the time this audit was conducted, very
few water mains under the new road segments would have the most cost effective preventative
maintenance approach (cathodic protection) and very few would have been replaced. The 2016 2C
planned projects would include approximately 74 road segments of new pavement resulting in a 5 year
moratorium on non-emergency utility cuts. By the conclusion of 2C work in 2020, there would be 370
road segments (approximately 1,000 miles) under new pavement. This represents about 18% of all City
streets.
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AUDITOR’S RECOMMENDATION
Management at Colorado Springs Utilities should reconsider the budget for water main replacements
and preventative maintenance activities. Future maintenance or water main replacement projects
should be coordinated with the City's Public Works department for road quality and cost benefits to
both City and Utilities.
Prior to the issuance of this report, Utilities has committed to refocusing its Water budget on activities
to repair water mains and install cathodic protection ahead of and in coordination with the 2C paving
work.
MANAGEMENT RESPONSE
Colorado Springs Utilities: We agree with the finding and have implemented the auditor’s
recommendation. As a point of clarification, earlier this year, as the City and Utilities developed the
initial 2C paving lists, Utilities performed an additional prioritization of all 2C segments to determine
which ones were good candidates for paving in 2016 (e.g. – low probability of failure, no delay from
Utilities’ replacements, etc.). This second review considered the condition of mains of all diameters and
material types within a road segment to determine which ones could be paved with minimal probability
of failure requiring repairs that would damage paving during the 5-year moratorium on non-emergency
utility cuts. Additionally, Utilities will complete cathodic protection on about 18.5 miles of mains under
2C paving completed in 2016.
City of Colorado Springs: We are ready to assist any way that we can to increase the level of
coordination.
OPPORTUNITY 1 – IMPROVEMENT OPPORTUNITIES FOR CITY AND COLORADO SPRINGS
UTILITIES INTER-ORGANIZATIONAL COMMUNICATION AND TONE
During interviews and meetings, the auditors observed misunderstanding and misgivings between some
City and Utilities employees. For newly appointed senior management in both organizations, a
cooperative, respectful working relationship appeared to be developing over the audit period. However,
in middle management, supervisors, and employees, there was a tendency to doubt and suspect the
sister organization. One of Mayor John Suthers’ top three priorities is to have “Collaborative Leadership”
and to “enhance cooperation with our regional partners and other local governments in our area.” Lack
of trust and respect between organizations impedes cooperation, communication, and productivity for
organizations, citizens, and ratepayers. Research indicates senior management sets the tone of the
organization also known as tone at the top.
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AUDITOR’S RECOMMENDATION
Senior management of the City and Utilities should establish a tone of collaboration, respect, and
cooperation between departments and organizations. Additionally, management should look for
opportunities to build relationships for the accomplishment of overarching goals and objectives.
MANAGEMENT RESPONSE
City of Colorado Springs: We agree.
Colorado Springs Utilities: We agree.
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APPENDIX 1 - CITY OF COLORADO SPRINGS BALLOT MEASURE 2C AVERAGE ROAD
MAINTENANCE SPENDING (2012 – 2014)
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C i t y C o u n c i l’ s
O f f i c e O f Th e C i t y A u d i to r
Colorado Springs, Colorado
About our Office
The mission of the Office of the City Auditor is to provide City Council with an independent,
objective and comprehensive auditing program for operations of the City. Our auditing
program includes:


Evaluating the adequacy of financial controls, records and operations



Evaluating the effectiveness and efficiency of organizational operations



Providing Council, management and employees objective analysis, appraisals, and
recommendations for improving systems and activities

The Office of the City Auditor is responsible for auditing the systems used by the City of
Colorado Springs and its enterprises, including Colorado Springs Utilities. We perform a
variety of audits for these entities, including financial audits, performance audits, contract
audits, construction audits, and information system audits. We also perform follow-up on a
periodic basis to monitor and ensure management actions have been effectively implemented.
Authorization and Organizational Placement
Our audits are conducted under the authority of Chapter 1, Article 2, Part 7 of the Colorado
Springs City Code, and more specifically parts 703, 705 and 706 of the Code. The Office of the
City Auditor is structured in a manner to provide organizational independence from the
entities it audits. This independence is accomplished by the City Auditor being appointed by
and reporting directly to the City Council.
Audit Standards
The audit was conducted in a manner that conforms with the International Standards for the
Professional Practice of Internal Auditing, a part of the Professional Practices Framework
promulgated by the Institute of Internal Auditors.
The audit included interviews with appropriate personnel and such tests of records and other
supporting documentation as deemed necessary in the circumstances. We reviewed the
internal control structure and compliance tests. Sufficient competent evidential matter was
gathered to support our conclusions.
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