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Highlights: 

 

April saw an increase in activities.  

 Pre-overlay concrete contractors ramped up work efforts and made good progress between 

weather events.  

 Resurfacing planning and coordination efforts continued with Colorado Springs Utilities. The 

2017 overlay list was prioritized, vetted and finalized. The two entities are meeting bi-weekly to 

prioritize the 2018-2020 resurfacing lists.    

 The 1st quarter 2C Committee meeting was held on April 13. Modifications have been made to 

the weekly schedule which now includes zip codes for each project, and clarification of direction 

of travel impacted.   

 Coordination meetings continued with City Engineering groups (capital, stormwater, bridge 

maintenance, traffic, striping and bike lane teams as well as other City departments).   

 A coordination meeting took place to discuss paving operations in City parks, specifically Garden 

of the Gods Park and the North Cheyenne Canyon Rd.  

 The management team continued to present 2C related information with the public in forums 

such as homeowner’s association meetings, and other public meetings as well as through media 

outlets. 

 Paving contracts were awarded to two local companies: Martin Marietta Materials and Schmidt 

Construction Co.  

 AECOM was awarded the inspection and testing contract to provide services for 2C pre-overlay 

concrete and paving projects, 2C utility trench inspection and testing, and storm pipe inspection.  

 Administrative staff went live with quantity tracking and invoicing procedures.   

 The PPRTA Delmonico pipe project was completed in preparation for 2C paving.  

ASPHALT OVERLAY 

Budget $22,681,886.01 

Expensed $0  

Remaining $22,681,886.01  

% Expensed              0% % Remaining 100% 

    Pre-Overlay Concrete 

Budget $17,717,704.00  

Expensed $19,058.16 

Remaining $17,698,645.84 

% Expensed              0.11% % Remaining 98.9% 

 
 
 

   



Overhead 

Budget $4,439,622.00  

Expensed $55,319.95  

Remaining $4,384,302.05  

% Expensed              1.25% % Remaining 98.75% 

 

 

 

Completed cross-pan, on Murray Blvd., from the previous report.  

 

 

 

 

 

 

 

 



 

 

 

Form Setting on Ruskin Dr. 

 

 

 

 

 

 



 

 

 

Pedestrian Ramp Installation at Center Park Dr. and Academy Park Loop. 

 

 

 

 

 

 



 

 

 

Asphalt Patch on Windchime Pl. 

 

 

 

 

 

 



 

 

 

PPRTA Delmonico Pipe Project in preparation for 2C: Compaction efforts on bottom lift of hotmix 

asphalt. 

 

 

 

 

 



 

 

 

 

PPRTA Delmonico Pipe Project: Temporary hotmix asphalt mat. Ready for 2C paving. 


