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Current 
Status 

• MOU executed 9/1/21
• Due Diligence Period

• First Milestone met
• $5 Million raised

• Second Milestone
• Currently under negotiation
• 3-year term
• Activation until construction
• Quarterly status updates
• Feasibility study 
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• A R T S  A N D  C U LT U R A L  

• W E S T E R N  H E R I TA G E  

• W E L L N E S S  

• FA I T H  

• E D U C AT I O N  

• M I L I TA R Y  

• C R E AT I V E  E N T R E P R E N E U R S H I P

A  P L A C E  F O R  E V E R Y O N E
O U R  U N I Q U E  C U L T U R A L  P I L L A R S
M A I N T A I N I N G  S P A C E  F O R  A L L

T H A T  D E F I N E S  U S  A S  A  P E O P L E  H E R E  I N
C O L O R A D O  S P R I N G S







Creative 
Workforce 
Development

• M E D I A  A N D  T H E A T E R  

A R T S  I N D U S T R Y

• H O S P I T A L I T Y  A N D  

C U L I N A R Y  C A P S T O N E  

W O R K F O R C E  

D E V E L O P M E N T

• C R E A T I V E  E A R L Y  

C H I L D H O O D  E N R I C H M E N T  

T R A I N I N G
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C h r i s  
W i n e m a n  

P r i n c i p a l ,

S e m p l e  B r o w n  
D e s i g n  P C



Design & Engineering

• Design Development phase drawings 
completed Sept. 9.

• Submitted to Saunders-Norwood for 
updated cost estimate.

• Approximately 4 months of 
additional design time remaining.

















Project Funding Overview


























