





# Garden of the Gods Area Construction Timeline

## 2019 - 2021

	Fall 2019				Winter-Spring 2020				Summer 2020				Fall 2020				Winter-Spring 2021				Summer 2021				Fall 2021			
Roads	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	April	May	June	July	Aug.	Sept.	Oct.		
<b>Garden of the Gods Rd</b>		2C Concrete								2C Paving																		
		Water Main Replacement																										
<b>Mesa Rd</b>	Water Main			Water Main Replacement																								
		2C Concrete								2C Paving																		
<b>Fontmore St</b>	Gas Main																											
<b>30th St</b>	2C Paving (Mesa Rd to Garden of the Gods Rd)								Proposed 30th St. Fontanero to Gateway				Proposed roundabout installation at entrance to GOG Park				Proposed widening Gateway to Mesa Rd											

The construction schedule is weather and resource dependent.

-  2C Concrete
-  2C Paving
-  Proposed 30th St. Widening and Roundabout
-  Colorado Springs Utilities Work

