

EXHIBIT B – SCHEDULE/MILESTONES

Period of Performance

365 Days from Notice to Proceed (approx. Feb 6, 2020)

Project Timeline

1 Month. Due: 03/06/2019

Existing Conditions Report & First Public Meeting

7 weeks. Due: 04/24/2019

Draft Master Plan

18 Weeks. Due: 08/28/2019

Final Master Plan (Includes DRB, Parks Board & City Council Presentations)

22 Weeks. Due: 01/29/2020