



## CONSTRUCTION SCHEDULE UPDATE

---

### Work for March 12 - March 16:

- Pikes Peak Avenue traffic has been shifted north from Hancock to Printers Parkway. Traffic will be reduced to one lane in each direction. Concrete barriers will be along the south edge of the eastbound lanes.
  - The Farragut Avenue accessed from Pikes Peak Avenue into Memorial Park is now closed. We expect it to reopen in May.
  - No left turns from Pikes Peak Avenue in this area.
  - Turns to/from side streets to Pikes Peak Avenue are limited to right in, right out configuration.
- Access to side streets from Pikes Peak Avenue may be temporarily closed as the work progresses eastbound to allow for the installation of new underground utilizes.
- Flaggers will be present to assist in traffic flow.
- Commuters can expect intermittent work on Saturdays. Delays are expected. Alternative routes are recommended.
- Starting Monday, March 19 the stop light at Iowa Avenue and Pikes Peak Avenue will begin signal removal protocol.
  - Iowa Flash RED
  - Pikes Peak Flash AMBER
  - They will bag and disable pedestrian push buttons
- Intersection will remain in flash for 2 weeks.
- At conclusion of 2 week period, Wildcat will install stop bar, stop signs, and remove crosswalk hatching.
- Tree removal along Pikes Peak Avenue will continue this week.
- Two of the bus stops along Pikes Peak Avenue have been temporarily removed.

**Stay Informed:** For more information, contact the project hotline at 719-593-9239 or email at [PikesPeakAvene@gmail.com](mailto:PikesPeakAvene@gmail.com). Information and traffic impacts are also available on the project website at: [www.coloradosprings.gov/PikesPeakReconstruct](http://www.coloradosprings.gov/PikesPeakReconstruct).