

Decision Process

September – October 2013

Community issues, concerns and priorities were identified through interviews with community groups, individuals and agencies and through a Community Meeting on October 22

November – December 2013

The Project Team developed five design concepts. The concepts addressed community issues and concerns and reflected engineering standards and recommendations.

December 12, 2013

A Community Meeting was held to get community response to the five design concepts and to review design criteria

December 2013 – February 2014

The Project Team prepared three alternative solutions, based on community response to the five design concepts and sound engineering practices

February 25, 2014

A Community Meeting was held to get community response to the three alternatives

February – March 2014

The Project Team considered the community's response to the alternatives and applied the established design criteria to identify and refine the Recommended Plan

April 29, 2014

The community reviews and responds to the Recommended Plan at a Community Open House/Meeting