

# 2016 City Clerk Redistricting Process Timeline

Description	Start Date	End Date	April	May	June	July	August	September	October	November	December
City Council's selection of an Advisory Committee must begin	4/9/2016										
City Council appoints Advisory Committee		5/24/2016									
Six mandatory public meetings must be held	June	July									
Avisory Committee works on report and preliminary plan, and submits to City Clerk and City Council	July	August									
City Clerk works on preliminary plan	August	September									
City Clerk releases preliminary plan	October 1st	October 1st									
Hearing	October	October									
Final report release (at least 120 days and no more than 150 days)	November 11/05/16	December 12/05/16									
Advisory Committee submits final report to City Council	December	December									