

Fillmore Street Bridge Improvements and Trail Connections - I-25 to Monument Creek Project

NEXT STEPS & SCHEDULE

The Fillmore Street Bridge Improvements and Trail Connections - I-25 to Monument Creek Project planning process kicked-off in Summer 2024. We are currently in the first phase, the Planning and Environmental Linkage (PEL) Study.

PHASE I: PLANNING AND ENVIRONMENTAL LINKAGE (PEL) STUDY

SUMMER – FALL 2024

WINTER 2024 - 2025

SPRING – SUMMER 2025

FALL 2025 – SPRING 2026

- Collect, analyze, and map existing conditions
- Develop project vision and objectives
- Conduct Public Involvement Activities
 - Establish Stakeholder Working Group
 - **Host Public Meeting**
- City submits additional grant applications

- Develop and evaluate alternatives
- Collaborate with key stakeholders, agencies, and the public
- Finalize recommendations
- Conduct Public Involvement Activities
 - Host Stakeholder Working **Group Meetings**
 - Host Public Meeting # 2
- Final PEL Report

 Subject to additional funding the project would move into Phase II: **Preliminary Engineering & Environmental Review**

WE ARE HERE

60% ENGINEERING

90% ENGINEERING ROW

BID

CONSTRUCTION