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Date issued: August 19, 2024 
 
 

PARK VISTA DRAINAGE 
IMPROVEMENTS 

 
THE CITY OF COLORADO SPRINGS 

 

  



The City of Colorado Springs requests Fixed Unit Price proposals, as 
detailed in this Request for Proposal (RFP), for Park Vista Drainage 

Improvements. 
 

This RFP is posted to Rocky Mountain E-Purchasing BidNet Direct and the City of 
Colorado Springs’ Procurement Services Website. It is available for all vendors free of 
charge, following free registration, at the Rocky Mountain E-Purchasing BidNet Direct 

website. 
 

SUBMITTALS FOR THIS PROJECT WILL ONLY BE ACCEPTED ON THE ROCKY 
MOUNTAIN E-PURCHASING BIDNET DIRECT PLATFORM. 

 
Please login to the following website to register (Free Registration) to submit a bid for 

this project. All required documents will be uploaded to the website. 
 

https://www.bidnetdirect.com/ 
 

BIDNET Support 
 

800-835-4603 
 

Estimated Project Magnitude: $10,000,000.00 - $11,000,000.00 
 

The project is partially funded by a Federal Grant (ARPA) 
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SECTION I – PROPOSAL INFORMATION 
 
1.0 PROPOSAL INFORMATION 
 
Section I provides general information to potential Offerors, such as proposal submission 
instructions and other similar administrative elements. This RFP is available on BidNet Direct 
under the Rocky Mountain E-Purchasing Group (www.BidNetDirect.com). All addenda or 
amendments shall be issued through BidNet Direct and may not be available through any other 
source. 
 
1.1 RFP SCHEDULE OF EVENTS 
 
The upcoming schedule of events is as follows:  

 
Event     Date 
 
Issue Request for Proposal  August 19, 2024 
 
Pre-Proposal Conference   September 4, 2024 1:00PM 
 
We will hold a pre-proposal conference via Microsoft Teams. This meeting is not mandatory. 
However all Offerors are encouraged to attend. Please use the link below to attend this meeting: 
 
Microsoft Teams Need help?  
Join the meeting now  
Meeting ID: 228 742 334 559  
Passcode: 6TDT85  

 
Dial in by phone  
+1 720-617-3426,,947664845# United States, Denver  
Find a local number  
Phone conference ID: 947 664 845#  
 
Cut Off Date for Questions  September 11, 2024 1:00PM 
 
All questions shall be submitted via email to the following Contract Specialist.  
 
Requests for Information, support and questions shall be directed to: 
 
CONTRACT SPECIALIST NAME Michael Zeller 
CONTRACT SPECIALIST EMAIL michael.zeller@coloradosprings.gov  
 

DO NOT CONTACT ANY OTHER INDIVIDUAL AT THE CITY OF COLORADO SPRINGS 
REGARDING THIS SOLICITATION. 

 
The only acceptable method of submitting questions is electronically via BidNet 
Direct. Faxes or physical mail delivery are not acceptable. 
 
Proposal Due Date    September 20, 2024 2:00PM 
 

http://www.bidnetdirect.com/
https://aka.ms/JoinTeamsMeeting?omkt=en-US
https://teams.microsoft.com/l/meetup-join/19%3ameeting_N2E4NmVkNjgtNGYwOC00NzQwLTk1ZWUtMWM5YTQ5NDZjYjE5%40thread.v2/0?context=%7b%22Tid%22%3a%2290f74bf0-a593-4c12-9591-fb8ef4ba6ad1%22%2c%22Oid%22%3a%224352bfae-e555-435e-b5dc-0606b1985219%22%7d
tel:+17206173426,,947664845
https://dialin.teams.microsoft.com/d58d2c37-f693-46f6-b7f3-e0f09f524a51?id=947664845
mailto:michael.zeller@coloradosprings.gov


Interviews (if applicable)  TBD 
 
Award of Contract    EST October 1, 2024 
 
Notice to Proceed   EST October 31, 2024 
 
1.2 SUBMISSION OF PROPOSAL 
 
Proposals are to be submitted electronically on BidNet Direct (www.bidnetdirect.com). Please 
review the submission requirements well in advance of submission date and time, and allow for 
ample time to upload each required document. It is recommended that Offerors begin the 
submission process at least one (1) day in advance of the proposal deadline. 

 
Offerors are solely responsible to ensure all required proposal documents are uploaded and 
submitted correctly, and that a confirmation number is obtained upon successful submission. 
Customer support for BidNet Direct may be reached at (800) 835-4603. 
 

*********************NO LATE OFFERS WILL BE ACCEPTED******************* 
 
Date/Time: Proposals shall be received on or before 2:00PM September 20, 2024. 

 
Identification of Proposal: 
 
Proposals must be submitted to the BidNet Direct Procurement Platform (www.bidnetdirect.com). 
The solicitation number and Offeror name must be clearly marked within the proposal.  
 
Proposal No.: R24-104MZ 
Due Date and Time: September 20, 2024 2:00PM 
 
Any offer that is submitted without being properly marked may be opened for identification prior 
to the deadline for receipt of proposals and then resealed. 

 
1.3 NUMBER OF COPIES 
 
Offerors shall submit one (1) softcopy to the BidNet Direct platform. Upon submission, all proposal 
documents shall become and remain the property of the City of Colorado Springs.  

 
1.4 SPECIAL TERMS 

 
Please note the following definitions of terms as used herein: 
 
The term “City” means the City of Colorado Springs. 
 
The term “Contractor” or “Consultant” means the Offeror whose offer is accepted and is awarded 
the contract to provide the products or services specified in the RFP. 
 
The term “Offer” means the proposal. 
 
The term “Offeror” means the person, firm, or corporation that submits a formal proposal or offer 
and that may or may not be successful in being awarded the contract. 
 

http://www.bidnetdirect.com/
http://www.bidnetdirect.com/


The term “Project” refers to Park Vista Drainage Improvements. 
 

The term “Request for Proposal” or “RFP” means this solicitation of a formal, negotiable 
proposal/offer. Any offer that is accepted will be the offer that is deemed by the City of Colorado 
Springs to be most advantageous in terms of the criteria designated in the RFP. 
 
1.5 RFP OBJECTIVE 
 
The objective of this RFP is to provide sufficient information to enable qualified Offerors to submit 
written proposals to the City of Colorado Springs. The RFP is not a contractual offer or 
commitment to purchase products or services. The Offeror may present options and variables to 
the scope while still meeting the minimum requirements of this solicitation. Innovative 
proposals/solutions are encouraged and considered in the selection and/or award.    
 
All information included in proposals must be legible. Any and all corrections and or erasures 
must be initialed by Offeror. Each proposal shall be accompanied by a cover letter signed by an 
authorized representative of the Offeror. The contents of the proposal submitted by the successful 
Offeror may become part of any contract awarded as a result of this solicitation. 

 
1.6 CONFIDENTIAL OR PROPRIETARY INFORMATION 
 
If an Offeror believes that parts of an offer are confidential, then the Offeror must so specify. The 
Offeror must include in bold letters the term “CONFIDENTIAL” on that part of the offer which the 
Offeror believes to be confidential. The Offeror must submit in writing specific detailed reasons, 
including any relevant legal authority, stating why the Offeror believes the material to be 
confidential. Vague and general claims as to confidentiality will not be accepted. The City of 
Colorado Springs will be the sole judge as to whether a claim is acceptable. Decisions regarding 
the confidentiality of information will be made when requests are made to make the information 
public. All offers and parts of offers, which are not marked as confidential, will automatically be 
considered public information after the contract is awarded. The successful offer may be 
considered public information even though parts are marked confidential.  

 
1.7 AMENDMENTS 
 
Amendments to this RFP may be issued at any time prior to the time set for receipt of proposals. 
Offerors are required to acknowledge receipt of any amendments issued to this RFP by returning 
a signed copy of each amendment issued. Signed copies of each amendment must be received 
on or before the time set for receipt of offers.  

 
The City of Colorado Springs will post all amendments on BidNet Direct under the Rocky Mountain 
E-Purchasing Group (www.BidNetDirect.com). It is the Offeror's responsibility to check the 
website for posted amendments or contact the Contracts Specialist listed in RFP §1.1 to confirm 
the number of amendments which have been issued. 

 
1.8 WITHDRAWAL OR MODIFICATION OF OFFERS 
 
Any Offeror may modify or withdraw an offer in writing at any time prior to the deadline for 
submission of an offer. 

 
  

http://www.bidnetdirect.com/


1.9 ACCEPTANCE 
 
Any offer received and not withdrawn shall be considered an offer, which may be accepted by the 
City of Colorado Springs based on initial submission without discussions or negotiations.   
 
By submitting an offer in response to this solicitation, the Offeror agrees that any offer it submits 
may be accepted by the City of Colorado Springs at any time within 90 calendar days from the 
date of submission deadline.  
 
The City of Colorado Springs reserves the right (a) to reject any or all offers,(b) to waive 
informalities and minor irregularities in offers received, and/or (c) to accept any portion of an offer 
if deemed in the best interest of the City of Colorado Springs. Failure of the Offeror to provide in 
its offer any information requested in the RFP may result in rejection of the offer for non-
responsiveness. 

 
1.10 PROPOSAL PREPARATION COST 
 
The cost of proposal preparation is not a reimbursable cost. Proposal preparation shall be at the 
Offeror’s sole expense and is the Offeror’s total and sole responsibility.  

 
1.11 AWARD 
 
The City of Colorado Springs intends to make an award using the evaluation criteria listed in this 
RFP to determine the best value, considering all factors and criteria in the proposals submitted. 
Best value means the expected outcome of an acquisition that, in the City’s estimation, provides 
the greatest overall benefit in response to the requirements detailed in the RFP. The City of 
Colorado Springs reserves the right to reject any or all offers and to not make an award. 

 
1.12 PERFORMANCE PERIOD 
 
The performance period for the project detailed in this RFP will be established as JANUARY 1, 
2025 – JUNE 30, 2026.. Notice to proceed is contingent upon final CLOMR approval and property 
acquisition.  
 
1.13 DEBRIEFING 
 
Offerors not selected may request a debriefing on the selection process as well as discussion of 
the strengths and weaknesses of their proposal upon receipt of notification that their offer was not 
selected.   
 
A debriefing may be scheduled by contacting the Contracts Specialist listed above. The Contracts 
Specialist must receive a written request for debriefing no later than ten (10) calendar days after 
issuance of a notification that the Offeror’s offer was not selected. 
 
1.14 SUBSTANTIVE PROPOSALS 
 
By responding to this RFP, the Offeror certifies (a) that Offeror's proposal is genuine and is not 
made in the interest of, or on behalf of, an undisclosed person, firm, or corporation; (b) that Offeror 
has not directly or indirectly induced or solicited any other offerors to put in a false or sham 
proposal; (c) that Offeror has not solicited or induced any other person, firm, or corporation to 
refrain or abstain from proposing an offer or proposal; (d) that Offeror has not sought by collusion 



to obtain for themselves any advantage over any other offerors or over the City of Colorado 
Springs; and (e) that Offeror has not violated or caused any person to violate, and shall not violate 
or cause any person to violate, the City’s Code of Ethics contained in Article 3, of Chapter 1 of 
the City Code and in the City's Procurement Rules and Regulations.  

 
1.15 OFFEROR'S QUALIFICATIONS 
 
Each Offeror must complete Exhibit 1 – Qualifications Documents.  
 
No contract will be awarded to any Offeror who is in arrears to the City, upon any debt or contract, 
or who is in default, in any capacity, upon any obligation to the City or is deemed to be 
irresponsible or unreliable by the City based on past performance. 

 
1.16 NON-COLORADO ENTITIES 

 
If Offeror is a foreign entity, Offeror shall comply with C.R.S. section 7-90-801, “Authority to 
transact business or conduct activities required,” and section 7-90-802, “Consequences of 
transacting business or conducting activities without authority.” 
 
Before or at the time that the contract is awarded to an entity organized or operating outside the 
State of Colorado, such entity shall obtain authorization to do business in the State of Colorado, 
designate a place of business herein, and appoint an agent for service of process. 
 
Such entity must furnish the City of Colorado Springs with a certificate from the Secretary of the 
State of Colorado to the effect that a certificate of authority to do business in the State of Colorado 
has been issued by that office and is still valid. The entity shall also provide the City with a certified 
copy of the designation of place of business and appointment of agent for service of process from 
the Colorado Secretary of State, or a letter from the Colorado Secretary of State that such 
designation of place of business and agent for service of process has been made. 

 
1.17 PROCUREMENT RULES AND REGULATIONS 

 
All projects advertised by the City of Colorado Springs are solicited in accordance with the City's 
Procurement Rules and Regulations. The City's Procurement Rules and Regulations can be 
reviewed and/or downloaded from the City website www.coloradosprings.gov. The Contracts 
Specialist may also provide a softcopy of the Rules and Regulations upon request. Any 
discrepancies regarding conflicting statements, decisions, irregularities, clauses, or specifications 
will be rectified utilizing the City’s Procurement Rules and Regulations, when applicable. It is the 
Offeror’s responsibility to advise the Contracts Specialist listed in this RFP of any perceived 
discrepancies prior to the date and time the offer is due.  
 
1.18 FAIR TREATMENT OF OFFERORS 
 
The City Procurement Services Division shall be responsible for ensuring the procurement of 
products, commodities, and services are in a manner that affords all responsible businesses a 
fair and equal opportunity to compete. If an Offeror believes that a procurement is not conducted 
in a fair and equitable manner, the Offeror is encouraged to inform the City Procurement Services 
Manager as soon as possible. 
 
  

http://www.coloradosprings.gov/


1.19 ORDER OF PRECEDENCE 
 

Any inconsistency in this solicitation shall be resolved by giving precedence in the following order: 
 

A. Sections I-IV of this Solicitation 
B. Special Construction Terms and Conditions 
C. General Construction Terms and Conditions 
D. Exhibits 
E. Plans 
F. Detailed Plans 
G. Standard Drawings 

a. Calculated dimensions will govern over scaled dimensions. 
H. Special Specifications 
I. Standard Specifications 

 
1.20 SALES TAX 
 
The successful Offeror, if awarded a contract, shall apply to the Colorado Department of Revenue 
for a tax-exempt certificate for this project. The certificate does not apply to City of Colorado 
Springs Sales and Use Tax which shall be applicable and should be included in all proposals. 
The tax exempt project number and the exemption certificate only apply to County, PPRTA (Pikes 
Peak Rural Transportation Authority), and State taxes when purchasing construction and building 
materials to be incorporated into this project.  
 
Furthermore, the exemption does not include or apply to the purchase or rental of equipment, 
supplies or materials that do not become a part of the completed project or structure. In these 
instances, the purchase or rental is subject to full taxation at the current taxation rate. 
 
The Offeror and all subcontractors shall include in their Offer City of Colorado Springs Sales and 
Use Tax on the work covered by the offer, and all other applicable taxes.  
 
Forms and instructions can be downloaded at https://coloradosprings.gov/sales-tax. Questions 
can be directed to the City Sales Tax Division at (719) 385-5903 or 
Construction_SalesTax@coloradosprings.gov.  

 
Our Registration Numbers are as follows: 
City of Colorado Springs 
Federal I.D.: 84-6000573 
Federal Excise: A-138557 
State Sales Tax: 98-03479 
 
1.21 BOND REQUIREMENTS 

 
The Offeror is advised that the successful Offeror shall be required to furnish to the City of 
Colorado Springs, upon award, one copy of each: Performance Bond, Labor and Materials 
Payment Bond, and a Maintenance Bond in the amount of 100% of the total contract within ten 
(10) calendar days after notification of award of a contract. The cost of all bonds shall be included 
in Offeror’s offer.  
 
Bonds shall: 

A. Be for the full amount of the contract price. 

https://coloradosprings.gov/sales-tax
mailto:Construction_SalesTax@coloradosprings.gov


B. Guarantee the Contractor's faithful performance of the work under the contract, and the 
prompt and full payment for all labor and materials involved therein. 

C. Guarantee protection to the City of Colorado Springs against liens of any kind. 
D. Be, when a surety bond is furnished, from a surety company operating lawfully in the State 

of Colorado and be accompanied with an acceptable "Power-of-Attorney" form attached 
to each bond copy. 

E. Be issued from a surety company that is acceptable to the City of Colorado Springs. 
F. Be submitted using the forms in the Exhibit section of this solicitation. 

 
1.22 INTERPRETATION OF QUANTITIES IN PROPOSAL FORM 
 
Except as otherwise provided in this RFP, the quantities appearing in the proposal form are 
estimates prepared for the comparison of proposals.  
 
After award, payment to the Contractor will be made in accordance with the following procedures: 
 

A. Measurement required. When the Contract requires measurement of work performed or 
material furnished, payment will be made for actual quantities measured and accepted. 

B. Measurement Not Required. When the Contract does not require quantities of work 
performed or materials furnished to be measured, payment will be made for the quantities 
appearing in the Contract. 

 
The estimated quantities of work to be performed and materials to be furnished may be increased, 
decreased or omitted. 
 
1.23 INTERPRETATION OF PLANS AND SPECIFICATIONS 
 
Any change to proposal forms, plans, or specifications prior to the opening of proposals will be 
issued by the City in the form of an Amendment. Certain individuals may be named in the RFP 
that have authority to provide information, clarification or interpretation to Offerors prior to opening 
of proposals. Information obtained from persons other than those named individuals is invalid and 
shall not be used for proposal purposes. 
 
1.24 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND SITE OF 
WORK. 
 
The Offeror is expected to examine the site of the proposed work, the proposal, plans, 
specifications, supplemental specifications, special provisions, and Contract forms, before 
submitting a proposal. The submission of a proposal will be considered conclusive evidence that 
the Offeror has made this examination and is aware of the conditions to be encountered in 
performing the work according to the Contract. 
 
Boring logs and other records of subsurface investigations, if they exist, are available for 
inspection by Offerors. These logs and records are made available so that all Offerors have 
access to identical subsurface information that is available to the City, and is not intended as a 
substitute for personal investigation, interpretation, and judgment of the Offerors. 
 
The City does not warrant the adequacy of boring logs and other records of subsurface 
investigations, and such information is not considered to be a part of the Contract. When a log of 
test borings is included in the subsurface investigation record, the data shown in the individual 
log of each test boring apply only to that particular boring and are not intended to be conclusive 



as to the character of any material between or around test borings. If Offerors use this information 
in preparing a proposal, it is used at their own risk, and Offerors are responsible for all 
conclusions, deductions, and inferences drawn from such information. 
 
Offerors may conduct subsurface investigations at the project site at Offeror’s expense; the City 
will afford them this opportunity prior to public opening of proposals. 
 
If an Offeror discovers an apparent error or omission in the proposal form, estimated quantities, 
plan, or specifications, the Offeror shall immediately notify the Contracting Specialist to enable 
the City to make any necessary revisions. The City may consider it to be detrimental to the City 
for an Offeror to submit an obviously unbalanced unit proposal price. 
 
1.25 COMBINATION OR CONDITIONAL PROPOSALS 
 
If an RFP is issued for projects in combination and separately, the Offeror may submit proposals 
either on the combination or on separate units of the combination. The City reserves the right to 
make awards on combination or separate proposals to the advantage of the City. Combination 
proposals will be considered, only when specified. 
 
1.26 ANTI-COLLUSION AFFIDAVIT 
 
The Offeror by signing their proposal submitted to the City is certifying that the Offeror has not 
participated in any collusion or taken any action in restraint of free competitive bidding. This 
statement may also be in the form of an affidavit provided by the City and signed by the Offeror. 
The original of the signed anti-collusion affidavit, if separately required and provided with the RFP, 
shall be submitted with the proposal. The proposal will be rejected if it does not contain the 
completed anti-collusion affidavit.  
 
1.27 MATERIAL GUARANTY 
 
The successful Offeror may be required to furnish a complete statement of the origin, composition, 
and manufacture of materials used in the construction of the work together with samples, which 
will be tested for conformance with Contract requirements. 

 
  



SECTION II – PROPOSAL CONTENT 
 
2.0 PROPOSAL CONTENT 
 
Section II provides instructions regarding the format and content required for proposals submitted 
in response to this solicitation. 
 
2.1 PROPOSAL FORMAT  
 
Offeror’s written proposal should include concise, but complete, information, emphasizing why 
the Offeror is best or best qualified to provide the required services. The Offeror’s written proposal 
should include the information in the format outlined below and must be limited to no more than 
twenty-five (25) pages. A page shall be defined as 8-1/2" x 11"; single sided, with one inch 
margins, and a minimum font of Times New Roman 10. The only exception to the 8-1/2” x 11” 
paper size is the proposed project schedule. It may be submitted on 11” x 17” paper. Each 11” x 
17” page for the schedule shall be counted in the overall page limitations above. Each section of 
the proposal should be labeled to clearly follow the requirements sections identified in this section 
of the RFP. The following listed Exhibits must be filled out and returned with the proposal and are 
not counted against the page limit: 

 
Exhibit 1 Qualifications Documents 
Exhibit 4  Federal Forms 
Schedule A Price Sheet 
 

2.2 COVER LETTER 
 
The cover letter shall be no more than three pages. The cover letter shall contain at least the 
following information. 
 

A. RFP Number and Project Name. 
B. Statement that the Offeror is qualified to perform the work. 
C. Certification Statement that the information and data submitted are true and complete to 

the best knowledge of the individual signing the letter. 
D. Name, telephone number, email address, and physical address of the individual to contact 

regarding the proposal. 
E. The signature of an authorized principal, partner, or officer of the Offeror. 

 
2.3 PROPOSAL CERTIFICATION 
 
The Offeror must fill out and submit Exhibit 1 with its Proposal.  

 
2.4 ORGANIZATIONAL BACKGROUND AND OVERVIEW  
 
The Offeror must provide a brief history and overview of its company and its organizational 
structure, with special emphasis on how this project will fit within that structure. Also include 
principal place of business location(s), office locations, size of firm, and financial stability (annual 
public reports or private financial statements shall be included in an appendix or under separate 
cover; private financial information will be kept confidential by the City). 

 
  



2.5 PROPOSAL NARRATIVE/TECHNICAL AND MANAGEMENT APPROACH 
 
In the proposal narrative/technical and management approach section, the Offeror should explain 
what the Offeror will do and how it will perform if awarded a contract. 
 
2.5.1 TECHNICAL AREA 
 

The Offeror must explain its overall solution, considering the scope of work or statement 
of work provided. The content must include, but not necessarily be limited to, the following 
information. 

 
A. Understanding of and Compliance with Technical Requirements 

 
In the Technical Area, the Offeror should address each work area in sufficient detail to 
demonstrate a clear and full understanding of the work necessary to complete the project. 
The proposal should not merely parrot the requirements of the RFP. Further, the Offeror 
should provide evidence of sufficient planning to ensure the work is completed on 
schedule and within budget. It is highly recommended that the Offeror provide sufficient 
content and detail to answer completely the following questions: 
 

1. Does the proposal demonstrate a firm understanding of the requirements and 
goals of the Statement of Work, as well as industry standards and reasonable 
expectations for a company in the industry? 

2. Does the proposal fully and completely address each requirement and goal of the 
Statement of Work? 

3. Does the proposal provide solutions to indicate that requirements and goals will be 
met on schedule? 

4. Does the technical solution seem realistic? 
5. Does it generally appear that the Offeror knows and thoroughly understands the 

business and the RFP requirements? 
 
B. Project Approach 
 
In the Technical Area, the Offeror should clearly present proposed solutions and indicate 
that it has performed adequate planning to accomplish project tasks as defined in the 
Statement of Work. Innovations, efficiencies, and detailed specifics are all encouraged.  
 
The Offeror must at least address the following areas: 
 

1. Construction phasing and traffic control for the project. Explain the phases, traffic 
control for each phase, and the logic in the construction phasing.  

2. Erosion and sediment control during all phases of construction as well as post 
construction efforts through permit closure. 

3. Coordination with utilities. Discuss Offeror’s understanding of the key utility 
relocations required for this project and how Offeror will coordinate and phase 
construction to both facilitate and accommodate those relocations and the 
constraints that they impose. 

4. Schedule Management. Discuss Offeror’s approach to schedule management 
including updating and reporting progress of the work.  

5. Quality Control. Discuss Offeror’s quality control plan, processes and approach to 
ensure that the City receives a quality product. 



6. Safety. Discuss Offeror’s approach and commitment to safety for both 
construction workers and the public traveling through the construction site.   

7. Potential issues that Offeror foresees with this project and how Offeror would 
make adjustments if encountered. Describe factors limiting construction phasing 
flexibility and potential remedies. 

 
It is highly recommended that the Offeror provide sufficient content and detail to answer 
completely the following questions. 
 

1. Does the proposal include a complete plan to accomplish each requirement, 
including subcontracting (if applicable)? 

2. Does the proposal demonstrate that appropriate and qualified personnel and 
equipment will be provided to carry out the requirement? 

3. Is the proper level of effort directed toward each requirement? Does the level of 
effort look unrealistically low or unreasonably high? 

 
2.5.2 MANAGEMENT AREA 
 

The Offeror must explain its method of managing the work to be performed. The content 
must include, but no necessarily be limited to, the following information. 

 
A. Program Management Controls 

 
In the Management Area, the Offeror should provide: 
 

1. A plan of operation, to include management of personnel, workload, schedule, and 
budget 

2. An organization chart which demonstrates clear and effective lines of authority, 
responsibility, and communication for management, supervisory, and technical 
personnel. The plan should address which job classification or personnel will be 
assigned to each task and how that determination is made. Basic human resource 
management concepts should be addressed, including hiring, firing, discipline, 
incentive plans, etc.  

3. If the Offeror plans to subcontract more than 10% of the work, include information 
on how the Offeror plans to manage its subcontractors. 

4. A detailed construction schedule for the project showing the key construction 
activities and how they will meet or improve the City’s timeframe and maximize 
construction efficiency to provide the best value to the City and minimize impacts 
to the public. The schedule shall be based on the Offeror’s understanding and 
approach to the work as addressed above. Schedules should address controls to 
ensure the project will remain on schedule and on budget. Schedules submitted 
for this project shall assume a start date of January 1, 2025. 

  
It is highly recommended that the Offeror provide sufficient content and detail to answer 
completely the following questions. 
 

1. Does the proposal address the issues above in sufficient detail to demonstrate a 
sophisticated and mature management control system? 

2. Are program management controls consistent with the technical portion of the 
proposal, especially regarding schedule and level of effort? 



3. Do the plan and controls indicate that the Offeror will obtain, keep, and efficiently 
utilize high-quality personnel? 

4. Does the proposal explain how the Offeror will address corrective actions in case 
of delays (e.g. expediting materials, additional resources, etc.)? 

5. Does the proposal explain how the Offeror will remain within schedule and budget? 
 
B. Past Performance/Relevant Experience and Key Personnel 

 
In the Management Area, the Offeror should provide at least three references or name 
contracts demonstrating that it successfully provided services/products that are the same 
or similar to those required in the RFP. The proposal should adequately explain how the 
projects were completed on schedule and within budget. It is highly recommended that 
the Offeror provide sufficient content and detail to answer completely the following 
questions. 
 

1. Does the proposal include at least three references or past performance citations? 
2. Are the references or past performance citations relevant to the requirements of 

the Statement of Work of the RFP? 
3. Does the Offeror explain how they were successful on the projects provided as 

past performance? 
4. Does the Offeror apply the past performance to the City requirement in such a way 

as to demonstrate added value due to experience? 
 
C. Key Personnel 

 
In the Management Area, resumes must be provided for all personnel considered key, as 
required by the RFP. Resumes do not count toward the page limit.  It is highly 
recommended that the Offeror provide sufficient content and detail to answer completely 
the following questions. Explain how the key personnel were related to the projects cited 
as relevant past performance. 
 

1. Does the Offeror provide complete resumes, including education, experience, 
background information, accomplishments, and other pertinent information? 

2. Does the Offeror provide resumes for all key personnel, as required by the RFP? 
3. Do the resumes demonstrate adequate professional, technical, and management 

levels to accomplish the work effectively and efficiently? 
 

2.6 PRICE AREA 
 
In the Price Area, the Offeror should provide a detailed breakdown of the price for each year of 
performance. The price must be all-inclusive and include all unit costs for material, labor, other 
direct costs (e.g. travel), indirect costs (i.e. overhead and general and administrative costs), and 
profit/fee. Offers must include sufficient detail to allow insight into the fairness and reasonableness 
of the price. If the contract type will be Time and Material (T&M) labor categories, labor rates, 
separated profit, and estimated material costs must be included in detail.  
 
In addition, although price may not be the most important factor, it is still very important to the City 
of Colorado Springs. The Offeror’s pricing must be competitive as compared to the budget 
amount, market pricing in the industry, and the pricing of other Offerors. It is highly recommended 
that the Offeror provide sufficient content and detail to answer completely the following questions. 
 



1. How does the price compare to the industry competition? 
2. If low, is it unrealistically low? 
3. If high, is there demonstrated added value for the additional cost? 

 
2.7 PROPOSAL PRESENTATION 
 
Presentation is an important factor. Offerors should provide a highly professional product, which 
is complete, accurate, easily understood, and effectively presented.  
 
2.8 EXCEPTIONS 
 
All Offerors must complete Exhibit 1, Exceptions Form and return it with their proposal. Some 
terms and conditions are not negotiable. Exceptions may be grounds for rendering the proposal 
unacceptable without further discussions. 
 
2.9 INSURANCE REQUIREMENTS 
 
All Offerors must complete Exhibit 1, Qualifications Documents and return with their proposal. 
Lack of responsiveness in this area may be grounds for rendering the proposal unacceptable 
without further discussions. 



SECTION III – EVALUATION FACTORS  
 
3.0 EVALUATION AND AWARD 
 

Section III provides information regarding evaluation criteria and scoring. It also includes 
information regarding proposal selection and award of the resultant contract. 
 

3.1 EVALUATION CRITERIA 
 
3.1.1 TECHNICAL AREA – UNDERSTANDING OF AND COMPLIANCE WITH TECHNICAL 

REQUIREMENTS  
See Section II - Item 2.5.1A 

 
3.1.2 TECHNICAL AREA – PROJECT APPROACH 

See Section II - Item 2.5.1B 
 

3.1.3 MANAGEMENT AREA – PROGRAM MANAGEMENT CONTROLS 
See Section II - Item 2.5.2A  

 
3.1.4 MANAGEMENT AREA – PAST PERFORMANCE/RELEVANT EXPERIENCE/KEY 

PERSONNEL 
See Section II – Item 2.5.2B 

 
3.1.5 PRICE/COST AREA – PRICE/COST  

See Section II – Item 2.6 
 

3.1.6 PROPOSAL PRESENTATION AREA – PROPOSAL PRESENTATION 
See Section II – Item 2.7 

 
3.1.7 EXCEPTIONS AND INSURANCE 

See Section II – Items 2.8 and 2.9 
 
3.2 RANKING 
 

A. The order of ranking or importance in the evaluation shall be as follows: 
 

First: Price/Cost Area 
Second: Technical Area 
Third: Management Area 
Fourth: Proposal Presentation Area 

 
B. Possible scores for each criterion shall be as follows: 

 
5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
C. Definitions for scoring are as follows: 

 



Exceptional – The proposal meets all and exceeds many of the requirements of the RFP 
to the benefit of the City, and the information provided is of such a nature as to answer all 
questions without need for further inquiry. There are no corrective actions required, and 
no compromise of requirements is needed. 
 
Very Good – The proposal meets all and exceeds some of the requirements of the RFP 
to the benefit of the City, and the information provided is of such a nature as to answer 
most questions without need for further inquiry. There are no corrective actions required, 
and no compromise of requirements is needed. 
 
Satisfactory – The proposal meets the requirements of the RFP, and the information 
provided is of such a nature as to answer many questions without need for further inquiry. 
There are very few corrective actions required, and no substantive compromise of 
requirements is needed. 
 
Marginal – The proposal does not meet some of the requirements of the RFP, and the 
information provided is of such a nature as to require some clarification. There are some 
corrective actions required, and some non-substantive compromise of requirements is 
needed. 
 
Unacceptable – The proposal does not meet many of the requirements of the RFP, and 
the information provided is of such a nature as to require much clarification. There are 
many corrective actions required, and substantive compromise of requirements is needed. 

 
D. Area Scoring 

 
The score for each area will be determined by multiplying the sum of the criteria in each 
area by the area evaluation factor. The area evaluation factors are as follows: 
 
Price/Cost Area: .60 
Technical Area: .20 
Management Area: .15 
Proposal Presentation Area: .5 

 
E. Final/Overall Scoring 

 
The final proposal score will be determined by adding the area scoring. The sum of the 
area scores will be the final/overall score. 

 
3.3 SELECTION COMMITTEE 

 
A selection committee will review all proposals. Through this process, the City will determine 
which proposals are acceptable or unacceptable. The City will notify, in writing, the Offerors 
whose proposals are deemed to be unacceptable. Those Offerors offering proposals deemed to 
be acceptable by the City will be evaluated and scored by the selection committee. This scoring 
will determine which Offerors are considered to be in the competitive range and may be the basis 
for an award decision without further steps.  

 
If the selection committee elects not to award based upon evaluation scoring, it may engage in a 
forced elimination process. To inform this process, it may require oral presentations or interviews 
with the Offerors considered to be in the competitive range. If oral presentations or interviews are 



conducted, they may also be scored, or they may simply be considered as information supporting 
the forced elimination process. The selection committee may request revisions to the proposal 
from each of the Offerors at the conclusion of the interviews. The intent of the forced elimination 
process is to reach consensus. The decision will be based on all relevant factors, and based upon 
perception of best value. The final decision may or may not exactly reflect scoring ranking. 

 
The City also reserves the right to request best and final offers from all Offerors at any point in 
the proposal evaluation process. 

 
3.4 AWARD OF CONTRACT 

 
It is anticipated that there will be negotiations or discussions with Offerors. However, the City 
reserves the right to award without negotiations or discussions. The City also reserves the right 
to award a contract not necessarily or merely to the Offeror with the most advantageous price. 
The City intends to award to the Offeror that demonstrates the best value to the City and the most 
substantiated ability to fulfill the requirements contained in this Request for Proposal. A contract 
prepared by the City will be finalized and/or negotiated with the successful Offeror. In the event a 
contract cannot be negotiated with the top ranked Offeror, the City may enter into negotiations 
with the second highest ranked Offeror, or the City may decide to call for new proposals. 
Immediately after the notice of award, the successful Offeror will begin planning in conjunction 
with the City of Colorado Springs staff (to be designated by the City) to ensure fulfillment of all its 
obligations. The successful Offeror may be expected to attend regular meetings as required by 
the City to assist in the preparation for startup. 



SECTION IV – SPECIAL CONTRACT TERMS AND CONDITIONS 
 
4.0 SPECIAL CONTRACT TERMS AND CONDITIONS/SPECIAL SOLICITATION 

PROVISIONS 
 
In addition to the special contract terms and conditions listed below, the City’s sample contract, 
see Exhibit 2, contains contract terms and conditions. 

 
ADA Standards: It is a requirement of the City and required by law that any new or renovated 
facility meet the scoping and technical requirements of the 2010 ADA Standards for newly 
designed and constructed or altered local government facilities, public accommodations, and 
facilities. The selected Design Professional shall design the project so it both conforms to the 
2010 ADA Standards, as applicable and as amended, and is readily accessible to and usable by 
individuals with disabilities. The selected Contractor shall build the project so it both conforms to 
the 2010 ADA Standards, as applicable and as amended, and is readily accessible to and usable 
by individuals with disabilities. Facilities that are designed, constructed, and/or altered facilities 
that meet or exceed the IBC 2015/ANSI A117.1 2009, used by Pikes Peak Regional Building 
Department, will be accepted as meeting or exceeding the 2010 ADA Standards.  

 
 

 



SECTION V – EXHIBITS 
 
5.0 EXHIBITS 
 
Exhibit 1 Qualifications Documents 
Exhibit 2 Sample Contract 
Exhibit 3 Evaluation Scoresheet 
Exhibit 4 Federal Forms 
 

  



EXHIBIT 1 QUALIFICATIONS DOCUMENTS 
 
FOLLOWS THIS PAGE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



   

  
 

 
 

      
 

 

 

  

 

   

 

 

         

 

 

  
 

 

 

SOLICITATION QUALIFICATIONS DOCUMENTS 
Please complete all sections of this document including the Solicitation Certification, 
Representations and Certifications, Qualification Statement, Exceptions, Minimum Insurance 
Requirements, and Signature Page. 

Please submit all completed documents with your bid/ proposal and sign the Minimum 
Insurance Requirements and Signature Page. 

Solicitation: 

Solicitation Number: 

Firm Name: Date: 

Address: 

Federal Tax ID #: 

Tax Classification: 

Sole Proprietorship Partnership  C Corporation 

S Corporation  LLC Nonprofit 

DUNS Number: 

OFFEROR REPRESENTATIVE 

Offeror has appointed the following as the offeror’s representative and contact for all questions 
or clarifications in regard to this offeror. 

Name: 

Telephone: 

E-mail: 
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SOLICITATION CERTIFICATION 

PLACE OF BUSINESS 

Company’s Principal Place of Business 

Does Offeror Have an established office or facility in Colorado Springs? YES NO 

If Yes, Indicate address below if different from principal place of business. 

Year Facility Was Established 

Percent of Work to be performed from principal place of business. 

Percent of Work to be performed from Colorado Springs Facility 

INSURANCE 

Indicate your ability to provide a certificate of insurance evidencing the required coverage types 
and limits specified in Minimum Insurance Requirements Exhibit. (The certificate of insurance 
must reflect the City of Colorado Springs as an Additional Insured, as applicable.) 

Initial Here 

Indicate your Ability to Comply with the following requirements: 

The City shall be added as an Additional Insured to all liability policies 

YES NO 
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VII 

Your property and liability insurance company is licensed to do business in Colorado 

YES NO 

Your property and liability insurance company has an AM best rating of not less than B+ and/or 

YES NO 

Worker’s Compensation Insurance is carried for all employees and covers work done in 
Colorado. 

YES NO 

Provide the name of your property and liability insurance company here: 

FINANCIAL STATEMENTS 

Current Financial Statements are not required for this solicitation. 

Current Financial Statements are required for this solicitation. Please include financial 
statements as a separate document with your proposal. 

Initial Here 

COMPLETED PROPOSAL 

Provide the completed and signed proposal. (Proposals must be identified as specified in this 
RFP document). All required Exhibits are attached. 

Initial Here 
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ACKNOWLEDGE ADDENDUM 

Offeror hereby acknowledges receipt of the following amendments, if applicable Offeror agrees 
that it is bound by all Amendments identified herein. 

Addendum #1 Dated: 
Initial Here 

Addendum #2 Dated: 
Initial Here 

Addendum #3 Dated: 
Initial Here 

Additional Addendum, if issued Initial Here Dated: 
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REPRESENTATIONS AND CERTIFICATIONS 

1. INSURANCE REQUIREMENTS 

Offeror shall comply with all insurance requirements and will submit the Insurance 
Certificates prior to performance start date. If limits are different from the stated amounts, 
Offeror shall explain variance. Certain endorsements and “additionally insured” statements 
may require further clarification and specific statements on a project specific basis and 
should have been described in the Offeror’s proposal. 

Initial Here #1 

2. ETHICS VIOLATIONS 

a) The Offeror shall have in place and follow reasonable procedures designed to prevent and 
detect possible violations described in this clause in its own operations and direct business 
relationships. 

b) Offeror certifies the Offeror has not violated or caused any person to violate, and shall not 
violate or cause any person to violate, the City’s Code of Ethics contained in Article 3, of 
Chapter 1 of the City Code and in the City's Procurement Rules and Regulations 

c) When the Offeror has reasonable grounds to believe that a violation described in this 
clause may have occurred, the Offeror shall promptly report the possible violation to the 
City Contracts Specialist in writing. 

d) The Offeror must disclose with the signing of this proposal, the name of any officer, 
director, or agent who is also an employee of the City and any City employee who owns, 
directly or indirectly, an interest of ten percent (10%) or more in the Offeror’s firm or any 
of its branches. 

e) In addition, the Offeror must report any conflict or apparent conflict, current or discovered 
during the performance of the Contract, to the City Contracts Specialist. 

f) The Offeror shall not engage in providing gifts, meals or other amenities to City employees. 
The right of the Offeror to proceed may be terminated by written notice issued by City 
Contracts Specialist if Offeror offered or gave a gratuity to an officer, official, or employee 
of the City and intended by the gratuity to obtain a contract or favorable treatment under a 
contract. 

g) The Offeror shall cooperate fully with the City or any agency investigating a possible 
violation on behalf of the City. If any violation is determined, the Offeror will properly 
compensate the City. 

h) The Offeror agrees to incorporate the substance of this clause (after substituting 
“Contractor” for “Offeror”) in all subcontracts under this offer. 

Initial Here #2 
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3. 

4. 

5. 

6. 

COOPERATION WITH OTHER CONTRACTORS 

Other City activities/contracts may be in progress or start during the performance of this 
contract. The Offeror shall coordinate the work harmoniously with the other contractors or 
City personnel, if applicable. 

Initial Here #3 

INTERNET USE 

Should the Offeror require access to City Internet resources in the performance of this 
requirement, a “Contractor’s Internet Use Agreement” form must be separately signed by each 
individual having access to the City Network. The completed Contractor’s Internet Use 
Agreement will be maintained with this agreement. Inappropriate use of the City Network will be 
grounds for immediate termination of any awarded contact. 

Initial Here #4 

LITIGATION 

If awarded a contract, Offeror shall notify the City within five (5) calendar days after being 
served with a summons, complaint, or other pleading in any matter which has been filed in 
any federal or state court or administrative agency. The Offeror shall deliver copies of such 
document(s) to the City's Procurement Services Manager. The term "litigation" includes an 
assignment for the benefit of creditors, and filings of bankruptcy, reorganization and/or 
foreclosure. 

Initial Here #5 

CONTRACTOR’S REGISTRATION INFORMATION 

Offeror’s firm verifies and states that they are (check all that apply): 

Large Business (i.e. do not qualify as a small business or non-profit) 

Nonprofit 

Small Business 

Minority Owned Business/Small Disadvantaged Business 

Woman Owned Business 
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Veteran Owned Business 

Service-Disabled Veteran Owned Business 

HUBZone Business 

Note: The City accepts self-certification for these categories in accordance with Small Business 
Administration (SBA) standards. The SBA size standards are found on the SBA website 
https://www.sba.gov/content/am-i-small-business-concern. 

Initial Here #6 

7. CONTRACTOR PERSONNEL 

a) The Offeror shall appoint one of its key personnel as the “Authorized Representative” who 
shall have the power and authority to interface with the City and represent the Offeror in 
all administrative matters concerning this proposal and any awarded contract, including 
without limitation such administrative matters as correction of problems modifications, and 
reduction of costs. 

b) The Authorized Representative shall be the person identified in the Offeror’s proposal, 
unless the Offeror provides written notice to the City naming another person to serve as 
its Authorized Representative. Communications received by the City Contracts Specialist 
from the Authorized Representative shall be deemed to have been received from the 
Offeror. 

Name: 

Telephone: 

E-mail: 

Initial Here #7 

8. OFFEROR’S CERTIFICATION 

The undersigned hereby affirms that: 
a) He/She is a duly authorized agent of the Offeror; 
b) He/She has read and agrees to the City’s standard terms and conditions attached. 
c) The offer is presented in full compliance with the collusive prohibitions of the City of 

Colorado Springs. The Offeror certifies that no employee of its firm has discussed, or 
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compared the offer with any other offeror or City employee and has not colluded with any 
other offeror or City employee. 

d) The Offeror certifies that it has checked all of its figures, and understands that the City will 
not be responsible for any errors or omissions on the part of the Offeror in preparing its 
proposal. 

e) By submitting an offer the Offeror certifies that it has complied and will comply with all 
requirements of local, state, and federal laws, and that no legal requirements have been 
or will be violated in making or accepting this solicitation. 

I hereby certify that I am submitting the proposal based on my company's capabilities to 
provide quality products and/or services on time. 

Initial Here #8 

9. OFFEROR CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED 
DEBARMENT, AND OTHER RESPONSIBILITY MATTERS: 

1. The Offeror certifies to the best of its knowledge and belief, that (i) the Offeror and/or any 
of its Principals 

Are Are Not 

Presently debarred, suspended, proposed for debarment, or declared ineligible for the 
award of contracts by any Federal agency. 

Have Have Not 

Within a three year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (federal, state, local) contract or 
subcontract; violation of Federal or state antitrust statutes relation to the submission of 
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records, making false statement, tax evasion, or receiving stolen property; and 

Are Are Not 

presently indicated for, or otherwise criminally or civilly charged by a governmental entity 
with commission of any of the offenses enumerated in any paragraphs above. 

2. The Offeror shall provide immediate written notice to the City Contracts Specialist if, at 
any time prior to contract award, the Offeror learns that its certification was erroneous 
when submitted or has become erroneous by reasons of changed circumstances. 

3. The certification in paragraph 1. above, is a material representation of fact upon which 
reliance was placed when making award. If it is later determined that the Offeror knowingly 
rendered an erroneous certification, in addition to other remedies available to the City, the 
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City Contracts Specialist may terminate the contract resulting from this solicitation for 
default. Termination for default may result in additional charges being levied for the costs 
incurred by the City to initiate activities to replace the awarded Contractor. 

Initial Here #9 

10. ACCEPTANCE OF CITY CONTRACTS SPECIALIST’S SOLE AUTHORITY FOR 
CHANGES 

Unless otherwise specified in the Contract, the Offeror hereby agrees that any changes to the 
scope of work, subsequent to the original contract signing, shall be generated in writing and 
an approval signature shall be obtained from the City Contracts Specialist prior to additional 
work performance. 

Initial Here #10 

11.CITY CONTRACTOR SAFETY PROGRAM 

The Offeror hereby agrees to adhere to a worker safety program for contractor employees 
on a City job site or location. By initialing below, the Offeror has reviewed the information 
and will abide by the City Policy which is available for review: 

https://coloradosprings.gov/finance/page/procurement-regulations-and-documents 

Initial Here #11 

12. ACCEPTANCE OF CITY ENVIRONMENTALLY PREFERRED PURCHASING (EPP) 
POLICY 

The City of Colorado Springs is committed to buying more environmentally preferable goods 
and services, as long as they meet performance needs, are available within a reasonable 
time and at a reasonable cost. The Offeror hereby acknowledges review of this policy by 
initialing below. 

https://coloradosprings.gov/finance/page/procurement-regulations-and-documents 

Initial Here #12 
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13. FRAUD, WASTE, AND ABUSE 

Everyone has a duty to report any suspected unlawful act impacting the City of Colorado 
Springs operations and its enterprises. Anyone who becomes aware of the existence or 
apparent existence of fraud, waste, and abuse in City of Colorado Springs is encouraged to 
report such matters to the City Auditor’s Office in writing or on the telephone hotline 385-
2387 (ADTR). Written correspondence can be mailed to: 

City Auditor 

P.O. Box 2241 

Colorado Springs CO 80901 

Or via email FraudHotline@ColoradoSprings.gov. Any of these mechanisms allow for 
anonymous reporting. For more information, please go to the website 
https://coloradosprings.gov/cityfraud. 

Initial Here #13 
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QUALIFICATION STATEMENT 

This statement will provide information which will enable the City to evaluate the qualifications of 
your firm and staff with regard to the requirements of this solicitation. Please complete this form 
in its entirety. If a request in the Qualification Statement is contained in the proposal, indicate 
the section in the proposal where that information can be found. 

1. TYPE OF LICENSE(S) HELD 

2. TYPE OF SERVICE TO BE PROVIDED FOR THIS SOLICITATION 

3. NUMBER OF YEARS IN BUISNESS 

4. FIRM HSITORY & STAFF QUALIFICATIONS 

In your proposal provide a brief history of your firm, staff size, and experience. Submit a 
resume for the project manager and each key personnel assigned to this project. 

5. WHAT OTHER NAME(S) HAS YOUR COMPANY OPERATED UNDER 

My Firm has not operated under any other names 

6. HAVE YOU OR YOUR FIRM EVER FAILED TO COMPELTE ANY WORK AWARDED 
TO YOU? 

Yes No 

If Yes, Please Explain 
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7. HAS ANY OFFICER OF PARTNER OF YOUR ORGANIZATION EVER BEEN AN 
OFFICER OR PARTNER OF ANOTHER ORGANIZATION THAT FIALED TO 
COMPLETE A CONTRACT WITHIN THE LAST FIVE (5) YEARS? 

Yes No 

If Yes, Please Explain 

8. HAS YOUR FIRM OR ANY PARTNERS OR OFFICERS EVER BEEN INVOVLED IN 
ANY BANKRUPTCY ACTION? 

Yes No 

If Yes, Please Explain 

9. ARE YOU PRESENTLY INVOVLED IN ANY LITIGATION WITH ANY GOVERNMENT 
AGENCY? 

Yes No 

If Yes, Please Explain Type, Kind, Plaintiff, Defendant, etc. and state the current status: 

10. BANK REFERENCE 

Bank Name: 

Address: 

Contact: 

Phone #: 

E-mail: 
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11. SIMILAR PROJECTS 
List Three similar projects (local or state-wide) from the last five (5) years. Include the 
location of the project, size of project (contract amount), contract name and information. 
NOTE: Detailed information on these projects may also be requested in the solicitation 
package 

Indicate here if this information is provided within your proposal and 
Identify where in the proposal it is located. 

1. Company: 

Location of Project: 

Contract Amount: 

Contract Period of Performance: 

Company Representative: 

Representative’s Title: 

Representative’s Address: 

Representative’s Phone #: 

Representative’s E-mail: 

Brief Description of service/goods provided and how your firm was successful 
carrying out the scope of work of the contract. 

2. Company: 

Location of Project: 

Contract Amount: 

Contract Period of Performance: 

Company Representative: 

Solicitation Qualification Documents Final 



   

 

  

  

 

 
 

 

 

 

Representative’s Title: 

Representative’s Address: 

Representative’s Phone #: 

Representative’s E-mail: 

Brief Description of service/goods provided and how your firm was successful 
carrying out the scope of work of the contract. 

3. Company: 

Location of Project: 

Contract Amount: 

Contract Period of Performance: 

Company Representative: 

Representative’s Title: 

Representative’s Address: 

Representative’s Phone #: 

Representative’s E-mail: 

Brief Description of service/goods provided and how your firm was successful 
carrying out the scope of work of the contract. 
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12. SIMILAR PROJECTS CURRENTLY UNDER CONTRACT 

list three projects currently under contract and in progress (local or state-wide) from the 
last five (5) years. Include the location of the project, size of project (contract amount), 
contract name and information. NOTE: Detailed information on these projects may also 
be requested in the solicitation package 

Indicate here if this information is provided within your proposal and 
Identify where in the proposal it is located. 

1. Company: 

Location of Project: 

Contract Amount: 

Contract Period of Performance: 

Company Representative: 

Representative’s Title: 

Representative’s Address: 

Representative’s Phone #: 

Representative’s E-mail: 

Brief Description of service/goods provided. 

2. Company: 

Location of Project: 

Contract Amount: 

Contract Period of Performance: 

Company Representative: 
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Representative’s Title: 

Representative’s Address: 

Representative’s Phone #: 

Representative’s E-mail: 

Brief Description of service/goods provided. 

3. Company: 

Location of Project: 

Contract Amount: 

Contract Period of Performance: 

Company Representative: 

Representative’s Title: 

Representative’s Address: 

Representative’s Phone #: 

Representative’s E-mail: 

Brief Description of service/goods provided. 
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13. ADDITIONAL QUALIFICATION REQUIREMENTS 

There are no additional qualification requirements for this solicitation. 

There are additional qualification requirements as follows: 
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EXCEPTIONS 

Please Indicate below if there are any exceptions taken to any of the terms, conditions, or 
specifications of these proposal documents or contract. 

If there are exceptions taken to any of the terms, conditions, or specifications of the proposal 
document or contract, they must be clearly stated on an additional document attached to this 
exhibit and returned with your proposal. 

NOTE: All potential Offerors are hereby advised that exceptions taken may be considered
during the evaluation phase which may affect the final scoring of proposals. Offerors 
stipulating that the City must use their contract or agreement may be determined non-
responsive and their Proposal determined unacceptable. 

Please indicate below: 

My Firm has no exceptions. 

My Firm does have exceptions.  (Attach Exceptions to this exhibit) 
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MINIMUM INSURANCE REQUIREMENTS 

The following listed minimum insurance requirements shall be carried by all contractors and 
consultants unless otherwise specified in the City’s solicitation package, Special Provisions or 
Standard Specifications. 

• Commercial General Liability for limits not less than $1,000,000 combined single limit 
with $2,000,000 aggregate for bodily injury and property damage for each occurrence. 
Coverage shall include blanket contractual, broad form property damage, products and 
completed operations. 

• Workers’ Compensation and Employers Liability as required by statute.  Employers 
Liability coverage is to be carried for a minimum limit of $1,000,000. 

• Automobile Liability covering any auto (including owned, hired, and non-owned autos) 
with a minimum of $1,000,000 each accident combined single limit. 

• Professional Liability Insurance covering any damages caused by an error, omission or 
any negligent acts with limits of not less than $2,000,000 per occurrence and in the 
aggregate. 

o In the event that any professional liability insurance required by this Contract is 
written on a claims-made basis, Consultant warrants that any retroactive date 
under the policy shall precede the effective date of this Contract; and that either 
continuous coverage will be maintained or an extended discovery period will be 
exercised for a period of three (3) years beginning at the time work under this 
Contract is completed 

o Policy shall contain a waiver of subrogation against the CITY. 

• Pollution Legal Liability Insurance shall apply to sudden and gradual pollution conditions 
resulting from the escape of release of smoke, vapors, fumes, acids, alkalis, toxic 
chemicals, liquids, or gases, natural gas, waste materials, or other irritants, 
contaminants, or pollutants (including asbestos).  If the coverage is written on a claims-
made basis, the Contractor warrants that any retroactive date applicable to coverage 
under the policy precedes the effective date of this Contract; and that continuous 
coverage will be maintained or an extended discovery period will be exercised for a 
period of three (3) years beginning from the time that work under this contract is 
completed.  Policy limits shall be no less than $1,000,000 per loss with $2,000,000 
aggregate coverage. 

Except for workers’ compensation and employer’s liability insurance and Professional Liability, 
the City of Colorado Springs must be named as an additional insured.  Certificates of Insurance 
must be submitted before commencing the work and provide 30 days’ notice prior to any 
cancellation, non-renewal, or material changes to policies required under the contract. 

Name of Company 

Signature Date 

Solicitation Qualification Documents Final 



 

    

  

   
   

       
   

 

    
   

  
  

 

  
   

  

 

 

    

 

 

 

 

 

 

 

 

SIGNATURE PAGE 

By signing below, the Offeror certifies that no person or firm other than the Offeror or as 
otherwise indicated has any interest whatsoever in this offer or any Contract that may be 
entered into as a result of this offer and that in all respects the offer is legal and firm, submitted 
in good faith without collusion or fraud. 

The undersigned additionally declares that it has carefully examined the Bid/Proposal 
information and the complete Solicitation prior to submitting a Bid / Proposal. The Offeror’s 
signature will be considered the Offeror’s acknowledgement of understanding and ability to 
comply with all items in the solicitation. 

The undersigned acknowledges and understands the terms, conditions, Specifications and all 
Requirements contained and/or referenced and are legally authorized by the Offeror to make 
the above statements or representations. 

Signature 

Name (Printed) 

Company Name 

Title 

Date 

Solicitation Qualification Documents Final 



EXHIBIT 2 SAMPLE CONTRACT 
CONSTRUCTION CONTRACT 

 

Contract Number:  
Project 
Name/Title 

 

 

Vendor/Contractor  

Contact Name:  Telephone:  

Email Address:  

Address:  

Federal Tax ID #   
Please check 
one: 

 ☐ Corporation ☐ Individual ☐ Partnership 

 

City Contracting 
Specialist 

 City Dept Rep  

NOT TO EXCEED 
Contract Amount:  

 
City Account 
# 

 

Contract Type: Fixed Unit Price 
Period of 
Performance: 

 

 
1. INTRODUCTION 
 
THIS Fixed Unit Price CONTRACT (“Contract”) is made and entered into this XXX day of XXX, 
2022 by and between the City of Colorado Springs, a Colorado municipal corporation and home 
rule city, in the County of El Paso, State of Colorado, (the "City"), and 
________________________ (the "Contractor"). 
 
THE CITY AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS: 
 
The City has heretofore prepared the necessary Contract Documents for the following Activity: 
XXXX. 
 
The Contractor did on the XXX day of XXX, 2022 submit to the City the Contractor's written offer 
and proposal to do the work therein described under the terms and conditions therein set forth 
and furnish all materials, supplies, labor, services, transportation, tools, equipment, and parts for 
said work in strict conformity with the accompanying Contract Documents, which are attached 
hereto and incorporated herein by this reference, including the following:  
 
1. This Contract  
2. Schedule A – Price Sheet 
3. Schedule B – General Construction Terms and Conditions 
4. Schedule C – Special Contract Terms and Conditions 
5. Schedule D – General Specifications 
6. Schedule E – Special and Technical Specifications 
7. Schedule F – Scope of Work  
8. Exhibit 1 – Performance, Labor and Material Payment, and Maintenance Bonds 
9. Exhibit 2 – Minimum Insurance Requirements 
 
2. COMPENSATION/CONSIDERATION 
 



THIS FIXED UNIT PRICE CONTRACT is established at the Not to Exceed amount of $xxxxxxxx. 
 
Subject to the terms and conditions of the Contract Documents, Contractor agrees to furnish all 
materials and to perform all work as set forth in its proposal and as required by the Contract 
Documents. 
 
All pricing is in accordance with the fixed unit prices found in Schedule A, as proposed by the 
Contractor. Payment made for actual quantities as set forth in Schedule B, General Construction 
Terms and Conditions. At no time shall the total obligation of the City exceed the not to exceed 
amount of this Contract. 
 
3. TERM OF CONTRACT  
 
Contractor will start work promptly after the Notice to Proceed and continue to work diligently until 
completed. The Contractor shall complete all work on an as ordered basis throughout the Contract 
period which is the date of Notice to Proceed through April 30, 2022 (“Period of Performance”) 
as per the specifications and drawings. The Contractor shall provide a two-year guarantee on all 
work performed under this Contract after the job has been completed and accepted. 
 
4. INSURANCE 
  
The Contractor shall provide and maintain acceptable Insurance Policy(s) consistent with the 
Minimum Insurance Requirements attached as Exhibit 2, which includes Property, Liability, and 
as otherwise listed in Exhibit 2. The City of Colorado Springs shall be reflected as an additional 
insured on the Property and Liability policy(s). 
 
Further, Contractor understands and agrees that Contractor shall have no right of coverage under 
any existing or future City comprehensive, self, or personal injury policies. Contractor shall provide 
insurance coverage for and on behalf of Contract that will sufficiently protect Contractor, or 
Contractor's agents, employees, servants or other personnel, in connection with the services 
which are to be provided by Contractor pursuant to this Contract, including protection from claims 
for bodily injury, death, property damage, and lost income. Contractor shall provide worker's 
compensation insurance coverage for Contractor and all Contractor personnel. Contractor shall 
file applicable insurance certificates with the City and shall also provide additional insurance as 
indicated in this Contract. A CURRENT CERTIFICATE OF INSURANCE IS REQUIRED PRIOR 
TO COMMENCEMENT OF SERVICES LISTING THE CITY AND XXXX AS ADDITIONALLY 
INSURED. 
 
5. RESPONSIBILITY OF THE CONTRACTOR 
 
A. The Contractor shall be responsible for the professional quality, technical accuracy, and the 

coordination of all Scope of Work services furnished by the Contractor under this Contract. 
The Contractor shall, without additional compensation, correct or revise any errors or 
deficiencies in services provided under this Contract to the satisfaction of the City.  

 
B. The City's review, approval of, acceptance of, or payment for the services required under this 

Contract shall not be construed to operate as a waiver of any rights under this Contract or of 
any cause of action arising out of the performance of this Contract, and the Contractor shall 
be and remain liable to the City for any and all damages to the City caused by the Contractor's 
negligent performance of any of the services furnished under this Contract. 
 



C. The rights and remedies of the City provided for under this Contract are in addition to any 
other rights and remedies provided by law.  
 

D. If the Contractor is comprised of more than one legal entity, each such entity shall be jointly 
and severally liable hereunder. 

 
6. WORK OVERSIGHT 
 
A. The extent and character of the work to be done by the Contractor shall be subject to the 

general approval of the City’s delegated Project Manager. 
 

B. If any of the work or services being performed does not conform with Contract requirements, 
the City may require the Contractor to perform the work or services again in conformity with 
Contract requirements, at no increase in Contract amount. When defects in work or services 
cannot be corrected by re-performance, the City may (1) require the Contractor to take 
necessary action to ensure that future performance conforms to Contract requirements and 
(2) reduce the Contract price to reflect the reduced value of the work or services performed. 

 
C. If the Contractor fails to promptly perform the defective work or services again or to take the 

necessary action to ensure future performance is in conformity with Contract requirements, 
the City may (1) by Contract or otherwise, perform the services and charge to the Contractor 
any cost incurred by the City that is directly related to the performance of such work or service 
or (2) terminate the Contract for breach of contract.  

 
7. SUBCONTRACTORS, ASSOCIATES, AND OTHER CONTRACTORS 
 
A. Any subcontractor, outside associates, or other contractors used by the Contractor in 

connection with Contractor's work under this Contract shall be limited to individuals or firms 
that are specifically identified by the Contractor in the Contractor's proposal and agreed to by 
the City. The Contractor shall obtain the City’s Project Manager’s written consent before 
making any substitution of these subcontractors, associates, or other contractors.  
 

B. The Contractor shall include a flow down clause in all of its subcontracts, agreements with 
outside associates, and agreements with other contractors. The flow down clause shall cause 
all of the terms and conditions of this Contract, including all of the applicable parts of the 
Contract Documents, to be incorporated into all subcontracts, agreements with outside 
associates, and agreements with other contractors. The flow down clause shall provide clearly 
that there is no privity of contract between the City and the Contractor's subcontractors, 
outside associates, and other contractors. 

 
8. KEY PERSONNEL 
 
The key personnel listed in the proposal and/or below will be the individuals used in the 
performance of the work. If any of the listed key personnel leave employment or are otherwise 
not utilized in the performance of the work, approval to substitute must be obtained by the 
Contractor from the City’s Project Manager. Any substitute shall have the same or a higher 
standard of qualifications that the key personnel possessed at the time of Contract award. 
 
9. START AND CONTINUANCE OF WORK 
 



It is further agreed that the Contractor will start work promptly and continue to work diligently until 
this Contract is completed. 
 
10. APPROPRIATION OF FUNDS 
  
This Contract is expressly made subject to the limitations of the Colorado Constitution and Section 
7-60 of the Charter of the City of Colorado Springs. Nothing herein shall constitute, nor be deemed 
to constitute, the creation of a debt or multi-year fiscal obligation or an obligation of future 
appropriations by the City Council of Colorado Springs, contrary to Article X, § 20, Colo. Const., 
or any other constitutional, statutory, or charter debt limitation. Notwithstanding any other 
provision of this Contract, with respect to any financial obligation of the City which may arise under 
this Agreement in any fiscal year after the year of execution, in the event the budget or other 
means of appropriation for any such year fails to provide funds in sufficient amounts to discharge 
such obligation, such failure (i) shall act to terminate this Contract at such time as the then-existing 
and available appropriations are depleted, and (ii) neither such failure nor termination shall 
constitute a default or breach of this Contract, including any sub-agreement, attachment, 
schedule, or exhibit thereto, by the City. As used herein, the term “appropriation” shall mean and 
include the due adoption of an appropriation ordinance and budget and the approval of a Budget 
Detail Report (Resource Allocations) which contains an allocation of sufficient funds for the 
performance of fiscal obligations arising under this Contract.  
 
11. CHANGES 
 
The Contractor and the City agree and acknowledge as a part of this Contract that no change 
order or other form or order or directive may be issued by the City which requires additional 
compensable work to be performed, which work causes the aggregate amount payable under the 
Contract to exceed the amount appropriated for this Contract as listed above, unless the 
Contractor has been given a written assurance by the City that lawful appropriations to cover the 
costs of the additional work have been made or unless such work is covered under a remedy-
granting provision of this Contract. The Contractor and the City further agree and acknowledge 
as a part of this Contract that no change order or other form or order or directive which requires 
additional compensable work to be performed under this Contract shall be issued by the City 
unless funds are available to pay such additional costs, and, regardless of any remedy-granting 
provision included within this Contract, the Contractor shall not be entitled to any additional 
compensation for any change which increases or decreases the Contract completion date, or for 
any additional compensable work performed under this Contract, and expressly waives any rights 
to additional compensation, whether by law or equity, unless, prior to commencing the additional 
work, the Contractor is given a written change order describing the change in Contract completion 
date or the additional compensable work to be performed, and setting forth the amount of 
compensation to be paid, and such change order is signed by the authorized City representative, 
as defined below. The amount of compensation to be paid, if any, shall be deemed to cover any 
and all additional, direct, indirect or other cost or expense or profit of the Contractor whatsoever. 
It is the Contractor's sole responsibility to know, determine, and ascertain the authority of the City 
representative signing any change order under this Contract. 
 
No change, amendment, or modification to this Contract shall be valid unless duly approved and 
issued in writing by the City of Colorado Springs Procurement Services Division. The City shall 
not be liable for any costs incurred by the Contractor resulting from work performed for changes 
not issued in writing by the City of Colorado Springs Procurement Services Division. 
 



The following personnel are authorized to sign changes, amendments, or modifications to this 
Contract. 
 
The Department Manager: up to $149,999.99 
The City of Colorado Springs Deputy Chief of Staff: $150,000.00 to $499,999.99 
The City of Colorado Springs Chief of Staff: $500,000.00 to $1,999,999.99 
The Mayor of Colorado Springs: Unlimited 
 
12. ECONOMIC PRICE ADJUSTMENT  
 
A. The Contractor shall notify the City of Colorado Springs Procurement Services Division if, at 

any time during contract performance, the rate of pay for labor or the unit prices for material 
shown in Schedule A experiences a significant increase. A change in price shall be considered 
significant when the unit price of an item increases by 10% from the execution date of this 
Contract. The Contractor shall furnish notice of this increase within 60 days after the increase, 
or within any additional period that the City Procurement Services Division may approve in 
writing, but not later than the date of final payment under this Contract. The notice shall include 
the Contractor’s proposal for an adjustment in the Contract unit prices to be negotiated under 
paragraph (b) of this clause, and shall include, in the form required by the City Procurement 
Services Division, supporting data explaining the cause, effective date, and amount of the 
increase and the amount of the Contractor’s adjustment proposal. 
 

B. Promptly after the City Procurement Services Division receives the notice and data under 
paragraph (a) of this clause, the City Procurement Services Division and the Contractor shall 
negotiate a price adjustment in the contract unit prices and its effective date. However, the 
City Procurement Services Division may postpone the negotiations until an accumulation of 
increases in the labor rates (including fringe benefits) and unit prices of material shown in 
Schedule A results in an adjustment allowable under paragraph (c)(3) of this clause. The City 
Procurement Services Division shall modify this contract (1) to include the price adjustment 
and its effective date and (2) to revise the labor rates (including fringe benefits) or unit prices 
of material as shown in Schedule A to reflect the increases resulting from the adjustment. The 
Contractor shall continue performance at current rates pending agreement on, or 
determination of, any adjustment and its effective date. 

 
C. Any price adjustment under this clause is subject to the following limitations: 

1. Any adjustment shall be limited to the effect on unit prices of the increases in the rates of 
pay for labor (including fringe benefits) or unit prices for material shown in Schedule A. 
There shall be no adjustment for: 
(i) Supplies or services for which the production cost is not affected by such changes; 
(ii) Changes in rates or unit prices other than those shown in Schedule A; or 
(iii) Changes in the quantities of labor or material used from those shown in Schedule 

A for each item. 
2. No upward adjustment shall apply to supplies or services that are required to be delivered 

or performed before the effective date of the adjustment, unless the Contractor’s failure to 
deliver or perform according to the delivery schedule results from causes beyond the 
Contractor’s control and without its fault or negligence, within the meaning of the Default 
clause. 

3. There shall be no adjustment for any change in rates of pay for labor (including fringe 
benefits) or unit prices for material which would not result in a net change of at least 3 
percent of the then-current total contract price. This limitation shall not apply, however, if, 



after final delivery of all line items, either party requests an adjustment under paragraph 
(b) of this clause. 

4. The aggregate of the increases in any contract unit price made under this clause shall not 
exceed 10 percent of the original unit price.  

 
13. ASSIGNMENT 
 
No assignment or transfer by the Contractor of this Contract or any part thereof or of the funds to 
be received thereunder by the Contractor will be recognized unless such assignment has had the 
prior written approval of the City and the surety has been given due notice of such assignment. 
Such written approval by the City shall not relieve the Contractor of the obligations under the 
terms of this Contract. In addition to the usual recitals in assignment contracts, the following 
language must be included in the assignment: 
 
It is agreed that the funds to be paid to the assignee under this assignment are subject to a prior 
lien for services rendered or materials supplied for the performance of the work called for in said 
contract in favor of all persons, firms, or corporations rendering such services or supplying such 
materials. 
 
14. CHOICE OF LAW 
 
This Contract is subject to and shall be interpreted under the law of the State of Colorado, and 
the Charter, City Code, Ordinances, Rules and Regulations of the City of Colorado Springs, 
Colorado, a Colorado home rule city. Court venue and jurisdiction shall be exclusively in the 
Colorado District Court for El Paso County, Colorado. The Parties agree that the place of 
performance for this Contract is deemed to be in the City of Colorado Springs, El Paso County, 
State of Colorado. The Contractor shall ensure that the Contractor and the Contractor's 
employees, agents, officers and subcontractors are familiar with, and comply with, applicable 
Federal, State, and Local laws and regulations as now written or hereafter amended. 
 
15. WORKERS’ COMPENSATION INSURANCE 
 
Contractor shall take out and maintain during the Period of Performance, Colorado Worker's 
Compensation Insurance for the Contractor and all employees of the Contractor. If any service is 
sublet by the Contractor, the Contractor shall require the subcontractor to provide the same 
coverage for the subcontractor and subcontractor’s employees. Workers’ Compensation 
Insurance shall include occupational disease provisions covering any obligations of the Contractor 
in accord with the provisions of the Workers’ Compensation Act of Colorado. 
 
16. INDEMNIFICATION 
 
Contractor agrees that the Contractor shall indemnify, defend and hold harmless the City, its 
officers, employees and agents, from and against any and all loss, damage, injuries, claims, 
cause or causes of action, or any liability whatsoever resulting from, or arising out of, or in 
connection with the Contractor's obligations or actions under this Contract caused by any willful 
or negligent error, omission or act or a failure to observe any applicable standard of care by the 
Contractor or any person employed by it or anyone for whose acts the Contractor is legally liable. 
In consideration of the award of this Contract, to the extent damages are covered by insurance, 
the Contractor agrees to waive all rights of subrogation against the City, its subsidiary, parent, 
associated and/or affiliated entities, successors, or assigns, its elected officials, trustees, 
employees, agents, and volunteers for losses arising from the work performed by the Contractor 



for the City. The indemnification obligation shall survive the expiration or termination of this 
Contract. 
 
17. INDEPENDENT CONTRACTOR 
 
In the performance of the Contractor's obligations under this Contract, it is understood, 
acknowledged and agreed between the parties that the Contractor is at all times acting and 
performing as an independent contractor, and the City shall neither have nor exercise any control 
or direction over the manner and means by which the Contractor performs the Contractor's 
obligations under this Contract, except as otherwise stated within the Contract terms. The City 
shall not provide any direction to the Contractor on the work necessary to complete the project. 
Contractor understands that it is an independent contractor responsible for knowing how to 
perform all work or tasks necessary to complete project. The Contractor understands and agrees 
that the Contractor and the Contractor's employees, agents, servants, or other personnel are not 
City employees. The Contractor shall be solely responsible for payment of salaries, wages, payroll 
taxes, unemployment benefits or any other form of compensation or benefit to the Contractor or 
any of the Contractor's employees, agents, servants or other personnel performing services or 
work under this Contract, whether it is of a direct or indirect nature. Further in that regard, it is 
expressly understood and agreed that for such purposes neither the Contractor nor the 
Contractor's employees, agents, servants or other personnel shall be entitled to any City payroll, 
insurance, unemployment, worker's compensation, retirement or any other benefits whatsoever. 
 
18. APPLICABLE LAW AND LICENSES 
 
In the conduct of the services or work contemplated in this Contract, the Contractor shall ensure 
that the Contractor and all subcontractors comply with all applicable state, federal and City and 
local law, rules and regulations, technical standards or specifications. The Contractor shall qualify 
for and obtain any required licenses prior to commencement of work. 
 
19. PRIOR AGREEMENTS 
 
This is a completely integrated Contract and contains the entire agreement between the parties. 
Any prior written or oral agreements or representations regarding this Contract shall be of no 
effect and shall not be binding on the City. This Contract may only be amended in writing, and 
executed by duly authorized representatives of the parties hereto. 
 
20. INTELLECTUAL PROPERTY 
 
The Parties hereby agree, and acknowledge, that all products, items writings, designs, models, 
examples, or other work product of the Contractor produced pursuant to this Contract are works 
made for hire, and that the City owns, has, and possesses any and all ownership rights and 
interests to any work products of the Contractor made under this Contract, including any and all 
copyright, trademark, or patent rights, and that compensation to the Contractor for Agreement 
and acknowledgment of this intellectual property right section of this Contract is included in any 
compensation or price whatsoever paid to the Contractor under this Contract. It is the intent of 
the parties that the City shall have full ownership and control of the Contractor's work products 
produced pursuant to this Contract, and the Contractor specifically waives and assigns to the City 
all rights which Contractor may have under the 1990 Visual Artists Rights Act, federal, and state 
law, as now written or later amended or provided. In the event any products, items writings, 
designs, models, examples, or other work product produced pursuant to this Contract is deemed 
by a court of competent jurisdiction not to be a work for hire under federal copyright laws, this 



intellectual property rights provision shall act as an irrevocable assignment to the City by the 
Contractor of any and all copyrights, trademark rights, or patent rights in the Contractor's products, 
items writings, designs, models, examples, or other work product produced pursuant to this 
Contract, including all rights in perpetuity. Under this irrevocable assignment, the Contractor 
hereby assigns to the City the sole and exclusive right, title, and interest in and to the Contractor's 
products, items writings, designs, models, examples, or other work product produced pursuant to 
this Contract, without further consideration, and agrees to assist the City in registering and from 
time to time enforcing all copyrights and other rights and protections relating to the Contractor's 
products, items writings, designs, models, examples, or other work product in any and all 
countries. It is the Contractor's specific intent to assign all right, title, and interest whatsoever in 
any and all copyright rights in the Contractor's products, items writings, designs, models, 
examples, or other work product produced pursuant to this Contract, in any media and for any 
purpose, including all rights of renewal and extension, to the City. To that end, the Contractor 
agrees to execute and deliver all necessary documents requested by the City in connection 
therewith and appoints the City as Contractor's agent and attorney-in-fact to act for and in 
Contractor's behalf and stead to execute, register, and file any such applications, and to do all 
other lawfully permitted acts to further the registration, prosecution, issuance, renewals, and 
extensions of copyrights or other protections with the same legal force and effect as if executed 
by the Contractor; further, the parties expressly agree that the provisions of this intellectual 
property rights section shall be binding upon the parties and their heirs, legal representatives, 
successors, and assigns. 
 
21. WAIVERS 
 
No waiver of default by the City of any of the terms, covenants, and conditions hereof to be 
performed, kept, and observed by the Contractor shall be construed, or shall operate, as a waiver 
of any subsequent default of any of the terms, covenants, or conditions herein contained to be 
performed, kept, and observed by the Contractor. 
 
22. THIRD PARTIES 
 
It is expressly understood and agreed that enforcement of the terms and conditions of this 
Contract, and all rights of action relating to such enforcement, shall be strictly reserved to the 
Parties hereto, and nothing contained in this Contract shall give or allow any such claim or right 
of action by any other or third person or entity on such Contract. It is the express intention of the 
Parties hereto that any person or entity, other than the Parties to this Contract, receiving services 
or benefits under this Contract shall be deemed to be incidental beneficiaries only. 
 
23.  TERMINATION 
 
A. Termination for Convenience. 
 
By signing this Contract, Contractor represents that it is a sophisticated business and enters into 
the Contract voluntarily, has calculated all business risks associated with this Contract, and 
understands and assumes all risks of being terminated for convenience, whether such risks are 
known or not known. Contractor agrees that the City may terminate this Contract at any time for 
convenience of the City, upon written notice to the Contractor. Contractor expressly agrees to and 
assumes the risk that the City shall not be liable for any costs or fees of whatsoever kind and 
nature if termination for convenience occurs before Contractor begins any work or portion of the 
work. Contractor further expressly agrees and assumes the risks that the City shall not be liable 
for any unperformed work, anticipated profits, overhead, mobilizations costs, set-up, 



demobilization costs, relocation costs of employees, layoffs or severance costs, administrative 
costs, productivity costs, losses on disposal of equipment or materials, cost associated with the 
termination of subcontractors, costs associated with purchase orders or purchases, or any other 
costs or fees of any kind and nature, if Contractor has started or performed portions of the 
Contract prior to receiving notice from the City. The City shall be liable only for the portions of 
work Contractor actually satisfactorily completed up to the point of the issuance of the Notice of 
Termination for convenience. Upon receipt of this notice the Contractor shall immediately: 
discontinue all services affected (unless the notice directs otherwise), and deliver to the City all 
data, drawings, specifications, reports, estimates, summaries, and other information and 
materials accumulated in performing this Contract, whether completed or in process. 
 
B. Termination for Cause: The occurrence of any one or more of the following events (“Event of 

Default”) will justify termination for cause:  
 

1. Contractor’s failure to perform the work in accordance with the Contract Documents 
(including, but not limited to, failure to supply sufficient skilled workers or suitable materials 
or equipment or failure to adhere to the progress schedule as adjusted from time to time. 

2. Contractor’s disregard of the laws or regulations of any public body having jurisdiction. 
3. Contractor’s disregard of the authority of Project Manager.  
4. Contractor’s violation in any material provision of the Contract Documents. 
5. Contractor’s failure to make prompt payments to its subcontractors, and suppliers of any 

tier, or laborers or any person working on the work by, through, or under the Contractor or 
any of them, any all of their employees, officers, servants, members, and agents. 

6. Contractor files a petition commencing a voluntary case under the U.S. Bankruptcy Code, 
or for liquidation, reorganization, or an arrangement pursuant to any other U.S. or state 
bankruptcy Laws, or shall be adjudicated a debtor or be declared bankrupt or insolvent 
under the U.S. Bankruptcy Code, or any other federal or state laws relating to bankruptcy, 
insolvency, winding-up, or adjustment of debts, or makes a general assignment for the 
benefit of creditors, or admits in writing its inability to pay its debts generally as they 
become due, or if a petition commencing an involuntary case under the U.S. Bankruptcy 
Code or an answer proposing the adjudication of Contractor as a debtor or bankrupt or 
proposing its liquidation or reorganization pursuant to the Bankruptcy Code or any other 
U.S. federal or state bankruptcy laws is filed in any court and Contractor consents to or 
acquiesces in the filing of that pleading or the petition or answer is not discharged or 
denied within sixty (60) Calendar Days after it is filed.  

7. A custodian, receiver, trustee or liquidator of Contractor, all or substantially all of the assets 
or business of Contractor, or of Contractor’s interest in the Work or the Contract, is 
appointed in any proceeding brought against Contractor and not discharged within sixty 
(60) Calendar Days after that appointment, or if Contractor shall consent to or acquiesces 
in that appointment.  

8. Contractor fails to commence correction of defective work or fails to correct defective work 
within a reasonable period of time after written notice. 

 
If one or more of the events identified in Paragraphs 1-8 above occur, City may give Contractor 
written notice of the event and direct the event be cured. Any such Notice to Cure will provide 
Contractor a minimum of ten (10) calendar days to prepare and submit to the Project Manager 
a plan to correct the Event of Default. If such plan to correct the Event of Default is not 
submitted to the Project Manager within ten (10) days after the date of the written notice or 
such plan is unacceptable to the City, the City may, give Contractor (and the Surety, if any) 
written notice that Contractor’s services are being terminated for cause. Upon delivery of the 
termination notice, City may terminate the services of Contractor in whole or in part, exclude 



Contractor from the site, and take possession of the work and of all Contractor’s tools, 
appliances, construction equipment, and machinery at the project site, and use the same to 
the full extent they could be used by Contractor (without liability to Contractor for trespass or 
conversion), incorporate in the work all materials and equipment stored at the site or for which 
City has paid Contractor but which are stored elsewhere, and finish the work as City may 
deem expedient. In such case, Contractor shall not be entitled to receive any further payment 
until Certificate of Completion of the work. In the event City terminates this Contract for Cause 
and the cost of completing the work exceeds the unpaid balance of the Contract price, 
Contractor shall pay City for any costs of completion which exceed the Contract price when 
combined with all amounts previously paid to Contractor. When exercising any rights or 
remedies under this paragraph City shall not be required to obtain the lowest price for the 
work performed. Should the cost of such completion, including all proper charges, be less 
than the original Contract price, the amount so saved shall accrue to the City. Neither the City 
nor any officer, agent or employee of the City shall be in any way liable or accountable to the 
Contractor or the Surety for the method by which the completion of the said work, or any 
portion thereof, may be accomplished or for the price paid. 
 
Where Contractor’s services have been so terminated by City, the termination will not affect 
any rights or remedies of City against Contractor or Surety then existing or which may 
thereafter accrue. Any retention or payment of moneys due Contractor by City will not release 
Contractor from liability. 

 
C. Termination Notice. Upon receipt of a termination notice, whether for convenience or cause, 

the Contractor shall immediately: discontinue all services affected (unless the notice directs 
otherwise), and deliver to the City all data, drawings, specifications, reports, estimates, 
summaries, and other information and materials accumulated in performing this Contract, 
whether completed or in process. 

 
D. Removal of Equipment. Except as provided above, in the case of termination of this Contract 

before completion from any cause whatever, the Contractor, if notified to do so by the City, 
shall promptly remove any part or all of Contractor's equipment and supplies from the property 
of the City, failing which the City shall have the right to remove such equipment and supplies 
at the expense of the Contractor. 

 
24. BOOKS OF ACCOUNT AND AUDITING 
 
The Contractor shall make available to the City if requested, true and complete records, which 
support billing statements, reports, performance indices, and all other related documentation. The 
City’s authorized representatives shall have access during reasonable hours to all records, which 
are deemed appropriate to auditing billing statements, reports, performance indices, and all other 
related documentation. The Contractor agrees that it will keep and preserve for at least seven 
years all documents related to the Contract which are routinely prepared, collected or compiled 
by the Contractor during the performance of this Contract. 
 
The City’s Auditor and the Auditor’s authorized representatives shall have the right at any time to 
audit all of the related documentation. The Contractor shall make all documentation available for 
examination at the Auditor’s request at either the Auditor’s or Contractor's offices, and without 
expense to the City. 
 
 
25. COMPLIANCE WITH IMMIGRATION REFORM AND CONTROL ACT OF 1986 



 
Contractor certifies that Contractor has complied with the United States Immigration Reform and 
Control Act of 1986. All persons employed by Contractor for performance of this Contract have 
completed and signed Form I-9 verifying their identities and authorization for employment. 
 
26. LABOR 
 
The Contractor shall employ only competent and skilled workmen and foremen in the conduct of 
work on this Contract. The Contractor shall at all times enforce strict discipline and good order 
among Contractor's employees. The Project Manager shall have the authority to order the 
removal from the work of any person, including Contractor's or any subcontractor’s employees, 
who refuses or neglects to observe any of the provisions of these Plans or Specifications, or who 
is incompetent, abusive, threatening, or disorderly in conduct and any such person shall not again 
be employed on the Project. 
 
In accord with the Keep Jobs in Colorado Act, codified at sections 8-17-101, et seq., C.R.S., 
Colorado labor shall be employed to perform the work to the extent of not less than eighty percent 
(80%) of each type or class of labor in the several classifications of skilled and common labor 
employed on this Project et seq.=; provided however, that this paragraph shall not apply if the 
Project receives federal funding. 
 
In no event shall the City be responsible for overtime pay. 
 
27. GRATUITIES 
 
A. This Contract may be terminated if the Mayor, the Mayor’s designee, and/or the Procurement 

Services Manager determine, in their sole discretion, that the Contractor or any officer, 
employee, agent, or other representative whatsoever, of the Contractor offered or gave a gift 
or hospitality to a City officer, employee, agent or Contractor for the purpose of influencing 
any decision to grant a City contract or to obtain favorable treatment under any City contract. 
 

B. The terms "hospitality" and "gift" include, but are not limited to, any payment, subscription, 
advance, forbearance, acceptance, rendering or deposit of money, services, or anything of 
value given or offered, including but not limited to food, lodging, transportation, recreation or 
entertainment, token or award.  
 

C. Contract termination under this provision shall constitute a breach of contract by the 
Contractor, and the Contractor shall be liable to the City for all costs of reletting the contract 
or completion of the project. Further, if the Contractor is terminated under this provision, or 
violates this provision but is not terminated, the Contractor shall be subject to debarment 
under the City's Procurement Regulations. The rights and remedies of the City provided in 
this clause shall not be exclusive and are in addition to any other rights and remedies provided 
by law or under this Contract. 

 
28. NON-DISCRIMINATION 
 
In accord with section 24-34-402, C.R.S., Title VII of the Civil Rights Act of 1964, Americans with 
Disabilities Act of 1990 as amended, all applicable federal and state laws, the Contractor will not 
discriminate against any employee or applicant for employment because of disability, race, creed, 
color, sex, sexual orientation, gender identity, gender expression, religion, age, national origin, or 
ancestry.   



 
The Contractor agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided setting forth the provisions of this nondiscrimination clause. 

 
The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of 
the Contractor, state that all qualified applicants will receive consideration for employment without 
regard to disability, race, creed, color, sex, sexual orientation, gender identity, gender expression, 
religion, age, national origin, or ancestry. 
 
29.  ORDER OF PRECEDENCE 
 
Any inconsistency in this Contract shall be resolved by giving precedence in the following order: 
 
A. This Contract document with its terms and conditions  
B. Specific Construction Terms and Conditions 
C. General Construction Terms and Conditions 
D. The Statement of Work 
E. Specific Specifications 
F. General Specifications 
G. Other Appendices, Attachments, Exhibits, or Schedules 
 
30. HEADINGS 
 
The section headings contained in this Contract are for reference purposes only and shall not 
affect the meaning or interpretation of this Contract. 
 
31. DISPUTES 
 
A. All administrative and contractual disputes arising from or related to this Contract other than 

those arising under Unanticipated Circumstances provisions (in section107.27 of Schedule B 
General Construction Terms and Conditions) shall be addressed in the following manner: 
1. If either Party disputes or disagrees with a Contract term or the other Party’s interpretation 

of a Contract term or has any other administrative or contractual dispute not addressed in 
the Unanticipated Circumstances provisions, such Party shall promptly give the other 
Party written notice of said dispute. 

2. The Parties shall hold a meeting as soon as reasonably possible, but in no event later 
than thirty (30) calendar days from the initial written notice of the dispute, attended by 
persons with decision-making authority regarding the dispute, to attempt in good faith to 
negotiate a resolution of the dispute; provided, however, that no such meeting shall be 
deemed to vitiate or reduce the obligations and liabilities of the Parties or be deemed a 
waiver by a Party of any remedies to which such Party would otherwise be entitled unless 
otherwise agreed to by the Parties in writing. 

3. If, within thirty (30) calendar days after such meeting, the Parties have not succeeded in 
negotiating a resolution of the dispute, they agree to submit the dispute to non-binding 
mediation and to bear equally the costs of the mediation. 

4. The Parties will jointly appoint a mutually acceptable mediator. If they fail to do so within 
twenty (20) calendar days from the conclusion of the negotiation period, they shall each 
select a mediator. The two mediators will then appoint a third mediator who shall conduct 
mediation for the Parties as the sole mediator. 

5. The Parties agree to participate in good faith in the mediation and negotiations for a period 
of thirty (30) calendar days. The substantive and procedural law of the State of Colorado 



shall apply to the proceedings. If the Parties are not successful in resolving the dispute 
through mediation, then the Parties shall be free to pursue any other remedy afforded by 
the laws of the State of Colorado. 

6. Until final resolution of any dispute hereunder, the Contractor shall diligently proceed with 
the performance of this Contract as directed by the City. For purposes of this Contract, 
termination for convenience shall not be deemed a dispute. The City of Colorado Springs 
and the Contractor agree to notify each other in a timely manner of any claim, dispute, or 
cause of action arising from or related to this Contract, and to negotiate in good faith to 
resolve any such claim, dispute, or cause of action. To the extent that such negotiations 
fail, the City of Colorado Springs and the Contractor agree that any lawsuit or cause of 
action that arises from or is related to this Contract shall be filed with and litigated only by 
the Colorado District Court for El Paso County, CO.  

 
32. DELIVERY 
 
The City may cancel this Contract or any portion thereof if delivery is not made when and as 
specified, time being of the essence in this Contract. Contractor shall pay the City for any loss or 
damage sustained by the City because of failure to perform in accordance with this Contract.  
 
33. PAYMENTS 
 
All invoices shall be sent to the Project Manager identified in this Contract. 
 
The City will pay the Contractor, upon submission of proper invoices, the prices stipulated in the 
Contract for services rendered and accepted, less any deductions provided in this Contract within 
30 days (Net 30). The City will not pay late fees or interest. Any discount payment terms offered 
on the invoice may be taken by the City.  
 
All payments for Construction will be made in accordance with the Payment provisions found in 
Schedule B – General Construction Terms and Conditions. 
 
Each invoice must contain at least the following information: 
 
Contract number, issued purchase order number, invoice number, invoice date, timeframe 
covered by invoice, type and amount of labor and materials used for that time period, dollar 
amount in unit price, extended price, and total value of invoice.   
 
34. INSPECTION OF SERVICES 
 
The Contractor is responsible for performing or having performed all inspections and tests 
necessary to substantiate that the services furnished under this Contract conform to Contract 
requirements, including any applicable technical requirements for specified manufacturers’ parts. 
This clause takes precedence over any City inspection and testing required in the Contract’s 
specifications, except for specialized inspections or tests specified to be performed solely by the 
City. 
 
A. Definition of “services”, as used in this clause, includes services performed, workmanship, 

and material furnished or utilized in the performance of services. 
 

B. The Contractor shall provide and maintain an inspection system acceptable to the City 
covering the services under this Contract. Complete records of all inspection work performed 



by the Contractor shall be maintained and made available to the City during Contract 
performance and for as long afterwards as the Contract requires. 
 

C. The City has the right to inspect and test all services called for by the Contract, to the extent 
practicable at all times and places during the term of the Contract. The City will perform 
inspections and tests in a manner that will not unduly delay the work. 
 

D. If the City performs inspections or test on the premises of the Contractor or a subcontractor, 
the Contractor shall furnish, and shall require subcontractors to furnish, at no increase in 
Contract price, all reasonable facilities and assistance for the safe and convenient 
performance of these duties. 

 
35. SECURITY 
 
The City maintains security requirements regarding access to City buildings and other City 
workplaces and worksites on City property. All Contractor personnel accessing City buildings, 
workplaces, or worksites, may be required to produce a valid, Government issued picture 
identification. Contractor personnel lacking such identification may not be allowed access to such 
sites. No costs incurred by the Contractor due to City security requirements shall be allowable or 
payable under this Contract.  
 
36. TIME IS OF THE ESSENCE 
 
In as much as the Contract concerns a needed or required service, the terms, conditions, and 
provisions of the Contract relating to the time of performance and completion of work are of the 
essence of this Contract. The Contractor shall begin work on the day specified and shall prosecute 
the work diligently so as to assure completion of the work within the number of calendar days or 
date specified, or the date to which the time for completion may have been extended. 
 
37. EMPLOYMENT OF LABOR 
 
The Contractor shall comply with, and defend and hold the City harmless from any violation of all 
laws and lawful rules and regulations, both of the State of Colorado and of the United States, 
relating to Workmen's Compensation, unemployment compensation, Social Security, payment for 
overtime, and all other expenses and conditions of employment under this Contract. 
 
38. SALES TAX 
 
The Contractor must have a tax-exemption certificate from the Colorado Department of Revenue 
for this project. The certificate does not apply to City of Colorado Springs Sales and Use Tax 
which shall be applicable. The tax exempt project number and the exemption certificate only 
applies to County, PPRTA (Pikes Peak Rural Transportation Authority), and State taxes when 
purchasing construction and building materials to be incorporated into this project.  
 
Furthermore, the exemption does not include or apply to the purchase or rental of equipment, 
supplies or materials that do not become a part of the completed project or structure. Such 
purchases and rentals are subject to full applicable taxation. 
 
All contracts with subcontractors must include the City of Colorado Springs Sales and Use Tax 
on the work covered by the Contract, and other taxes as applicable.  
 



Note: For all equipment, materials and supplies incorporated into the work purchased from 
vendors or suppliers not licensed to collect City Sales Tax (i.e. out of state suppliers, etc.), City 
Use Tax is due and payable to the City. The Contractor shall execute and deliver and shall cause 
the Contractor’s subcontractors to execute and deliver to the City Sales Tax Office, the 
appropriate ST forms as designated by the City Sales Tax Office.  These forms shall list all said 
equipment, materials and supplies and the corresponding use tax due, along with payment for 
said taxes. Any outstanding taxes due may be withheld from the final payment due the Contractor 
and may result in suspension of Contractor from bidding on City projects.  
 
Forms and instructions can be downloaded at https://coloradosprings.gov/sales-tax. Questions 
can be directed to the City Sales Tax Division at (719) 385-5903.  
 
Our Registration Numbers are as follows: 
City of Colorado Springs 
Federal I.D.: 84-6000573 
Federal Excise: A-138557 
State Sales Tax: 98-03479 
 
The Contractor's payment or exemption of State of Colorado, El Paso County and City Sales and 
Use Taxes shall be as specified herein. 
 
39. SEVERABILITY 
 
If any terms, conditions, or provisions of this Contract shall be held unconstitutional, illegal, or 
void, such finding shall not affect any other terms, conditions, or provisions of this Contract. 
 
40.  LIABILITY OF CITY EMPLOYEES 
 
All authorized representatives of the City are acting solely as agents and representatives of the 
City when carrying out and exercising the power or authority granted to them under the Contract. 
There shall not be any liability on them either personally or as employees of the City. 
 
41. USE OF CITY NAME OR LOGO 
 
Except as otherwise provided in this Contract, the Contractor shall not refer to this Contract or the 
City of Colorado Springs in any advertising or promotions in such a manner as to state or imply 
that the product or service provided is endorsed or preferred by the City of Colorado Springs, its 
employees, or its Departments, or is considered by these entities to be superior to other products 
or services. Any use of the name or logo of the City of Colorado Springs in advertising or 
promotions must be approved in writing by the City of Colorado Springs Contracts Specialist 
assigned to the Contract prior to such use.  
 
42. TRAVEL 
 
If travel expenses are included as a line item in this Contract, all travel expenses incurred and 
billable by the Contractor are subject to City approval. Air travel shall be limited to the round trip 
"economy coach" fare. Travel from the Colorado Springs Airport is encouraged. Unless there are 
extenuating circumstances, the Contract should take advantage of lower airfares by purchasing 
tickets more than 14 days in advance of travel. In-state travel by air must be more economical 
than travel by private vehicle. Use of a private vehicle may be reimbursed per mile at the current 
rate published by the IRS annually. Short-term parking, long-term parking or cab fare associated 

https://coloradosprings.gov/sales-tax


with airport departure and arrival may be allowable expenses. Valet parking will not be allowed 
unless it is the least expensive or only option. Car rental rates may be reimbursed for car rentals 
no greater than the intermediate or standard classification. The City will not reimburse any other 
travel methods or expenses. The City will pay for lodging, meals, and miscellaneous expenses 
on a per diem basis only, in accordance with the current per diem rates published by the IRS 
annually. The City will not pay for Contractor expenses exceeding the per diem rates. Receipts 
for all reimbursable expenses must be provided with the Contractor’s invoice.  
 
43. ELECTRONIC SIGNATURE 

 
This Agreement and all other documents contemplated hereunder may be executed using 
electronic signature with delivery via facsimile transmission, by scanning and transmission of 
electronic files in Portable Document Format (PDF) or other readily available file format, or by 
copy transmitted via email, or by other electronic means and in one or more counterparts, each 
of which shall be (i) an original, and all of which taken together shall constitute one and the same 
agreement, (ii) a valid and binding agreement and fully admissible under state and federal rules 
of evidence, and (iii) enforceable in accordance with its terms 
 
44. APPENDICES 
 
The following Appendices are made a part of this Agreement: 
 
1. Schedule A – Price Sheet 
2. Schedule B – General Construction Terms and Conditions 
3. Schedule C – Special Contract Terms and Conditions 
4. Schedule D – General Specifications 
5. Schedule E – Special and Technical Specifications 
6. Schedule F – Scope of Work  
7. Exhibit 1 – Performance, Labor and Material Payment, and Maintenance Bonds 
8. Exhibit 2 – Minimum Insurance Requirements 
  



CONTRACT SIGNATURE PAGE 
 
IN WITNESS WHEREOF, the parties have caused these presents to be executed on the day and 
the year first above written. 
 
This Contract is executed in one (1) original copy. 
 

THE CITY OF COLORADO SPRINGS, COLORADO: 
 
 

 
 

 
 

SECOND PARTY: 
 
 

Corporate Name 
 

Signature                                                   Date 
 

Title 
 

 
 

 
  



EXHIBIT 3 – EVALUATION SCORESHEET 
 
 

PROPOSAL EVALUATION SCORE SHEET 
SOLICITATION NUMBER AND TITLE: 

 

RFP EVALUATION CRITERIA DESCRIPTION SCORE 

1. TECHNICAL AREA 
 
The Offeror must explain its overall solution, considering the scope of work or 
statement of work provided. The content must include, but not necessarily be 
limited to, the following information. 

  

A. Understanding of and compliance with technical requirements 
 

 

In the Technical Area, the Offeror should address each work area in sufficient detail 
to demonstrate a clear and full understanding of the work. The proposal should not 
merely parrot the requirements of the RFP. Further, the Offeror should provide 
evidence of sufficient planning to ensure the work is completed on schedule and 
within budget.  
 
Consider the following questions. 

 
1. Does the proposal demonstrate a firm understanding of the 

requirements and goals of the Statement of Work, as well as industry 
standards and reasonable expectations for a company in the 
industry? 

2. Does the proposal fully and completely address each requirement 
and goal of the Statement of Work? 

3. Does the proposal provide solutions to indicate that requirements 
and goals will be met on schedule? 

4. Does the technical solution seem realistic? 
5. Does it generally appear that the Offeror knows and thoroughly 

understands the business and requirement? 
 
COMMENTS: 
 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 

 

B. Project Approach 
 

 

In the Technical Area, the Offeror should clearly present proposed solutions and 
indicate that it has performed adequate planning to accomplish tasks as defined in 
the Statement of Work. Innovations, efficiencies, and detailed specifics are all 
encouraged.  
 
The Offeror must at least address the following areas: 

 
1. Construction phasing and traffic control for the project. Explain the 

phases, traffic control for each phase, and the logic in the 
construction phasing.  

 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 
 
 

 



2. Erosion and sediment control during all phases of construction as 
well as post construction efforts through permit closure. 

 
3. Coordination with utilities. Discuss your understanding of the key 

utility relocations required for this project and how you will 
coordinate and phase your construction to both facilitate and 
accommodate those relocations and the constraints that they 
impose. 

 
4. Schedule Management. Discuss your approach to schedule 

management including updating and reporting progress of the work.  
 

5. Quality Control. Discuss your quality control plan, processes and 
approach to ensure that the City receives a quality product. 

 
6. Safety. Discuss the contractor’s approach and commitment to 

safety for both construction workers and the public traveling through 
the construction site.   

 
7. Potential issues that your firm foresees with this project and how 

you would make adjustments if encountered. Describe factors 
limiting construction phasing flexibility and potential remedies. 

 
Consider the following questions. 

 
1. Does the proposal include a complete plan to accomplish each 

requirement, including subcontracting (if applicable)? 
2. Does the proposal demonstrate that appropriate and qualified 

personnel and equipment will be provided to carry out the 
requirement? 

3. Is the proper level of effort directed toward each requirement? Does 
the level of effort look unrealistically low or unreasonably high? 

 
COMMENTS: 
 

Sum of Ratings in Technical Area (Add numbers in Section 1.A. and 1.B): 
 

 

2. MANAGEMENT AREA 
 
The Offeror must explain its method of managing the work to be performed. The 
content must include, but no necessarily be limited to, the following information. 
 

 

A. Program Management Controls 
 

 

In the Management Area, the Offeror should provide a plan of operation, to include 
management of personnel, workload, schedule, and budget. It should also include 
an organization chart which demonstrates clear and effective lines of authority, 
responsibility, and communication for management, supervisory, and technical 
personnel. The plan should address which job classification or personnel will be 
assigned to each task and how that determination is made. Basic human resource 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 



management concepts should be addressed, including hiring, firing, discipline, 
incentive plans, etc. If the Offeror plans to subcontract more than 10% of the work, 
include information on how the Offeror plans to manage its subcontractors.  

 
The Offeror shall provide a detailed construction schedule for the project showing 
the key construction activities and how they will meet or better the County’s 
timeframe and maximize construction efficiency to provide the best value to the City 
and minimize impacts to the public. The schedule shall be based on the Offeror’s 
understanding and approach to the work as addressed above. Schedules 
submitted for this proposal shall assume a start date of January 1, 2025.  

 
Consider the following questions. 

  
1. Does the proposal address the issues above in sufficient detail to 

demonstrate a sophisticated and mature management control 
system? 

2. Are program management controls consistent with the technical 
portion of the proposal, especially regarding schedule and level of 
effort? 

3. Does the plan and controls indicate that the Offeror will obtain, keep, 
and efficiently utilize high quality personnel? 

4. Does the offer address corrective actions? 
5. Does the proposal explain how the Offeror will remain within 

schedule and budget? 
 
COMMENTS: 
 

 

B. Past Performance/Relevant Experience and Key Personnel 
 

 

In the Management Area, the Offeror should provide at least three references or 
contracts demonstrating that it successfully provided services/products same or 
similar to those required in the RFP. The proposal should adequately explain how 
the projects were completed on schedule and within budget.  
 
Consider the following questions. 

 
1. Does the proposal include at least three references or past 

performance citations? 
2. Are the references or past performance citations relevant to the 

requirements of the Statement of Work of the RFP? 
3. Does the Offeror explain how they were successful on the projects 

provided as past performance? 
4. Does the Offeror apply the past performance to the City requirement 

in such a way as to demonstrate added value due to experience? 
 
In the Management Area, resumes must be provided for all personnel considered 
key, as required by the RFP. It is highly recommended that the Offeror provide 
sufficient content and detail to answer completely the following questions. Resumes 
do not count toward the page limitation. Explain how the key personnel were related 
to the projects cited as relevant past performance. 
 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 

 



Consider the following questions. 
 

1. Does the Offeror provide complete resumes, including education, 
experience, background information, accomplishments, and other 
pertinent information? 

2. Does the Offeror provide resumes for all key personnel, as required 
by the RFP? 

3. Do the resumes demonstrate adequate professional, technical, and 
management levels to accomplish the work effectively and 
efficiently? 

 
 
COMMENTS: 
 

Sum of Ratings in Management Area (Add numbers in Sections 2.A. and 2. 
B.) 
 

 

3. PRICE/COST AREA   

 
In the Price Area, the Offeror should provide a detailed breakdown of the price for 
each year of performance. The price must be fully loaded/all-inclusive and include 
unit cost for material, labor, other direct costs (e.g. travel), indirect costs (i.e. 
overhead and general and administrative costs), and profit/fee. Offers must include 
sufficient detail to allow insight into the fairness and reasonableness of the price. If 
the contract type will be T&M, labor categories, labor rates, separated profit, and 
estimated material costs must be included in detail.  
 
In addition, although price may not be the most important factor, it is still very 
important to the City of Colorado Springs. The Offeror’s pricing must be competitive 
as compared to the budget amount, market pricing in the industry, and the pricing 
of the other Offerors.  
 
Consider the following questions: 
 

1. How does the price compare to the industry competition? 
2. If low, is it unrealistically low? 
3. If high, is there demonstrated added value for the additional cost? 

 
COMMENTS: 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 

 

Total Price/Cost Area (Insert number from Section 3 evaluation above): 
 

 

4. PROPOSAL PRESENTATION 
 

 

Presentation is an important factor. Offerors should provide a highly professional 
product, which is complete, accurate, easily understood, and effectively presented.  
 
COMMENTS: 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 

 



Total Proposal Presentation Area (Insert number from Section 4 evaluation above): 
 

 

EXCEPTIONS PROPOSED   

What (if any) exceptions (redlines to our terms and conditions) were proposed?  Are 
they acceptable?                        
 
COMMENTS: 

 

Pass/Fail 

INSURANCE EXCEPTIONS PROPOSED   

What (if any) exceptions (redlines to our insurance terms and conditions) were 
proposed?  Are they acceptable?                        
 
COMMENTS: 

 

Pass/Fail 

TOTAL SCORE – Add Evaluation Scores from Sections 1-4 and location 
bonus (if applicable). The sum is the total score.   

Total Score:  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



EXHIBIT 4 – FEDERAL FORMS 
 
FOLLOWS THIS PAGE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER 
RESPONSIBILITY MATTERS 
 
The undersigned duly authorized official of the proposer certifies to the best of its knowledge 
and belief, that it and its principals: 
 
A. Are not presently debarred, suspended, proposed for debarment, and declared ineligible or 
voluntarily excluded from covered transactions by any Federal department or agency. 
 
B. Have not within a three-year period preceding this proposal been convicted of or had a civil 
judgement rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain or performing a public (federal, state or local) transaction or 
contract under a public transaction; violation of federal or state antitrust statutes or commission 
of embezzlement, theft, forgery, bribery, falsification, or destruction of records, making false 
statements or receiving stolen property. 
 
C. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (federal, state or local) with commission of any of the offenses enumerated in paragraph 
(B) of this certification; and 
 
D. Have not within a three-year period preceding this application/proposal had one or more 
public transaction (federal, state or local) terminated for cause or default. 
 
E. Are not on the Comptroller General’s List of Ineligible Bidders or any similar list maintained 
by any other governmental entity. 
 
Where the proposer is unable to certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this proposal. 
 
(Check One) 
 
I DO CERTIFY (_____)  I DO NOT CERTIFY (_____) 
 
Date: _________________________________    
 
Signature:  ___________________________________________     
  
Title: ______________________________________________  
 
 
 
 
 
 
 
 
 
 
 
 
  



 
 

RESTRICTIONS ON LOBBYING CERTIFICATION 
 
Pursuant to United States Public Law 101-121, Section 319, the undersigned duly authorized 
official of the proposer hereby certifies, to the best of her/his knowledge and belief, that: 
 
1. No Federal appropriated funds have paid or will be paid, by or on behalf of the undersigned, 
to any person for the purpose of influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress, in connection with the awarding of any Federal contract, the making of 
any Federal grant, the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 
 
2. If any funds other than Federal appropriated funds have been paid or will be paid to any 
person or agency for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress, in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit a Standard Form-LLL, “Disclosure Form 
to Report Lobbying”, in accordance with its instructions. 
 
3. The undersigned duly authorized official shall require and ensure that the language of this 
certification be included in any award documents for subcontracts, grants, loans, and 
cooperative agreements, and that all subcontractors shall so certify and disclose accordingly. 
 
This Certification is a material representation of fact, upon which reliance was placed when this 
transaction was made or entered into.  The submission of this Certification is a prerequisite for 
making or entering into this transaction, imposed by Title 31 USC Section 1352.  Any proposer 
(person) who fails to file the required certification shall be subject to civil penalty of not less than 
ten thousand dollars ($10,000) and not more than one hundred thousand dollars ($100,000) for 
each such failure to file. 
 
 
Proposer: __________________________________________    
   
Signature: __________________________________________    
   
Title:  __________________________________________    
   
Date:  __________________________________________    
   
  
 
 
 
 
 
 
 
 
  



 
 

NON-COLLUSION AFFIDAVIT 
 
The undersigned duly authorized official of the proposer hereby certifies, to the best of her/his 
knowledge and belief, that: 
 
1. That I am an officer or employee of the ______ (proposing entity) having the authority to sign 
on behalf of the corporation, and, 
 
2. That the prices in the attached proposal were arrived at independently by 
_________________________ (proposing entity) without collusion, consultation, 
communication, or any agreement, for the purpose of restricting competition as to any matter 
relating to such prices with any other proposer or with any other competitor regarding an 
understanding, or planned common course of action with any other vendor of materials, 
supplies, equipment, or service described in the RFP/IFB designed to limit independent 
proposals or competition; and 
 
3. That unless otherwise required by law, the contents and prices contained in the proposal 
have not been communicated by _______________________(proposing entity) or its 
employees or agents to any person not an employee or agent of 
__________________________ (proposing entity), or its surety on any bond furnished with the 
proposal, and will not be communicated to any such person prior to the official opening of the 
proposal; and, 
 
4. That I have fully informed myself regarding the accuracy of the statements made in this 
affidavit. 
 
 
 
 
Proposer: ______________________________________     
  
Signature: ______________________________________     
   
Title:  ______________________________________     
    
Date:  ______________________________________     
         
 
 
 
 
 
 
 
 
 
 
 
 
  



 
 

EQUAL EMPLOYMENT STATUS REPORT 
 
Contractor’s Name _____________________________________________________________ 
 
Street Address ________________________________________________________________ 
 
City ___________________________________ State _________ Zip Code _______________ 
 
This firm is:  
 

 Independently owned and operated 

 An affiliate parent company 

 A subsidiary of address 

 A division City and State 

 

# Statement Has Has Not 

1 Developed and has on file an affirmative action program in conformance 
with 41 CFR 60-2 

  

2 Participated in any previous contract or subcontract subject to the equal 
opportunity clause either with the City of any Federal Agency 

  

3 Filed with the City, or where applicable, joint Reporting Committee, or 
other Federal Agency, all reports due under the applicable contract(s) or 
subcontract(s) 

  

4 Contractor’s Equal Employment Opportunity Program been subject to a 
Federal Equal Opportunity Compliance Review, If so state date of 
Review: ________________ 
 

  

 
Signature ____________________________________________________________________ 
 
Date ____________________________ 
 
Title ________________________________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 
 

BUILD AMERICA, BUY AMERICA (BABAA)  (if applicable) 
 
The undersigned certifies, to the best of their knowledge and belief, that:  
 
The Build America, Buy America Act (BABAA) requires that no federal financial assistance for 
“infrastructure” projects is provided “unless all of the iron, steel, manufactured products, and 
construction materials used in the project are produced in the United States.” Section 70914 of 
Public Law No. 117-58, §§ 70901-52.  
 
The undersigned certifies that for the ______ (Project Name and Location) ____ the iron, steel, 
manufactured products, and construction materials used in this contract are in full compliance 
with the BABAA requirements including:  
 
1. All iron and steel used in the project are produced in the United States. This means all 
manufacturing processes, from the initial melting stage through the application of coatings, 
occurred in the United States.  
2. All manufactured products purchased with federal financial assistance must be produced 
in the United States. For a manufactured product to be considered produced in the United 
States, the cost of the components of the manufactured product that are mined, produced, or 
manufactured in the United States is greater than 55% of the total cost of all components of the 
manufactured product, unless another standard for determining the minimum amount of 
domestic content of the manufactured product has been established under applicable law or 
regulation.  
3. All construction materials are manufactured in the United States. This means that all 
manufacturing processes for the construction material occurred in the United States.  
 
“The, ____ [Contractor or Subcontractor] __, certifies or affirms the truthfulness and accuracy of 
each statement of its certification and disclosure, if any. In addition, the [Contractor or 
Subcontractor] understands and agrees that the provisions of 31 U.S.C. Chap. 38, 
Administrative Remedies for False Claims and Statements, apply to this certification and 
disclosure, if any.”  
 
________________________  
Signature of [Contractor’s or Subcontractor’s] Authorized Official  
 
________________________  
Name and Title of [Contractor’s or Subcontractor’s] Authorized Official 
 
________________________ 
Date 
      



SECTION VI – SCHEDULES 
 
6.0 SCHEDULES 
 
Schedule A Price Sheet 
Schedule B General Construction Terms and Conditions 
Schedule C Technical Provisions 
Schedule D Scope of Work 
Schedule E Measurement and Payment 
Schedule F Technical Specifications 
Schedule G Clauses for Contracts Subject to Federal Requirements 
Schedule H  Construction Plan Set 
Schedule I Utility Plan Set 
Schedule J GEC Plans 
Schedule K  Design Report 
Schedule L Stormwater Management Plan 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



SCHEDULE A – PRICE SHEET 
 
PLEASE COMPLETE SCHEDULE A – PRICE SHEET IN EXCEL FORMAT 
 
PLEASE ENTER PROJECT BASE PRICE IN BIDNET SPREADSHEET (TOTAL PROJECT 
COST) 
  



SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS 
 
Schedule B -- General Construction Terms and Conditions, Version 100316 are hereby 
incorporated by reference, with the same force and effect as if they were given in full text. Upon 
request, the City will make their full text available. Also, the full text of a clause may be accessed 
electronically at this address: 
 
https://www.coloradosprings.gov/finance/page/procurement-regulations-and-documents 
 
The referenced General Construction Terms and Conditions will be incorporated in the resultant 
Contract. 
 

 
  

https://www.coloradosprings.gov/finance/page/procurement-regulations-and-documents


SCHEDULE C – TECHNICAL PROVISIONS 
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SCHEDULE C – TECHNICAL PROVISIONS –  

PARK VISTA DRAINAGE IMPROVEMENTS 

SPECIAL PROVISIONS 
 
The Project Specific Special Provisions amend or supplement the General Provisions of the Construction 
Contract and other provisions of the Contract Documents as indicated below. All Provisions, which are not 
so amended or supplemented, remain in full force and effect.  
 
C.1 Standard Specifications  
 
The following are the Standard Specifications which apply to this project. In the event there are conflicting 
Standard Specifications, the order of precedence will be based upon the order in which the Standard 
Specifications are listed.    
  
All Contractors are required to have on the job site and utilize the current updated copy of the Standard 
Specifications applicable to the work.  
 
C.1.1 CITY OF COLORADO SPRINGS  
 
The “City of Colorado Springs Engineering Division Standard Specifications”, except as modified 
hereinafter, which are incorporated in the contract documents by reference as though embodied herein in 
their entirety, shall apply to this project. This document is referenced as the “City Standard Specifications”.  
  
Copies are available from the City of Colorado Springs, Office Services Division, Suite L01, 30 South 
Nevada Avenue, Colorado Springs, during regular business hours or at the following web address: 
https://coloradosprings.gov/public-works/page/standard-specifications-manual 
 
The “City of Colorado Springs Drainage Criteria Manual, Volume II”, May 2014, except as modified 
hereinafter, which are incorporated in the contract documents by reference as though embodied herein in 
their entirety, shall apply to this project. This document is referenced as the “City Drainage Criteria Manual”.  
  
Copies are available from the City of Colorado Springs, Office Services Division, Suite L01, 30 South 
Nevada Avenue, Colorado Springs, during regular business hours or at the following web address: 
https://coloradosprings.gov/public-works/page/reference-materials 
 
The Pikes Peak Region Asphalt Paving Specifications dated March 28, 2022 is herein incorporated by 
reference.  
 
The City of Colorado Springs Signage and Pavement Markings Guidelines Supplement to the 
Manual on Uniform Traffic Control Devices revised May 21, 2018 is herein incorporated by reference. 
 
Per Section 9.0 of the City Drainage Criteria Manual, the “Construction BMP Fact Sheets” from the Mile 
High Flood District Manual, Volume 3 are applicable. These Fact Sheets can be downloaded at the following 
web address: http://mfhd.org/volume-three 
  
The “City of Colorado Springs Traffic Controls for Street Construction, Utility Work, and Maintenance 
Operations”, 10/27/2009 Edition, except as modified hereinafter, which are incorporated in the contract 
documents by reference as though embodied herein in their entirety, shall apply to this project.  
  
Copies are available from the City of Colorado Springs, Office Services Division, Suite L01, 30 South 
Nevada Avenue, Colorado Springs, during regular business hours.  
 
C.1.2 Mile High Flood District  
 
The Standard Specifications for “Mile High Flood District”, current edition/revisions and addendums, except 
as modified hereinafter, which are incorporated in the contract documents by reference as though embodied 

https://coloradosprings.gov/public-works/page/standard-specifications-manual
https://coloradosprings.gov/public-works/page/reference-materials
http://mfhd.org/volume-three


 

 

herein in their entirety, shall apply to this project. Specifications can be obtained at the following web 
address: https://mhfd.org/specifications 
 
C.1.3 COLORADO DEPARTMENT OF TRANSPORTATON SPECIFICATIONS 
 
The Standard specifications from the “Colorado Department of Transportation Standard Specifications for 
Road and Bridge Construction”, 2023 shall apply to this project. Contractors are required to have on the 
job site and utilize the current updated copies of the CDOT Standard Specifications for Road and Bridge 
Construction and Standard Plans – M&S Standards.  Copies of both are available from CDOT or at the 
following web address:  
https://www.codot.gov/business/designsupport/cdot-construction-specifications/2017-construction-
standard-specs/2017-specs-book 
 
The CDOT approved products list can be found at the following web address: 
https://apps.coloradodot.info/apl/aplsearch.cfm 
 
C.1.4 COLORADO SPRINGS UTILITIES  
 
The Standard Specifications for water line construction and protection shall be the “Colorado Springs 
Utilities Water Line Extension and Service Standards”, revised 2023, except as modified hereinafter, which 
are incorporated in the contract documents by reference as though embodied herein in their entirety.  
 
The Standard Specifications for lighting installation, electrical distribution and electrical transmission line 
construction and protection shall be the Colorado Springs Utilities Electric Line Extension and 
Service Standards revised 2018. 
 
The Standard Specifications for wastewater line construction and protection shall be the Colorado 
Springs Utilities Wastewater Line Extension and Service Standards revised 2023. 
  
Copies are available from the Colorado Springs Utilities’ Development Services, 111 S. Cascade, Suite 
105, Colorado Springs, CO 80903, during regular business hours, or at the following web address: 
https://www.csu.org/Pages/standards-bulletins.aspx 
 
C.2 PROJECT SPECIFIC SPECIAL CONDITIONS  
 
C.2.1 GENERAL  
 
Work to be completed under this contract consists of furnishing all labor, materials, equipment, accessories, 
and performing all operations to complete the project work in accordance with the Drawings and 
Specifications.  
  
All work shall be completed in accordance with the City of Colorado Springs City Engineering Division 
General Provisions and Standard Specifications, (revised March 2005,) referred to hereinafter as Standard 
Specifications, except as modified in these Special Conditions and the Project Special Technical 
Specifications contained in Schedule F of this document.  
  
The Contractor shall visit the jobsite to carefully examine the proposed work. The Contractor shall also 
thoroughly review the Drawings and Specifications. The Contractor shall satisfy themself as to the 
character, quality, and quantities of work to be performed, materials to be furnished, and as to the 
requirements of these Specifications. 
 
 
 
 
 
 
 

https://mhfd.org/specifications
https://www.codot.gov/business/designsupport/cdot-construction-specifications/2017-construction-standard-specs/2017-specs-book
https://www.codot.gov/business/designsupport/cdot-construction-specifications/2017-construction-standard-specs/2017-specs-book
https://apps.coloradodot.info/apl/aplsearch.cfm
https://www.csu.org/Pages/standards-bulletins.aspx


 

 

C.3 PROJECT DESCRIPTION  
 
C.3.1 GENERAL  
 
The project consists of the construction of sculpted concrete drop structures, construction of structural 
retaining walls, roadway demolition and construction of cul-de-sacs, sanitary sewer and waterline 
relocation, installation of concrete box culverts, installation of channel bank protection, excavation and 
grading of overbank areas, planting and/or seeding channel banks and restoration of areas disturbed during 
construction along Upper Templeton Gap Floodway. The upstream project limit along the mainstem of 
Upper Templeton Gap Floodway is just east of Hopeful Drive and extends downstream to the west ending 
just upstream of the culvert where Upper Templeton Gap crosses under North Academy Boulevard. The 
total length along the mainstem is approximately 2,600 linear feet of stream work. Work is also proposed 
along the South Tributary of Upper Templeton gap Floodway for approximately 450 linear feet. The 
upstream extent of work on the S. Tributary is where drainage enters the tributary from a curb cut off Hopeful 
Dr to approximately 100 ft downstream of where the S. Tributary goes underneath Siferd Blvd. Roadway 
work will include permanent closure of the Siferd Blvd and Date St intersection and construction of three 
cul-de-sacs at each leg of the existing intersection, as well as work on Hopeful Dr and Siferd Blvd, as 
indicated on the plans. The work is being completed to mitigate channel degradation, protect existing 
utilities, reduce flood risk to adjacent properties, and close an intersection with high flooding risk within the 
reach.  
  
C.3.2 CONTROL OF WORK  
 
In case of any discrepancies in any of the Drawings, Specifications, Special Conditions, and Technical 
Specifications, the order of precedence is as follows:  
 

a) Project Specific Special Conditions  
b) Project Special Technical Specifications to include Mile High Flood District Specifications 
c) Drawings (Plans)  

i. General Drawings  
ii. Field Markings and Construction Oversight (Figure dimensions will govern over scaled 

dimensions on all Plans)  
d) General Provisions  
e) City of Colorado Springs Engineering Division Standard Specifications  
f) Colorado Springs Utilities Specifications  
g) Digital drawing files, if provided to the Contractor.  

  
C.3.3 OWNER 
 
The City of Colorado Springs (hereinafter referred to as Owner) shall administer this project including the 
finalization of any change orders, pay estimates and payments of such, acceptance of work, and other 
matters as stipulated in these Contract Documents. 
 
C.3.3 ENGINEER  
 
Engineer refers to the City Engineer of Colorado Springs or designated representative.   
 
C.3.4 DRAWINGS  
 
The drawings for this project are separate from the Contract Documents book and are entitled “Park Vista 
Drainage Improvements – 100% Draft For Bid Design Plans” (hereinafter referred to as the Construction 
Plans or the Plans). 
 
C.3.5 CONSTRUCTION LIMITS  
 
The Contractor shall limit construction activities to the “Work Limits” as shown in the Construction Plans 
and details and as described in these Special Provisions. Even within the designated limits of construction 



 

 

there are existing native trees, shrubs and grasses that are desirable to maintain. To the full extent practical, 
the Contractor shall perform the work in a manner that minimizes damage to the existing vegetation. Any 
disturbance outside of the Limit of Construction, as shown on the approved Plans shall be restored by the 
Contractor at their own expense to a condition equal, or better than the existing conditions before such 
damage occurred. The additional areas of disturbance outside of the original limits of construction must be 
reviewed and accepted to the satisfaction of the Owner. The vegetation success within these additional 
areas fall within the warranty and maintenance period described in this document and the technical 
specifications.  
 
C.3.6 INSPECTION   
 
At all times, representatives of the Owner or Owner’s Representative and representatives of other agencies 
affected by the construction work, and the Owner or Owner’s Representative shall have the right to enter 
and inspect any and all parts of the work for compliance with the Plans and Specifications.  
  
The Owner or Owner’s Representative shall decide any and all questions that may arise as to the quality 
and acceptability of the materials furnished, the work performed, the manner of performance, and the 
progress of the work. He shall decide all questions that may arise as to the acceptable fulfillment of the 
contract. The decision of the Owner or Owner’s Representative shall be final.   
  
The Contractor shall give inspection personnel a minimum of forty-eight (48) hours notice prior to needing 
inspection. 
 
C.3.7 MATERIAL TESTING   
 
The Contractor shall provide all materials testing for the project, which shall be considered incidental to the 
work. Testing shall be as specified in the City General Provisions Section 108.22 and the Project Special 
Technical Specifications. The Owner will provide Quality Assurance review of all testing and reserves the 
right to reject any work completed by the Contractor based on failing tests from either the Quality Assurance 
or Quality Control provider. All materials tests results shall be provided to the Owner and Engineer on a 
weekly basis, with immediate notification of any failing tests. A final report documenting all tests completed, 
locations, and results shall be provided to the Owner upon project completion. All material testing is 
considered to be incidental to the Project.  
 
Testing shall be conducted at the following frequencies and timing to allow adequate review time for the 
Owner and Engineer. Material testing for the proposed retaining walls, culverts, roadway structures shall 
conform to CDOT standards, or as otherwise specified. The following shall supersede any conflicts in the 
remainder of these specifications for channel work:  
 

1. Channel Field Compaction Testing requirements: 
a. every 1,000 cubic yards of placed fill material. 
b. every sculpted concrete drop structure (2 testing locations)  

-1 within the stilling basin  
-1 within the structure footprint, outside the stilling basin  
 

2. Channel Laboratory Moisture/Density Curve Testing (Modified Proctor) requirements: 
a. every change in material type 
b. every 10,000 cubic yards of material  

 
3. Channel Material Classification Testing (gradation, Atterberg limits) requirements:   

a. every change in material type 
b. every 10,000 cubic yards of material.  
c. every 10,000 cu yds of borrow/stockpiled material. 
d. photograph of each material tested.  
e. GPS coordinates where each material was collected.  

 
 



 

 

4. Channel Concrete Testing requirements:  
a. Minimum of 2 samples for compressive strength testing per drop structure, or one 

per 50 CY of concrete, whichever is greater.  
b. Compressive test results for each sample shall be provided to the Owner for 7, 28, 

and 56-day breaks.  
c. Compressive strength, slump and air-content concrete tests shall be as specified 

for Structural Concrete in Section 03 31 00 of the Mile High Flood District 
Specifications. 

 
5. Native Topsoil Testing requirements:  

a. per the requirements of Section 970 – Topsoil as modified in the Technical 
Specifications and Construction Plans.  

b. Testing shall be done with a minimum of 2 months of lead time before the start of 
revegetation, after site rough grading has been completed.  

c. For deficient topsoil, test results will be used to develop a recommended 
application rate of compost amendment and/or other soil conditioner necessary for 
native topsoil to meet the required chemical characteristics. 
 

6. Soil Preparation Decompaction:  
a. Engineer to approve decompaction per the technical specification requirements.  

 
C.3.8 EXISTING UTILITIES  
  
Underground utility locating or utility potholing was performed in the design of this project, see the Plans 
for approximate locations of utilities. The Contractor shall field verify the existence and horizontal and 
vertical location of all existing utilities which might affect the work and shall notify the Owner or Owner’s 
Representative of any utilities not shown on the Construction Plans. The utilities shown on the Construction 
Plans are noted for informational purposes only and are believed to be correct. However, additional utilities 
may be present in the area. The Contractor must take sole responsibility for damage to any utility line 
encountered whether or not shown on the Plans and whether or not actually located in the field as shown 
on the Plans. The Contractor shall notify the utility companies for field locations prior to the start of 
construction. This section is supplemental to the City General Provisions, Section 108.09.  
  
The Contractor shall perform potholes to verify horizontal and vertical location of any potential utility conflicts 
with approval of the engineer. The contractor will be paid per each pothole completed. The Contractor shall 
notify the Owner immediately of any utility discrepancies or conflicts.  
  
The Contractor shall inform the Owner or Owner’s Representative of existing utilities, not previously 
designated as relocated, that may need to be relocated. The Contractor shall be responsible for contacting, 
coordinating, and requesting relocations from affected utility owners, and scheduling any relocation in his 
Work Sequence Plan to meet the Contract Time of Performance.  
  
Contract time will not be extended to account for repair of utilities that are damaged by the Contractor due 
to their negligence.  
  
The Contractor will be required to contact all utility owners a minimum of three business days prior to 
beginning excavation and/or grading.  
  
Full compensation for compliance and cooperation, as required by this section, shall be considered to be 
included in the prices bid for items included on the contract bid schedule and no additional compensation 
will be provided. 
 
C.3.9 FEES AND PERMITS  
  
Except as noted below, the Contractor, prior to commencing any work, shall secure at their own expense 
(including fees) all permits required for the performance of the work. Full compensation for compliance and 
cooperation, as required by this section for all permits except grading, erosion and sediment control, shall 



 

 

be included in the prices bid for mobilization included on the contract bid schedule and no additional 
compensation will be provided. Grading, erosion and sediment control permitting shall be included in the 
price bid for Erosion and Sediment Control included on the contract bid schedule and no additional 
compensation will be provided.  
  
The Contractor shall obtain at a minimum a, 
  

a) Traffic Control/Access Permit (City), 
b) An approval of a City CSWMP and City GEC Permit, 
c) El Paso County Air Quality Permit,  
d) A Construction Dewatering Permit (Colorado Department of Public Health and Environment),  
e) A CDPS Stormwater Discharge Permit (CDPHE),  
f) A Site Specific Safety Plan (CSU), and 
g) The Contractor shall comply with all requirements of the permits.  
h)  A copy of the CDPHE Authorization Letter 

 
The Contractor shall submit required permits to the Owner for documentation at or prior to the 
preconstruction meeting. The Contractor shall also submit a traffic control plan at the preconstruction 
meeting for approval by the Owner. The Contractor shall obtain any additional permits required for the 
construction of the project. The Contractor shall comply with all conditions of all the required permits.  
  
C.3.10 WASTE MATERIALS    
  
The Contractor shall clean up any debris created by their construction activities and shall dispose of the 
same in suitable trash containers on a daily basis. All debris shall be disposed of off-site at a disposal site 
approved by the Owner. Should the Contractor fail to maintain the construction area in a suitable manner 
after receiving writing notice from the City, the Owner will have the right to contract with a third party and 
withhold any amounts incurred from the Contractor’s payment.  
  
C.3.11 OPERATIONS WITH OTHERS    
  
The Owner reserves the right to have other work performed by other contractors and to permit the public 
utility companies and others to do work adjacent to or within the site. The Contractor shall conduct their 
operations and shall cooperate with the other parties to minimize interference with this other work. 
 
C.3.12 CONSTRUCTION STAGING AND ACCESS     
  
Staging areas shall be limited to those shown in the Plans and the Contractor shall restore staging areas 
at construction completion. Access to project areas shall be limited to those shown in the Plans and 
described in these Special Provisions. The Contractor shall be responsible for: establishing and maintaining 
access routes during construction; limiting disturbances from vehicles and equipment to the width and 
length of the access route; and restoring temporary access routes to match pre-project conditions at 
construction completion.  
 
The Contractor shall be responsible for in-kind replacement of any temporarily removed fences or signage.   
  
All areas affected by construction shall be restored to match pre-project site conditions at construction 
completion, except for public roadways that are damaged as a result of legal use of roadways for 
construction activity. 
 
The Contractor shall submit a Access Route Plan for all material and equipment deliveries and 
mobilizations. The Access Route Plan shall designate a single direct path to and from the project site for 
all material and equipment deliveries. The Access Route Plan shall be submitted for approval to the 
Engineer. There shall not be any deliveries or mobilizations before the Access Route Plan is reviewed and 
accepted by the Engineer. 
 



 

 

The Contractor shall comply with all legal load restrictions in the hauling of equipment or materials on public 
roads beyond the limits of the project. A special permit will not relieve the Contractor of liability for damage 
resulting from the moving of equipment or material 
 

C.3.13 BUSINESS AND RESIDENTIAL ACCESS 
 
The Contractor shall maintain access to all businesses and residences throughout the project and shall 
provide at a minimum 48 hours written notice to each business or residence prior to any work on or partial 
closure of access drives. Access may be limited to half the existing driveway width for limited periods of 48 
hours or less during concrete driveway and street construction. Access must at all times accommodate 
emergency services vehicles. Additional coordination with emergency services is required if the access 
location to the property is relocated from the existing location. An additional verbal notice shall be provided 
to each business or residence 30 minutes prior to the actual access drive partial closure. This supersedes 
City Standard Specification 805.08. 
 

C.3.14 PUBLIC RELATIONS 
 
The Contractor is required to have both letter and personal contact with residents and owners or operators 
of the buildings and businesses that are adjacent to the construction area.  The Contractor will furnish the 
draft letter and contact list to the City’s Public Relations group before any contact is made with adjacent 
landowners. The Public Relations group shall provide comments and recommended changes before 
approving the letter. The Contractor shall attempt to contact each landowner or business to distribute the 
letter and will provide a written update to the Owner and Engineer with any information or confrontations 
experienced during the letter distribution.   
 

C.3.15 SANITARY FACILITIES  
  
The Contractor shall provide suitable temporary sanitary restroom facilities for use by the construction 
personnel. Wastes collected in the temporary facilities shall be removed and disposed of in a timely and 
satisfactory manner, as required to maintain the facilities in a sanitary usable condition. The Contractor 
shall maintain the facilities so that any offensive odor is controlled.   
 
Full compensation for compliance and cooperation, as required by this section, shall be included in the 
prices bid for items included on the contract bid schedule and no additional compensation will be provided.  
   
C.3.16 CONTRACTOR’S AND OWNER’S REPRESENTATIVES  
  
The Contractor shall have on the job at all times as their agent, a competent superintendent capable of 
reading and thoroughly understanding the Plans and Specifications and being thoroughly experienced in 
the type of work being performed. The Owner will have a representative on the job site periodically to 
observe work for conformance with the Plans and Specifications and clarify questions the Contractor has 
relative to the job. The Contractor shall provide accurate records of any field changes made during 
construction. 
 
C.3.17 DUST, EROSION, AND NOISE CONTROL  
  
The Contractor shall be responsible to install sufficient temporary erosion control facilities to minimize 
erosion in areas impacted by access, staging, and construction and washouts that may occur due to the 
lack of proper erosion control facilities.  
  
The Contractor shall use measures to prevent and control dust and mud within the area affected by the 
project in accordance with applicable permits. No additional compensation will be paid to the Contractor for 
general dust control. Vehicle-tracking control mats will be required at the access points to the public and 
private paved roadways. Removal of vehicle-tracking mats will be accomplished prior to re-vegetation. 
The Contractor shall clean off any soil, dirt, or debris tracked onto any adjacent streets. When notified by 
the Owner that the adjacent streets require cleaning, the Contractor shall clean the streets within 2 hours 



 

 

of such notification, or the Owner shall arrange to have the streets cleaned and shall deduct the cost of 
such cleaning from the Contractor’s payments.  
  
All work and materials associated with installation and maintenance of temporary erosion control facilities 
until permanent stabilization is achieved will be paid for in the lump sum price bid for temporary erosion and 
sediment control.   
  
Construction noise shall be limited as required by the City Code and Charter, Chapter 9 – Public Offenses, 
Article 8. 
 
C.3.18 TRAFFIC CONTROL AND PEDESTRIAN BARRICADES  
  
The Contractor shall furnish all necessary flag persons; erect and maintain warning lights, advance warning 
signs, detour signs, barricades, road closure, temporary fence, and sufficient safeguards around all 
excavations, embankments, obstructions; and any other work for this project for the protection of all work 
being performed and for the safety of the public and pedestrian traffic, as well as bicycles and motor 
vehicles.   
  
The Contractor shall provide adequate temporary construction fencing around active work zones and 
access routes when hazards to pedestrian traffic exist. The contractor shall use orange blaze fencing, rope 
and posts, and/or chain link fence to mark out the limits of disturbance near private property to prevent 
pedestrians from entering the active construction site and to prevent encroachment of Contractor’s 
equipment or personnel onto private property.  
  
The Contractor shall provide proper warning signs on existing trails, driveways, and roadways that cross or 
are a part of temporary access routes, staging areas, or work zones.  
  
All signs and barricades shall conform to the Manual of Uniform Traffic Control Devices and meet the 
requirements of General Provision 105.07 and Section 800 of the Standard Specifications.   
  
The Contractor shall submit three (3) copies of a Traffic Control Plan and accepted permit, acceptable to 
the Owner and the City, for review at or before the Preconstruction Conference. This plan must provide 
pedestrian traffic control and traffic control at all vehicular access points, and when loading and unloading 
equipment and material in public street right-of -ways.   
  
C.3.19 WATER CONTROL  
  
Until the Owner issues final written acceptance of the project (Final Acceptance), the Contractor shall take 
every precaution against damage to any part of the project including the adjacent land, vegetation, utilities, 
paving and structures from any cause, including all surface and subsurface water, whether arising from the 
execution of work or any other cause. The Contractor shall rebuild, repair, restore, replant and make good 
all damages to any portion of the work due to causes beyond the control of and without the fault of the 
negligence of the Contractor, including but not restricted to high water, floods, or acts of God, of the public 
enemy, or of governmental authorities.  
  
The Contractor shall be responsible for the project and shall take such precautions as may be necessary 
to construct the project in a dry condition and provide for drainage, dewatering, and control of all surface 
and subsurface water. The term water shall be interpreted as including water in all its forms including, but 
not limited to, liquid water, snow, and ice. The Contractor shall erect any necessary temporary structures 
or other facilities at their expense to control surface water and groundwater. The Contractor is advised they 
are working in an ephemeral drainage course subject without baseflow, but subject to potential flash 
flooding and intermittent flow of significant magnitude. As such, proper management and control of water 
through the project area will be required to avoid localized flooding, damage to the work and adjacent 
facilities and properties and/or extensive soil erosion. At or prior to the Preconstruction Conference and 
prior to beginning any work, the Contractor shall submit three (3) copies of a plan for Water Control and 
Dewatering to the Owner for review. The Owner, at his option, may require the Contractor to update the 



 

 

Water Control Plan as conditions warrant. The Contractor shall acquire a Construction Dewatering Permit 
from the Colorado Department of Public Health and Environment.  
  
The Contractor shall carefully evaluate and plan the work and develop a water control plan that is 
compatible with the work plan and minimizes risks to adjacent properties, facilities and completed and in-
progress work.  
    
The Contractor, at their expense, shall furnish all necessary equipment and materials required to control 
the surface and subsurface water in all the areas from start of work through the completion of the total 
project work. The Contractor shall perform all work associated with “Water Control and Dewatering” in 
accordance with the Section 920 “Water Control and Dewatering” included in the Project Special Technical 
Specifications.  
 
C.3.20 PROGRESS  
  
If completion of any part of the work or the delivery of materials is behind the approved schedule, the 
Contractor must submit an updated schedule acceptable to the Owner. The Owner shall have the right to 
withhold progress payments for the work if the Contractor fails to submit an updated schedule.  
 
C.3.21 PRE-CONSTRUCTION CONFERENCE RESPONSIBILITIES  
  
The Contractor will attend a pre-construction meeting before beginning construction. The purpose of the 
meeting will be to discuss project issues, scheduling, phasing, environmental concerns, water control, 
private property issues, pedestrian issues, stormwater clean water act, safety, etc., the Contractor’s 
designated Superintendent or Supervisor assigned to the project shall attend this meeting. The Contractor 
shall, at a minimum, provide the following materials at or prior to the Pre-Construction Conference:  
  

a) Traffic Control and Pedestrian Safety Plan  
b) Access Route Plan (see section C 3.12) 
c) Water Control and Dewatering Plan  
d) Construction Dewatering Permit  
e) CDPS Stormwater Discharge Permit  
f) Stormwater Management Plan (if revisions are requested from plan)   
g) Storm Water Pollution Prevention Plan 
h) Construction Schedule and Manpower Report   
i) Detailed Construction Method and Phasing Plan for Construction 
j) Utility Owners Pre-Construction Meeting (See General Notes)  

  
The Plans are to be reviewed by the Owner prior to construction. All issues are to be resolved prior to 
beginning construction.  
  

C.3.22 DRAINAGE AND EROSION CONTROL 
 
The Contractor shall provide for the drainage of storm water and such water as may be applied or 
discharged on the site in performance of the work. Drainage facilities shall be adequate to prevent damage 
to the work, the site and adjacent property. 
 
The Contractor shall prevent the pollution of drains and watercourses by sanitary waste, sediment, debris, 
contaminated ground water and/or other substances resulting from this work. The Contractor shall be 
required to clean up, treat and/or isolate such materials on a continuing basis to prevent risk of washing 
into such drainage ways. 
 
The Contractor shall be responsible for capturing and properly disposing of contaminated groundwater. 

 
The Contractor shall obtain a copy of and follow the language of the MS4 permit and all other state and 
local permits. 

 



 

 

The Contractor shall be responsible for preparing a Stormwater Management Plan (SWMP) and obtaining 
all required state and local storm water discharge permits. The Stormwater Management Plan shown in the 
contract documents is provided as a guide for the completed condition of the project for the contractor to 
bid on the project and may be used by the contractor as a portion of the project SWMP or the Contractor 
may elect to modify or prepare a new SWMP. The approved SWMP must include a Stormwater 
Management Plan for all phases throughout construction. When a modified or new SWMP is prepared, it 
must be prepared by a licensed engineer in the State of Colorado and submitted to the Engineer for review 
and approval prior to applying for permits. The SWMP used to obtain the permits, and any modifications to 
the SWMP as directed by the permitting agencies, shall be considered the approved SWMP. An approved 
SWMP shall be submitted to the Engineer with a copy of permit notice prior to beginning construction. 
 
The Contractor shall be responsible for maintaining erosion control and preparing a SWMP for all phases 
of the project and shall be submitted to the Engineer for review and approval prior to beginning construction. 
 
C.3.23 SOIL CONDITIONS 
 
The Contractor assumes all risks connected with the surface and subsurface conditions actually 
encountered by them in performing the work, even though such actual conditions may result in the 
Contractor performing more or less work than they originally estimated.  
 
The Contractor shall perform whatever exploratory excavations and tests they deem necessary to 
determine the site conditions. 
 
The Contractor shall utilize all suitable excavated material as approved by the Engineer for raising grades 
and backfilling the new construction. If required, additional imported material shall be a well graded non-
expansive inorganic soil or as herein after specified.  
 
C.3.24 SHOP DRAWINGS  
  
Contractor shall submit all required Shop Drawings and Product Submittals (digital in PDF format or 3 hard 
copies) to the Owner or Owner’s Representative for review and approval. These include, at a minimum, the 
following:   
  

a) Test results for any imported compost, soil amendments, riprap, aggregate bedding, concrete, and 
boulders. If soil testing taken during construction requires modifications to the soil amendment plan, 
proposed soil amendment or compost shall be submitted for initial review 2 months before any soil 
preparation work begins and may take up to 10 business days for Owner to respond. 

b) Geotextiles  
c) Seed, mulch, erosion control blanket  
d) Sanitary Sewer Manhole, Flared End Section, RCP pipe drawings for storm pipe extension  
e) Access gate, wood privacy fence, chainlink fence, and pedestrian railing 
f) Owner shall respond to any Shop Drawings within 5 business days of receipt, unless otherwise 

previously noted. 
 
C.3.25 COORDINATION WITH PRIVATE PROPERTY OWNERS  
  
The Contractor is not to enter private property, outside of the construction easements as shown on the 
Plans unless written access permission from the owner of the property is obtained by the Contractor and 
approved by the Owner. The Contractor shall establish a physical barrier (e.g. rope and posts, or temporary 
chainlink fence) to demarcate the extent of all construction easements in the field. All damages to private 
property shall be immediately repaired to as good or better conditions at no additional cost to the project. 
The Contractor will notify the Owner immediately if damages occur to private property. 
 
C.3.26 MOBILIZATION  
  
The Bid Schedule has an item for mobilization, which may include such items as administration, bonding, 
and insurance. Mobilization shall be paid as Bid Item No. 1 Mobilization and Demobilization.   



 

 

 
C.3.27 DISPOSAL SITE  
  
The Contractor is responsible for the removal of all debris, unsuitable material, asphalt, concrete, bushes, 
portions of trees not used in the work, stumps, remains from clearing and grubbing, and all other materials 
not used for the construction of the improvements. Disposal of unsuitable materials shall be measured and 
paid by the unit price bid for each applicable item on the bid schedule. The Contractor shall designate in 
writing a disposal site acceptable to the Owner. Further, the Contractor shall consider the following for 
hauling suitable or disposing of unsuitable materials:  
  
Access to the project beyond the immediate confines of the work area shall be over suitable roadways 
without violation of any City, County, State, or Federal restrictions for vehicle and truck weights or any other 
limitation on movement of heavy equipment hauling materials to and from the site.  
 
Violation costs, including fines and repairs to either public or private roadways or appurtenance structures, 
above or below ground level, shall be at the Contractor’s expense.  
  
Unless otherwise presented in the Bid Schedule, the Contractor’s cost for loading, hauling, daily cleaning 
of streets and trails, the disposal of material that must be removed from the site, together with the 
construction, maintaining and altering of haul roads, dump fees and permits, shall not be paid for separately.  
  
C.3.28 EXCAVATION AND REPLACEMENT OF UNSUITABLE MATERIAL   
  
Excavation and Replacement of Unsuitable Material is defined in the Technical Specifications. The 
Contractor shall not complete any excavation and replacement of unsuitable material without prior written 
approval from the Owner. Excavation and replacement of unsuitable material shall not be used in lieu of 
proper dewatering.  
  
C.3.29 WORK HOURS  
  
Normal work hours are 7:30 AM TO 5:30 PM Monday through Friday. Work outside normal hours may be 
allowed but must be approved in advance in writing by the owner.  
 
C.3.30 ARCHAEOLOGICAL AND HISTORICAL DISCOVERIES  
  
The Contractor is required to inform the Owner of any evidence which might suggest to a lay person that 
archaeological or historic materials may be present in the work area. Upon making such a discovery, the 
Contractor shall do whatever is necessary to avoid disturbing the work area. This could require that the 
Contractor’s activities be redirected or stopped until the Owner or Engineer determines how to proceed.   
 
 
  
C.3.31 CONSTRUCTION DOCUMENTATION  
  

A. Submittals  
a) The contractor shall provide a submittal register in outline form in MS Excel format or similar based 

on the Bid Schedule at the preconstruction meeting.  At a minimum, elements of the list will include: 
1. Anticipated product submittals  
2. Identified long lead time items 
3. Permits 
4. Phasing plans 
5. Traffic control plans 

 
b) All revegetation submittals shall be submitted for initial review 2 months before any revegetation 

work begins.  
 

B.  Photographs  



 

 

 
a) Construction photographs will be required illustrating pre-construction, construction, and post-

construction conditions. 
b) Digital photographs shall be date stamped. 
c) The pre-construction photographs shall be delivered to and approved by the Owner or Owner’s 

Representative, prior to the beginning of construction. 
d) Include progress photographs with each pay request. The photos will be a requirement for payment. 
e) Contractor will provide a time-lapse camera. Contractor shall install a mounting pole in a mutually 

accepted location, install camera, and coordinate access to the camera during the period of 
construction. Any cost associated with this item shall be considered incidental to Mobilization. 

f) Contractor shall procure and provide to the City an oblique overhead drone video flying the project 
corridor of Park Vista Drainage Improvements showing before and after site conditions along the 
entire project reach, as well as construction progress videos. The drone video shall be of sufficient 
quality to create media for the City demonstrating before and after footage to the community. The 
drone video shall not be an orthorectified aerial image. The Contractor is required to obtain the 
necessary drone approvals including FAA or other air space clearance. All drone flights shall be 
consistent with the same route/path, elevation, and speed to provide comparison footage 
throughout the project between time points. 

g) Any cost associated with this item shall be considered incidental to Mobilization. 
 
 

C. Red-line Drawings  
  
The Contractor shall maintain a red-line set of drawings indicating field changes to the design, existing 
facilities not shown, pertinent construction data, etc. The Contractor shall submit a current set of red-
line plans to the Owner with each pay estimate. The Contractor shall submit a complete set of red-line 
plans to the Owner at the completion of the project. The Contractor will be responsible for submitting 
incremental survey data information, including elevations of key structure points, for structure 
acceptance throughout the duration of the project. The engineer will be responsible for the formal as-
built survey at the completion of the project. 

 
C.3.32 SPILL KIT  
  
The Contractor shall supply and maintain a spill kit on-site. The spill kit shall contain any and all necessary 
devices to be used in the event of a spill on-site during construction activities. The Contractor shall 
coordinate with the Owner’s stormwater inspector regarding the site-specific contents of the spill kit. The 
spill kit shall remain on-site and be available at all times for the Contractor’s crew. A meeting shall be set 
up by the Contractor’s Stormwater Supervisor prior to any construction activities to clarify the uses and 
implementation of the spill kit.  
 
The spill kit will not be paid for separately but will be considered incidental to the Bid Item for Erosion and 
Sediment Control.  
  
C.3.33 CONSTRUCTION METHOD QUALITY CONTROL AND PHASING PLAN   
  
The Contractor shall submit a construction method and phasing plan detailing the methods and sequence 
to be utilized in construction of the proposed facilities. The plan is to include the following items:  
  

a) Mobilization 
b) Dewatering plan to include control and routing of nuisance flooding, flood flows, and groundwater,  
c) Traffic Control as it relates to work phasing,  
d) Establishment, maintenance, and restoration of access routes,  
e) Roadway demolition and construction, 
f) Utility relocation and protection, 
g) Excavation for and construction of retaining wall, 
h) Installation of concrete box culverts, 
i) Slope shaping and channel grading, 



 

 

j) Channel bank armoring and stabilization,  
k) Construction of sculpted concrete drop structures  
l) Construction of stormwater outfall modifications 
m) Seeding, and planting  
n) Materials testing requirements (in excel format outlined by Bid Schedule) 
o) Overall Project Phasing  

 
The Owner is to review the construction method quality control and phasing plan and have all questions 
and issues addressed before construction can proceed. All costs associated with preparation and potential 
revisions to the method and phasing plan will be considered incidental to the price bid for associated items 
and no separate payment will be provided.   
 
C.3.34 REQUESTS FOR INFORMATION (RFI)  
  
“Requests for Information” (RFI) sheets shall be completed by the Contractor if additional information of 
clarification is required. The RFI shall be submitted to the Owner for processing. Owner shall respond to 
any RFIs within 5 business days of receipt. Any changes to the Plans, specifications, and construction 
requirements are to be made in writing. No changes will be permitted based on verbal agreements.   
  
C.3.35 CONSTRUCTION COORDINATION MEETINGS   
  
The Contractor will conduct weekly construction progress meetings with the attendance of all pertinent 
project related personnel. The Contractor shall coordinate with the Owner as to the location where the 
meetings are to be held. The Contractor shall create the meeting agenda, 3-week look ahead project 
schedule, and distribute meeting minutes within 48 hours of meetings.  
  
C.3.36 CONSTRUCTION STAKING   
  
The Contractor shall be responsible for providing grade and horizontal control for the project elements. At 
the Owner or Engineer’s request, the Contractor shall survey grades and elevations to verify design during 
construction. The Contractor shall place stakes with flags at all property corners where the project area is 
adjacent to parcels not owned by the City of Colorado Springs, as of the date of notice to proceed and at 
250-foot intervals along the project limit boundary to delineate the work limits. The Contractor shall protect 
all existing control points, property corners and monuments. The Contractor shall be responsible for 
replacing any damaged or destroyed monument, property corner or control point.  
 
Prior to project completion, the contractor shall be responsible for the replacement of any property 
monumentation disturbed or removed by construction operations. This work shall be performed by a land 
surveyor licensed in the State of Colorado. Property corners which fall within new concrete flatwork shall 
be durable and set flush. This shall be considered incidental to the project. 
 
The Contractor shall provide interim survey data of installed sheet pile, structure subgrade, sculpted 
concrete structures, stormwater outfall extensions (manholes rim, pipe inverts, FES inverts), roadway 
structures, culverts, retaining walls, and buried riprap, as constructed. Additionally, the contractor is 
responsible for providing data topographic (LiDAR or ground), provided by a Professional Licensed 
Surveyor through a Third-Party Survey Company. 
 
Any cost associated with providing surveying and survey control is to be included in the Construction 
Staking bid item.   
 
C.3.37 CLEAN UP AND REMOVAL OF SEDIMENT DEPOSITS    
  
The Contractor shall implement stabilization measures within the project area to control erosion to the 
extent practical. If sediment or other material from the site migrates downstream of the project area or within 
the reach during construction, it shall be removed and disposed of by the Contractor without any additional 
compensation. If erosion control materials from the site migrates downstream of the project area or within 
the reach during construction, it shall be removed and replaced by the Contractor without any additional 



 

 

compensation. The Contractor is advised to document the existing conditions in the channel and to provide 
a copy of the documentation to the Owner prior to beginning construction.   
 
C.3.38 FINAL INSPECTION AND ACCEPTANCE 
 
General Provision Section 109 of the City of Colorado Springs Engineering Division Standard Specifications 
is hereby revised for this project as follows: 
 
General Provision Subsection 109.04 shall include the following: 
 
Upon written notice that the Contractor considers all work complete, the Engineer shall make a final 
inspection with the Owner and Contractor and shall notify the Contractor in writing of incomplete or defective 
work revealed by the inspection. The Contractor shall promptly remedy such deficiencies. 
 
After the Contractor has remedied all deficiencies to the satisfaction of the Engineer and delivered all 
construction records, survey data drawings, maintenance and operating instructions. Schedules, 
guarantees, bonds, certificates of inspection and other documents (all as required by the Contract 
Documents), the Owner and Contractor shall be promptly notified in writing by the Engineer that the work 
is acceptable. 
 
Substantial completion for revegetation work shall be considered separate and will covered under 
Subsection 900.08 and 900.09 as described in the Park Vista Technical Specifications Schedule F. 
 
Final Acceptance shall be obtained no more than 90 days after the date of Material Completion as defined 
in the RFP. If Final Acceptance is not obtained within 90 days of Material Completion, Liquidated Damages, 
as set forth in General Provision Section 108.02 of the City of Colorado Springs Engineering Division 
Standard Specifications, shall be applied for each calendar day over 90 days that the contractor has not 
received Final Acceptance. 
  



 

 

C.3.39 CUT AND FILL EARTHWORK CALCULATIONS 
 
Earthwork calculations have been completed for the site that account for raw earthwork from existing to 
finished grade, removing material that will be displaced by proposed riprap, concrete, and soil amendment. 
Below are the calculations completed to determine the earthwork quantities. Payment for Earthwork – 
Onsite Excavation and Fill On-site will be paid on the neat line quantity of fill material placed to finished 
grade minus subgrade riprap, concrete, and soil amendment. Earthwork – Excavation and Spoil On-site 
will be paid as neat line quantity of excess material to be placed on site outside of the proposed grading 
limits. Earthwork – Excavation and Export will be paid as neat line quantity of excess material exported 
offsite to an approved spoil site. 
 
  

Raw Surface Quantities                                                                                                   
(Channel Mainstem, South Trib Improvements, and all Roadway Improvements) 

Raw Cut 26,829 CY 

Raw Fill 5,370 CY 

   
Total Concrete Volume within Channel 

Total Volume 1,490 CY 

Material in Cut 1,192 CY 

Material in Fill 298 CY 

   
Total Riprap Volume 

Total Volume 6,888 CY 

Material in Cut 5,511 CY 

Material in Fill 1,377 CY 

Soil Volume for Soil Riprap 1,987 CY 

   
Soil Conditioner Volume 

Soil Conditioner Volume 619 CY 

   
Final Earthwork Volumes 

Total Cut (Raw Cut + Concrete & Riprap material in cut) 33,600 CY 

Total Fill (Raw Fill + Soil Volume for Soil Riprap – Concrete & 
Riprap material in fill – Soil Conditioner Volume)  5,063 CY 

Material Expected to be needed for Fill                         
  (Total Fill * 1.15 ; assuming 15% shrinkage) 5,822 CY 

Excess Cut (Total Cut – Material Expected to be needed for Fill)  27,777 CY 

Excess Cut to be Spoiled Onsite (See extent on DR01) 9,916 CY 

Excess Cut to be Exported  17,861 CY 

 



SCHEDULE D – SCOPE OF WORK 

 
The Park Vista Drainage Improvements project generally consists of the removal of a “Tee” 
intersection in the bottom of Templeton Gap drainage channel, channel improvements including 
earthwork, riprap and sculpted concrete drop structures, cast in place concrete bridges/culverts, 
utility relocations, street improvements, and revegetation.  The project will remove an existing 
dangerous intersection at the bottom of Templeton Gap and replace the intersection with 3 new 
cul-de-sacs.   
 
Additionally, approximately 3,000 LF of Templeton Gap channel will be regraded adding grade 
control and bank stabilization and 2 new cast in place bridges/culverts.  The work requires utility 
relocations including existing sanitary sewer and water mains. 
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MEASUREMENT OF PAY QUANTITIES 
 
Payment for WORK performed by the CONTRACTOR under these Contract Documents will be 
made at the approved unit price or lump sum price for each of the items as listed in the bid 
proposal and measured as hereinafter specified.  Such payment shall compensate the 
CONTRACTOR for all costs in connection with furnishing all labor, equipment and material 
required and performing the operations necessary to complete the item in accordance with the 
contract documents. 
 
Any items of WORK which are called out in the DRAWINGS and/or the SPECIFICATIONS and do 
not have a specific line item in the bid proposal but which are necessary to complete the WORK 
in accordance with the requirements of good and standard practice, such as sub-grade 
preparation and form WORK are to be considered as incidental to the construction of the project 
and the CONTRACTOR’S cost for such WORK shall be included in the bid price for the related 
item of WORK. 
 
The CONTRACTOR shall accomplish all incidental WORK essential to the completion of the 
project, including cleanup and disposal of waste or surplus material without additional cost to the 
CITY (See Subsection 101.01 of the General Provisions).  The cleanup and disposal of waste or 
surplus material shall be performed during construction or as soon after as is reasonably possible 
to better maintain the safety and aesthetics of the construction area. 
 
The quantities listed in the bid schedule are estimated quantities and are listed only for 
convenience in comparing bids.  Unless otherwise noted, final payment will be made for the 
actual quantities constructed or installed at the contracted unit prices, be they more or less than 
the listed quantities, said quantities being measured as specified.  
 
All improvement WORK shall be done in accordance with the most recent edition of the “CITY of 
Colorado Springs Engineering Divisions Standard SPECIFICATIONS” and all published revisions 
and addenda incorporated therein, except as modified hereinafter, which are incorporated in the 
Contract Documents by reference as though embodied herein their entirety. 
 
The following describes the method of measurement and payment for all the Bid Items in greater 
detail than shown on the Form of Bid. This section is intended to be used in conjunction with the 
DRAWINGS and SPECIFICATIONS to assist in defining the intent and scope of WORK included 
in the Bid Item. Measurement and payment for items listed in the Special Provisions shall 
supersede the Measurement and Payment listed in the “CITY of Colorado Spring ENGINEERING 
Divisions Standard SPECIFICATIONS.” Refer to the SPECIFICATIONS for further information.  
Units of measure shown on the Bid Schedule shall be as follows, unless specified otherwise. 
 
 

 

Pay Item Unit Method of Measurement 

Acre AC 
Plan quantity (unless otherwise noted) of area using mean length and width or 
radius or calculated area within a boundary 

Cubic Yard CY 
Plan quantity (unless otherwise noted) of volume by using truck counts or by 
comparing pre-construction and proposed or post-construction topographic 
data. 

Each EA Plan quantity (unless otherwise noted) 

Linear Foot LF 
Plan quantity (unless otherwise noted) to the nearest whole foot or calculated 
from stationing shown on the Construction Design Plan. 

Vertical Foot VF 
Plan quantity (unless otherwise noted) to the nearest whole foot along the 
vertical plane, perpendicular to the ground or paved surface. 

Lump Sum LS Unit is one; no measurement will be made. 
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Pay Item Unit Method of Measurement 

Square Foot SF 
Plan quantity (unless otherwise noted) of area using mean length and width or 
radius or calculated area within a boundary. 

Square Yard SY 
Plan quantity (unless otherwise noted) of area using mean length and width or 
radius or calculated area within a boundary. 

Pound LB Plan quantity (unless otherwise noted) of mass by using tickets of delivery. 

Ton TN Plan quantity (unless otherwise noted) of mass by using tickets of delivery. 

 

 
 
 
 
   



   

Measurement and Payment 4 

 

1. Mobilization and Demobilization (LS) 
 

DESCRIPTION 
 

This WORK consists of preparatory WORK and operations including, but not limited to, those 
necessary for the movement of personnel, equipment, supplies, and incidentals to the project site; 
for the establishment of all field offices, buildings, and other facilities necessary for WORK on the 
project; for all other WORK and operations that must be performed, or costs incurred before 
beginning the WORK on the other contract items; and for demobilization. 
 
Mobilization includes temporary signage, temporary construction chain-link fencing (temporary 
construction fencing near the existing triple 9’X12’ box culvert is excepted from this inclusion and 
will be paid out under Bid Item 126. Temporary Construction Fencing), all permits, preparation of 
various construction operation PLANS, project administration (including specifically documented 
project meetings for utility locates), coordination with utilities, and for premiums on bond and 
insurance for the WORK. Permits anticipated to be required include, but are not limited to:  
 

 
Demobilization includes but it not limited to:  

1. Restoration of public utilities 
2. Placement of crimped straw mulch in areas not stabilized by other means.  

 
Demobilization will not include restoration of roadways outside of the LOD. The contractor shall 
document the existing conditions of the roadway along their approved Access Route Plan before 
the project, note any existing defects in the roadway infrastructure, and provide their 
documentation to the CITY AND ENGINEER. The CITY and the CONTRACTOR shall come to an 
agreement about cost share for any roadway that is damaged as a result of the construction. The 
CONTRACTOR will not be held responsible for damage to public roadways because of legal use 
of roadways from construction activity. 
 

MEASUREMENT   
 

This Item will not be measured for payment; it will be a lump sum, acceptably performed. No 
separate measurement for payment will be made for any labor, equipment, and materials 
required for this item. The lump sum price will include all of the CONTRACTOR’s costs.   
 
 

Permit Governing Agency Responsible Party 

CW-17 Authorization  
Colorado Department of Public Health and 

Environment (CDPHE) 
OWNER 

Conditional Letter of 
Map Revision (CLOMR) 

FEMA OWNER 

Construction  
COG080000 

Colorado Department of Public Health and 
Environment (CDPHE) 

CONTRACTOR 

Stormwater Discharge 
COR400000 

CDPHE CONTRACTOR 

Grading, Erosion 
Control Permit 

CITY of Colorado Springs CONTRACTOR 

Traffic Control Permit CITY of Colorado Springs CONTRACTOR 

Air Quality Construction 
Activity Permit 

El Paso County CONTRACTOR 

Migratory Bird Treaty 
Act Survey  

U.S. Fish and Wildlife Services  CONTRACTOR 
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PAYMENT 
 
Payment will be based on the percentage of completed and accepted WORK.  Amounts to be 
allowed for mobilization in the partial payment to be made under the Contract will be as follows: 
 
1. When 5 percent of the original contract amount is earned, 20 percent of the amount bid 

for this item will be paid, not to exceed 2 percent of the original contract amount. 
2. When 20 percent of the original contract amount is earned, 50 percent of the amount bid 

for this item, less previous payments, will be paid, not to exceed 5 percent of the original 
contract amount. 

3. When 35 percent of the original contract amount is earned, 60 percent of the amount bid 
for this item, less all-previous payments, will be paid, not to exceed 6 percent of the 
original contract amount. 

4. When 75 percent of the original contract amount is earned, the amount bid for this item, 
less all-previous payments, will be paid, not to exceed 10 percent of the original contract 
amount. 

5. When 90 percent of the original contract amount is earned, the amount in excess of 10 
percent of the original contract amount, less all previous payments, will be paid. 

 
For the SPECIFICATIONS the term “original contract amount” as used above shall mean the 
amount of the award for the construction items on this contract not including the amount bid for 
mobilization. 5% of this item's total bid price will be withheld until Final Acceptance is given. 
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2. Construction Staking (LS) 
 

DESCRIPTION 
 

This WORK consists of preparatory WORK and operations including, but not limited to, those 
necessary for providing land surveying and construction surveying services to maintain horizontal 
control and correct placement of all proposed improvements according to the Contract 
Documents and consistent with standard surveying practices. This WORK includes layout of 
proposed improvements, staking of limits of disturbance, easements extents, or other horizontal 
limits necessary for construction, and verification of the horizontal extents and vertical elevations 
of constructed improvements. This item does not include a formal as-built survey.  
 

MEASUREMENT   
 
This Item will not be measured for payment; it will be a lump sum, acceptably performed. No 
separate measurement for payment will be made for any labor, equipment, and materials 
required for this item. The lump sum price will include all of the CONTRACTOR’s costs.   
 

PAYMENT 
 
Payment will be based on the percentage of completed and accepted WORK.  Amounts to be 
allowed for mobilization in the partial payment to be made under the Contract will be as follows: 
 
1. When 5 percent of the original contract amount is earned, 20 percent of the amount bid 

for this item will be paid, not to exceed 2 percent of the original contract amount. 
2. When 20 percent of the original contract amount is earned, 50 percent of the amount bid 

for this item, less previous payments, will be paid, not to exceed 5 percent of the original 
contract amount. 

3. When 35 percent of the original contract amount is earned, 60 percent of the amount bid 
for this item, less all-previous payments, will be paid, not to exceed 6 percent of the 
original contract amount. 

4. When 75 percent of the original contract amount is earned, the amount bid for this item, 
less all-previous payments, will be paid, not to exceed 10 percent of the original contract 
amount. 

5. When 90 percent of the original contract amount is earned, the amount in excess of 10 
percent of the original contract amount, less all previous payments, will be paid. 

 
For the SPECIFICATIONS the term “original contract amount” as used above shall mean the 
amount of the award for the construction items on this contract not including the amount bid for 
mobilization. 5% of this item's total bid price will be withheld until Final Acceptance is given. 
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3. Traffic Control (LS) 
 

DESCRIPTION 
 
This WORK consists of furnishing, installing, moving, maintaining and removing temporary traffic 
signs, advance warning arrow panels, flashing beacon (portable), barricades, channelizing 
devices, delineators, temporary traffic signals, masking and unmasking existing signs in 
construction zones, and concrete barriers as required by the Manual on Uniform Traffic Control 
Devices for Streets and Highways and the Colorado Supplement hereto, in accordance with the 
PLANS and these SPECIFICATIONS and the requirements of the governing agency, whichever is 
more stringent.  Moving will include devices removed from the project and later returned to use.   
 
This WORK also includes traffic control management and flagging operations, as necessary. 
Preparing, implementing, adjusting as necessary, and maintaining an approved vehicular Traffic 
Control Plan (TCP), obtaining any required permits, and providing all related and necessary labor, 
equipment, and materials to carry out the TCP. The TCP shall include temporary closure signage 
for, but not limited, to the following areas:  

1. Temporary closure of Date St and Siferd Blvd intersection and adjacent business access 
requirements until the permanent cul-de-sac infrastructure has been constructed.  

2. Temporary closure of Hopeful Dr. for demolition of the existing bridge and construction of 
the proposed culverts.  

3. Temporary closure of Siferd Blvd and Lotus Street for the removal of the existing dual 36” 
CMP’s and the construction of the proposed box culvert.  

This WORK will include all other traffic control management as necessary for the CONTRACTOR 
to complete all WORK. Additional closures may be needed as construction progresses. The 
length of time for these closures and access requirements is dependent on the CONTRACTOR’s 
Means and Methods of construction.  
 

MEASUREMENT 
 
This Item will not be measured for payment; it will be a lump sum, acceptably performed.  No 
separate measurement for payment will be made for any labor, equipment, and materials 
required for this item.  The lump sum price will include all of CONTRACTOR's costs.   
 

PAYMENT 
 
Progress payments will be made based on the percent of WORK complete times the lump sum 
unit price for this item. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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4. Water Control and Dewatering (LS) 
 

DESCRIPTION 
 
This WORK consists of implementing measures to control all forms of water, including surface 
water and ground water, as defined in the SPECIFICATIONS; providing temporary power, if 
necessary; evaluating, designing, permitting, constructing, maintaining, and monitoring 
dewatering measures; and providing all other related and necessary labor, equipment, and 
materials to complete the WORK. 
 
The CONTRACTOR will not receive additional compensation, or time extensions, for any 
disruption of WORK or loss of time caused by any actions brought against the CONTRACTOR for 
failure to comply with good engineering, hydrologic and pollution control practices. 
 
If a spill occurs as a direct result of the CONTRACTOR’S actions or negligence, the cleanup of 
such spill shall be performed by the CONTRACTOR at the CONTRACTOR’S expense. 
 

MEASUREMENT 
 
This Item will not be measured for payment; it will be a lump sum, acceptably performed. No 
separate measurement for payment will be made for any labor, equipment, and materials required 
for this item.  The lump sum price will include all of the CONTRACTOR’s costs.   
 

PAYMENT 
 
Progress payments will be made based on the percent of WORK complete times the lump sum 
unit price for this item. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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5. Erosion and Sediment Control (LS) 
 

DESCRIPTION 
 
This WORK consists of implementing measures to control sediment and erosion and to maintain 
compliance with erosion and sediment control regulations; evaluating, designing, permitting, 
constructing, maintaining, and monitoring measures; and providing all other related and 
necessary labor, equipment, and materials to complete the WORK. 
 
Additionally, this Bid item includes installation of silt fence, inlet protections, check dams, concrete 
washouts and other required erosion and sediment control measures required under the CITY 
Stormwater Management Plan (CSWMP), Grading Erosion Control (GEC) plan, and all other 
required stormwater control permits, or required revisions therein, during all phases of 
construction. Additional BMPs requested by the CITY inspector will be considered incidental to 
those shown on the approved PLANS. 
 
It shall include the furnishing of all labor, materials, tools, and appurtenances necessary to 
complete the WORK as specified, shown or directed. 
 

MEASUREMENT 
 
This Item will not be measured for payment; it will be a lump sum, acceptably performed. No 
separate measurement for payment will be made for any labor, equipment, and materials 
required for this item.  The lump sum price will include all of CONTRACTOR's costs.   

 
PAYMENT 
 
Progress payments will be made based on the percent of WORK complete times the lump sum 
unit price for this item. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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6. Clearing and Grubbing (Includes Tree Felling) (AC) 
 

DESCRIPTION 
 
This WORK consists of clearing, grubbing, removing, felling and disposing of trees, vegetation 
within the limits of the project area, including all areas necessary for construction access, staging, 
and stockpiling. The CONTRACTOR shall strip and stockpile native topsoil identified by the 
ENGINEER. Testing of native topsoil as defined in the Schedule C - Special Conditions shall be 
considered incidental to clearing and grubbing. This WORK shall include spreading of stockpiled 
topsoil before revegetation begins. Vegetation and objects designated to remain shall be 
preserved free from injury or defacement. In addition, all export and disposal resulting from the 
WORK shall be considered incidental. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned acres of clearing and grubbing of 
non-improved surfaces in accordance with the DRAWINGS and SPECIFICATIONS or as 
otherwise directed by the ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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7. Removal and Disposal of Trash and Homeless Debris   (CY) 
 
DESCRIPTION 
 
This WORK consists of excavation, removal, hauling, and disposal of trash and homeless debris.   
It includes: 
 
1. Colorado Springs Homeless Outreach Team (COS HOT) are responsible for the 

removal of active homeless individuals that are living within the project limits. The 
CONCTRACTOR shall coordinate with COS HOT for the initial removal of the active 
homeless in the area and if individuals relocate back into the project site during the the 
construction timeframe.  

2. The CONTRACTOR is responsible for the excavation, removal, hauling, and disposal of 
onsite trash and homeless debris within the LOD and upstream of the existing triple 9’ x 12’ 
box culvert on the downstream end of the project. All demolished materials shall be 
disposed of at an approved facility that accepts construction waste materials. Providing all 
other related and necessary labor, equipment, and materials required to complete the 
WORK. 

 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of cubic yards of material 
shown on the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER.  
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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8. Removal and Disposal of Intact Concrete Material 
(Sidewalk and Concrete Driveways) (SY) 
 
DESCRIPTION 
 
This WORK consists of excavation, removal, hauling, and disposal of the existing concrete 
sidewalks and driveways identified on the demolition plan.  It includes: 
 
1. Excavation, cutting, removal, hauling, and disposal of existing intact concrete sidewalks and 

driveways.  
2. All demolished materials shall be disposed of at an approved facility that accepts 

construction waste materials. 
3. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square yards of material 
shown on the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER.  
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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9. Removal and Disposal of Grouted Riprap (CY) 
 
DESCRIPTION 
 
This WORK consists of excavation, removal, hauling, and disposal of the existing grouted riprap, 
identified on the demolition plan.  It includes: 
 

1. Excavation, cutting, removal, hauling, and disposal of existing grouted riprap 
2. All demolished materials shall be disposed of at an approved facility that accepts 

construction waste materials. 
3. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of cubic yards of material 
shown on the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER.  
The ENGINEER and CONTRACTOR shall come to a consensus on average number of CY per 
load before removal begins. The CONTRACTOR shall track loads removed from the site for 
payment and provide load tickets to the ENGINEER for approval. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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10. Removal and Disposal of Broken Concrete Debris within 
Channel Grading Limits (CY) 
 
DESCRIPTION 
 
This WORK consists of excavation, removal, hauling, and disposal of the existing broken concrete 
pieces within the channel grading limits. It includes: 
 

1. Excavation, cutting, sorting, removal, hauling, and disposal of existing broken concrete 
pieces with the channel grading limits. 

2. All demolished materials shall be disposed of at an approved facility that accepts 
construction waste materials. 

3. Providing all other related and necessary labor, equipment, and materials required to 
complete the WORK. 

 
Measurement 
 
Measurement for payment for this item will be the actual number of cubic yards of material 
removed by the CONTRACTOR. The ENGINEER and CONTRACTOR shall come to a 
consensus on average number of CY per load before removal begins. The CONTRACTOR shall 
track loads removed from the site for payment and provide load tickets to the ENGINEER for 
approval.  
 
Payment 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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11. Removal and Disposal of Asphalt Roadway Material      (SY) 
 
DESCRIPTION 
 
This WORK consists of saw-cutting, excavating, removing, hauling, and disposing of the existing 
asphalt roadway identified to be removed on the demolition plan.  It includes: 
 
1. Saw cutting through existing depth of all features of the asphalt material, complying with the 

DRAWINGS and SPECIFICATIONS as measured along the front face of sections adjacent 
to curb and across sections of existing asphalt. Sawcut Asphalt shall be in accordance with 
Section 200 of the CITY Standard SPECIFICATIONS.  See the geotechnical report for 
asphalt depths.  

2. Removal, hauling, and disposal of existing asphalt roadway.  
3. All demolished materials shall be disposed of at an approved facility that accepts 

construction waste materials. 
4. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square yards of material 
shown on the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER.  
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK. 5% of this item's total bid price will be withheld until Final Acceptance 
is given. 
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12. Removal and Disposal of Curb and Gutter (LF) 
 
DESCRIPTION 
 
This WORK consists of cutting, excavation, removing, hauling, and disposing of the existing curb 
and gutter identified to be removed on the demolition plan.  It includes: 
 

1. Cutting, removal, hauling, and disposal of existing curb and gutter. 
2. All demolished materials shall be disposed of at an approved facility that accepts 

construction waste materials. 
3. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of linear feet of curb and gutter 
removed as shown on the DRAWINGS or as otherwise directed by the ENGINEER.  
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK. 5% of this item's total bid price will be withheld until Final Acceptance 
is given. 
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13. Removal and Disposal of Dual 36” CMP Culverts (LS) 
 
DESCRIPTION 
 
This WORK consists of excavation, removing, hauling, and disposing of the existing 36 Inch 
CMP (Corrugated Metal Pipe) identified to be removed on the demolition plan.  It includes: 
 
1. Excavation, removal, hauling, and disposal of the existing dual 36 Inch CMP culverts.  
2. All demolished materials shall be disposed of at an approved facility that accepts 

construction waste materials. 
3. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
This Item will not be measured for payment; it will be a lump sum, acceptably performed.  No 
separate measurement for payment will be made for any labor, equipment, and materials 
required for this item.  The lump sum price will include all of the CONTRACTOR’s costs.   
 

PAYMENT 
 
Progress payments will be made based on the percentage of WORK complete times the lump 
sum unit price for this item. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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14. Removal and Disposal of Existing Non-Utility Infrastructure 
(Bollards, Fence, Roadway Signs, and Gates) - Mainstem and     
S. Tributary  (LS) 
 
DESCRIPTION 
 
This WORK consists of excavation, removal, hauling, and disposal of miscellaneous debris 
identified to be removed on the demolition plan.  It includes: 
 
1. Cutting, removal, hauling, and disposal of the existing Bollards, Fence (chain-link and 

wooden), and Gates. Removal of gates shall include subsurface concrete and posts.  
2. All demolished materials shall be disposed of at an approved facility that accepts 

construction waste materials. 
3. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
This Item will not be measured for payment; it will be a lump sum, acceptably performed.  No 
separate measurement for payment will be made for any labor, equipment, and materials 
required for this item.  The lump sum price will include all of CONTRACTOR's costs.   
 

PAYMENT 
 
Progress payments will be made based on the percent of WORK complete times the lump sum 
unit price for this item. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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15. Earthwork – Excavate and Fill Onsite (CY) 
 

DESCRIPTION 
 
This WORK consists of excavating, transporting, stockpiling with BMPs, and hauling excavated 
material to fill areas within PROJECT. Suitable fill material shall be agreed upon by the 
ENGINEER and CONTRACTOR per Standards of the SPECIFICATIONS.  It includes: 
 

1. Excavating, transporting, stockpiling with BMPs, and hauling excavated material to fill areas 
within PROJECT.  

2. Placing, reworking, and compacting fill material in place.   
3. Cross hauling material.  
4. Moistening, drying, and reconditioning material, as necessary, to meet moisture-density 

requirements.  
5. Surface roughening and terracing BMPs as shown on the DRAWINGS.  
6. Removing and hauling deleterious materials. 
7. Pulverization and gradation necessary to create suitable fill material from excavated 

bedrock. 
8. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of cubic yards of placed 
FILL and will be measured once for payment at a time, place and condition as agreed to in 
advance. Existing conditions will exclude the volume of all debris removed (See Items 9 and 
10).  Cut is incidental to Fill, no shrinkage or swell will be accounted for.  
 
CONTRACTOR shall WORK with ENGINEER to validate the quantities and methods used to 
calculate the quantities prior to excavation activities taking place. The calculated quantity shall 
be a comparison of the finished grade at the completion of construction activities to the 
existing conditions base topography shown in the PLANS, less the volume of all constructed 
structures, riprap in fill conditions, the soil in soil-filled/ void-filled riprap, and soil amendment. 
CONTRACTOR and ENGINEER shall come to consensus regarding any discrepancies between 
the actual site conditions and the base topography prior to excavation activities taking place. 
Additional or updated topography, if required, shall be collected by the CONTRACTOR through a 
third- party Professional Licensed Surveyor. The topography shall be reviewed and accepted by 
the ENGINEER prior to excavation activities taking place.  
 

PAYMENT 
 
Accepted Quantities will be paid for at the percent of WORK complete times the unit price for this 
item. Each request for payment shall include updated topography within the project limits captured 
by the CONTRACTOR through a third-party Professional Licensed Surveyor. CONTRACTOR and 
ENGINEER shall come to consensus of the volume comparison at the time of the payment 
application. Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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16. Earthwork – Excavate and Spoil Onsite (CY) 
 

DESCRIPTION 
 
This WORK consists of excavating, transporting, stockpiling with BMPs, and hauling excavated 
material to spoils area identified on DR01 limits of spoils area and final grading layout shall be 
determined in the field by the ENGINEER/CITY and agreed upon with the CONTRACTOR. 
Suitable fill material shall be agreed upon by the ENGINEER and CONTRACTOR per Standards 
of the SPECIFICATIONS.  It includes: 
 

1. Excavating, transporting, stockpiling with BMPs, and hauling excavated 
material to spoils fill areas within PROJECT.  

2. Placing, reworking, and compacting fill material in place.  
3. Cross hauling material.  
4. Moistening, drying, and reconditioning material, as necessary, to meet 

moisture-density requirements.  
5. Surface roughening and terracing BMPs as shown on the DRAWINGS.  
6. Removing and hauling deleterious materials.  
7. Pulverization and gradation necessary to create suitable fill material from 

excavated bedrock. 
8. Providing all other related and necessary labor, equipment, and materials to 

complete the WORK.  
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of cubic yards of placed 
FILL and will be measured once for payment at a time, place and condition as agreed to in 
advance. (See Items 9 and 10).  Cut is incidental to Fill, no shrinkage or swell will be 
accounted for. 
 
CONTRACTOR shall WORK with ENGINEER to validate the quantities and methods used to 
calculate the quantities prior to excavation activities taking place. The calculated quantity shall 
be a comparison of the pre-project existing grade and finished grade at the completion of 
construction activities, as decided by the CONTRACTOR and ENGINEER, within the area 
shown on the design PLANS. CONTRACTOR and ENGINEER shall come to consensus 
regarding any discrepancies between the actual site conditions and the base topography prior to 
excavation activities taking place. Additional or updated topography, if required, shall be collected 
by the CONTRACTOR through a third- party Professional Licensed Surveyor. The topography 
shall be reviewed and accepted by the ENGINEER prior to excavation activities taking place. The 
quantity is based on the neat lines shown on the DRAWINGS. 
 

PAYMENT 
 
Accepted Quantities will be paid for at the percent of WORK complete times the unit price for this 
item. Each request for payment shall include updated topography within the project limits captured 
by the CONTRACTOR through a third-party Professional Licensed Surveyor. CONTRACTOR and 
ENGINEER shall come to consensus of the volume comparison at the time of the payment 
application. Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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17. Earthwork – Excavation and Export (CY) 
 

DESCRIPTION 
 
This WORK consists of excavating and exporting excess material.  It includes: 
 

1. Excavating, transporting, stockpiling with BMPs, and exporting excavated material to an 
approved offsite disposal area 

2. Ensuring the offsite disposal area meets all local, state, and federal permitting 
requirements required to received material.  

3. Cross-hauling material   
4. Removing and hauling deleterious materials  
5. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual volume of cubic yards. When excess 
material onsite, as determined by the ENGINEER, is required to be exported, this item will be 
measured by the number of cubic yards approved to be exported from the site.  
CONTRACTOR shall WORK with ENGINEER to validate the quantities and methods used to 
calculate the quantities in determination of the volume of material required for export from the 
site. The CONTRACTOR shall only export the volume of material to the site as approved by 
the ENGINEER. Any expense associated with excess exported material shall be the 
responsibility of the CONTRACTOR. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK. 5% of this item's total bid price will be withheld until Final Acceptance 
is given. 
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18. Sculpted Colored Concrete Drop Structure  (SY) 
 

DESCRIPTION 
 
This WORK consists of installing sculpted colored concrete drop structures and colored concrete 
stilling basins.  It includes: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing.  
2. Placing base course and bedding as shown on the DRAWINGS.  
3. Furnishing and placing reinforcing steel.  
4. Furnishing and installing weep drains.  
5. Furnishing, forming, placing colored concrete, and creating featured elements (logs, flow 

splitters, boulders, etc.) and fibermesh as shown on the DRAWINGS. 
6. Finishing applications applied to the concrete including shaping, stamping, troweling, 

cutting, texturing, and sealing.  
7. Furnishing and applying curing compounds.  

 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square yards of concrete 
shown on the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER.  
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item.  
The CONTRACTOR shall provide survey data shots of sculpted concrete drop structures, 
captured by the CONTRACTORS equipment GPS system. The  survey data shots shall include 
cross-sectional elevations at the crest, toe, stilling basin, and end sill on the structure. The survey 
data shots shall be submitted in CAD (.dwg format) with each payment application. 
Payment will be full compensation for all materials, equipment, labor, and other items necessary 
and incidental to the completion of the WORK. 5% of this item's total bid price will be withheld 
until Final Acceptance is given. 
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19. Concrete Lined Channel – South Tributary  (SY) 
 

DESCRIPTION 
 
This WORK consists of installing concrete lined channel within the limits of the South Tributary of 
the project. It includes: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing.  
2. Placing base course and bedding as shown on the DRAWINGS. 
3. Furnishing and placing reinforcing steel.  
4. Furnishing and installing weep drains.  
5. Furnishing, forming, placing colored concrete, and fibermesh as shown on the DRAWINGS.  
6. Finishing applications applied to the concrete including shaping, stamping, troweling, 

cutting, texturing, and sealing.  
7. Furnishing and applying curing compounds.  

 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square yards of concrete 
shown on the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER.  
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. The 
CONTRACTOR shall provide survey data shots of concrete lined channel submitted in CAD (.dwg 
format) with each payment application.  Payment will be full compensation for all materials, 
equipment, labor, and other items necessary and incidental to the completion of the WORK. 5% of 
this item's total bid price will be withheld until Final Acceptance is given. 
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20. Concrete Edge and Cutoff Wall  (CY) 
 

DESCRIPTION 
 
This WORK consists of installing concrete edge and cutoff walls (included in Drop Structures 8-
10).  It includes: 
 
1.   Preparing and stabilizing subgrade including excavating, backfilling, and compacting. 
2. Placing base course and bedding as shown on the DRAWINGS. 
3. Furnishing and placing reinforcing steel.  
4. Furnishing, forming, and placing concrete and fibermesh as shown on the DRAWINGS.  
5. Finishing applications applied to the concrete including shaping, troweling, cutting, or 

texturing. 
6. Furnishing and applying curing compounds.  

 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of cubic yards of concrete 
shown on the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER.  
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK. 5% of this item's total bid price will be withheld until Final Acceptance 
is given. 
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21. Sheet Pile (PZ 22 Section) – Cutoff and Edge Wall (SF) 
 

DESCRIPTION 
 
This WORK consists of installing sheet pile (PZ 22 Section) as part of Sculpted Drop Structures. It 
includes: 
 

1. Transporting materials to the project site.  
2. Equipment necessary to drive the sheet pile into position and depth per the DRAWINGS.  
3. Equipment and labor involved with cutting of the installed pile to match construction 

DRAWINGS. 
4. Providing all other related and necessary labor, equipment, and ancillary materials to 

complete the WORK including, but not limited to, cutting lift holes, or welding sheet pile.  
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square feet of all sheet 
pile shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. The CONTRACTOR 
shall provide survey data shots of installed sheet pile, captured by the CONTRACTORS 
equipment GPS system. Survey data shots shall be submitted in CAD (.dwg format) and shall also 
refusal depths with each payment application.  Payment will be full compensation for all materials, 
equipment, labor, and other items necessary and incidental to the completion of the WORK.  
Payment includes any necessary fees for special handling or disposal of excess sheet pile.  
5% of this item's total bid price will be withheld until Final Acceptance is given. 
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22. Type M Soil Riprap  (CY) 
23. Type H Soil Riprap (CY) 
24. Type VH Soil Riprap (CY) 
 

DESCRIPTION 
  
This WORK consists of installing Type M / H / VH Soil Riprap (a mixture of Type M / H / VH and 
soil as described in the SPECIFICATIONS) It includes: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by testing.  
2. Removing and disposing excavated material and debris 
3. Furnishing, transporting, and stockpiling all riprap  
4. Mixing (as described in technical SPECIFICATIONS), placing, consolidating, confirming all 

voids are filled, and verifying final surface elevations and shape as shown on the 
DRAWINGS  

5. Providing all other related and necessary labor, equipment, and materials to complete the 
WORK 

6.  At the approval of the ENGINEER, the CONTRACTOR may reuse existing salvaged riprap 
onsite, including riprap and small boulders from the existing stacked boulder wall. 50% of the 
volume of riprap reused shall be deducted from the total volume of riprap it is replacing in the 
planned quantity for payment. The replacement quantity shall be agreed upon between the 
ENGINEER/ CONTRACTOR prior to the reuse. 

 
 

MEASUREMENT 
 
Measurement for payment for this item will be by the planned number of cubic yards of riprap 
placed in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by 
the ENGINEER.  
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. The 
CONTRACTOR shall provide survey data shots of the riprap captured by the CONTRACTOR’S 
equipment GPS systems. The survey data shots should show the horizontal limits and vertical 
extents, including the bottom of the excavated area before the riprap is placed and the top of 
the completed soil riprap with each payment application. Additionally, the CONTRACTOR 
shall provide load tickets for the material delivered and pictures of the installed soil riprap 
(before burial) for review and approval by the ENGINNER. Payment will be full compensation 
for all materials, equipment, labor, and other items necessary and incidental to the completion 
of the WORK. 5% of this item's total bid price will be withheld until Final Acceptance is given. 
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25. Type M Void Filled Riprap (CY) 
26. Type H Void Filled Riprap (CY) 
27. Type VH Void Filled Riprap (CY) 
 

DESCRIPTION 
  
This WORK consists of installing Type M / H / VH Void Filled Riprap (a mixture of Type M / H / 
VH, 7-inch Minus Surge Rock, VTC Rock, 4-inch Minus Pit Run Rock, and Type II bedding as 
described in the SPECIFICATIONS) It includes: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by testing. 
2. Removing and disposing excavated material and debris 
3. Furnishing, transporting, mixing, and placing all riprap and material for filling voids  
4. Mixing (as described the SPECIFICATIONS ), placing, consolidating, confirming all voids are 

filled, and verifying final surface elevations and shape as shown on the DRAWINGS  
5. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
6.  At the approval of the ENGINEER, the CONTRACTOR may reuse existing salvaged riprap 

onsite, including riprap and small boulders from the existing stacked boulder wall. 50% of the 
volume of riprap reused shall be deducted from the total volume of riprap it is replacing in the 
planned quantity for payment. The replacement quantity shall be agreed upon between the 
ENGINEER/ CONTRACTOR prior to the reuse. 

 
 

MEASUREMENT 
 
Measurement for payment for this item will be by the planned number of cubic yards of riprap 
placed in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by 
the ENGINEER.  
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. The 
CONTRACTOR shall provide survey data shots of the riprap captured by the CONTRACTOR’S 
equipment GPS systems. The survey data shots should show the horizontal limits and vertical 
extents, including the bottom of the excavated area before the riprap is placed and the top of 
the completed void filled riprap with each payment application. Additionally, the 
CONTRACTOR shall provide load tickets for the material delivered and pictures of the 
installed soil riprap (before burial) for review and approval by the ENGINNER. Payment will be 
full compensation for all materials, equipment, labor, and other items necessary and incidental 
to the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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28. 18 Inch Reinforced Concrete Pipe (RCP) (LF) 
 

DESCRIPTION 
 
This WORK consists of installing 18 Inch Reinforced Concrete Pipe. The 18 Inch Reinforced 
Concrete Pipe (Complete in Place) shall be in accordance with Section 630 of the CITY of 
Colorado Springs Standard SPECIFICATIONS Manual. It includes: 
 

1. Furnishing 18 Inch RCP 
2. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing.  
3. Trenching and placing bedding material 
4. Placing and connecting pipe sections; including fittings and jointing material. 
5. Connecting pipe to storm manhole; including bends and gaskets 
6. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK.  
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of linear feet of 18 Inch RCP 
installed in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by 
the ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. The CONTRACTOR 
shall provide survey data  shots of the RCP invert elevations submitted in CAD (.dwg format) 
with each payment application.  Payment will be full compensation for all materials, 
equipment, labor, and other items necessary and incidental to the completion of the WORK. 
5% of this item's total bid price will be withheld until Final Acceptance is given. 
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29. 18 Inch Reinforced Concrete Pipe (RCP) Flared End 
Section (FES) (EA) 
 
DESCRIPTION 
 
This WORK consists of installing an 18 Inch RCP Flared End Section to the 18 Inch RCP as 
shown on the CONTRACT DOCUMENTS.  It includes: 
 
1. Furnishing 18 Inch FES without Metal Grate 
2. Preparing subgrade, trenching, and placing bedding material. 
3. Installing joint fastener (CDOT Standard Plan NO. M-603-10) at 18 Inch RCP-FES joint(s). 
4. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the actual number of each unit installed in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. The CONTRACTOR 
shall provide survey data shots of the FES invert elevation submitted in CAD (.dwg format) 
with each payment application. Payment will be full compensation for all materials, equipment, 
labor, and other items necessary and incidental to the completion of the WORK. 5% of this 
item's total bid price will be withheld until Final Acceptance is given. 
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30. 36 Inch Reinforced Concrete Pipe (RCP) Flared End 
Section (FES)  (EA) 
 
DESCRIPTION 
 
This WORK consists of installing a 36 Inch RCP Flared End Section to the 36 Inch RCP as 
shown on the CONTRACT DOCUMENTS.  It includes: 
 
1. Furnishing 36-inch FES without Metal Grate 
2. Preparing subgrade, trenching, and placing bedding material. 
3. Cutting 3’ off existing 36” RCP pipe and disposal of pipe. 
4. Installing joint fastener (CDOT Standard Plan NO. M-603-10) at 36 Inch RCP-FES joint(s). 
5. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the actual number of each unit installed in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. The CONTRACTOR 
shall provide survey data shots of the FES invert elevation submitted in CAD (.dwg format) 
with each payment application. Payment will be full compensation for all materials, equipment, 
labor, and other items necessary and incidental to the completion of the WORK. 5% of this 
item's total bid price will be withheld until Final Acceptance is given. 
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31. Removal and Placement of Existing Boulders as 
Ornamental Boulders (EA) 
 

DESCRIPTION 
 
This WORK consists of the removal and placement of existing boulders as shown on the 
DRAWINGS to the project location to be placed as ornamental boulders. It includes: 
 
1. Removing, hauling, placing, finishing, and stabilizing boulders 
2. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the actual number of each unit installed in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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32. Erosion Control Fabric (Nedia KoirMat 700) with Straw 
Underlay  (SY) 
 

DESCRIPTION 
 
This WORK consists of installing erosion control fabric (Nedia KoirWrap™ 700; or approved 
equal).  It includes: 
 
1. Furnishing, transporting, and handling fabric material, straw underlay, and wood stakes 
2. Stockpiling and storing material 
3. Excavating, backfilling, and compacting necessary for fabric placement 
4. Staking of mats, including overlap and trenches 
5. Cleanup 
6. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be by the planned number of square yards of 
KoirWrap™ 700 (or approved equal) placed. Material buried in the anchor trenches or required 
lapping of the blanket in accordance with the DRAWINGS and SPECIFICATIONS is considered 
incidental. Wood staking will be included in this item and not measured separately. No additional 
payment will be made for areas disturbed outside of construction limits or areas within 
construction limits that are not identified on the DRAWINGS and SPECIFICATIONS to be 
disturbed, unless approved by the ENGINEER.  
 
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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33. Coconut Erosion Control Blanket (Nedia C400B™) (SY) 
 

DESCRIPTION 
 
This WORK consists of installing coconut erosion control blankets (Nedia C400B™; or approved 
equal).  It includes: 
 
1. Furnishing, transporting, and handling blanket material and wood stakes. 
2. Stockpiling, storing, and transporting material. 
3. Excavating, backfilling, and compacting necessary for fabric placement. 
4. Staking of mats, including overlap and trenches. 
5. Cleanup 
6. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square yards of C400B 
erosion control blanket (or approved equal) placed. Material buried in the anchor trenches or 
required lapping of the blanket in accordance with the DRAWINGS and SPECIFICATIONS is 
considered incidental. Wood staking will be included in this item and not measured separately. 
No additional payment will be made for areas disturbed outside of construction limits or areas 
within construction limits that are not identified on the DRAWINGS and SPECIFICATIONS to be 
disturbed, unless approved by the ENGINEER. 
 
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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34. Straw Mulch (2,500 lbs. of Straw Mulch per 1 AC) (AC) 
 

DESCRIPTION 
 
This WORK consists of installing straw mulch.  It includes: 
 
1. Furnishing, transporting, and placing specified material. 
2. Stockpiling and storing material 
3. Cleanup 
4. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of acres of area seeded in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. For bidding purposes, the application rate is 2500 LBS of straw mulch per 1 AC.  No 
additional payment will be made for areas disturbed outside of construction limits or areas within 
construction limits that are not identified on the DRAWINGS and SPECIFICATIONS to be 
disturbed, unless approved by the ENGINEER. 
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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35. Hydromulch (SF) 
 

DESCRIPTION 
 
This WORK consists of installing hydromulch.  It includes: 
 
5. Furnishing, transporting, and placing specified material. 
6. Stockpiling and storing material 
7. Cleanup 
8. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of square feet of area in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER.  No additional payment will be made for areas disturbed outside of construction 
limits or areas within construction limits that are not identified on the DRAWINGS and 
SPECIFICATIONS to be disturbed, unless approved by the ENGINEER. 
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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36. Soil Amendment – Humate (250 lbs. of Humate per 1 AC) 
  (LB) 
 

DESCRIPTION 
 
This WORK consists of acquiring, transporting, and stockpiling of soil amendment humate 
material.  It includes: 
 
1. Providing testing and documentation of humate composition 
2. Spreading and tilling of humate into topsoil for Transitional and Upland seedbed areas. 

No humate is required for Channel seed mix areas.  
3. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual pounds of soil amendment - humate 
delivered and applied.  The quantity to be paid will be based on the application rate 
recommended from the soil fertility test. For bidding purposes, the application rate is 250 lbs of 
humate per acre.  No additional payment will be made for areas disturbed outside of construction 
limits or areas within construction limits that are not identified on the DRAWINGS and 
SPECIFICATIONS to be disturbed, unless approved by the ENGINEER.  
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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37. Soil Amendment – Compost (2 CY of Compost per 1000 SF) 
  (CY) 
 

DESCRIPTION 
 
This WORK consists of acquiring, transporting, and stockpiling of soil amendment compost 
material.  It includes: 
 
1. Testing and documentation of compost composition 
2. Spreading and tilling of compost into the topsoil for Transitional and Upland seedbed areas. 

No compost is required for Channel seed mix areas.  
3. Protecting stockpiles from erosion  
4. Controlling moisture levels 
5. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of cubic yards of soil 
amendment – compost acquired and delivered to the project and properly stockpiled. The 
quantity to be paid will be based on the application rate recommended from the soil fertility test. 
For bidding purposes, the application rate is 2.0 CY of compost per 1000 SF.  No additional 
payment will be made for areas disturbed outside of construction limits or areas within 
construction limits that are not identified on the DRAWINGS and SPECIFICATIONS to be 
disturbed, unless approved by the ENGINEER.  
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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38. Seeding (Transitional Seed Mix) (AC) 
39. Seeding (Channel Seed Mix) (AC) 
40. Seeding (Upland Seed Mix) (AC) 
 

DESCRIPTION 
 
This WORK consists of soil preparation and seeding, excluding Soil Amendment (Bid Item 36 
and 37).  It includes: 
 

1. Ground preparation such as harrowing or tilling 
2. Raking to remove clods and smooth the surface 
3. Spreading seed  
4. Cleanup 
5. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned acres of area seeded in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. No additional payment will be made for areas disturbed outside of construction limits 
or areas within construction limits that are not identified on the DRAWINGS and 
SPECIFICATIONS to be disturbed, unless approved by the ENGINEER. 
 
 
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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41. Sod (SF) 
 

DESCRIPTION 
 
This WORK consists of replacing sod per impacted parcel identified on the Revegetation 
PLANS.  It includes: 
 

1. Restoring sod impacted on identified parcels 
2. Ground preparation such as harrowing or tilling 
3. Raking to remove clods and smooth the surface 
4. Placing sod 
5. Cleanup 
6. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be the actual number of square feet of all sheet 
pile shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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42. 3/4” Crushed Concrete (SF) 
 

DESCRIPTION 
 
This WORK consists of replacing/installing 3/4” Crushed Concrete per impacted parcel identified 
on the Revegetation PLANS.  It includes: 
 

1. Restoring/Installing 3/4” Crushed Concrete on identified parcels 
2. Procuring, transporting, handling of 3/4” Crushed Concrete. 
3. Ground preparation such as harrowing or tilling 
4. Raking to remove clods and smooth the surface 
5. Placing and staking landscaping fabric.  
6. Spreading crushed gravel 
7. Cleanup 
8. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square feet of all sheet 
pile shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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43. River Rock (2”-4” and 4”-6” sizes) (SF) 
 

DESCRIPTION 
 
This WORK consists of replacing/installing River Rock per impacted parcel identified on the 
Revegetation PLANS.  It includes: 
 

1. Restoring/Installing River Rock on identified parcels 
2. Ground preparation such as harrowing or tilling 
3. Raking to remove clods and smooth the surface 
4. Placing and staking landscaping fabric.  
5. Cleanup 
6. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK 
 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square feet of all sheet 
pile shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
5% of the total bid price will be withheld until the warranty requirements have been 
satisfactorily met.  Accepted quantities will be paid for at the contract unit price for this Item. 
Payment will be full compensation for all materials, equipment, labor, and other items 
necessary and incidental to the completion of the WORK. 5% of this item's total bid price will 
be withheld until Final Acceptance is given. 
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44. Privacy Wooden Fence – 6’ (LF) 
 

DESCRIPTION 
 

This WORK includes, but is not limited to 
1. Furnishing and installing all materials, including posts, rails, pickets, concrete, and nails/ 

screws as shown on the DRAWINGS 
2. Excavating, filling, and compacting 
3. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT   
 
The measurement for payment for this item will be the actual number of linear feet of fence 
removed and reset in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise 
directed by the ENGINEER. The unit price will include all of the CONTRACTOR’s costs.  
 

PAYMENT 
 
Payment will be based on units completed and accepted. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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45. Chainlink Fence – 4’ (LF) 
46. Chainlink Fence – 6’ (LF) 
 

DESCRIPTION 
 
This WORK includes, but is not limited to 

1. Furnishing and installing all materials, including posts, rails, chainlink fabric, concrete, 
and nails/ screws as shown on the DRAWINGS 

2. Excavating, filling, and compacting 
3. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT   
 
The measurement for payment for this item will be the actual number of linear feet of fence 
removed and reset in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise 
directed by the ENGINEER. The unit price will include all of the CONTRACTOR’s costs.  
 

PAYMENT 
 
Payment will be based on units completed and accepted. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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47. Standard Railing  (LF) 
 

DESCRIPTION 
 
This WORK consists of installing pedestrian railing. It includes: 
 
1. Transporting materials to the project site.  
2. Equipment necessary to drive the sheet pile into position and depth per the DRAWINGS.  
3. Equipment and labor involved with cutting of the installed pile to match construction 

DRAWINGS. 
4. Providing all other related and necessary labor, equipment, and ancillary materials to 

complete the WORK including, but not limited to, providing anchor bolts, anchor bolt epoxy, 
installing anchor bolts, isolation kits, and welding.  

 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of linear feet of all railing 
shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK.  Payment includes any necessary fees for special handling or disposal of 
excess sheet pile. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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48. 48” Pedestrian Railing  (LF) 
 

DESCRIPTION 
 
This WORK consists of installing the pedestrian/bike railing. It includes: 
 
1. Transporting materials to the project site.  
2. Equipment necessary to drive the sheet pile into position and depth per the DRAWINGS.  
3. Equipment and labor involved with cutting of the installed pile to match construction 

DRAWINGS. 
4. Providing all other related and necessary labor, equipment, and ancillary materials to 

complete the WORK including, but not limited to, providing anchor bolts, anchor bolt epoxy, 
installing anchor bolts, isolation kits, and welding.  

 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of linear feet of all railing 
shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK.  Payment includes any necessary fees for special handling or disposal of 
excess sheet pile. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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49. 6' Pedestrian Gravel Trail (Natural Stone CDOT Class #4) 
 (SY) 
 

DESCRIPTION 
 
This WORK includes, but is not limited to: 

1. Furnishing and placing Natural Stone CDOT Class #4 to the required thickness and filter 
fabric 

2. Forming and edging 
3. Placing and staking landscaping fabric.  
4. Furnishing and compacting all material required for a stable subbase 
5. Furnishing and applying soil sterilant 
6. Excavating, backfilling and compacting 
7. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The measurement for payment for this item will be the actual number of square yards of CDOT 
Class #4 stone trail placed in accordance with the DRAWINGS and SPECIFICATIONS or as 
otherwise directed by the ENGINEER. The unit price will include all of the CONTRACTOR’s 
costs.  
 

PAYMENT 
 
Payment will be based on units completed and accepted. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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50. 12' Maintenance Access Road  (CDOT Class #4)  (SY) 
 

DESCRIPTION 
 
This WORK includes, but is not limited to: 

1. Furnishing and placing CDOT Class #4 to the required thickness and filter fabric 
2. Forming and edging 
3. Furnishing and compacting all material required for a stable subbase 
4. Furnishing and applying soil sterilant 
5. Excavating, backfilling and compacting 
6. Providing all other related and necessary labor, equipment, and materials to complete 

the WORK 
 

MEASUREMENT 
 
The measurement for payment for this item will be the actual number of square yards of crusher 
fine trail placed in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise 
directed by the ENGINEER. The unit price will include all of the CONTRACTOR’s costs.  
 

PAYMENT 
 
Payment will be based on units completed and accepted. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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51. Pipe Bollards (S. Trib) (EA) 
 

DESCRIPTION 
 
This WORK includes, but is not limited to: 

1. Excavating and disposing of material 
2. Backfilling and compacting 
3. Furnishing, transporting, and placing bollard and hardware 
4. Furnishing and placing concrete 
5. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The measurement for payment for this item will be per each bollard placed in accordance with 
the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER. The unit 
price will include all of the CONTRACTOR’s costs. 

 
PAYMENT 
 
Payment will be based on units completed and accepted. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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52. Sanitary Bypass Pumping – Mainstem and S. Trib  (LS) 
 

DESCRIPTION 
 
This WORK consists of the temporary bypass pumping of the existing sanitary sewer line to be 
modified and or removed. This BID item includes, but is not limited to: 
 
 

1. Bypass pumping live sewage in manhole and upstream sewer lines.  
2. Replacing or repairing all damaged materials with new materials.  
3. Furnishing, transporting, and installing all materials, fittings, and related items as shown on 

DRAWINGS  
 

MEASUREMENT 
 
The quantity Sanitary Sewer Bypass Pumping to be paid for shall be lump sum. Sanitary 
Sewer Bypass Pumping shall be in accordance with Colorado Springs Utilities Wastewater 
Line Extension & Service Standards, latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for the Bid Item and shall include full 
compensation for pumps, pipe connections, connections to existing manholes, all labor, 
excavation, equipment, traffic control, tools, and materials necessary to complete the work. 
Payment also includes full compensation for preparation, review, approval and implementation of a 
required pumping bypass plans. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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53. Removal of 8” Sanitary Pipe (LF) 
 

DESCRIPTION 
 
This WORK consists of the removal of 8” sanitary pipe. This BID item includes, but is not limited 
to: 
 

1. Removing, hauling, and disposing of structures and obstructions including, but not limited 
to, existing pipe, culverts, inlets, concrete, asphalt, and any structures and obstructions 
that interfere with the WORK  

2. Backfilling and compacting after removal of structures and obstructions  
3. Moisture conditioning of suitable backfill material  
4. Restoring area, as required  
5. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of Removal of 8” Sanitary Pipe to be paid for will be determined the planned 
number of linear feet of 8” Sanitary pipe and appurtenances removed and accepted by the 
Engineer as complying with the plans and specifications. Removal of Waterline shall be in 
accordance with the Colorado Springs Utilities Wastewater Line Extension and Service 
Standards, latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of Removal of 8” Sanitary Pipe shall include, but is not limited to, removal and off-site 
disposal of any pipe, fittings, and all other features of the pipe. Pipe, fittings, and meters shall be 
salvaged and delivered to Colorado Springs Utilities. Payment shall be full compensation for 
sawing, excavation, delivery of salvaged materials, subsequent backfill of materials removed, and 
replacement of concrete and asphalt pavement, curbs and sidewalks. 5% of this item's total bid 
price will be withheld until Final Acceptance is given.  



51 

 

54. Removal of Sanitary Manhole (EA) 
 

DESCRIPTION 
 
This WORK consists of the removal of sanitary manholes. This BID item includes, but is not 
limited to: 
 

1. Removing, hauling, and disposing of structures and obstructions including, but not limited 
to, existing pipe, culverts, inlets, concrete, asphalt, and any structures and obstructions 
that interfere with the WORK  

2. Backfilling and compacting after removal of structures and obstructions  
3. Moisture conditioning of suitable backfill material  
4. Restoring area, as required  
5. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of each Removal of Sanitary Manhole to be paid for will be determined by the 
planned number of sanitary manholes removed and accepted by the Engineer as complying 
with the plans and specifications. Removal of Sanitary Manhole shall be in accordance with 
the Colorado Springs Utilities Wastewater Line Extension and Service Standards, latest 
edition.   
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of removal of sanitary manhole shall include removal and off-site disposal of any 
foundations, reinforcing steel and all other features of the manhole. Payment shall be full 
compensation for sawing, excavation and subsequent backfill of materials removed. 5% of this 
item's total bid price will be withheld until Final Acceptance is given. 
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55. 12” PVC Sanitary Pipe (SDR 26) (LF) 
 

DESCRIPTION 
 
This WORK consists of the installment of 12” PVC Sanitary Pipe. This BID item includes, but is 
not limited to: 
 

1. Coordinating with property owners and utility companies  
2. Locating, potholing and protecting service line and other utilities  
3. Excavating, backfilling and compacting  
4. Supporting trenches, shoring, or sloping trench walls back if shoring is not used  
5. Furnishing and placing required pipe bedding and backfill materials  
6. Removing and properly disposing all removed and excess materials 
7. Tapping and/or connecting to pipes or structures 
8. Furnishing, transporting, and installing all new pipe and fittings or items not otherwise 

provided for elsewhere in the DRAWINGS and SPECIFICATIONS  
9. Providing and maintaining a temporary all-weather surface over trenches within City right-

of- way until road reconstruction is complete; and removing and disposing all materials 
used for temporary all-weather surface   

10. Flushing and testing as required by local governing agency 
11. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of 12” PVC Sanitary Pipe (SDR 26) to be paid for will be determined by the 
planned of linear feet constructed, including bends, wyes, tees, and cleanouts accepted by 
the Engineer as complying with the plans and specifications. Sewer line construction shall be 
in accordance with Colorado Springs Utilities Wastewater Line Extension and Service 
Standards, latest edition. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for the Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment shall include, but is not limited to, excavation, bedding, backfill, marking tape, tracer wire, 
joint lubricant, and off-site disposal of construction debris. Pipe bedding shall be per the 
requirements of the Colorado Springs Utilities Wastewater Line Extension and Service Standards, 
latest edition, including “special” bedding required by slope or depth. 5% of this item's total bid 
price will be withheld until Final Acceptance is given. 
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56. 5’ Diameter Sanitary Manhole  (EA) 
 

DESCRIPTION 
 
This WORK consists of the installment of 5’ Diameter Sanitary Manholes. This BID item includes, 
but is not limited to: 
 

1. Furnishing, transporting, and installing all materials, including sheeting and/or bracing, 
bedding, concrete, reinforcing steel, precast bases, barrels, cones, and/or tops, grade 
rings, mortar, plastic joint sealant, grout, lining, manhole steps, ring and cover, watertight 
manhole frame and bolted lid where required and materials not otherwise provided 
elsewhere in the DRAWINGS and SPECIFICATIONS  

2. Constructing and shaping the base invert, including all pipe  
3. Constructing required stub-outs and connections, including pipe and plugs  
4. Placing joint sealant between barrel sections  
5. Furnishing, transporting, and installing concrete collars, including any steel reinforcement 

required  
6. Furnishing, transporting, and placing flowfill material  
7. Conducting interior waterproofing, as required  
8. Excavating, backfilling, including furnishing, transporting, and placing material and 

compacting  
9. Removing and disposing of debris, pipe, excess excavated materials, and damaged 

materials  
10. Providing all other related work and necessary labor, equipment, and materials to 

complete the WORK 
 

MEASUREMENT 
 
The quantity of each 5’ Diameter Sanitary Manholes to be paid for will be determined the 
planned number of 5’ Diameter Sanitary Manholes constructed and accepted by the Engineer 
as complying with the plans and specifications. 5’ Diameter Sanitary Manhole shall be in 
accordance with the Colorado Springs Utilities Wastewater Line Extension and Service 
Standards, latest edition. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include but is not 
limited to, excavation, bedding, backfill, temporary and permanent line connections, marking, 
equipment, tools, and materials necessary to complete the work. 5% of this item's total bid price 
will be withheld until Final Acceptance is given. 
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57. Modify Sanitary Manhole  (EA) 
 

DESCRIPTION 
 
This WORK consists of the modification of existing Sanitary Manholes. This BID item includes, 
but is not limited to: 
 

1. Furnishing, transporting, and installing all materials, including sheeting and/or bracing, 
bedding, concrete, reinforcing steel, precast bases, barrels, cones, and/or tops, grade 
rings, mortar, plastic joint sealant, grout, lining, manhole steps, ring and cover, watertight 
manhole frame and bolted lid where required and materials not otherwise provided 
elsewhere in the DRAWINGS and SPECIFICATIONS  

2. Constructing and shaping the base invert, including all pipe  
3. Constructing required stub-outs and connections, including pipe and plugs  
4. Placing joint sealant between barrel sections  
5. Furnishing, transporting, and installing concrete collars, including any steel reinforcement 

required  
6. Furnishing, transporting, and placing flowfill material  
7. Conducting interior waterproofing, as required  
8. Excavating, backfilling, including furnishing, transporting, and placing material and 

compacting  
9. Removing and disposing of debris, pipe, excess excavated materials, and damaged 

materials  
10. Providing all other related work and necessary labor, equipment, and materials to 

complete the WORK 
 

MEASUREMENT 
 
The quantity of each Modified Manholes to be paid for will be determined by the planned 
number of Modified Manholes constructed and accepted by the Engineer as complying with 
the plans and specifications. Modified Manholes shall be in accordance with the Colorado 
Springs Utilities Wastewater Line Extension and Service Standards, latest edition. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include but is not 
limited to the addition of grade rings and/or barrel sections and the removal of pavement, 
sidewalks, gutters, and curbs, excavation, backfill and their replacement in kind to match 
proposed grade, marking, equipment, tools, and materials and all other work necessary to 
complete the item. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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58. Removal of 8” Water Pipe (LF) 
 

DESCRIPTION 
 
This WORK consists of the removal of 8” water pipe. This BID item includes, but is not limited to: 
 

1. Removing, hauling, and disposing of structures and obstructions including, but not limited 
to, existing pipe, fittings, hydrants, culverts, inlets, concrete, asphalt, and any structures 
and obstructions that interfere with the WORK  

2. Backfilling and compacting after removal of structures and obstructions  
3. Moisture conditioning of suitable backfill material  
4. Restoring area, as required  
5. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of Removal of 8” Water Pipe to be paid for will be the planned number of linear 
feet of 8” Water pipe and appurtenances removed and accepted by the Engineer as complying 
with the plans and specifications. Removal of Waterline shall be in accordance with the 
Colorado Springs Utilities Water Line Extension and Service Standards, latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of Removal of 8” water pipe shall include, but is not limited to, removal and off-site 
disposal of any pipe, fittings, hydrants, valves, valve boxes, concrete reverse anchors, thrust 
blocks and all other features of the pipe. Pipe, fittings, meters, valve boxes and valves shall be 
salvaged and delivered to Springs Utilities. Payment shall be full compensation for sawing, 
excavation, delivery of salvaged materials, subsequent backfill of materials removed, and 
replacement of concrete and asphalt pavement, curbs and sidewalks. 5% of this item's total bid 
price will be withheld until Final Acceptance is given. 
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59. 8” PVC Water Pipe (AWWA C900) (LF) 
 

DESCRIPTION 
 
This WORK consists of the installment of 8” PVC Water Pipe. This BID item includes, but is not 
limited to: 
 

1. Coordinating with property owners and utility companies  
2. Locating, potholing and protecting service line and other utilities  
3. Excavating, backfilling and compacting  
4. Supporting trenches, shoring, or sloping trench walls back if shoring is not used  
5. Furnishing and placing required pipe bedding and backfill materials  
6. Removing and properly disposing all removed and excess materials 
7. Tapping and/or connecting to pipes or structures 
8. Furnishing, transporting, and installing all new pipe, valves, valve boxes, couplings, 

bends, tees, concrete anchors & thrust blocks, and fittings or items not otherwise 
provided for elsewhere in the DRAWINGS and SPECIFICATIONS  

9. Pressure testing and cleaning new pipe segments including furnishing, transporting and 
installing chlorination taps 

10. Providing and maintaining a temporary all-weather surface over trenches within City right-
of- way until road reconstruction is complete; and removing and disposing all materials 
used for temporary all-weather surface   

11. Furnishing and installing cathodic protection and test stations as required per the 
DRAWINGS and SPECIFICATIONS 

12. Providing all other related and necessary labor, equipment, and materials to complete the 
WORK 

 

MEASUREMENT 
 
The quantity of 8” PVC Water Pipe to be paid for will be determined by the planned number of 
linear feet constructed, including fittings, pipe restraints, and pipe adapters accepted by the 
Engineer as complying with the plans and specifications. Water line construction shall be in 
accordance with Colorado Springs Utilities Water Line Extension and Service Standards, latest 
edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of 8” PVC Water Pipe shall include, but is not limited to, excavation, bedding, backfill, 
temporary line connections, marking, tracer wire, disinfection, bacteria test and off-site disposal of 
construction debris. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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60. Fire Hydrant Assembly (EA) 
 

DESCRIPTION 
 
This WORK consists of the installment of 4’ Diameter Sanitary Manholes. This BID item includes, 
but is not limited to: 
 

1. Locating and protecting all existing utilities in and along the pipe length 
2. Excavating, backfilling and compacting 
3. Supporting trenches, shoring, or laying slopes back if shoring is not used  
4. Furnishing and compacting all materials required for a stable subbase, specific drainage 

material, structural backfill, and other backfill material, including imported backfill material 
if no suitable onsite material is available  

5. Constructing the specific bedding, including the furnishing, placing, and compacting of 
sand, gravel, and rock  

6. Removing and disposing excess excavated material and debris  
7. Furnishing and installing new fire hydrant assembly including all pipe, risers and 

extensions, valves, valve boxes, tee connection to existing water line, concrete anchors 
and thrust blocks, and materials not otherwise provided for elsewhere in the DRAWINGS 
and SPECIFICATIONS  

8. Providing and pouring concrete thrust blocks 
9. Flushing and testing as shown on DRAWINGS  
10. Backfilling, compacting, and testing of trench backfill as shown in the DRAWINGS and 

SPECIFICATIONS  
11. Furnishing and installing cathodic protection and test stations as required per the 

DRAWINGS and SPECIFICATIONS 
12. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of each Fire Hydrant Assembly to be paid for will be determined by the planned 
number of fire hydrant assemblies completed and accepted by the Engineer as complying with 
the plans and specifications. Fire hydrant assembly shall be in accordance with Colorado 
Springs Utilities Water Line Extension and Service Standards, latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of fire hydrant assembly shall include, but is not limited to, fire hydrant, hydrant riser 
extensions, line taps, piping, fittings, cathodic protection, hydrotesting, chlorination, bacteria test 
and off-site disposal of construction debris.  5% of this item's total bid price will be withheld until 
Final Acceptance is given. 
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61. Replace Valve Box (EA) 
 

DESCRIPTION 
 
This WORK consists of the replacement of valve boxes. This BID item includes, but is not limited 
to: 
 

1. Excavating backfilling and compacting  
2. Cutting pipe and dismantling joints  
3. Furnishing and installing water valve, valve stem, valve boxes, extensions, flexible 

coupling, joint restraints as indicated on the DRAWINGS.  
4. Testing as called for on the DRAWINGS and SPECIFICATIONS or as required by the 

local jurisdictional agency  
5. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of each Replace Valve Box to be paid for will be determined the planned number 
of Valve Boxes removed, replaced, and accepted by the Engineer as complying with the plans 
and specifications. Replacement of Valve Boxes shall be in accordance with the Colorado 
Springs Utilities Water Line Extension and Service Standards, latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Removed valve boxes shall be salvaged and delivered to Springs Utilities. Payment of Replace 
Valve Box shall include, but is not limited to, excavation, bedding, backfill, and offsite disposal of 
construction debris. 5% of this item's total bid price will be withheld until Final Acceptance is 
given.  
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62. Utility Encasement – Mainstem and S. Tributary  (LS) 
 

DESCRIPTION 
 
This WORK consists of the encasement of installed utilities. This BID item includes, but is not 
limited to: 
 

1. Furnishing, forming and placing concrete, including coloring and fiber-mesh as shown on 
DRAWINGS  

2. Furnishing and applying the curing compounds  
3. Furnishing and installing steel reinforcement as shown on DRAWINGS  
4. Providing hot and cold protection  
5.  Furnishing and compacting all material required for a stable subbase, including bedding, 

if required  
6. Backfilling and compacting adjacent to structure  
7. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity Utility Encasement to be paid for shall be lump sum. Utility Encasement shall be 
in accordance with Colorado Springs Utilities Wastewater Line Extension & Service Standards, 
latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for the Bid Item and shall include full 
compensation for all materials such as concrete, forming and form removal, finishing and curing 
concrete, grading, compaction, all labor, excavation, equipment, traffic control, tools, and materials 
necessary to complete the work. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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63. Aggregate Base Course (Class 1) (8.5 inch) (SY) 
 

DESCRIPTION 
 
This WORK consists of placement of placement and compaction of Aggregate Base Course 
(Class 1) to a depth of 8.5-inches. 
 

MEASUREMENT 
 
The quantity of Aggregate Base Course (Class 1) (8.5-inch) to be paid for will be determined 
by the measurement of the planned number of square yards of Aggregate Base Course 
(Class 1) installed to a depth of 8.5 inches and accepted by the ENGINEER as complying with 
the PLANS and SPECIFICATIONS. Aggregate Base Course (Class 1) (8.5 inch) shall be in 
accordance with Section 304 of the Colorado Department of Transportation Standard 
SPECIFICATIONS for Road and Bridge Construction.   
 

PAYMENT 
 
Payment shall be made at the applicable unit price for Bid Item and shall include full compensation 
for all shipping, labor, equipment, tools, placing, compacting and materials necessary to complete 
the WORK. 5% of this item's total bid price will be withheld until Final Acceptance is given. 
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64. Asphalt Concrete Pavement (Grading S) (2.5 inch) (SY) 
 

DESCRIPTION 
 
This WORK consists of constructing Asphalt Concrete Pavement (Grading S) to a depth of 2.5 
inches. 
 

MEASUREMENT 
 
The quantity of Asphalt Concrete Pavement (Grading S) (2.5 inch) to be paid for will be 
determine by measurement of the planned number of square yards of material constructed to 
a depth of 2.5 inches and accepted by the ENGINEER as complying with the PLANS and 
SPECIFICATIONS.  
 
Asphalt Concrete Pavement (Grading S) (2.5 inch) construction SPECIFICATIONS shall be in 
accordance with Section 400 of the CITY Standard SPECIFICATIONS and the Pike Peak 
Regional Pavement SPECIFICATIONS. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all materials, for preparation (including sub-base compaction and moisture 
treatment and control as identified on the construction PLANS), mixing, transportation, placing and 
compaction of these materials and for all labor, equipment, tools, and incidentals necessary to 
complete the WORK. Emulsified Asphalt (Slow-Setting) shall also be included with this item and 
shall be in accordance with Section 400 of the CITY Standard SPECIFICATIONS and the Pikes 
Peak Regional Pavement SPECIFICATIONS and shall include all items of WORK involved in the 
construction of Asphalt Concrete Pavement. 5% of this item's total bid price will be withheld until 
Final Acceptance is given. 
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65. Asphalt Concrete Pavement (Grading SX) (2 inch) (SY) 
 

DESCRIPTION 
 
This WORK consists of constructing Asphalt Concrete Pavement (Grading SX) to a depth of 2 
inches. 
 

MEASUREMENT 
 
The quantity of Asphalt Concrete Pavement (Grading SX) (2 inch) to be paid for will be 
determine by measurement of the planned number of square yards of material constructed to 
a depth of 2 inches and accepted by the ENGINEER as complying with the PLANS and 
SPECIFICATIONS.  
 
Asphalt Concrete Pavement (Grading SX) (2 inch) construction SPECIFICATIONS shall be in 
accordance with Section 400 of the CITY Standard SPECIFICATIONS and the Pike Peak 
Regional Pavement SPECIFICATIONS. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all materials, for preparation (including sub-base compaction and moisture 
treatment and control as identified on the construction PLANS), mixing, transportation, placing and 
compaction of these materials and for all labor, equipment, tools, and incidentals necessary to 
complete the WORK. Emulsified Asphalt (Slow-Setting) shall also be included with this item and 
shall be in accordance with Section 400 of the CITY Standard SPECIFICATIONS and the Pikes 
Peak Regional Pavement SPECIFICATIONS and shall include all items of WORK involved in the 
construction of Asphalt Concrete Pavement. 5% of this item's total bid price will be withheld until 
Final Acceptance is given. 
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66. Concrete Driveway (Residential 6 inch) (SY) 
 

DESCRIPTION 
 
This WORK consists of constructing Concrete Driveway (Residential 6 inch) to an in-place 
thickness of 6 inches. 
 

MEASUREMENT 
 
The quantity of Concrete Driveway (Residential 6 inch) to be paid for will be determined by 
measurement of the planned number of square yards constructed in place and accepted by 
the ENGINEER as complying with the PLANS and SPECIFICATIONS. Concrete Driveway 
(Residential 6 inch) shall be in accordance with Section 500 of the CITY standard 
SPECIFICATIONS.    
 

PAYMENT 
 
Payment shall be made at the appliable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the WORK. 
Payment for Concrete Driveway (Residential 6 inch) shall include all materials such as concrete, 
forming and form removal, finishing and curing concrete, grading, compaction and all other items 
of WORK involved in construction of driveway. 5% of this item's total bid price will be withheld 
until Final Acceptance is given. 
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67. Concrete Driveway (Commercial 8 inch) (SY) 
 

DESCRIPTION 
 
This WORK consists of constructing Concrete Driveway (Commercial 8 inch) to an in-place 
thickness of 8 inches. 
 

MEASUREMENT 
 
The quantity of Concrete Driveway (Commercial 8 inch) to be paid for will be determined by 
measurement of the planned number of square yards constructed in place and accepted by 
the ENGINEER as complying with the PLANS and SPECIFICATIONS. Concrete Driveway 
(Commercial 8 inch) shall be in accordance with Section 500 of the CITY Standard 
SPECIFICATIONS.    
 

PAYMENT 
 
Payment shall be made at the appliable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the WORK. 
Payment for Concrete Driveway (Commercial 8 inch) shall include all materials such as concrete, 
forming and form removal, finishing and curing concrete, grading, compaction and all other items 
of WORK involved in construction of driveway. 5% of this item's total bid price will be withheld 
until Final Acceptance is given. 
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68. Curb and Gutter (Type 1, Type 2, Transition Type 1 to 2)(LF) 
 

DESCRIPTION 
 
This WORK consists of installing concrete curb and gutter along project roadways.  It includes: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing. 
2. Constructing formwork  
3. Placing, finishing, and curing concrete 
4. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
The quantity of curb and gutter (Type 1, Type 2, and Transition Type 1 to 2) to be paid for will be 
determine by measurement of the planned number of linear feet constructed and accepted by 
the ENGINEER as complying with the PLANS and SPECIFICATIONS. Curb and Gutter (Type 1, 
Type 2, and Transition Type 1 to 2) will be measured along the face of the curb. Deduction in 
length will be made for drainage structures, such as catch basins, drop inlets, etc., installed in the 
curb and gutter. Curb and Gutter (Type 1, Type 2, and Transition Type 1 to 2) shall be in 
accordance with Section 500 of the CITY Standard SPECIFICATIONS.    
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the WORK. 
Payment for Type 1, Type 2, and Transition Type 1 to 2 Curb and Gutter shall include all 
materials such as concrete, forming and form removal, finishing and curing of concrete, 
grading, compaction and all other items of WORK involved in construction of curb and gutter. 
5% of this item's total bid price will be withheld until Final Acceptance is given. 
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69. Concrete Sidewalk (4 inch) (SY) 
 

DESCRIPTION 
 
This WORK consists of 4-inch thick concrete sidewalk.  It includes: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing. 
2. Constructing formwork 
3. Placing, finishing, and curing concrete 
4. Restoring of area 
5. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
The quantity of Concrete Sidewalk (4-inch) to be paid for will be determined by measurement of 
the planned number of square yards constructed in place and accepted by the ENGINEER as 
complying with the PLANS and SPECIFICATIONS. Concrete Sidewalk (4-inch) shall be in 
accordance with Section 500 of the CITY Standard SPECIFICATIONS. If Concrete Sidewalk (4-
inch) does not meet ADA requirements, Concrete Sidewalk (4-inch) shall be replaced and 
corrected at CONTRACTOR’s expense.   
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the WORK. 
Payment for Concrete Sidewalk (4-inch) shall include all prepping, forming and form removal, 
purchase and placement of concrete, finishing and curing of concrete, grading, compaction 
and other items of WORK involved in construction of the Concrete Sidewalk (4-inch). 5% of 
this item's total bid price will be withheld until Final Acceptance is given. 
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70. Sign Panel (SF) 
 

DESCRIPTION 
 
This WORK consists of the installation of Sign Panels. 
 

MEASUREMENT 
 
The quantity of sign panel to be paid for shall be measured by the planned number of square 
feet as designated on the PLANS and accepted by the ENGINEER as complying with the 
PLANS and SPECIFICATIONS. Sign Panel shall be in accordance with Section 800 of the 
CITY Standard SPECIFICATIONS and Section 630 of the CDOT Standard SPECIFICATIONS 
for Road and Bridge Construction. 
 

PAYMENT 
 
Payment shall be made at the applicable unit bid price for Bid Item and shall include full 
compensation for furnishing, erecting, cleaning and all labor, equipment, tools, and materials 
necessary to complete the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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71. Steel Sign Post (EA) 
 

DESCRIPTION 
 
This WORK consists of furnishing and installing steel sign posts as identified on the PLANS. 
 

MEASUREMENT 
 
The quantity of Steel Sign Post to be paid for will be determined by each of the planned 
number of steel sign posts with new foundations completed and accepted by the ENGINEER 
as complying with the PLANS and SPECIFICATIONS. Steel Sign Post shall be in accordance 
with Section 800 of the CITY Standard SPECIFICATIONS and the CITY Traffic Engineering 
Signage and Pavement Markings Guidelines. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary for installing Steel Sign 
Post. Payment shall be full compensation for excavation and subsequent backfill of materials 
removed. 5% of this item's total bid price will be withheld until Final Acceptance is given. 
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72. Type 1 – Roadside Delineator (Red)  (EA) 
 

DESCRIPTION 
 
This WORK consists of providing and installing roadside delineators. 
 

MEASUREMENT 
 
The quantity of roadside delineators to be paid for shall be measured by the planned number 
of each roadside delineators as designated on the PLANS and accepted by the ENGINEER as 
complying with the PLANS and SPECIFICATIONS. Roadside Delineator shall be in 
accordance with Section 612 of the CDOT Standard SPECIFICATIONS for Road and Bridge 
Construction and CDOT Standard Plan No. S-612-1. 
 

PAYMENT 
 
Payment shall be made at the applicable unit bid price for Bid Item and shall include full 
compensation for furnishing, erecting, cleaning and all labor, equipment, tools, and materials 
necessary to complete the WORK. 5% of this item’s total bid price will be withheld until Final 
Acceptance is given. 
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73. Curb Opening (LF) 
 

DESCRIPTION 
 
This WORK consists of installing an opening in concrete curb as identified on the project PLANS. 
 

MEASUREMENT 
 
The quantity of Curb Opening to be paid for will be determined by measurement of the planned 
number of linear feet constructed and accepted by the ENGINEER as complying with the PLANS 
and SPECIFICATIONS. Curb Opening will be measured along the flowline of the adjacent 
concrete gutter. Curb Opening shall be in accordance with Section 500 of the CITY Standard 
SPECIFICATIONS.    
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the WORK. 
Payment for Curb Opening shall include all materials such as concrete, forming and form 
removal, finishing and curing of concrete, grading, compaction and all other items of WORK 
involved in construction of curb and gutter. 5% of this item's total bid price will be withheld until 
Final Acceptance is given. 
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74. Chase Drain (w) Covered Channel (LF) 
 

DESCRIPTION 
 
This WORK consists of installing an covered concrete chase drain as identified on the project 
PLANS. 
 

MEASUREMENT 
 
The quantity of curb Chase Drain (w) Covered Channel to be paid for will be determined by 
measurement of the planned number of linear feet constructed and accepted by the ENGINEER 
as complying with the PLANS and SPECIFICATIONS. Chase Drain (w) Covered Channel will be 
measured along the flow line of the channel. Chase Drain (w) Covered Channel shall be in 
accordance with Section 500 of the CITY Standard SPECIFICATIONS. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the WORK. 
Payment for Chase Drain (w) Covered Channel shall include all materials such as steel, 
concrete, forming and form removal, finishing and curing of concrete, grading, compaction and 
all other items of WORK involved in construction of curb and gutter. 5% of this item's total bid 
price will be withheld until Final Acceptance is given. 
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75. Removal of Hopeful Drive Bridge (LS) 
 

DESCRIPTION 
 
This WORK consists of excavating, demolishing, and removing the existing culvert, headwalls, 
railing, and wingwalls. This payment will include all stipulated structures and obstructions 
encountered within the structure limits.  
 
Unless otherwise specified, structure excavation shall include all pumping, bailing, draining, and 
incidentals required for proper execution of the WORK. 
 

MEASUREMENT 
 
This Item will not be measured for payment; it will be a lump sum, acceptably performed.  No 
separate measurement for payment will be made for any labor, equipment, and materials 
required for this item.  The lump sum price will include all of CONTRACTOR's costs.   
 

PAYMENT 
 
Progress payments will be made based on the percent of WORK complete times the lump sum 
unit price for this item. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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76. CDOT Class D Concrete (Box Culvert and Headwall) – 
Hopeful Dr. Bridge (CY) 
77. CDOT Class D Concrete (Downstream Wall – Special) – 
Hopeful Dr. Bridge (CY) 
78. CDOT Class D Concrete (Upstream Wingwall Wall) – 
Hopeful Dr. Bridge (CY) 
79. CDOT Class D Concrete (Upstream Apron) – Hopeful Dr. 
Bridge (CY) 
80. CDOT Class D Concrete (Upstream Sheet Pile Cap) – 
Hopeful Dr. Bridge (CY) 

 

DESCRIPTION 
 
This WORK consists of the transportation, furnishing, and installation of all Hopeful Drive 
Structural Concrete. Additionally, the WORK consists of: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing.  
2. Constructing form WORK.  
3. Placing, finishing, and curing concrete 
4. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the planned number of cubic yards installed 
in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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81. Rebar (Epoxy and Black Combined) –  
Hopeful Dr. Bridge (LB) 

 

DESCRIPTION 
 
This WORK consists of transporting, furnishing, and placing reinforcing steel per the 
SPECIFICATIONS and in conformity with the DRAWINGS. 
 
The weight of reinforcing steel for payment will not be measured but shall be the quantities 
designated in the CONTRACT; except, measurements will be made for revisions requested by 
the ENGINEER, or for an error of plus or minus 2 percent of the total weight shown on the 
DRAWINGS for each structure. 
 
Prospective bidders shall verify the weight of reinforcing steel before submitting a proposal. An 
adjustment will not be made in the weight shown on the PLANS, other than for approved design 
changes or for an error as stipulated above, even though the actual weight may deviate from the 
plan weight. The computed weight of epoxy-coated reinforcing bars will be based on the nominal 
weight before application of the epoxy coating. Nominal weights for various bar sizes are shown 
below. 
 

Bar Size Weight Per Linear Foot (Pounds) 

No. 3 0.376 

No. 4 0.668 

No. 5 1.043 

No. 6 1.502 

No. 7 2.044 

No. 8 2.67 

No. 9 3.40 

No. 10 4.303 

No. 11 5.313 

No. 14 7.65 

No. 18 13.6 

 

MEASUREMENT 
 
Measurement for payment for this item shall be by the plannedl number of pounds installed in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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82. CDOT Class 1 Structure Backfill – Hopeful Dr. Bridge (CY) 
 

DESCRIPTION 
 
This WORK consists of the transporting, furnishing, and installing of the backfill of all material 
required for the construction of the Hopeful Drive Bridge. This WORK includes the necessary 
compaction, independent testing, and correction of compaction as necessary. 
 
Compaction, water, and all other WORK necessary to complete the above items will not be 
measured and paid for separately but shall be included in the WORK. 
 
When the CONTRACTOR substitutes Structure Backfill (Flow Fill) for Structure Backfill (Class 1) 
or (Class 2), there will be no adjustment in the price. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the plannedl number of cubic yards installed 
in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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83. 5' Deep PZ22 Sheet Pile on Upstream Apron of Hopeful 
Dr. Bridge (SF) 

 
DESCRIPTION 
 
This WORK consists of installing sheet pile (PZ 22 Section) as part of Hopeful Drive Box Culvert 
Upstream Apron. It includes: 
 

1. Transporting materials to the project site.  
2. Equipment necessary to drive the sheet pile into position and depth per the DRAWINGS.  
3. Equipment and labor involved with cutting of the installed pile to match construction 

DRAWINGS. 
4. Providing all other related and necessary labor, equipment, and ancillary materials to 

complete the WORK including, but not limited to, cutting lift holes, cutting weep holes, or 
welding sheet pile.  

 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of square feet of all sheet 
pile shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK.  Payment includes any necessary fees for special handling or disposal of 
excess sheet pile. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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84. Aggregate Base Course (Class 1) (8.5 inch) (SY) 
 

Description, Measurement and Payment shall conform to item 63. 

 
85. Asphalt Concrete Pavement (Grading S) (2.5 inch) (SY) 
 

Description, Measurement and Payment shall conform to item 64. 
 

86. Asphalt Concrete Pavement (Grading SX) (2.0 inch) (SY) 
 

Description, Measurement and Payment shall conform to item 65. 
 

87. Curb and Gutter (Type 1, Type 2, Transition Type 1 to 2) 
 (LF) 
 
Description, Measurement and Payment shall conform to item 68. 
 

88. Concrete Sidewalk (4 inch) (SY) 
 
 

Description, Measurement and Payment shall conform to item 69. 
 

89. Chase Drain (w) Covered Channel (SF) 
 
Description, Measurement and Payment shall conform to item 74. 
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90. Patterned Concrete (4 Inch)  (SY) 
 
DESCRIPTION 
 
This WORK consists of installing patterned concrete. 
 
 

MEASUREMENT 
 
The quantity of patterned concrete will to be paid for shall be measured by the planned area of 
square yards of patterned concrete as designated on the PLANS and accepted by the 
ENGINEER as complying with the PLANS and SPECIFICATIONS. Patterned Concrete shall 
be in accordance with Section 500 of the City of Colorado Springs Standard Specifications 
manual and City of Colorado Springs Standard Plan No. D-24. 
 

PAYMENT 
 
Payment shall be made at the applicable unit bid price for Bid Item and shall include full 
compensation for furnishing, erecting, cleaning and all labor, equipment, tools, and materials 
necessary to complete the WORK. 5% of this item’s total bid price will be withheld until Final 
Acceptance is given. 
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91. 4’-6” Pedestrian Railing – Hopeful Drive Bridge (LF) 
 

DESCRIPTION 
 
This WORK consists of installing the pedestrian/bike railing on the headwalls and wingwalls for 
the Hopeful Drive Box Culvert. It includes: 
 
1. Transporting materials to the project site.  
2. Equipment necessary to drive the sheet pile into position and depth per the DRAWINGS.  
3. Equipment and labor involved with cutting of the installed pile to match construction 

DRAWINGS. 
4. Providing all other related and necessary labor, equipment, and ancillary materials to 

complete the WORK including, but not limited to, providing anchor bolts, anchor bolt epoxy, 
installing anchor bolts, isolation kits, and welding.  

 

MEASUREMENT 
 
Measurement for payment for this item will be the planned number of linear feet of all railing 
shown on the DRAWINGS and SPECIFICATIONS, or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
The accepted quantities will be paid for at the Contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to the 
completion of the WORK.  Payment includes any necessary fees for special handling or disposal of 
excess sheet pile. 5% of this item's total bid price will be withheld until Final Acceptance is 
given. 
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92. Membrane - Hopeful Drive Bridge  (SY) 
 

DESCRIPTION 
 
This WORK consists of furnishing and placing an approved waterproofing membrane and 
protective covering over a prepared concrete culvert top slab and 18” down walls or furnishing 
and placing an approved chemical concrete sealer (sealer) on the surface of a concrete bridge 
deck, approach slabs, and all adjacent sidewalk and curb, and other applications designated on 
the PLANS. 
 

MEASUREMENT 
 
Waterproofing membrane including protective covering, complete in place, will be measured by 
the planned number of square yards of culvert covered. Concrete sealer will be measured by the 
number of square yards of concrete surface covered, except material placed on drains will not be 
measured. 
 

PAYMENT 
 
The accepted quantities of waterproofing membrane including protective covering will be paid for 
at the contract unit price per square yard. 5% of this item's total bid price will be withheld until 
Final Acceptance is given. 
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93. Sanitary Bypass Pumping- Hopeful Dr. Bridge  (LS) 
 

DESCRIPTION 
 
This WORK consists of the temporary bypass pumping of the existing sanitary sewer line to be 
modified and or removed. This BID item includes, but is not limited to: 
 
 

1. Bypass pumping live sewage in manhole and upstream sewer lines.  
2. Replacing or repairing all damaged materials with new materials.  
3. Furnishing, transporting, and installing all materials, fittings, and related items as shown on 

DRAWINGS  
 

MEASUREMENT 
 
The quantity Sanitary Sewer Bypass Pumping to be paid for shall be lump sum. Sanitary 
Sewer Bypass Pumping shall be in accordance with Colorado Springs Utilities Wastewater 
Line Extension & Service Standards, latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for the Bid Item and shall include full 
compensation for pumps, pipe connections, connections to existing manholes, all labor, 
excavation, equipment, traffic control, tools, and materials necessary to complete the work. 
Payment also includes full compensation for preparation, review, approval and implementation of a 
required pumping bypass plans. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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94. Removal of 8” Sanitary Pipe  (LF) 
 

Description, Measurement and Payment shall conform to item 53. 
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95. Removal of Sanitary Manhole  (EA) 
 

Description, Measurement and Payment shall conform to item 54. 
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96. 8” PVC Sanitary Pipe (SDR 35) (LF) 
 

DESCRIPTION 
 
This WORK consists of the installment of 8” PVC Sanitary Pipe. This BID item includes, but is not 
limited to: 
 

1. Coordinating with property owners and utility companies  
2. Locating, potholing and protecting service line and other utilities  
3. Excavating, backfilling and compacting  
4. Supporting trenches, shoring, or sloping trench walls back if shoring is not used  
5. Furnishing and placing required pipe bedding and backfill materials  
6. Removing and properly disposing all removed and excess materials 
7. Tapping and/or connecting to pipes or structures 
8. Furnishing, transporting, and installing all new pipe and fittings or items not otherwise 

provided for elsewhere in the DRAWINGS and SPECIFICATIONS  
9. Providing and maintaining a temporary all-weather surface over trenches within City right-

of- way until road reconstruction is complete; and removing and disposing all materials 
used for temporary all-weather surface   

10. Flushing and testing as required by local governing agency 
11. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of 8” PVC Sanitary Pipe (SDR 35) to be paid for will be determined by the 
planned number of linear feet constructed, including bends, wyes, tees, and cleanouts 
accepted by the Engineer as complying with the plans and specifications. Sewer line 
construction shall be in accordance with Colorado Springs Utilities Wastewater Line Extension 
and Service Standards, latest edition. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for the Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment shall include, but is not limited to, excavation, bedding, backfill, marking tape, tracer wire, 
joint lubricant, and off-site disposal of construction debris. Pipe bedding shall be per the 
requirements of the Colorado Springs Utilities Wastewater Line Extension and Service Standards, 
latest edition, including “special” bedding required by slope or depth. 5% of this item's total bid 
price will be withheld until Final Acceptance is given. 
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97. 4’ Diameter Sanitary Manhole  (EA) 
 

DESCRIPTION 
 
This WORK consists of the installment of 4’ Diameter Sanitary Manholes. This BID item includes, 
but is not limited to: 
 

1. Furnishing, transporting, and installing all materials, including sheeting and/or bracing, 
bedding, concrete, reinforcing steel, precast bases, barrels, cones, and/or tops, grade 
rings, mortar, plastic joint sealant, grout, lining, manhole steps, ring and cover, watertight 
manhole frame and bolted lid where required and materials not otherwise provided 
elsewhere in the DRAWINGS and SPECIFICATIONS  

2. Constructing and shaping the base invert, including all pipe  
3. Constructing required stub-outs and connections, including pipe and plugs  
4. Placing joint sealant between barrel sections  
5. Furnishing, transporting, and installing concrete collars, including any steel reinforcement 

required  
6. Furnishing, transporting, and placing flowfill material  
7. Conducting interior waterproofing, as required  
8. Excavating, backfilling, including furnishing, transporting, and placing material and 

compacting  
9. Removing and disposing of debris, pipe, excess excavated materials, and damaged 

materials  
10. Providing all other related work and necessary labor, equipment, and materials to 

complete the WORK 
 

MEASUREMENT 
 
The quantity of each 4’ Diameter Sanitary Manholes to be paid for will be determined the 
planned number of 4’ Diameter Sanitary Manholes constructed and accepted by the Engineer 
as complying with the plans and specifications. 4’ Diameter Sanitary Manhole shall be in 
accordance with the Colorado Springs Utilities Wastewater Line Extension and Service 
Standards, latest edition. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include but is not 
limited to, excavation, bedding, backfill, temporary and permanent line connections, marking, 
equipment, tools, and materials necessary to complete the work. 5% of this item's total bid price 
will be withheld until Final Acceptance is given. 
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98. 12” Steel Casing Pipe  (LF) 
 

DESCRIPTION 
 
This WORK consists of the installment of 12” steel casing pipe. This BID item includes, but is not 
limited to: 
 

1. Locating and protecting all existing utilities in and along the pipe length  
2. Furnishing, transporting, and installing all pipes, special fittings, jointing materials, 

restraint, fasteners, concrete thrust blocks, and materials not otherwise provided for 
elsewhere in the DRAWINGS and SPECIFICATIONS  

3. Adjusting location of existing small utilities  
4. Excavating, backfilling and compacting  
5. Supporting trenches, shoring, laying slopes back if shoring is not used  
6. Furnishing and compacting all materials required for a stable subbase, specific drainage 

material, structural backfill, and other backfill material, including imported backfill material 
if no suitable onsite material is available 

7. Conducting exploratory excavation and potholing  
8. Constructing the specific bedding, including the furnishing, placing, and compacting of 

sand, gravel, and rock  
9. Removing and disposing excess excavated material and debris  
10. Flushing and testing as required by local governing agency   
11. Furnishing, transporting, and installing all pipes, special fittings, jointing materials, and 

materials not otherwise provided for elsewhere in the DRAWINGS and 
SPECIFICATIONS  

12. Furnishing, transporting, and placing flowfill material  
13. Furnishing and installing tracer wire, location tape, and pipeline markers in accordance 

with the DRAWINGS, SPECIFICATIONS, or local governing agency  
14. Furnishing and installing cathodic protection and test stations as required per the 

DRAWINGS and SPECIFICATIONS 
15. Protecting aboveground and underground utilities and service connections  
16. Removing and disposing of debris, pipe, excess excavated materials, and damaged 

materials  
17. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of 12” Steel Casing Pipes to be paid for will be determined by the planned  
number of linear feet of  12” Steel Casing Pipes completed and accepted by the Engineer as 
complying with the plans and specifications.  12” Steel Casing Pipes shall be in accordance 
with Colorado Springs Utilities Wastewater Line Extension and Service Standards, latest 
edition. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of 12” Steel Casing Pipe shall include, but is not limited to, excavation, bedding, backfill, 
piping, fittings, end caps, spacers, thrust blocks, supports, restraints, cathodic protection, 
hydrotesting, chlorination, bacteria test and offsite disposal of construction debris. 5% of this 
item's total bid price will be withheld until Final Acceptance is given. 
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99. Removal of 8” Water Pipe  (LF) 
 

Description, Measurement and Payment shall conform to item 58. 
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100. 8” PVC Water Pipe (AWWA C900)  (LF) 
 

Description, Measurement and Payment shall conform to item 59. 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



89 

 

101. 16” Steel Casing Pipe  (LF) 
 

DESCRIPTION 
 
This WORK consists of the installment of 16” steel casing pipe. This BID item includes, but is not 
limited to: 
 

1. Locating and protecting all existing utilities in and along the pipe length  
2. Furnishing, transporting, and installing all pipes, special fittings, jointing materials, 

restraint, fasteners, concrete thrust blocks, and materials not otherwise provided for 
elsewhere in the DRAWINGS and SPECIFICATIONS  

3. Adjusting location of existing small utilities  
4. Excavating, backfilling and compacting  
5. Supporting trenches, shoring, laying slopes back if shoring is not used  
6. Furnishing and compacting all materials required for a stable subbase, specific drainage 

material, structural backfill, and other backfill material, including imported backfill material 
if no suitable onsite material is available 

7. Conducting exploratory excavation and potholing  
8. Constructing the specific bedding, including the furnishing, placing, and compacting of 

sand, gravel, and rock  
9. Removing and disposing excess excavated material and debris  
10. Flushing and testing as required by local governing agency   
11. Furnishing, transporting, and installing all pipes, special fittings, jointing materials, and 

materials not otherwise provided for elsewhere in the DRAWINGS and 
SPECIFICATIONS  

12. Furnishing, transporting, and placing flowfill material  
13. Furnishing and installing tracer wire, location tape, and pipeline markers in accordance 

with the DRAWINGS, SPECIFICATIONS, or local governing agency  
14. Furnishing and installing cathodic protection and test stations as required per the 

DRAWINGS and SPECIFICATIONS 
15. Protecting aboveground and underground utilities and service connections  
16. Removing and disposing of debris, pipe, excess excavated materials, and damaged 

materials  
17. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity of 16” Steel Casing Pipes to be paid for will be determined by the planned 
number of linear feet 16” Steel Casing Pipes completed and accepted by the Engineer as 
complying with the plans and specifications.  16” Steel Casing Pipes shall be in accordance 
with Colorado Springs Utilities Water Line Extension and Service Standards, latest edition. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the work. 
Payment of 16” Steel Casing Pipe shall include, but is not limited to, excavation, bedding, backfill, 
piping, fittings, end caps, spacers, thrust blocks, supports, restraints, cathodic protection, 
hydrotesting, chlorination, bacteria test and offsite disposal of construction debris. 5% of this 
item's total bid price will be withheld until Final Acceptance is given 
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102. Utility Encasement- Hopeful Dr. Bridge (EA) 
 

DESCRIPTION 
 
This WORK consists of the encasement of installed utilities. This BID item includes, but is not 
limited to: 
 

1. Furnishing, forming and placing concrete, including coloring and fiber-mesh as shown on 
DRAWINGS  

2. Furnishing and applying the curing compounds  
3. Furnishing and installing steel reinforcement as shown on DRAWINGS  
4. Providing hot and cold protection  
5.  Furnishing and compacting all material required for a stable subbase, including bedding, 

if required  
6. Backfilling and compacting adjacent to structure  
7. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The quantity Utility Encasement to be paid for shall be lump sum. Utility Encasement shall be 
in accordance with Colorado Springs Utilities Wastewater Line Extension & Service Standards, 
latest edition.  
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for the Bid Item and shall include full 
compensation for all materials such as concrete, forming and form removal, finishing and curing 
concrete, grading, compaction, all labor, excavation, equipment, traffic control, tools, and materials 
necessary to complete the work. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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103. CDOT Class D Concrete (Box Culvert and Headwall) – Ped 
Culvert (10x1.5) (CY) 

 

DESCRIPTION 
 
This WORK consists of the transportation, furnishing, and installation of all Hopeful Drive 
Pedestrian Culvert (10x1.5) Structural Concrete. Additionally, the WORK consists of: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing.  
2. Constructing formWORK 
3. Placing, finishing, and curing concrete 
4. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the planned number of cubic yards installed 
in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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104. Rebar (Epoxy and Black Combined) –  
Ped Culvert (10x1.5) (LB) 
 

Description, Measurement and Payment shall conform to item 81. 
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105. Aggregate Base Course (Class 1) (8.5 inch) (SY) 
 
 
Description, Measurement and Payment shall conform to item 63. 
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106. Asphalt Concrete Pavement (Grading S) (2.5 inch) (SY) 
 
 

Description, Measurement and Payment shall conform to item 64. 
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107. Asphalt Concrete Pavement (Grading SX) (2.0 inch) (SY) 
 
 

Description, Measurement and Payment shall conform to item 65. 
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108. Curb and Gutter (Type 1, Type 2, Transition Type 1 to 2) 
 (SY) 
 
 

Description, Measurement and Payment shall conform to item 68. 
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109. Concrete Sidewalk (4 inch) (SY) 
 
 

Description, Measurement and Payment shall conform to item 69. 
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110. Standard Railing – S. Trib Box (LF) 
 

Description, Measurement and Payment shall conform to item 47. 
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111. CDOT Type 3 Vertical Panel Traffic Barricades (LS) 
 

DESCRIPTION 
 
This WORK consists of installing barricades. This WORK shall be done per these 
SPECIFICATIONS, the latest revision of the “Manual on Uniform Traffic Control Devices 
(MUTCD) for Streets and Highways” published by FHWA and adopted by CDOT, the latest 
revision of the Colorado Supplement thereto, and in conformity with the details show on the 
PLANS or established. 
 

MEASUREMENT 
 
This Item will be measured by the planned number installed in place and accepted by the 
ENGINEER as complying with the PLANS and SPECIFICATIONS. CDOT Type 3 Vertical Panel 
Traffic Barricades shall be in accordance with Section 614 of the CDOT Standard 
SPECIFICATIONS for Road and Bridge Construction. 
 

PAYMENT 
 
Payment shall be made at the applicable contract unit price for Bid Item and shall include full 
compensation for all labor, equipment, tools, and materials necessary to complete the WORK. 
5% of this item's total bid price will be withheld until Final Acceptance is given. 
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112. CDOT Class D Concrete (Box Culvert and Headwall) – S. 
Trib Box (CY) 
113. CDOT Class D Concrete (Downstream Wall – Special) – S. 
Trib Box (CY) 

 

DESCRIPTION 
 
This WORK consists of the transportation, furnishing, and installation of all South Tributary 
double box culvert, headwalls, and wingwalls. Additionally, the WORK consists of: 
 
1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 

specified densities confirmed by independent testing.  
2. Constructing formWORK 
3. Placing, finishing, and curing concrete 
4. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the planned number of cubic yards installed 
in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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114. CDOT Class 1 Structure Backfill – S. Trib Box (CY) 
 

DESCRIPTION 
 
This WORK consists of the transporting, furnishing, and installing of the backfill of all material 
required for the construction of the South Tributary double box culvert, headwalls and wingwalls. 
This WORK includes the necessary compaction, independent testing, and correction of 
compaction as necessary. 
 
Compaction, water, and all other WORK necessary to complete the above items will not be 
measured and paid for separately but shall be included in the WORK. 
 
When the CONTRACTOR substitutes Structure Backfill (Flow Fill) for Structure Backfill (Class 1) 
or (Class 2), there will be no adjustment in the price. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the planned number of cubic yards installed 
in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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115. Unclassified Excavation – S. Trib Box (CY) 
 

DESCRIPTION 
 
This WORK consists of the removal of all existing fill material around the existing culvert required 
for the construction of the South Tributary double box culvert, headwalls and wingwalls.  
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the actual number of cubic yards removed in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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116. Rebar (Epoxy and Black Combined) – S. Trib Box (LB) 
 

Description, Measurement and Payment shall conform to item 81. 
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117. Aggregate Base Course (Class 1) (8.5 inch) (SY) 
 
 
Description, Measurement and Payment shall conform to item 63. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



105 

 

118. Asphalt Concrete Pavement (Grading S) (2.5 inch) (SY) 
 
 

Description, Measurement and Payment shall conform to item 64. 
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119. Asphalt Concrete Pavement (Grading SX) (2.0 inch) (SY) 
 
 

Description, Measurement and Payment shall conform to item 65. 
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120. Standard Railing - Ped Culvert (10x1.5) (LF) 
 

Description, Measurement and Payment shall conform to item 47. 
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121. Membrane – S. Trib Box (SY) 
 

Description, Measurement and Payment shall conform to item 92. 
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122. 54” Headwall and Wingwalls (EA) 
 

DESCRIPTION 
 
This WORK consists of installing a 54” concrete headwall and wingwalls at the existing storm 
outfall along the South Tributary near the Sifred Box Culvert.  It includes: 
 

1. Preparing and stabilizing subgrade including excavating, backfilling, and compacting to 
specified densities confirmed by independent testing.  

2. Constructing formWORK and setting and tying reinforcing steel 
3. Placing, finishing, and curing concrete 
4. Restoring of area, including structure backfill 
5. Providing all other related and necessary labor, equipment, and materials required to 

complete the WORK. 
 

MEASUREMENT 
 
Measurement for payment for this item shall be by the planned number of each unit installed in 
accordance with the DRAWINGS and SPECIFICATIONS or as otherwise directed by the 
ENGINEER. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. The CONTRACTOR 
shall provide survey data shots of the headwall submitted in CAD (.dwg format) with each 
payment application. Payment will be full compensation for all materials, equipment, labor, and 
other items necessary and incidental to the completion of the WORK. 5% of this item's total 
bid price will be withheld until Final Acceptance is given. 
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123. Utility Potholes (EA) 
 

DESCRIPTION 
 
This WORK consists of potholing to find utilities.  It includes: 
 

1. Coordinating with utility owners and identifying pothole requirements with utility 
representatives in coordination and approval with the ENGINEER. 

2. Locating and protecting all existing utilities in and along the project reach 
3. Identifying the utility type, depth, and dimensions prior to construction 
4. Preparing and submitting pothole logs to the ENGINEER 
5. Backfilling potholes and patching roadway, as required  
6. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK. 
 

MEASUREMENT 
 
The measurement and payment for utility potholing will be on a per each basis for each 
pothole prior to construction. The CONTRACTOR will only pothole under this item as directed 
and approved by the ENGINEER. Utilities shown on the DESIGN PLANS to be exposed and 
protected as part of the construction operations are not included in this item. The unit price will 
include all the CONTRACTOR’s costs. 
 

PAYMENT 
 
Accepted quantities will be paid for at the contract unit price for this Item. Payment will be full 
compensation for all materials, equipment, labor, and other items necessary and incidental to 
the completion of the WORK. 5% of this item's total bid price will be withheld until Final 
Acceptance is given. 
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124. Force Account (EA) 
 

DESCRIPTION 
 
If additional WORK or overages that fall within the original bid items arises that is necessary to 
accomplish the scope of WORK of the contract and is not identified elsewhere in the contract 
documents, the ENGINEER may authorize WORK under a force account basis. Payment will 
be made on a time and materials basis necessary to complete the authorized WORK. Before 
any WORK is authorized by the ENGINEER, the CONTRACTOR and ENGINEER shall agree 
in writing as to the rate for all employee wages, and material and equipment costs that may be 
necessary to complete the authorized WORK. 
 

MEASUREMENT 
 
Weekly, the CONTRACTOR and the ENGINEER shall compare and agree upon the records of 
labor, equipment, and materials used for the force account WORK. 
 

PAYMENT 
 
To receive payment, the CONTRACTOR shall provide itemized statements of all costs of such 
force account WORK detailed as follows: 

• Name, classification, date, daily hours, total hours, wage rate, and extensions thereof for 
each WORKer and foreman. 

• Quantities of materials, prices, and extensions thereof and transportation costs for 
materials. Attach invoices for all materials used or consumed. If the CONTRACTOR 
takes the materials from its own inventory, provide certification that: 

o The Material was taken from inventory. 

o The quantity claimed was used. 

o The price and transportation costs claimed represent the CONTRACTOR’s 
actual costs. 

• Designations, dates, daily hours, total hours, rental rates, and extensions thereof for each 
unit of equipment and transportation costs for equipment.  

5% of this item's total bid price will be withheld until Final Acceptance is given.  
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125. Roadway Gate (Lotus Street – CSU Access) (EA) 
 

DESCRIPTION 
 
This WORK includes, but is not limited to: 

1. Furnishing and installing all materials, including but not limited to fence posts, rails, wire, 
hinges, locking mechanisms, concrete as shown on the DRAWINGS (or an approved 
equal) for Colorado Springs Utilities to access existing utilities ROW.  

2. Excavating, backfilling and compacting 
3. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT 
 
The measurement for payment for this item will be per each gate placed in accordance with 
the DRAWINGS and SPECIFICATIONS or as otherwise directed by the ENGINEER. The unit 
price will include all of CONTRACTOR’s costs. 
 

PAYMENT 
 
Payment will be based on units completed and accepted. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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126. Temporary Construction Fence  (LF) 
 

DESCRIPTION 
 
This WORK includes, but is not limited to 

1. Furnishing and installing all temporary materials, including posts, rails, fencing fabric 
sections, as shown on the DRAWINGS between the existing triple 9’X12’ box culvert and 
Sculpted Concrete Drop Structure #1. This pay item does not include temporary 
construction fencing that may be used around the staging areas, near the Hopeful Drive 
Box Culvert Improvements, or other locations as deemed necessary by the 
CONTRACTOR or OWNER, or shown on the DRAWINGS. Temporary Construction 
Fencing outside of the area between the existing triple 9’X12’ box culvert and Sculpted 
Concrete Drop Structure #1 will be considered incidental to Bid Item 1. Mobilization and 
Demobilization.  

2. Moving, placing, leveling, and connecting temporary fence sections.  
3. Providing all other related and necessary labor, equipment, and materials to complete the 

WORK 
 

MEASUREMENT   
 
The measurement for payment for this item will be the actual number of linear feet of fence 
removed and reset in accordance with the DRAWINGS and SPECIFICATIONS or as otherwise 
directed by the ENGINEER. The unit price will include all of the CONTRACTOR’s costs.  
 

PAYMENT 
 
Payment will be based on units completed and accepted. 5% of this item's total bid price will be 
withheld until Final Acceptance is given. 
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Introduction 
 
The Technical Specifications for this project shall be the “City of Colorado Springs Engineering 
Division Standard Specifications,” (herein referenced as Standard Specifications) revised January 
2008 incorporating any subsequent revisions. The following Technical Specifications take precedence 
over, supplement, or modify the Standard Specifications. 
 
Additional City of Colorado Springs specifications incorporated into the contract documents by reference 
and applicable to this project are as follows: 
 

• The Pikes Peak Region Asphalt Paving Specifications dated March 28, 2022 
 

• The City of Colorado Springs Traffic Control for Street Construction, Utility Work, and 
Maintenance Operations Supplement to the Manual on Uniform Traffic Control Devices 
revised October 21, 2009 

 

• The City of Colorado Springs Signage and Pavement Markings Guidelines Supplement to 
the Manual on Uniform Traffic Control Devices revised May 21, 2018 

 
The following Colorado Springs Utilities Standard Specifications are incorporated in the contract 
documents by reference as though embodied herein in their entirety, except as modified hereinafter. 
 

• The Standard Specifications for water line construction and protection shall be the Colorado 
Springs Utilities Water Line Extension and Service Standards revised 2018 

 

• The Standard Specifications for wastewater line construction and protection shall be the 
Colorado Springs Utilities Wastewater Line Extension and Service Standards revised 2017 

 

• The Standard Specifications for lighting installation, electrical distribution and electrical 
transmission line construction and protection shall be the Colorado Springs Utilities Electric 
Line Extension and Service Standards revised 2018 

 
The Hopeful Drive Box Culvert and Wingwalls, South Tributary Box Culvert and Wingwalls and the South 
Tributary Pedestrian Culvert at Hopeful Drive shall be constructed in accordance with the 2023 Colorado 
Department of Transportation Standard Specifications for Road and Bridge Construction (CDOT 
Standard Specifications), which are incorporated into the contract documents by reference as though 
embodied herein in their entirety, except as modified hereinafter. 
 

Revision of Section 200 – Street Section 
 

Add to Subsection 202 – Excavation 
 

Material removed during the excavation process that is not acceptable as embankment fill shall be 
legally disposed of by the Contractor. It shall not be wasted on private property without written 
permission of the property owner. Rocks, broken concrete, or other solid materials more than six inches 
in greatest dimension shall not be placed in any of the embankment areas. Materials not meeting this 
requirement shall become the property of the Contractor to be removed from the site and legally 
disposed of. All excess material that is not needed in the embankment fills on the project shall be 
hauled away from the project. 

 

Revision of Section 220 – Removal of Structures and Obstructions 
 

Add to Subsection 220.02 – Construction Requirements 
 

Unless otherwise specified, all material that is removed by the Contractor shall become the property of 
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the Contractor and responsibility of the Contractor for disposal.  
 
Neither the City nor the Engineer has directly conducted any field investigations to determine if 
asbestos-containing or otherwise hazardous materials are present in existing storm drainage facilities 
or utility pipes. Utilities have been asked if any asbestos-containing or otherwise hazardous materials 
are known to be within the project limits and all have answered negative. If asbestos-containing or 
otherwise hazardous materials become known or encountered, the Contractor shall suspend work in 
the affected area immediately, protect the area from human contact and exposure, and contact the 
Engineer immediately. Section 250 of the CDOT Standard Specifications shall apply. Scope of work 
and payment for dealing with hazardous materials and proposed project adjustments will be negotiated 
with the contractor.  
 
Removal of Fence shall not proceed until temporary fence is in place and secure. Temporary fence 
shall not be paid for separate, but shall be included in the cost of work. The Contractor shall coordinate 
removal of fence with all property owners affected two weeks prior to beginning any work in the area. 
 

 
Add to Subsection 220.05 – Removal of Pavements 

 
Removed concrete and asphalt shall not be used to construct embankments. 

Revision of Section 240 – Reset Structures 
 

Add to Subsection 240.02 – Construction Requirements 
 

Signs to be reset shall be cleaned after removal and prior to resetting. 
 

Revision of Section 500 – Concrete 
 

Add to Subsection 501 – Description 

 
The Hopeful Drive Box Culvert and Wingwalls, South Tributary Box Culvert and Wingwalls, South 
Tributary Pedestrian Culvert at Hopeful Drive, and the 54-inch RCP headwall and wingwall concrete 
requirements and construction requirements shall be in accordance with 2023 CDOT Standard 
Specifications. 
 
All other concrete shall follow the Standard Specifications. 

 
Add to Subsection 502.01 – Cement 

 
In accordance with the Proposed Park Vista Drainage Improvements Geotechnical Evaluation Report 
prepared by Vivid Engineering Group dated 12/28/2023, indicate a Class 0 exposure of sulfate attack 
on concreted exposed to overburden soils per CDOT Standard Specifications. 

 
 

Revise Subsection 508.04 – Protection in Cold and Freezing Weather 
 

In cold weather, concrete shall be mixed and placed only when the ambient temperature is at least 
thirty-two degrees (32) Fahrenheit, in the shade, and rising. For ambient temperatures below thirty-two 
degrees (32) degrees Fahrenheit, permission from the Engineer must be obtained prior to placing of 
concrete.  
 
In freezing weather, suitable means shall be provided for mixing and maintaining concrete at a 
temperature of at least fifty degrees (50) Fahrenheit, for seven (7) days after placing. Adequate 
equipment shall be provided for heating the concrete materials and protecting the concrete during 
freezing or near freezing weather. Under no circumstances shall frozen materials or materials 
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containing ice be used for the preparation of concrete. All materials, reinforcement, forms, fillers, and 
ground with which the concrete is to come in contact shall be free from frost. The housing, covering, or 
other protection used in connection with curing shall remain in place and intact for at least forty-eight 
(48) hours after the artificial heating is discontinued. 
 

Add to 508.04 Protection in Cold and Freezing Weather – Submittals  
 
A. In freezing weather, Contractor shall provide a statement of the proposed plan and detailed shop 

drawings of equipment that will be used to provide heating to the concrete materials. The plan 
and statement shall be submitted 1 week before implementation.   
 

1. The plan and detailed shop drawings shall include details of the coil heater, digital 
temperature gauges, and blanket material.  

 
 
 

 

Revision of Section 603 – Reinforcement 
 
First Sentence of Section 603 of the Standard Specifications is revised as follows: 

 
The reinforcing bars shall be in conformity of ASTM A-615 SI Grade 60 for black bars and ASTM 
A-775 for epoxy-coated steel reinforcing bars and general notes on the structural drawings. 
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Revision of Section 620 – Drainage Channels 
 
Section 620 of the Standard Specifications is revised as follows: 

Revise Subsection 621.02 – Sections and Slopes  

 
Delete the Surface Tolerance Table and replace with the following: 

 

Surfaces Tolerance 

Side Slopes ± 2% 

Profile of Invert of ditches and channels ± 0.2 foot 

 
Revise Subsection 621.04 – Dewatering 

 
Delete the words “at no additional cost to the Owner” and replace with “all of the costs for 
dewatering, not related to individual items as detailed in the project’s Measurement and Payment, 
shall be included in the Lump Sum bid price for Water Control and Dewatering”. 

 
Add to Subsection 621.05 – Bottom and Side Slopes 

 
A. Excavation and Trench Construction 

 
Excavations may encounter relatively shallow groundwater or caving soils. The Contractor shall 
be responsible for designing and constructing a shoring system that stabilizes the 
excavation/trench. All excavations shall be sloped or shored following local, state, and federal 
regulations, including current OSHA excavation and trench safety standards. 

 
Revise Subsection 621.05 – Bottom and Side Slopes 

 
In Paragraph B, modify the compaction standard for cohesionless soils to ninety-five percent 
(95%) of maximum Modified Proctor dry density at ± two percent (2%) optimum moisture content. 

 
Add Subsection 621.051 – Fill and Compaction Requirements: Within Bankfull Section 

 
All fill or native subgrade (cut situation) material within the bankfull section shall have a 
compaction of ninety percent (90%) of maximum Modified Proctor dry density (ASTM D1557) at ± 
two percent (2%) optimum moisture content.  This includes fill or native subgrade (cut situation) 
material for structural elements (Sculpted Concrete Drop, and Cutoff wall backfill), embankment 
fill, and all channel fills. 
 
Fill should be placed in level lifts not exceeding nine inches (9”) in loose thickness. If field density 
tests indicate the required compaction has not been obtained or the surface is pumping/deflecting 
under construction traffic, the fill material should be reconditioned and recompacted to the 
required percent compaction before placing any additional material.  Onsite fill containing spalls 
of bedrock (including claystone and sandstone) shall be pulverized to a size not to exceed three 
inches (3”) before placement as fill material.  
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Add Subsection 621.052 – Fill Requirements: Within Overbank Section 
 
All fill material within the overbank section shall have a compaction of ninety percent (90%) of 
maximum Modified Proctor dry density (ASTM D1557) at ± two percent (2%) optimum moisture 
content.  
 
Fill should be placed in level lifts not exceeding nine inches (9”) in loose thickness. If field density 
tests indicate the required compaction has not been obtained or the surface is pumping/deflecting 
under construction traffic, the fill material should be reconditioned and recompacted to the 
required percent compaction before placing any additional material.  Onsite fill containing spalls 
of bedrock (including claystone and sandstone) shall be pulverized to a size not to exceed three 
inches (3”) before placement as fill material.  
 
See Section 970.06 – Soil Prep, Topsoil, Compost, and Soil Conditioner - Execution for 
details about soil rip depth in overbank areas. 
 

Add Subsection 621.053 – Drop Structure Subgrade Stabilization 
 

Following subgrade removal in proposed drop structure areas, the exposed subgrade shall be 
proof rolled to identify soft areas. Proof rolling should use a fully loaded, rubber tired, tandem-axle 
dump truck or similar equipment providing an equivalent loading. All areas with soft or loose soils 
identified during proof rolling shall be marked for removal.  Unsuitable areas identified by proof 
rolling shall be removed and replaced with fill in accordance with Subsection 621.056 or Section 
621.057.  
 
Beneath all proposed concrete structures, if native subgrade (cut situation) is retained or if fill 
material is added, compaction must be tested in both situations and achieve ninety-five percent 
(95%) of maximum Modified Proctor dry density (ASTM D1557) at ± two percent (2%) optimum 
moisture content.  

 
If isolated areas of deep soft soil are encountered, stabilization of the subgrade using geogrid is 
acceptable if approved by the ENGINNER (see Proposed Park Vista Drainage Improvements 
Geotechnical Evaluation Report prepared by Vivid Engineering Group dated 12/28/2023). In 
these areas, over-excavation should extend to a depth of approximately twelve inches (12”) 
below the existing ground surface.  After over-excavation, six inches (6”) of aggregate base 
material (Section 302) should be placed and compacted. Geogrid should then be placed on top 
of the aggregate base layer and another layer of aggregate base (6” minimum) placed on top of 
the geogrid. This procedure should continue until subgrade stabilization is achieved through 
testing by proof rolling.  After a stable platform is constructed, remaining earthwork construction 
can continue.   
 
Geogrid should be designed by the manufacturer for stabilization/reinforcement purposes and 
should be equivalent or better than Tenser TX5.  

 
Add Subsection 621.055 – Imported Fill Requirements 

 
Additional imported fill, if required, should meet the following criteria: 
 

Standard Sieve Size 
Percent Passing 

Embankment Fill Material Channel Fill Material 

3 inches 100 100 

No. 4 30 - 70 30 - 50 

No. 200 5 - 30 3 - 12 
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Plasticity Requirements (Atterberg Limits) 

Liquid Limit 30 or less 

Plasticity Index 10 or less 

 
Add Subsection 621.056 – Over Excavation and Replacement of Expansive Material 

 
Where excavation to the finished grade or subgrade results in exposure of weathered claystone 
or clay (unsuitable material), the Engineer may require the Contractor to remove and replace the 
unsuitable material to a depth up to twenty-four inches (24”) below the channel invert  Unsuitable 
material shall be removed from the project site and disposed of by the Contractor.  
 
The approved replacement fill material shall be CDOT Class 1 Structural Fill and placed in level 
lifts not exceeding nine inches (9”) in loose thickness and compacted to ninety-five percent (95%) 
of Modified Proctor maximum dry density (ASTM D1557) at ± two percent (2%) optimum moisture 
content.   
 
Removal and replacement of unsuitable material shall only be approved by the Engineer in 
writing, prior to the work occurring and paid by actual costs incurred from the force account.  

 
 

Add To Subsection 622.03 – Compacted Embankment 
 

Embankments shall be continuously benched for slopes that are steeper than 4:1, measured 
longitudinally or at right angles to the adjacent ground.  This includes embankments placed and 
compacted on slopes, compacted against existing slopes, or built ½ width at a time.   
 
Benching shall be well keyed and be a minimum of eight feet (8’) wide. Each horizontal cut shall 
begin at the intersection of the original ground and the vertical side of the previous cut.  Material 
cut shall be compacted along with new embankment material at Contractor expense.   
 
An exception to this provision is for areas where the total depth of embankment is six inches (6”) 
or less. For these areas, the foundation material on the slope shall be roughened and moisture 
conditioned prior to placing embankment material. 
 
Frozen materials shall not be used in construction of embankments.   
 
Embankment Fill or Structural Fill that is eroded or becomes unstable (due to rain, snow, snow 
melt, channel flows or lack of proper water control) shall be removed and replaced at Contractor 
expense.  Replacement Embankment Fill or Structural Fill shall be placed and compacted as 
directed by the Engineer in accordance with the Drawings and Specifications.  The approved 
replacement fill material should be placed in level lifts not exceeding nine inches (9”) in loose 
thickness and compacted in accordance with the drawings and specifications. 
 
If designated on the Drawings or when ordered by the Engineer, the embankment shall be proof 
rolled to identify soft areas. Proof rolling shall be done after the specified compaction has been 
obtained.  Proof rolling should use a fully loaded, rubber tired, tandem-axle dump truck or similar 
equipment providing an equivalent loading. All areas with soft or loose soils identified during proof 
rolling shall be ripped, wetted if necessary, and re-compacted to the requirements for density and 
moisture at Contractor expense.  Proof rolling as shown on the Drawings or as ordered by the 
Engineer shall not be measured and paid for separately but shall be included in the unit prices bid 
for the work. 
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Revision of Subsection 624 – Rip Rap and Grouted Rip Rap Channel Construction  
 

 
Add Subsection 624.04 – Plain, Soil, and Void Filled Riprap 

 
624.04 Plain and Soil Riprap – Submittals 

 
A. The Contractor shall provide the Engineer samples of specified materials and certified laboratory 

test certificates for all items required in this Section including: 
 

1. Specific gravity – for riprap and bedding materials 
 
2. AASHTO T96 (L.A. Abrasion test) – for both riprap and bedding materials 
 
3. AASHTO Test T104 (sodium sulfate) – for both riprap and bedding materials 
 
4. AASHTO Test T103 (freeze and thaw) – for both riprap and bedding materials 
 
5. Gradation analysis from rock quarry for bedding material 
 
6. Sample load of riprap delivered to site and field measured gradation data 
 
7. Stabilization Soil sample - sieve analysis, hydrometer analysis, and nutrient testing 

results 
 

B. Installation Submittal Requirements  
a. Survey data - captured by Contractors GPS equipment of the bottom of the excavated 

area before the riprap is placed and the top of the completed soil riprap. 
b. Load Tickets of the material delivered  
c. Photo documentation of all installed buried soil riprap.  

 
 

624.06 Plain and Soil Riprap – Materials: Plain Riprap 
 

A. Plain Riprap shall be the type designated on the Drawings and conform to the following: 
 

Riprap 
Designation 

% Smaller Than Given Size By 
Weight 

Intermediate Rock 
Dimension (inches) 

d50 * 
(inches) 

Type VL 

70 - 100 
50 - 70 
35 - 50 
2 - 10 

12 
9 
6 
2 

6 

Type L 

70 - 100 
50 - 70 
35 - 50 
2 - 10 

15 
12 
9 
3 

9 

Type M 

70 - 100 
50 - 70 
35 - 50 
2 - 10 

21 
18 
12 
4 

12 
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Type H 

70 - 100 
50 - 70 
35 - 50 
2 - 10 

30 
24 
18 
6 

18 

Type VH 

70 - 100 
50 - 70 
35 - 50 
2 - 10 

42 
33 
24 
9 

24 

* d50 = Mean Particle Size 
 

 

B. The riprap designation and total thickness of riprap shall be as shown on the Drawings. The 

maximum stone size shall not be larger than two (2) times the d50. 
 

C. The minimum specific gravity of the riprap shall be 2.65. The specific gravity shall be according 
to the bulk-saturated, surface-dry basis, AASHTO T85. 

 
D. Neither width nor thickness of a single stone of riprap shall be less than one-third (⅓) of its 

length. 
 

E. Riprap shall be entirely composed of quarried, angular rock. Broken concrete or asphalt 
pavement shall not be acceptable for use in the Work. Rounded river rock is also not acceptable 
for use. 

 
F. The color of the riprap shall be approved by Engineer prior to delivery to the Project site. Color 

shall be consistent on the entire Project and shall match the color of rock to be used for all other 
portions of the Work. 

 
G. The riprap shall have a percentage loss of not more than forty percent (40%) after five hundred 

(500) revolutions when tested in the Los Angeles machine in accordance with AASHTO Test 
T96. 

 
H. The riprap shall have a percentage loss of not more than ten percent (10%) after five (5) cycles 

when tested in accordance with AASHTO Test T104 for ledge rock using sodium sulfate. 
 

I. The riprap shall have a percentage loss of not more than ten percent (10%) after twelve (12) 
cycles of freezing and thawing when tested in accordance with AASHTO Test T103 for ledge 
rock, procedure A. 

 
J. Rock shall be free of calcite intrusions. 

 
K. Each individual load of riprap shall be well graded from the smallest to the largest size specified 

and shall meet the gradation requirements of Section 624.06A. 

 
L. Before any riprap is placed, the Contractor will have a sample load of riprap for each designation 

delivered to the project site.  
 

1. Under the direction of the Engineer, the Contractor will provide the equipment and labor 
to measure individual rock pieces in the sample load(s) and the Engineer will use the 
measurements to assess whether it meets the specified gradation.  

 
a. If needed, the sample riprap load will be adjusted to meet specifications by 

adding or removing rock. The needed adjustments will be communicated to the 
quarry by the Contractor.  
 

b. The completed riprap sample is to be protected with construction fencing and 
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remain undisturbed on the project site until completion of the project. The 
sample(s) will serve as a visual reference for the Contractor to help verify the 
gradation of subsequent riprap loads. After this initial sample has been 
established, control of gradation by the Contractor shall be by visual inspection. 
Any riprap not appearing to meet this visual reference shall be rejected.  

 
c. During subsequent construction, in the event the Engineer believes riprap being 

delivered to the site does not meet the specifications, the Engineer shall pick one 
(1) to two (2) random truckloads to be dumped and checked for gradation. 
Mechanical equipment and labor needed to assist in checking gradation shall be 
provided by Contractor at no additional cost. 

 
624.07 Plain and Soil Riprap – Material: Soil Riprap 
 
A. Soil Riprap shall be achieved by mixing on-site excavated material less than two inches (2”) in 

size (free from trash and organic matter) with riprap meeting gradations requirements of Section 
624.06A.  One cubic yard of soil riprap shall be comprised of one cubic yard of riprap mixed with 
approximately .35 cubic yards of on-site excavated soil that will fill the voids between each 
individual rock in the riprap.  When all voids are filled and the surface accepted by the 
Owner/Engineer, place nine inches (9”) of topsoil over the area.  Fine grade, seed, and install 
erosion control blanket per the specifications and or construction plan details 

 
 

624.09 Plain, Void-Filled, and Soil Riprap – Execution: General 
 

A. Channel slopes, bottoms, or other areas that are to be protected with riprap or soil riprap shall be 
free of brush, trees, stumps, and other objectionable material and be graded to a smooth 
compacted surface.  
 

B. Contractor shall excavate areas to receive riprap to the subgrade or for soil riprap to the specified 
depth. 

 
C. The subgrade materials shall be stable. If unsuitable materials, as determined by the Engineer, 

are encountered the Engineer may direct additional excavation and removal of the unsuitable 
material.  

 
D. For subgrade that has been excavated in undisturbed soil, additional compaction shall not be 

required unless specified by Engineer.  
 

E. When subgrade is built up with embankment material it shall be compacted to ninety-five percent 
(95%) of maximum Modified Proctor dry density (ASTM D1557) at ± two percent (2%) optimum 
moisture content.  

 
F. After an acceptable subgrade is established, the riprap shall be immediately placed and leveled 

to the specified elevation. If subgrade material is disturbed for any reason, it shall be replaced 
and graded at Contractor expense. 

 
G. The Soil Riprap and Void-Filled Riprap shall conform to the following mix requirements:  
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Mix Requirement for Type M and H Void-Filled Riprap: 

Approximate Proportions 
(Loader Buckets) 

Material Type Material Description 

6 Riprap Type M or H riprap                             
(as defined in 624.06) 

2 Void-Fill Material 7-inch minus crushed rock surge 
(100% passing 7-inch sieve, 80-100% 

passing         6-inch sieve, 35-50% 
passing 3-inch sieve, 10-20% passing 

1.5inch sieve) 

1 Void-Fill Material VTC (Vehicle Tracking Control) rock 
(crushed rock with 100% passing 4-
inch sieve, 50-70% passing 3-inch 
sieve, 0-10% passing 2-inch sieve) 

1 Void-Fill Material 4-inch minus pit run surge (round river 
rock and sand, well graded, 90-100% 
passing 4-inch sieve, 70-80% passing 
1.5-inch sieve, 40-60% passing 3/8-

inch sieve,10-30% passing #16 sieve). 

1 Void-Fill Material Type II bedding 

½ to 1 Void-Fill Material Native topsoil 
Mix proportions and material gradations are approximate and are subject to adjustment by the Engineer.  
No adjustment in unit price for void-filled riprap will be allowed based on modifications to the mix 
proportions.    

 
Mix Requirement for Type VH Void-Filled Riprap  

Approximate Proportions 
(Loader Buckets) 

Material Type Material Description 

6 Riprap Type VH riprap (as defined in 624.06) 

2 Riprap Type M riprap  

2 Void-Fill Material 7-inch minus crushed rock surge 
(100% passing 7-inch sieve, 80-100% 
passing 6-inch sieve, 35-50% passing 
3-inch sieve, 10-20% passing 1.5inch 

sieve) 

1 Void-Fill Material VTC (Vehicle Tracking Control) rock 
(crushed rock with 100% passing 4-
inch sieve, 50-70% passing 3-inch 
sieve, 0-10% passing 2-inch sieve) 

1 Void-Fill Material 4-inch minus pit run surge (round river 
rock and sand, well graded, 90-100% 
passing 4-inch sieve, 70-80% passing 
1.5-inch sieve, 40-60% passing 3/8-

inch sieve,10-30% passing #16 sieve). 

1 Void-Fill Material Type II bedding 

½ to 1 Void-Fill Material Native topsoil 
Mix proportions and material gradations are approximate and are subject to adjustment by the Engineer.  
No adjustment in unit price for void-filled riprap will be allowed based on modifications to the mix 
proportions.    
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624.11.A Soil Riprap – Execution: Soil Riprap Placement 
 

A. Mix moist one yard of stockpiled riprap with approximately .35 yard on-site excavated material 
less than two inches (2”) in size (free from trash and organic matter). Use moisture and other 
control procedures as necessary to assure a homogenous mixture. It is intended that the rock 
content in a cubic yard of Soil Riprap be the same as the rock content in a cubic yard Plain 
Riprap of the same gradation.  Soil used to create soil riprap should completely fill all voids in the 
riprap without displacing any rock. An estimated thirty-five percent (35%) of space will be filled 
with soil. 

 
B. Soil Riprap shall be placed to be in conformance with the required rock gradation and to the lines, 

grades, and thicknesses shown on the Drawings. 
 

1. Soil Riprap shall be placed in two (2) layers. The first layer shall have a thickness of 

approximately the riprap d50 and consist of the smaller size fractions in the riprap 

gradation. The second and top layer of riprap shall consist of rocks that are largely d50 
size or greater with voids filled as necessary with smaller riprap.  

 

2. The mixture shall be consolidated by large vibratory equipment or full weighting with a 
backhoe bucket to create a tight, dense, interlocked mass with a smooth surface plane 
free from large projections.  

 
3. Hand placement may be required to achieve the described placement goals. 
 
4. Any areas of accumulation of smaller sizes of stone or soil shall be reworked at the 

direction of the Engineer. Smaller rock shall be securely locked between the larger stone. 
It is essential that smaller rock material between the larger stones is not loose or easily 
displaced by flow or by vandalism.  

 
5. The basic procedure shall result in larger materials flush to the top surface with faces and 

shapes arranged to minimize voids, and smaller material below, and to a lesser extent, 
between larger materials. 

 
6. The soil shall be further wetted (using pres to encourage void filling with soil. 

 
C. Surface grades shall be a plane and projections above or depressions below the finished design 

grade more than ten percent (10%) of the rock layer thickness shall not be allowed. 
 

D. The stone shall be consolidated by full loading with the bucket of the backhoe or other approved 
means. The top surface of the Soil Riprap shall be covered with a minimum of nine inches (9”) of 
topsoil.  

 
E. The final surface shall be thoroughly wetted for good compaction, smoothed, and compacted by 

vibrating equipment; the surface shall then be hand raked to receive planting or seeding. 
 

F. All rock is to be placed in a dewatered condition beginning at the toe of the slope or other lowest 
point. Contractor shall maintain the riprap protection in a dewatered condition until accepted. Any 
material displaced for any reason shall be replaced to the lines and grades shown on the 
Drawings at no additional cost to Owner. 
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624.11.B - Void-Filled Riprap – Execution: Void-Filled Riprap Placement 
 

G. The Engineer shall observe mixing and placing of the material.  
 

H. Void Filled-Riprap shall be placed to be in conformance with the required rock gradation shown 
above and to the lines, grades, and thicknesses shown on the Drawings. 

 
1. Approved individual component materials of void-filled riprap mix shall be delivered to site 

in separate marked stockpiles.  Mixing shall be accomplished using a front end loader or 
other approved means to add the specified number of “loader buckets” of each material 
to a mixing stockpile.  Ensure that each loader bucket comprises an approximately equal 
volume.  If the loader operator is only able to fill the bucket partially full with large riprap 
(due to the force required to push the bucket into the pile), but uses full buckets of finer 
material, the mix proportions will not be correct.  Avoid picking up excessive amounts of 
native soil from the subgrade under the stockpiled materials during the loader bucket 
mixing operations.  The Engineer may reduce or eliminate the volume of native soil 
added to the mixture based on the amount of native soil incorporated during the bucket 
mixing operation.  
 

2. Once all the materials have been added to the mixing stockpile in the specified 
proportions, thoroughly mix the pile using a loader, large trackhoe excavator, or 
other approved means to fill the voids of the riprap without displacing the riprap or 
creating pockets of finer material absent of riprap.  Segregation of materials shall 
be minimized when hauling from the stockpile to the installation location.  
Remixing shall occur as necessary to correct for any segregation as the material is 
placed.   

 
3. The loose material shall be placed in a single lift of sufficient height such that final grade 

will be achieved upon compaction. Additional mixing with a track excavator shall be 
required after initial placement to ensure that the void-filled riprap is thoroughly mixed 
and no segregation or excessive amount of smaller void-fill material is present on 
the surface. The mixing and placement process shall result in larger riprap (D50 size or 
larger) flush to the top surface with faces and shapes arranged to minimize voids, and 
smaller material between and below larger materials. The density and interlocking nature 
of riprap in the mixed material shall essentially be the same as if the riprap was placed 
without filling the voids. This requires care and persistence on the part of the Contractor 
to install the work and on the part of the Engineer to assure that the work is installed 
correctly. 

 

4. If the top of the compacted material is below final grade, placement of only the 
smaller void-fill materials to achieve final grade will not be permitted.  Additional 
void-filled riprap shall be added and the entire section mixed with a track excavator to 
eliminate the presence of smaller void-fill material on the surface. 

 
5. Avoid segregation of materials and remix any section where the combined material 

consists primarily of the void-fill materials.  The density and interlocking nature of riprap in 
the mixed material shall essentially be the same as if the riprap was placed without filling 
the voids.  This requires care and persistence on the part of the CONTRACTOR to install 
the work and on the part of the ENGINEER to assure that the work is installed correctly. 
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I. At the direction of the Engineer, a 50:50 mixture of pit run and Type II bedding shall be sprinkled 
on the surface of the void-filled riprap and washed-in with water using a high pressure hose to fill-
in small voids.  This shall be done just prior to compaction of the void-filled riprap.  
 

J. Boulder Transitions – Boulders (reused from the existing onsite stacked boulder wall) shall be 
installed in the locations shown on the PLANS at the end of the Sculpted Concrete Drop 
Structures transition areas. The void-filled riprap mixture will be installed around the boulders, 
creating an interlocked surface.  
 

K. Compaction of the void-filled riprap shall be performed by running over the void-filled 
riprap with a large, heavy duty track excavator or dozer.  The moisture content of the mixture 
shall be at optimum conditions prior to compaction and water shall be added, as necessary, at the 
direction of the Engineer. Compaction of void-filled riprap shall be reviewed and approved by the 
Engineer. 
 

L. The final surface shall be thoroughly wetted for good compaction, smoothed, and compacted by 
vibrating equipment; the surface shall then be hand raked to receive seeding. 

 
M. All rock is to be placed in a dewatered condition beginning at the toe of the slope or other lowest 

point. Contractor shall maintain the riprap protection in a dewatered condition until accepted. Any 
material displaced for any reason shall be replaced to the lines and grades shown on the 
Drawings at no additional cost to Owner. 

 
 
 

624.13 Plain and Soil Riprap – Rejection of Work and Materials 
 

A. Engineer may reject delivered or placed rock which do not conform to all the requirements of this 
section. Rejected rock shall be removed from the Project site by the Contractor and replaced at 
the Contractor’s expense.  
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Add Section 626 – Sculpted Concrete 
 

626.01 Sculpted Concrete – Submittals 
 

B. Provide mix designs and product data for the following: 
 

1. Ready-mixed concrete or Shotcrete mix designs 
 
2. Fly ash 
 
3. Admixtures (such as air-entraining and water-reducing admixtures). 
 
4. Form release agents 
 
5. Bonding agents 
 
6. Grout 
 
7. Concrete coloring pigment 
 
8. Waterstop 
 
9. Adhesives 
 
10. Data for proprietary materials and items including patching compounds, curing 

compounds, and other requested by the Engineer. 
 

11. Concrete integral color, topical concrete stain (acid wash), and concrete sealant.  
 

C. Detailed shop drawings and schedules shall be submitted, covering all reinforcement, 2 weeks 
before work begins to the Engineer.  Any corrected drawings must be delivered to the Engineer, a 
minimum of ninety-six (96) hours in advance of the work.  
 

2. These drawings shall show the size, number, exact position and spacing of steel 
reinforcement and the exact location of all openings, framing, or special conditions 
affecting the work. Detailing of reinforcement shall conform to ACI 315. 

 
D. Contractor shall provide statement detailing previous sculpted concrete experience including 

photos and locations of previous installations. Contractor shall have a minimum of two (2) 
examples of successful projects where sculpted concrete was used. Contractor shall also include 
project owner references for projects listed in the statement of experience. 

 
E. A sculpted concrete construction plan shall be submitted by the Contractor to the Engineer for 

review, a minimum of seven (7) days prior to construction. This plan shall describe methods and 
equipment proposed for hauling, placing, curing, and protecting sculpted concrete as well as 
placement schedules indicating anticipated daily progress.  Anticipated construction joints and 
weep drain locations shall be clearly identified. 

 
F. See Schedule C- Technical Provisions for compaction testing requirements.  
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626.02 Sculpted Concrete – Materials: Concrete Mix A 
 

A. Concrete shall meet the requirements of Class B concrete in accordance with Section 601 of the 
Colorado Department of Transportation “Standard Specifications for Road and Bridge 
Construction” except as modified herein. 

 
B. Unless otherwise shown on the Drawings, the twenty-eight (28) day compressive strength of 

structural concrete shall be a minimum of four thousand five hundred (4,500) psi. 
C. The mix shall be designed for required strengths in accordance with ACI 301. The ratio of water 

to the sum of concrete plus pozzolan shall not exceed 0.45 by weight for durable, watertight, 
concrete. The amount of fly ash in the mix shall be between fifteen and twenty percent (15 and 
20%) by weight of the total cementitious materials. Additional pozzolanic material may be added if 
alkali-silica reaction (ASR) mitigation is required based on chemical characteristics of fill material 
as requested by Engineer. 

 
D. Unless otherwise permitted or specified in the Drawings, the concrete shall be proportioned and 

produced to have a slump not to exceed four inches (4”) or less than two and one-half inches (2-
1/2”). Concrete not consolidated by internal vibration shall be proportioned to have a slump not to 
exceed five and one-half inches (5-1/2”) or less than four inches (4”). Contractor may propose an 
alternative slump design. Engineer approval is required for alternative slump design prior to 
installation.   

 
E. Air entrainment shall be five to eight percent (5-8%) prior to pumping. 

 
F. Concrete mix shall be made with AASHTO M 43 (ASTM C33) Size No. 8 Coarse Aggregate. 

 
G. Fibermesh (Solomon UltraFiber 500 or equivalent) shall be included at the application rate of 3.0 

lb/cy or as recommended by the manufacturer. 
 

H. Use cement conforming to the following. 
 

1. Portland cement conforming to ASTM C-150.  The Contractor shall use only one brand of 
cement throughout the project. 

 
2. Blended hydraulic cement conforming to ASTM C-595 Type IS, IS-A, or IP. 
 
3. The color of the cement shall conform to the following: 

 
a. Match existing bedrock in the project area. 
 
b. Color for bid purposes shall be Sandstone, 5237, by Davis Colors or approved 

equal.  The Engineer shall select final color from manufacturer or concrete 
supplier color samples. 

 
626.03 Sculpted Concrete – Materials: Concrete Mix B (50/50 Blend) 

 
A. Concrete shall meet the requirements of Class B concrete in accordance with Section 601 of the 

Colorado Department of Transportation “Standard Specifications for Road and Bridge 
Construction” except as modified herein. 

 
B. Unless otherwise shown on the Drawings, the twenty-eight (28) day compressive strength of 

structural concrete shall be a minimum of four thousand five hundred (4,500) psi. 
 

C. The concrete mix shall be designed for required strengths in accordance with ACI 301. The ratio 
of water to the sum of concrete plus pozzolan shall not exceed 0.45 by weight for durable, 
watertight, concrete. The amount of fly ash in the mix shall be between fifteen and twenty percent 
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(15 - 20%) by weight of the total cementitious materials. Additional pozzolanic material may be 
added if alkali-silica reaction (ASR) mitigation is required based on chemical characteristics of fill 
material as requested by Engineer. 

 
D. Unless otherwise permitted or specified in the Drawings, concrete shall be proportioned and 

produced to have a slump not to exceed four inches (4”) or less than two and one-half inches (2-
1/2”).  Concrete not consolidated by internal vibration shall be proportioned to have a slump not to 
exceed five and one-half inches (5-1/2”) or less than four inches (4”). The Contractor may 
propose an alternative slump design.  Engineer approval is required for alternative slump design 
prior to installation.   

 
E. Air entrainment shall be five to eight percent (5-8%) prior to pumping. 

 
F. Concrete mix shall be made with a 50/50 (%) blend of 3/8” (No 8.) and ¾” (No. 67) AASHTO M 

43 (ASTM C33) Coarse Aggregate. No. 67 aggregate may be substituted with No. 57/67 blended 
aggregate if requirements for No. 67 gradation are maintained. 

 
G. Fibermesh (Solomon UltraFiber 500 or equivalent) shall be included at the application rate of 3.0 

lb/cy or as recommend by manufacturer. 
 

H. Use cement conforming to the following. 
 

1. Portland cement conforming to ASTM C-150.  Contractor shall use only one brand of 
cement throughout the project. 

 
2. Blended hydraulic cement conforming to ASTM C-595 Type IS, IS-A, or IP. 
 
3. Color of the cement shall conform to the following: 
 

a. Match existing bedrock in the project area. 
 
b. Color for bid purposes shall be Sandstone, 5237, by Davis Colors or approved 

equal. Engineer shall select final color from manufacturer or concrete supplier 
color samples. 

 
626.04 Sculpted Concrete – Materials: Aggregate 

  
A. Coarse Aggregate for Sculpted Concrete Mix A 

 
1. No. 8 Coarse Aggregate, AASHTO M 43 (ASTM C33): 

U.S. Standard Sieve Size Percent by Weight Passing Type I 

¾” - 

½” 100 

⅜” 85 - 100 

No. 4 10 - 30 

No. 8 0 - 10 

No.16 0 - 5 
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B. Coarse Aggregate for Sculpted Concrete Mix B (50/50 Blend) 
 

1. 50% No. 67 Coarse Aggregate, AASHTO M 43 (ASTM C33): 

U.S. Standard Sieve Size Percent by Weight Passing Type I 

1” 100 

¾” 90 - 100 

½” - 

⅜” 20 - 55 

No. 4 0 - 10 

No. 8 0 - 5 

*No. 67 aggregate may be substituted with No. 57/67 blended aggregate if requirements for No. 67 
 gradation are maintained. 
 

2. 50% No. 8 Coarse Aggregate, AASHTO M 43 (ASTM C33): 

U.S. Standard Sieve Size Percent by Weight Passing Type I 

¾” - 

½” 100 

⅜” 85 - 100 

No. 4 10 - 30 

No. 8 0 - 10 

No.16 0 - 5 

 
C. Fine Aggregate for all Sculpted Concrete Mixes 

 
1. Fine Aggregate, AASHTO M6 or ASTM C33: 

U.S. Standard Sieve Size Percent by Weight Passing Type I 

¾” - 

½” - 

⅜” 100 

No. 4 95 - 100 

No. 8 80 - 100 

No.16 50 - 85 

No. 30 25 - 60 

No. 50 10 - 30 

No. 100 2 - 10 

 
D. The fineness modulus must be not less than 2.3 nor more than 3.1. 

 
 
 

626.05 Sculpted Concrete – Materials: Reinforcement 
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A. Note: In the event there is a discrepancy, reinforcement shown on the drawings shall supersede 
this specification. 

B. Reinforcement shall be provided as a minimum of #5 (½” deformed, 60 ksi) bars, 12” on center 
each way, or equivalent welded wire mesh (WWF), with minimum 3” clearance above subgrade. 
Minimum equivalent WWF shall have a cross sectional area of 0.2 in2/ft2 with a minimum tensile 
strength of 60 ksi (eg) 6x6 W10 or 4x4 W7. 

 
C. Clearance for all reinforcing bars, unless shown otherwise, shall be: 

 
1. When placed on ground – three inches (3”) 
 
2. All other concrete surfaces – two inches (2”) 

 
D. All bends, unless otherwise shown, shall be a ninety degree (90°) standard hook as defined in the 

latest edition of ACI 318. 
 

E. All wall corner and wall intersection reinforcement bars shall be continuous around corners and 
through columns or pilasters. Reinforcement shall be extended into connecting walls and lapped 
on the opposite face of the connecting walls. 

 
F. Vertical bars shall be lapped with dowels from base slabs and extended into the top face of roof 

slabs and lapped with top slab reinforcement, provide a minimum of two (2) full height vertical 
bars with matching dowels at wall ends, corners, and intersections with size to match typical 
vertical reinforcing steel shown. 

 
G. Unless otherwise indicated, Contractor may splice continuous slab or longitudinal beam bars at 

locations of his choosing, except that top bar splices shall be located at midspan, and bottom bar 
splices shall be located at supports.  All reinforcement bends and laps, unless otherwise noted, 
shall satisfy the following requirement: 

 

Grade 60 Reinforcing Steel (ASTM A615) 

Bar Size #3 #4 #5 #6 #7 #8 

Lap Splice Length 

Spacing < 6” 

Top Bar 1’– 4” 2’– 0” 3’– 0” 4’– 0” 5’– 10” 6’– 8” 

Other Bar 1’– 4” 1’– 7” 2’– 3” 3’– 1” 4’– 6” 5’– 2” 

Spacing > 6” 

Top Bar 1’– 4” 1’– 7” 2’– 0” 2’– 5” 3’– 6” 4’– 0” 

Other Bar 1’– 4” 1’– 4” 1’– 7” 1’– 10” 2’– 9” 3’– 1” 

Embedment Length 

Spacing < 6” 

Top Bar 1’– 0” 1’– 7” 2’– 3” 3’– 1” 4’– 6” 5’– 2” 

Other Bar 1’– 0” 1’– 2” 1’– 9” 2’– 5” 3’– 6” 4’– 0” 

Spacing > 6” 

Top Bar 1’– 0” 1’– 3” 1’– 7” 1’– 10” 2’– 9” 3’– 1” 

Other Bar 1’– 0” 1’– 0” 1’– 2” 1’– 5” 2’– 1” 2’– 5” 

Top bars shall be defined as any horizontal bars paced such that more than 12” of fresh concrete is cast in the member below 
the bar in any single pour.  Horizontal wall bars are considered top bars. 
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626.06 Sculpted Concrete – Materials: Waterstop 

 
A. Hydrophilic rubber waterstop shall have the minimum performance standard of: 
 

Property ASTM Standard Results 

Tensile Strength (MPa) D412 0.98 

Elongation D412 550 

Hardness (Hs) D2240 30 Durometer Type A 

The period to maximum volume expansion is 35 days 

 
B. The waterstop shall be comprised of Adeka Corporation MC-2010M or approved equal. 

 
C. The adhesive shall be 3M-2141 as manufactured by the 3M Company, Adeka Corporation H-

1000 Ultra Bond, or approved equal. 
 

626.07 Sculpted Concrete – Materials: Subgrade 
 

A. Subgrade shall be inspected by Engineer prior to placement of engineered fill (see Subsection 
621.053).  

 
B. Excavation to subgrade shall be carefully considered by the Contractor. Subgrade shall be sloped 

uniformly or stepped in accordance with the grading shown on the Drawings. The building of 
earthen steps on top of a sloping subgrade plane that has been compacted and approved is 
prohibited. 

 
C. All contours, spot elevations, and limits shown are finish design grade. 

 
D. Subgrade shall meet compaction requirements described in Subsection 621.054  

 
626.08 Sculpted Concrete – Execution: Concrete and Shotcrete Placement 

 
A. Subgrade 

 
1. Subgrade shall be free of water, mud, debris, or loose or frozen materials. Concrete shall 

be placed directly on approved subgrade. 
 
2. Thoroughly dampen the surfaces that may contact the concrete to be placed. 
 
3. A shotcrete flash coat may be applied over the completed subgrade. The flash coat shall 

consist of a 1-inch layer of shotcrete that will cap and protect the subgrade material 
during placement of reinforcing steel and prior to placement of sculpted concrete. 

 
B. Reinforcement Inspection 

1. Prior to placing concrete, the Engineer shall observe all reinforcing forms and surfaces 
receiving concrete and contractor shall repair all discrepancies identified by the Engineer 

 
C. Environmental Conditions  

 
1. See Subsection 508.04 – Protection in Cold and Freezing Weather  for weather 

requirements during concrete placement.  
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2. Concrete shall not be placed against forms exposed to heating unless the temperature of 

the forms is first cooled to less than or equal to 90°F. 
 
3. Concrete placement shall not be permitted in wind speeds greater than twenty (20) miles 

per hour.  
 

D. Concrete Placement  
 

1. Concrete shall not be dropped more than 5’ unless confined by closed chutes or pipes. 
 
2. Concrete shall be placed to avoid segregation of the materials and the displacement of 

the reinforcement. 
 
 

626.09 Sculpted Concrete – Execution: Concrete Construction Joints 
 

A. The location of all construction joints shall be subject to the acceptance of Engineer. The surface 
of all construction joints shall be thoroughly cleaned and all laitance and standing water removed. 
Clean aggregate shall be exposed by abrasive blast cleaning. Wire brushing and air water jets 
may be used while concrete is fresh provided results are equal to abrasive blast cleaning. 
Construction joints shall be keyed at right angle to the direction of shear. Except where otherwise 
shown on the Drawings, keyways shall be at least one and one-half (1-1/2) inch in depth over at 
least twenty five percent (50%) of the area of the section. Center keyways on slab. 

 
B. Horizontal construction joints shall be placed with new concrete poured over placed concrete. 

Reinforcing from the first pour shall project up into the second pour. Ensure adequate lap length 
is provided for the new pour according to Section 626.05 Materials - Reinforcement. 

 
C. Longitudinal construction joints shall be placed with new concrete poured alongside placed 

concrete. Reinforcing from the first pour shall project into the second pour. Ensure adequate lap 
length is provided for the new pour according to Section 626.05 Materials - Reinforcement. 

 
D. Longitudinal construction joints are not permitted in the low flow channel or stilling basin of the 

sculpted concrete drop structure. 
 

E. Horizontal construction joints placed in the low flow channel shall be perpendicular to flow. The 
upper layer of concrete shall be placed to encourage water to drain away from the construction 
joint. 

 
F. Taper construction joints to a shallow edge form, about one inch (1”) thick, except where the joint 

will be subjected to compressive stress. In this case, use non-tapered joints and take special care 
to avoid or remove trapped rebound at the joint. 

 
G. The entire joint shall be thoroughly cleaned and wetted prior to the application of additional 

concrete/Shotcrete. 
 

H. Make horizontal construction joints perpendicular to the main reinforcement. Continue 
reinforcement across joints. 

 
I. Position construction joints to conform to the locations of natural occurring cracks and joints in the 

simulated rock and earth forms. 
 

J. If the concrete drop structure is poured in layers, concrete shall overlap the previous layer by a 
minimum of 50% of the horizontal layer width.   
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626.10 Sculpted Concrete – Execution: Waterstop 
 

A. Waterstop shall be set in keyway of all construction joints and centered in the keyway. 
 

B. The components and installation procedures shall be in accordance with the manufacturer’s 
printed specifications and recommendations. Installation shall be performed by skilled workers 
who are trained in procedures and methods required for proper performance of the waterstop. 

 
C. Examine the concrete surface and correct any surface imperfections which may prevent proper 

installation and performance of the waterstop. 
 

D. Concrete surfaces shall be clean and free of dirt, saw dust, laitance, grease, form oils, form 
release agent, or other contamination to ensure proper adhesion of the waterstop to the concrete 
surface. Use a wire brush to lightly roughen the surface. Remove all concrete dust with a soft 
brush. 

 
E. Measure and cut an exact length of waterstop. Splices in horizontal joints are acceptable, 

however, only one (1) splice is permitted in twenty-five (25) feet. Splices of waterstops in 
horizontal joints shall be made by butting and gluing the ends of the waterstop with an approved 
adhesive. 

 
F. Using a brush, apply a uniform coat of adhesive to the concrete surface along the line of 

placement. Apply a uniform coat of adhesive to the waterstop. Gaps in the glue application shall 
not be permitted. 

 
G. After the adhesive has dried to a tacky condition (about fifteen [15] minutes in the summer and 

thirty [30] minutes in the winter), firmly press the waterstop to the concrete surface. When 
installing the waterstop on curved surfaces such as pipes, temporary bands (for example, wire or 
rope) may be used to assist in securing the waterstop to the surface. Any temporary means of 
securing the waterstop shall be removed prior to placing concrete or grout. 

 
H. Concrete placement within twelve (12) hours is required. The waterstop shall be protected from 

water and from displacement prior to concrete placement. During concrete placement, Contractor 
shall visually observe the waterstop to ensure proper placement and alignment. 

 
 

626.11 Sculpted Concrete – Execution: Concrete Finishing 
 

A. Contractor shall provide an expert(s) approved by Engineer to perform texturing and shaping of 
the concrete that is left above exposed ground. 

 
B. Finished product shall simulate natural rock or natural wood logs as described in the Drawings 

and Specifications.  Contractor shall achieve the desired appearance by: 
 
1. Following featured elements provided by the Engineer on the approved design plans. The 

Contractor shall submit featured element questions 24 hours before the structure 
concrete placement.  
 

2. Troweling sculpted concrete smooth. 
 
3. Cutting rock formation scars into the surface. 
 
4. Texturing the entire surface using both texture mats, power washing, and other 

techniques approved by Engineer to achieve a natural rock finish. 
 
5. Alternative methods must be approved by the Engineer. 
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C. The fabrication of sculpted concrete, installation, and adjustment of finish details shall be 

accomplished in such as manner as to appear as realistic as possible. This element is artistic in 
nature and may require field adjustments to completed work to obtain the desired effect. The 
Engineer shall decide questions of aesthetic effect. Minor changes or adjustments to in-place 
work shall be made at the Contractor expense. 
 

D. The Contractor shall burn off all fibermesh exposed on the surface of the concrete before 
applying any sealing agent.  

 
626.12 Sculpted Concrete – Execution: Sample Installation 

 
A. Contractor shall construct a sample sculpted concrete panel measuring not less than 10 cubic 

yards/one truck. Sample shall represent all aspects of the proposed installation including: 
 

1. Concrete thickness 
 
2. Reinforcement 
 
3. Finished surface texturing 
 
4. Coloring and etching of the concrete feature 

 
B. The Engineer shall observe and approve the sample panel prior to the construction of any 

sculpted concrete features. 
 

C. Sample installation will be paid using unit prices for sculpted concrete. 
 

D. Sample installation will be placed at an approved location under direction of the Engineer and 
may be incorporated into a proposed structure under direction of the Engineer. 
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Add Section 627 – Weep Drains 
 

627.01 Weep Drains – Submittals 
 

A. Contractor shall provide the Engineer samples of all specified materials and certified laboratory 
test certificates for all items required in this Section including: 

 
1. Geotextile fabric manufacturer’s data 
 
2. Rock bedding material gradation test results 
 
3. AASHTO T96 (L.A. Abrasion test) – for rock bedding 
 
4. AASHTO Test T104 (sodium sulfate) – for rock bedding 
 
5. AASHTO Test T103 (freeze and thaw) – for rock bedding 
 
6. Sample load of rock bedding delivered to site 
 
7. High Density Polyethylene (HDPE) pipe manufacturer’s data 

 
627.02 Weep Drains – Materials: Geotextile Fabric 

 
A. Geotextile fabric shall have complete resistance to deterioration from ambient temperatures, acid, 

and alkaline conditions, and shall be indestructible to microorganisms and insects. The material 
shall be resistant to short-term (until placement) deterioration by ultraviolet light or protected until 
placement, as recommended by the manufacturer, such that no deterioration occurs. During 
shipment and storage, the rolls of fabric shall be protected against deterioration from the sun, 
mud, dirt, dust, and other deleterious conditions always. 

 
B. Fibers used in the manufacture of geotextiles, and the threads used in joining geotextiles by 

sewing, shall consist of long chain synthetic polymers composed of at least eighty five percent 
(85%) by weight polyolefins, polyesters, or polyamides. They shall be formed into a network such 
that the filaments or yarns retain dimensional stability relative to each other, including selvedges. 

 
C. The property values shown below are not design values but represent the minimum accepted 

physical characteristics of the geotextile required. The number represents a value to be confirmed 
by the manufacturer. These values represent minimum average roll values. 

 

Property Value Test Method 

Grab Strength 120 lbs ASTM D 4632 

Grab Tensile Elongation 55% ASTM D 4632 

Burst Strength 225 psi ASTM D 3786 

Puncture Resistance 65 lbs ASTM D 4833 

Trapezoid Tear Strength 50 lbs ASTM D 4533 

Apparent Opening Size 70, U.S. Standard Sieve ASTM D 4751 

Permittivity 1.7 sec-1 ASTM D 4491 

Water Flow Rate 140 gal/min/ft2 ASTM D 4491 
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D. Geotextile fabric for weep drains shall be Mirafi 140N or equivalent. 
 

627.03 Weep Drains – Materials: Rock Bedding 
 

A. Unless otherwise shown in the Drawings, rock shall consist of dense, clean, uniformly graded 
material with a maximum size of one (1) inch and less than five percent (5%) passing the three-
eighths inch (⅜”) sieve. Coarse concrete aggregate meeting the requirements of ASTM C 33 No. 
5 may be used. 

 
627.04 Weep Drains – Materials: Pipe and Fittings 

 
A. Pipe and fittings for weep drain systems shall be 3” HDPE. HDPE pipe shall be Hancor Heavy 

Duty Pipe, single wall, flexible pipe or approved equal made from virgin compounds and meeting 
the requirements of ASTM F 405. HDPE joints shall be Hancor “soil tight” type or approved equal.  

 
627.05 Weep Drains – Execution: General 

 
A. Contractor shall furnish all labor, tools, and equipment and perform all Work necessary for, or 

incidental to, the supply and installation of weep systems as shown in the Drawings and specified 
here.  This Work includes trenching, placement of a geotextile fabric, rock, and pipe. The Work 
shall be coordinated with the work of all other trades and activities on the Project. 

 
627.06 Weep Drains – Execution: Geotextile Fabric Installation 

 
A. Geotextile fabric shall surround the weep drain filter material at all points.  Care shale be taken 

not to tear any geotextile fabric during backfilling. 
 

627.07 Weep Drains – Execution: Rock Placement 
 

A. Rock shall be placed on the geotextile fabric to the depth shown prior to placement of the 
underdrain pipe. After the pipe is in place, rock shall be placed along and over the top of the pipe 
in a manner that will not damage the pipe. 

 
627.08 Weep Drains – Execution: HDPE Pipe and Fittings Installation 

 
A. Pipe and fittings shall be installed in accordance with the manufacturer's written instructions, a 

copy of which shall be maintained on site during installation. 
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Add Section 628 – Sheet Pile 
 

628.01 Sheet Pile – Submittals 
 

A. Sheet pile installer will provide, as a minimum, three (3) successful past installations of sheet 
piling of comparable overall heights and sections and comparable penetration into soils like those 
found on the Project. 

 
B. Contractor shall provide information from the manufacturer that indicates the sheet piling meets 

or exceeds the Specifications listed in this section. 
 

C. Contractor shall submit verification from the manufacturer that the hammer can deliver the 
required energy. 

 
D. Splice locations, if necessary, shall be reviewed and accepted by Engineer prior to installation. 

 
E. Contractor shall submit refusal depths of all installed sheet pile before subgrade forming or 

concrete placement. Additionally, the contractor shall submit a CAD file that includes GPS 
captured spot elevations points at all grade breaks along the installed sheet pile. The engineer 
shall review the spot elevations points and refusal depths within ` of receiving the data and 
provide approval or needed correction to the contractor.  

 
628.02 Sheet Pile – Materials 

 
A. All steel sheet piling shall be new and unspliced material throughout, unless otherwise reviewed 

and accepted by Engineer. 
 

B. Steel sheet piles and special fabricated shapes shall be of a design that ensures continuous 
interlock throughout the entire length when in place. 

 
C. Steel sheet piling shall meet the requirements of ASTM A328, (Grade 50). 

 
D. Steel corners, tees, wyes, and crosses shall meet the requirements of ASTM A328 or ASTM 

A690. 
 

E. Steel sheet piles required for the Project shall be the type and weight shown on the Drawings. 
Sheet piling shall be constructed with a weathering finish. 

 
1. Additional length beyond those indicated on the Drawings may be required to provide for 

trimming of tops of sheet piling. 
 

F. The interlocks between steel sheet pile sections shall be configured such that the average width 
of the annular space between all contact points of the interlocks shall be a maximum of one-
eighth (1/8) inch, as determined by Engineer. 

 
G. Steel sheet piles and interlocks shall not have excessive kinks, camber or twist that would 

prevent the pile from reasonably free sliding to grade. 
 

H. All fabricated connections shall be made with the use of angles or bent plates, as necessary, and 
shall be adequately welded or connected with high strength bolts as accepted by Engineer. 

 
628.03 Sheet Pile – Handling and Storage 

 
A. Do not subject piles to damage by impact bending stresses during transportation or onsite 

storage.  
 



Park Vista Drainage Improvements  August 2024 

Technical Specifications  27 

B. Store and handle piles such that the corrosion protection coating will not be damaged. 
 

628.04 Sheet Pile – Execution: General 
 

A. Do not begin sheet pile installation until earthwork in the area (where piles are to be driven) is 
completed that the grade elevation is at no more than twelve (12) inches above or below the top 
of the piling elevation as indicated on the Drawings. 
 

 
628.05 Sheet Pile – Execution: Preparation 

 
A. Any fill along the alignment of the sheet pile must be in place to sub-grade elevations and 

compacted prior to driving the sheet pile. 
 

B. Fill material (except riprap, boulders, bedding and grout) is not to be placed around the sheet pile 
after the sheet pile is in place. 

 
628.06 Sheet Pile – Execution: Installation 

 
A. All welding or gas cutting shall be in accordance with the current standards of the American 

Welding Society. 
 

B. Sheet Pile Driving 
 

1. Steel sheet piling shall be assembled before driving and then driven as a continuous 
wall, progressively in stages to keep the piles aligned correctly and minimize the 
danger of breaking the interlock between the sheets. Steel sheet piling shall be 
driven to form a tight bulkhead. 

 
2. A driving head shall be used and any piling which is damaged in driving, or which has 

broken interlocks between sections shall be pulled and replaced at Contractor 
expense. 

 
3. The piling shall be driven within the following tolerances: 

 
a. Alignment: Sheet pile shall be driven to form a relatively straight line between the 

termini points shown on the Drawings.  Horizontal deviation of any point from a 
straight line connecting the two ends of the wall section shall be a maximum of 
six inches (6”). 

 
b. Plumbness: Each individual sheet pile section shall be driven vertical, within a 

horizontal tolerance of two percent (2%) of any vertical length measured along 
the pile. 

 
c. Elevation: Tops of sheet pile sections shall be within a tolerance of one inch from 

plan elevations.  Contractor shall not be paid for excess sheet pile trimmed off 
the end of the pile to meet final grade. 

 
4. Contractor shall brace and/or provide soil grading as necessary during construction 

operations to provide lateral stability for the sheet pile wall. The sheet pile wall has 
been designed for the soil grades of the final configuration denoted on the Drawings 
only. Other temporary configurations during the construction period shall not be 
allowed. 
 

5. Care shall be taken during driving to keep from causing deformations of the top of the 
piles, splitting of section, or breaking of the interlock between sections. Care shall 
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also be taken during driving to prevent and correct any tendency of steel sheet piles 
to twist or get out of plumb. 

 
6. Steel Z piling shall be driven with the ball-end leading. Proper care and planning shall 

be used to allow for this construction procedure in both immediate and possible 
future walls. 

 
7. Alternate Z piles shall be reversed end for end for proper interlocking in the “normal” 

position. Piles shall also be aligned properly to maintain a “normal” driving width. 
 

8. For sheet piles driven into the native soils, pre-drilled soils, or excavated soils, a 
vibratory driver may be used if the required depth is obtained. 

 
9. For sheet piles being driven into bedrock, an approved hammer utilizing minimum 

hammer energy of 19,000 foot-pounds per square inch of steel section shall be used 
to obtain the required depth or virtual refusal. The hammer shall be clearly marked so 
that it can be identified at the job site. 

 
10. Steel sheet pile that is full length as shown on the Drawings and is required to be 

driven below the specified cutoff elevation shall be spliced with additional steel sheet 
piling with a full penetration butt weld. 

 
C. Virtual Refusal 

 
1. Steel sheet piling shall be driven to the depths shown on the Drawings or to virtual 

refusal. 
 
2. Virtual refusal is defined as ten (10) blows per inch with an approved pile hammer. 
 
3. A pile hammer shall be used to determine virtual refusal. 
 
4. The hammer shall be operating at the manufacturer’s recommended stroke and 

speed when virtual refusal is measured. 
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Revision of Section 636.04 – Construction Requirements for Manholes, Junction 
Boxes, Cast in Place Reinforced Concrete Box, Inlets, Pipe end Finish and Fittings 

 
Add to Subsection 636.04 – Cast in Place Reinforced Concrete Box Culvert 
 
The Hopeful Drive Box Culvert and Wingwalls, South Tributary Box Culvert and Wingwalls, and the 
South Tributary Pedestrian Culvert at Hopeful Drive materials and construction shall be in accordance 
with the CDOT Standard Specifications. All concrete shall be CDOT Class D Concrete. 

 
 

Revision of Section 800 
 
Section 800 of the City Standard Specifications is revised as follows:  
 

SECTION 825 – CONSTRUCTION SURVEYING 
 

This work consists of the construction surveying, calculating, and staking necessary for the 
construction of all elements of the project. The work shall be done under the supervision of a 
Professional Land Surveyor (PLS) who is experienced and competent in road, channel, and bridge 
construction surveying and licensed in the State of Colorado.  
  
Locating, preserving, referencing, installing and restoring land monuments such as Primary Control 
monuments from which the right of way or any land boundary will be calculated, described or 
monumented, Public Land Survey System (PLSS) monuments, General Land Office (GLO) 
monuments, Bureau of Land Management (BLM) monuments, Mineral Survey (MS) monuments, 
Right-of-way (ROW) monuments, property boundary monuments, easement monuments, Block 
Corner Reference monuments (5x5’s and 5 off’s) and other monuments that are required by law or 
regulation to be established by a PLS, and the determination of any land boundary, shall be done in, 
under the supervision of a Professional Land Surveyor (PLS) who is experienced and competent in 
Right of Way and boundary surveying and licensed in the State of Colorado.   
  
The intent of the above description is:  
  
1. Locate and document all monuments within the construction project limits and provide the 

information to the City prior to commencement of construction activities.   
2. Identify monuments which will be impacted by construction activities, reference these monuments 

for replacement after construction completion.  
3. Provide construction survey for the construction of the project including horizontal and vertical 

control.   
4. Verify after the completion of construction, monuments identified prior to construction either 

remained or were replaced.  
5. Document final conditions, submit required documentation to the State for reset monuments, and 

submit data to City staff.  
 

The PLS shall be available to review work, resolve problems, and make decisions in a timely  
manner.   
  
A. MATERIALS AND EQUIPMENT   

 
The Contractor shall furnish all personnel, survey equipment, safety equipment, materials, and traffic 
control necessary to perform the required construction surveying and staking. All surveying 
equipment shall be in good working condition. If any survey equipment is found to be functioning 
outside the manufacturer’s specified tolerance, certification from an approved repair facility showing 
that the instruments have been repaired, properly adjusted, or both, if necessary, shall be included in 
the survey records and submitted to the Engineer before being used.  
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B. CONSTRUCTION REQUIREMENTS   

  
Construction Survey meeting shall be held prior to performing surveying work under this section. The 
Engineer, City Surveyor, City Project Manager, Construction Project Manager, Contractor’s 
Superintendent, Contractor’s Surveyor (PLS) shall attend. A surveying work schedule shall be 
submitted to the Construction Project Manager for review prior to the presurvey conference.   
  

1.  Contractor Surveying - The Contractor shall perform all construction surveying and staking 
necessary for construction of the project and documentation for monuments.  
  

2.   Accuracy and Tolerances - Horizontal and vertical accuracy tolerances for Secondary Control    
surveys and monuments, and for each construction item being staked shall be as specified in the 
Contract. If a discrepancy should occur, the higher degree of accuracy or the more restrictive tolerance 
shall apply. Horizontal accuracy tolerances for Primary Control surveys and monuments. Vertical 
accuracy tolerances for Primary Control surveys and monuments. Horizontal accuracy tolerances for 
Secondary Control surveys and monuments. Vertical accuracy tolerances for Secondary control surveys, 
monuments, and/or Secondary benchmarks. Engineered surveying accuracy and tolerances shall be the 
same as the staking accuracy and tolerances.  

 
3. Responsibility and Inspection. Supervision and coordination of construction surveying and staking is 
the Contractor’s responsibility. The Engineer may inspect the Contractor’s surveying; however, such 
inspection will not relieve the Contractor of any responsibility for accuracy or completeness of work. The 
Contractor shall check the work to verify the accuracy and include documentation of this check in the 
Survey Records. All Contractor surveying inaccuracies, errors, or omissions shall be corrected at the 
Contractor's expense. Inspection of the Contractor’s corrections shall not entitle the Contractor to 
additional payment or contract time extension   

 
4. Reset Monuments and Stakes. Primary and Secondary Control monuments, benchmarks, and other 
significant stakes that are damaged, destroyed, or made inaccessible by the progress of construction 
shall be replaced, transferred, or re-established at the Contractor's expense.   A supplemental or 
amended Project Control Diagram shall be submitted to the City for any replaced, transferred, or re-
established Primary Control monuments.  

 
Locating, preserving, referencing, installing and restoring land monuments such as Primary Control 
monuments from which the right of way or any land boundary will be calculated, described or 
monumented, PLSS monuments, GLO monuments, BLM monuments, MS monuments, ROW 
monuments, property boundary monuments, easement monuments, Block Corner Reference 
monuments (5x5’s and 5 off’s) and other monuments that are required by law or regulation to be 
established by a PLS, under the supervision of a PLS who is experienced and competent in Right of 
Way and boundary surveying and licensed in the State of Colorado.  
 
Traffic control for construction surveying the responsibility of the contractor.  All costs associated with 
surveying will not be measured and paid for separately but shall be included in the work.  
 
The Engineer will perform all interim and final measurements deemed necessary by the City, to    
determine contract pay quantities.  
 
Changes. All changes in lines and grades required by field conditions and all discrepancies in grades, 
alignment, location, or dimensions detected by the Contractor shall be immediately submitted to the 
Engineer in writing. No changes in given data or plans will be allowed unless approved by the 
Engineer in writing. All changes shall be documented in the survey records.  
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Section 826 SURVEY MONUMENTATION  
  
DESCRIPTION This work consists of locating, preserving, referencing, installing and restoring land 
monuments, such as Primary Control monuments from which the right of way or any land boundary 
will be calculated, described or monumented, Public Land Survey System (PLSS) monuments, 
General Land Office (GLO) monuments, Bureau of Land Management (BLM) monuments, Mineral 
Survey (MS) monuments, Right-of-way (ROW) monuments, property boundary monuments, 
easement monuments, Block Corner Reference monuments (5x5’s and 5 off’s) and other monuments 
t hat are required by law or regulation to be established and recorded by a Professional Land 
Surveyor (PLS), along with installing or adjusting monument boxes as listed on the Survey Tabulation 
Sheet or as shown on the plans.  
 
Monuments included in this section shall be established in accordance with the applicable and most 
recent editions of the Department of Interior’s Manual of Surveying Instructions (BLM Manual), 
Colorado Revised Statutes (CRS), Colorado State Board of Licensure for Professional Engineers and 
Land Surveyors (State Board) Rules and Policies, under the supervision of a City approved PLS 
experienced and competent in Right of Way and boundary surveying and licensed in the State of 
Colorado.  
 
The PLS shall be available to review work, resolve problems, and make decisions in a timely manner.  
 
MATERIALS AND EQUIPMENT The Contractor shall furnish all personnel, survey equipment, safety 
equipment, materials, and traffic control necessary to perform the required monumentation and 
related surveying.  
 
The various types of monuments and monument boxes shall be constructed according to the details 
shown on CDOT Standard Plan M-629-1.  
 
The Contractor shall furnish all labor, survey tools, equipment, and incidental materials such as but 
not limited to concrete, grout, asphalt caulk, glue, epoxy, nails, stakes, lath, and replacement 
monuments.  
 
All surveying equipment, including Electronic Distance Meters (EDM), total stations, theodolites, 
levels, rods, tapes, tripods, tribrachs, and Global Positioning System (GPS) receivers and equipment, 
shall be in good working condition.  
 
If any survey equipment is found to be functioning outside the manufacturer’s specified tolerance, 
certification from an approved repair facility showing that the instruments have been repaired, 
properly adjusted, or both if needed shall be included in the survey records and submitted to the 
Engineer before being used.  
 
The Contractor will provide Traffic Control as needed to complete the survey.  
 
CONSTRUCTION REQUIREMENTS:   
 
Construction Survey meeting shall be held prior to performing any surveying work under this section. 
The Engineer, City Surveyor, City Project Manager, Construction Project Manager Contractor’s 
Superintendent, Contractor’s Surveyor (PLS) shall attend. A surveying work schedule shall be 
submitted to the Construction Project Manager for review prior to the presurvey conference.  
 
The Contractor shall check all established Primary horizontal and vertical control and verify and 
document in the survey records their horizontal and vertical accuracy tolerance. Survey records shall 
be completed as the work is done. Field survey notes for monumentation, surveying and checking by 
the Contractor shall be recorded. The Contractor shall make all survey records generated available to 
the Construction Project Manager for inspection or reproduction at all times.  
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The Contractor shall submit all survey records to the City Surveyor before Final Acceptance. All 
survey records are considered property of the City. The responsible PLS identified shall electronically 
seal all survey records. Copies of any new Monument Records filed by the PLS with the State Board 
of Registration, shall be submitted prior to filing.  
 
Locating Monuments: This work consists of field locating all survey monumentation that is in place 
because of a Government (Federal, State, County or Municipal) survey or resurvey as shown on 
original PLSS, GLO, BLM, or MS plats, notes, or other survey monumentation documented in the 
public record.  
 
A diligent search of construction zones and project limits shall be performed by the PLS, to locate any 
survey monumentation of the public record. An electronic magnetic field sensor or locator shall be 
used in this search. The responsible PLS shall document the search, and time spent searching, in the 
survey records.  The survey records shall include the procedures used to make the diligent search, a 
description of each monument searched for, and the actions taken to reference and preserve the 
location of the monument.  
 
Preserving and Referencing Monuments. This work consists of field surveying, establishing, 
installing, and making measurements to reference monuments that will facilitate the installation of a 
replacement monument in the event the construction activity disturbs a monument of the public 
record.  
 
Referencing of monuments for possible replacement requires the use of correct replacement methods 
so the stated precision of the monument in question is not degraded. When a construction activity is 
planned which will disturb an existing PLSS, GLO, B.L.M., or MS monument, the monument shall be 
referenced and the survey records and the monument shall be upgraded by the PLS and a new 
Monument Record filed with the State Board, when the following conditions are met:  
 

1) No boundary survey was done for the project.  
2) A Monument Record has been filed with the State Board and there are no Monument Records 

that indicate conflicting locations.  
3) The existing monument does not meet the physical standards set by the State Board.  

 
A new monument record shall be filed with the State Board in accordance with Title 38 CRS and 
State Board Rules and Polices, a disclaimer should be written on the new Monument Record stating, 
“the new monument was set in the same location as described by the previous monument record”. 
629.06 629-3 When conflicting evidence of the location of an existing PLSS, GLO, BLM, or MS 
monument is encountered and construction activity is planned which will alter the evidence, the 
monument shall be referenced, and the survey records shall include the information required.  
 
A minimum of two permanent reference monuments shall be to reference the location of all existing 
found monuments. Reference monuments must meet the required physical standards of the actual 
monument for the type of monument being referenced. These references shall be set when the 
following conditions are met:  
 

1) No boundary survey was done for the project.  
2) No monument record or conflicting monument records are filed with the State Board.  

 
The reference monuments shall be set and stamped in accordance with Title 38 CRS and State 
Board Rules and Polices, a new monument record should be marked “Other” for “Type of Monument” 
and a full explanation given on the monument record as to why the presumed monument was not 
upgraded, the monument record shall be filed with the State Board in accordance with Title 38 CRS.  
 
Copies of all new Monument Records filed by the PLS with the State Board shall be submitted to the 
City Surveyor prior to filing.  
 



Park Vista Drainage Improvements  August 2024 

Technical Specifications  33 

The equipment used in referencing or replacing the monument shall be able to produce the stated 
accuracies as specified by the owner of the monument. For example, the Colorado High Accuracy 
Reference Network (HARN) and CDOT HARN Densification (HARND) monuments shall be 
referenced or replaced using Dual Frequency survey grade GPS equipment in accordance with the 
procedures set forth under the most recent Policy of the National Ocean Service Regarding the 
Incorporation of Geodetic Data of Other Organizations into the National Geodetic Survey Data Base, 
standards of accuracy are given in the Standards and Specifications for Geodetic Control Networks 
and Geometric Geodetic Accuracy Standards and Specifications for using GPS Relative Positioning 
Techniques (as amended).  
 
National Geodetic Survey (NGS), U.S. Coast and Geodetic (USCG), and U.S. Geological Survey 
(USGS) benchmarks shall be referenced by setting a minimum of 3 temporary benchmarks in 
accordance with the procedures set forth under the most recent edition of the NGS Benchmark Reset 
Procedures. The temporary benchmarks shall be set outside the construction area so a permanent 
monument can be reset upon completion of the construction.  
 
Prior to referencing, moving, or replacing the monument the NGS State Geodetic Advisor and the City 
Surveyor is to be notified, Survey records for referencing, moving, or replacing a federal or local 
government agency monument shall include documentation of the work. The survey records shall be 
submitted to the Engineer, for review by the City Surveyor, before payment is made and shall include 
the following:  
 

1) Description of the original monument and two sets of close-up photographs.  
2) Two sets of labeled color photographs showing a close up of the replaced monument, and a 

view of the monument looking toward the horizon in each of the cardinal directions.   
3) A complete description of the reference monuments and replacement monument with a “to-

reach” description.  
4) A signed and sealed statement by the responsible PLS that states the replacement 

monument’s positional tolerance has not been degraded. The documentation shall conform to 
the owner of the monument’s specifications that control the work.  

  
Before Survey Monumentation payment is made, the Contractor’s surveyor shall submit legible 
electronically sealed copies of the survey records.  Before final Survey Monumentation payment and 
prior to depositing with the county, in accordance with Title 38 CRS, Property – Real and Personal, 
State Board Rules and Policies, MOU, the Contractor shall complete and electronically seal all survey 
records, the ROW Plans, and the Project Control Diagram (new, supplemental or amended) and 
submit copies the Engineer.  
 
Installing Monuments. This survey work consists of installing Primary Control monuments, 
benchmarks, ROW monuments, property boundary monuments, easement monuments, PLSS, GLO, 
BLM, or MS monuments, and other monuments included on the plans. The work shall include 
determining the location of the monuments, installing the monuments, and verifying the positional 
accuracy of the monument is correct.  
 
A Primary Control survey, when not furnished, shall be meeting the horizontal and vertical accuracy 
tolerances -A Project Control Diagram shall be submitted to the Engineer and the City Surveyor for all 
new Primary Control monuments and surveys.  
 
Vertical accuracy tolerances for Primary Control monuments and surveys shall be as specified.  
 
Unless stated otherwise in the contract, if construction activity disturbs a Primary Control monument 
(or benchmark) a new Primary Control monument (or benchmark) shall be installed by the Contractor. 
Primary Control monuments shall be set so they are intervisible from at least two adjacent Primary 
Control monuments and shall not exceed 0.2 mile between adjacent intervisible Primary Control 
monuments. Primary Control monuments set by the Contractor shall not conflict with construction 
activities. The Primary Control survey shall consist of a closed loop network and have adequate 
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redundancy, precision, and accuracy to prove that all the monuments included in the network are 
within the horizontal and vertical accuracy tolerance.  
 
Survey records shall include documentation of Primary Control monuments and. A supplemental or 
amended Project Control Diagram shall be submitted to the Engineer and the City Surveyor for all 
replaced, transferred or re-established Primary Control monuments, ROW monuments, property 
boundary monuments, and easement monuments shall be installed.  
 
Secondary Control monuments may be required, meeting the horizontal accuracy tolerance.  The 
procedures used to set ROW monuments shall include an independent check of the installation.  
Survey records shall include documentation of the survey preformed to establish the monuments.  
The independent check shall be documented in the survey records and the field measured 
differences calculated or reduced to show the work is within the specified horizontal accuracy 
tolerance. PLSS, GLO, BLM, or MS monuments, The independent check shall be documented in the 
survey records and the field measured differences calculated or reduced to show the work is within 
the specified horizontal accuracy tolerance. The installation of ROW, property boundary, easement, 
PLSS, GLO, BLM, or MS monuments installed at a different location than the data shown on the 
Monumentation sheet of the ROW plans shall be submitted to the Engineer and the City Surveyor 
along with the monument’s description and horizontal data in order that the new monument can be 
revised on the Land Survey Control Diagram and ROW plan sheets. Copies of all new Monument 
Records filed by the PLS with the State Board for the installation of new PLSS, GLO, BLM, or MS 
monuments shall be submitted to the Engineer prior to filing.  
 
Monument Box. This survey work shall consist of installing or adjusting monument boxes included 
on the plans. When it is necessary to set a monument within a monument box in accordance with 
Title 38 CRS and State Board Rules and Policies. If the monument meets the physical standard as 
stated by the State Board and is situated within the finished roadway, a monument box shall be 
installed. When an existing monument box, due to construction, will no longer meet the physical 
standard set by the State Board, the box shall be replaced or adjusted to meet those standards.  
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Revision of Section 900 – Seeding, Fertilizer, Mulching and Sodding 
 

 
Add to Subsection 900.01 – Description 

For native seeding, spring seeding is allowed during the seeding window from the spring thaw to 
April 15th and fall seeding is allowed from October 15th until consistent ground freeze. Upon 
approval of the Engineer, dormant seeding may be accomplished between October 15th and April 
15th. No seeding shall occur when the ground is frozen, muddy, covered with snow, or otherwise 
in a condition unsuitable for seeding. Seeding will not be allowed between April 15th and October 
15th unless approved by the Engineer and an irrigation or sprinkler system is being utilized and is 
installed and operational at time of seeding. 

 
 
Revise Subsection 900.02, Part A Materials – Seed, Fertilizer, Mulch and Sod 

 
F. Seed. All seed shall be furnished in bags or containers clearly labeled to show the name and 

address of the supplier, seed name, lot number, net weight, origin, percent of weed seed content, 
guaranteed percentage of purity and germination, pounds of pure live seed (PLS) of each seed 
species, and total pounds of pure live seed in the container. All brands furnished shall be free 
from Colorado listed noxious weed seeds and aggressive non-native seeds including, but not 
limited to, Russian thistle, Canada thistle, European bindweed, cheatgrass, Johnson grass, 
kochia, smooth brome, and leafy spurge. Prior to seed purchase, the Contractor shall submit to 
the Engineer the individual seed lot analyses with weed species information certifying that the 
seed furnished is from a lot that has been tested by a recognized laboratory for seed testing 
within six (6) months prior to the date of delivery. The Engineer may reject the submittal and 
request a different seed lot utilized if materials found in the seed lot analyses are deemed 
inappropriate to use on the site. Seed purchased prior to review and approval of the seed lot 
analysis will be at Contractor’s expense and is not allowed to be used onsite. Seed which has 
become wet, moldy, or otherwise damaged in transit or in storage will not be accepted for use 
onsite 
 
The mixture shall consist of the species and rates as shown on the plans. Planting rates are 
expressed in terms of pure live seed (PLS).  

 
Add Subsection 900.06 – Native Revegetation Expertise and Submittals  
 

A. Contractor shall have Colorado native revegetation installation and maintenance experience. 
Contractor shall provide statement detailing previous native revegetation experience with a 
minimum of two (2) project examples including photos and locations of installations. Contractor 
shall also include project owner references for projects listed in the statement of experience.  
 

B. Contractor shall have a licensed and/or certified pesticide applicator on staff and shall submit 
proof of license and/or certification of pesticide applicator.  

 
Add Subsection 900.07 – Site Inspection 

 
A. Inspection: The Contractor will inspect existing site conditions prior to commencing revegetation 

work and note any irregularities affecting work of this section. The Contractor will: 
 

1. Verify that grading operations have been satisfactorily completed and that topsoil of 
adequate quantity and quality has been replaced in all disturbed areas as specified. 

 
2. Verify that the area to be re-vegetated is protected from concentrated runoff and 

sediment from adjacent areas. 
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3. Note any previous treatments to the area such as temporary seeding or mulching and 
discuss how these treatments will affect permanent revegetation with the Engineer. 

 
4. Verify any discrepancies between areas disturbed by construction activities and the 

revegetation plans. All areas disturbed by construction activities, including areas outside 
of the limits of disturbance, shall be revegetated at no cost to the Owner.   

 
5. Report all irregularities affecting work of this section to the Engineer before beginning 

work. Beginning the work of this section implies acceptance of existing conditions. 
 
Add Subsection 900.08 – Revegetation Area Maintenance  
 
Roles Definitions:  
Contractor: the General Contractor and all Subcontractors 
Owner: City of Colorado Springs  
Engineer: As designated by the OWNER 
Maintenance Contractor: A revegetation contractor who specializes in maintenance of Colorado native 
revegetation, who will be hired by the Owner under a separate contract for revegetation maintenance. 

 
A. Revegetation Area Maintenance: Revegetation Area Maintenance includes site visits by the 

Contractor to perform inspection and associated maintenance activities as described below. 
Revegetation Area Maintenance shall be performed during construction until Substantial 
Completion is awarded to ensure a healthy, established plant community that meets project goals 
and objectives.  
 

B. Revegetation Area Maintenance Requirements: It is the Contractor’s responsibility to perform 
revegetation area maintenance site visits to complete chemical and mechanical weed control per 
Colorado native landscape best maintenance practices. The Contractor shall follow direction 
provided by the Engineer to supplement Colorado native landscape best maintenance practices. 
The Contractor shall notify the Engineer prior to performing revegetation maintenance operations. 
The following maintenance actions are required for successful native vegetation establishment to 
be performed at each Revegetation Area Maintenance site visit until Substantial Completion is 
awarded: 
 

1. Weed Control: Perform applicable chemical and/or mechanical weed control depending 
on species eradication and/or control requirements. Apply appropriate herbicide(s) in 
accordance with manufacturer’s suggested rate(s) to control weeds. Herbicide application 
must comply with all requirements of herbicide/pesticide applicators license, including 
suitable warning/signing following application. 
 

2. Revegetation Area Cleaning: Perform cleaning weekly at revegetation areas during 
installation of the work, and upon completion of the work. Remove and haul from the site 
all excess materials, debris, and equipment without disturbing existing revegetation. 
Repair damage resulting from seeding and maintenance operations. Clean mulch from 
paved surfaces. 
 

As necessary, it is the Contractor’s responsibility to perform additional maintenance actions as 
described below per Colorado native landscape best maintenance practices, until Substantial 
Completion is awarded. The Contractor shall notify the Engineer prior to performing additional 
revegetation maintenance operations. The following maintenance actions are required, as 
determined by Colorado native landscape best maintenance practices and/or directed by the 
Engineer, for successful native vegetation establishment to be performed at each Revegetation 
Area Maintenance site visit until Substantial Completion is awarded: 
 
 
 



Park Vista Drainage Improvements  August 2024 

Technical Specifications  37 

1. Repair and Reseed: Reform grades, as needed, and re-seed areas that have washed 
out, are eroded, or do not meet cover requirements. All re-seeded areas need to have 
proper erosion control measures redone as well.  

 
2. Disease and Insect Control: Apply fungicides and insecticides as required to control 

diseases and insects by a licensed applicator in accordance with state law requirements. 
 

3. Watering: The Contractor shall be responsible for watering of seeded areas as described 
in Section 900.01. 

 
4. Protection: Provide sufficient barriers and signage notifying the public to keep off newly 

seeded and planted areas. 
 

 
Add Subsection 900.09 – Substantial Completion and Final Acceptance 

 
A. Substantial Completion Walk-Through: The following steps will be taken to perform the 

Substantial Completion Walk-Through to receive Conditional Acceptance (Substantial 
Completion):  
 

1. The Substantial Completion Walk-Through shall be performed at the completion of all 
revegetation operations under this contract within whole and complete portions of 
project areas. 

 
2. At the time of the Substantial Completion Walk-Through, the Contractor shall have 

revegetation areas free of debris. Debris and litter shall be cleaned up, and walkways, 
curbs, and roads shall be cleared of soil and debris.  

 
3. The Engineer shall identify any deficiencies in the form of a punch list. The Contractor 

shall address any deficiencies and verify work has been performed in compliance with 
the contract documents.  

 
B. Substantial Completion: The Owner shall issue Substantial Completion for all of the Project or 

segmented areas of revegetation of the Project once all revegetation operations under this 
contract have been completed. The Substantial Completion Walk-Through has been performed. 
Substantial Completion shall not be given until all deficiencies have been corrected. 
 
Contractor may request Substantial Completion for segmented revegetation areas (only) that are 
installed correctly per design plans and specifications and that have no additional punch list 
items. Substantial Completion areas must be agreed upon by the Owner, Engineer, and 
Contractor. Once Substantial Completion is given for a segmented revegetation area, the 
Owner’s preferred Maintenance Contractor (under separate contract with Owner) will begin 
revegetation establishment maintenance tasks.  
 
A kick-off meeting shall be held between the Contractor, Maintenance Contractor, Owner, and 
Engineer before Substantial Completion is issued for any revegetation area segments of the 
Project. If the Contractor and Maintenance Contractor are onsite concurrently, they shall 
communicate to not disturb the completed work or active work zones. Any disturbance that is 
incurred to revegetation areas that had been granted Substantial Completion will be the 
responsibility of the Contractor to restore. If the Contractor has any concerns during the 
revegetation establishment maintenance period and the Maintenance Contractor’s work, they 
should be communicated in writing to the Owner. If any revegetation area segments of the Project 
that have received Substantial Completion are damaged due to flood and/or erosion, the 
Contractor will be responsible for all repairs.  
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Substantial Completion of all other civil work (structures, earthwork, utilities, erosion control) will 
be given once all work, including revegetation, is completed per the plans and specifications. 
Substantial Completion will not be given for individual project elements of all other civil work. 

 
C. Final Walk-Through: The following steps will be taken to perform the Final-Walk Through to 

receive Final Acceptance:  
 

1. The Final Walk-Through shall be performed at the completion of all revegetation and civil 
construction activity under this contract. 

 
2. At the time of the Final Walk-Through, the Contractor shall have the entire project area 

free of debris. Debris and litter shall be cleaned up, and walkways, curbs, and roads shall 
be cleared of soil and debris and restored to pre-project conditions.  

 
3. The Engineer shall identify any deficiencies in the form of a punch list. The Contractor 

shall address any deficiencies and work has been determined to be performed in 
compliance with the contract documents.  
 

D. Final Acceptance: The Owner shall issue Final Acceptance once Substantial Completion has 
been issued for all revegetation areas of the Project and the Final Walk-Through has been 
performed for all civil construction activity. Final Acceptance shall not be given until all 
deficiencies have been corrected. The Contractor shall maintain all civil work areas of the site 
until Final Acceptance has been issued.  

 
Add Section 910 – Erosion and Sediment Control 
 

910.01 Erosion and Sediment Control – Scope of Work  
 

A. This work shall consist of temporary measures needed to control erosion and water pollution. 
These temporary measures shall include, but not be limited to, berms, dikes, dams, sediment 
basins, fiber mats, sediment control logs, netting, gravel, mulches, grasses, slope drains and 
other erosion control devices or methods. These temporary measures shall be installed at the 
locations where needed to control erosion and water pollution during the construction of the 
project, and as directed by the Engineer, and as shown on the Drawings. 

 
B. The Erosion Control Plan presented in the Drawings serves as a minimum for the requirements of 

erosion control during construction. The Contractor has the ultimate responsibility for developing 
an adequate erosion control plan that is compatible with their plan for executing the work and for 
providing adequate erosion control and water quality throughout the duration of the project. 
Therefore, if the provided plan is not working sufficiently to protect the project areas, then 
Contractor shall provide additional measures as required to obtain the required protection. 

 
C. The Contractor shall include in his bid price for erosion control a minimum of all items shown on 

the Erosion Control Plan and any additional items that may be needed to control erosion and 
water pollution during the execution of the work. 

 
910.02 Erosion and Sediment Control – Submittals 

 
A. The erosion and sediment control facilities shown on the Drawings are conceptual. The 

Contractor shall not install any components of the erosion and sediment control facilities by 
scaling dimensions from the Drawings. The Contractor shall: 
 

1. Develop a detailed Storm Water Management Plan (SWMP) prior to construction activity. 
 

2. Be prepared to submit the SWMP to the Colorado Department of Public Health and 
Environment (CDPHE) upon request. 
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3. Implement the provisions of the SWMP as written and updated, from commencement of 

construction activity until final stabilization is complete. 
 

4. Retain a copy of the SWMP onsite.  
 

5. Apply and obtain a Construction Stormwater General Permit (COR400000) from the 
CDPHE prior to commencement of any construction activity. 

 
6. Submit a City of Colorado Springs Stormwater Management Plan (CSWMP) with the 

required signature blocks and signatures to the Engineer for approval.  
 

B. The SWMP/CSWMP shall indicate that it has been prepared for the City and the State.  
Permits/approvals must be obtained prior to construction. The Contractor is responsible for 
implementing the SWMP/CSWMP and compliance with the conditions of the Stormwater 
Construction Permit. The State or the Engineer may direct the Contractor to modify the SWMP 
during construction as conditions warrant. The Contractor shall note changes on the 
SWMP/CSWMP immediately as it must reflect current site conditions. 

 
910.03 Erosion and Sediment Control – Materials 

 
A. Materials may include hay bales, straw, fiber mats, erosion control logs, fiber netting, wood 

cellulose, fiber fabric, gravel, and other suitable materials, and shall be reasonably clean, free of 
deleterious materials, and certified weed free. All materials shall be submitted to the Engineer for 
approval prior to installation. 

 
B. Use erosion control blankets on slopes as directed in the Drawings. Add blankets after application 

of mulch. 
 

C. Blankets used for temporary stormwater pollution, erosion and sediment control shall consist of a 
biodegradable (12 – 18 months) straw or coconut mat. 

 
D. Erosion control blanket to be applied in strips perpendicular to prevailing wind or to water flow 

direction. Lapping will be at least four inches (4”) on sides and six inches (6”) on ends and will be 
configured to allow wind or water flow over (not into) lapped seams. 

 
E. Temporary grass cover (if required) shall be a quick growing species suitable to the area, which 

will provide temporary cover and will not later compete with the grasses sown for permanent 
cover. All grass seed shall be approved by the Engineer prior to installation. 

 
F. Fertilizer and soil conditioners shall be approved by the Engineer prior to installation. 

 
G. Miscellaneous: All other material used by the Contractor for water diversion and erosion control 

shall be specified on a detailed Erosion and Sediment Control Plan to be completed by the 
Contractor and reviewed by the Engineer prior to starting work. 

 
910.04 Erosion and Sediment Control – Construction Requirements 

 
A. All materials for erosion and sediment control shall be installed in accordance with these 

Specifications. To the extent possible, movement of construction equipment within the flowing 
portions of waterways should be minimized. 

 
B. Frequent fording of the channel should be avoided. The Contractor shall isolate or divert flows, so 

construction equipment, materials, and earthwork are not exposed to flow. 
 

C. The erosion and sediment control facilities shall be installed prior to construction and shall remain 
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in place throughout. The Contractor will be required to clean sediment collected in BMPs and 
provide other maintenance as required to the erosion and sediment control facilities during 
construction. 

 
910.05 Erosion and Sediment Control – Permits and Compliance 

 
A. The Contractor must apply for and obtain a Construction Dewatering Permit (COG080000; 

CDPHE), Construction Stormwater General Permit (COR400000; CDPHE), and Grading and 
Erosion Control (GEC) permit from the City of Colorado Springs.  Costs for permits shall be the 
responsibility of the Contractor.  These permits require that specific actions be performed at 
designated times. The Contractor is legally obligated to comply with all terms and conditions of 
the permits including testing for effluent limitations if required by the terms of the permits. 
 

 
B. The Contractor shall allow CDPHE or other representatives to enter the site to test for compliance 

with the permit. Noncompliance with the permit can result in stoppage of all work. 
 

C. In addition to permit requirements, the Engineer shall also monitor the Contractor erosion control 
and work methods. If the overall function and intent of erosion control is not being met, then the 
Engineer shall require the Contractor to provide additional measures as required to obtain the 
desired results. Costs for any additional erosion control measures shall be the responsibility of 
the Contractor. 

 
 

910.06 Erosion and Sediment Control – Stabilization of Disturbed Areas 
 

A. Temporary sediment control measures shall be established within five (5) days from time of 
exposure/disturbance. Permanent erosion protection measures shall be established within 
twenty-one (21) days after final grading of areas. 

 
910.07 Erosion and Sediment Control – Protection of Adjacent Properties 

 
A. Properties adjacent to the site of a land disturbance shall be protected from sediment deposition. 

In addition to the erosion control measures required on the Drawings, perimeter controls may be 
required if damage to adjacent properties is likely. Perimeter controls include, but are not limited 
to, a vegetated buffer strip around the lower perimeter of the land disturbance, sediment barriers 
such as straw bales and silt fences; sediment basins; or a combination of such measures. 
Vegetated buffer strips may be used only where runoff in sheet flow is expected and should be at 
least 20 feet in width. 

 
910.08 Erosion and Sediment Control – Sequence and Timing of Stabilization  

 
A. Sediment barriers, perimeter dikes, and other measures intended to either trap sediment or 

prevent runoff from flowing over disturbed areas must be constructed as a first step in grading 
and be made functional before land disturbance takes place. Earthen structures such as dams, 
dikes, and diversions must be stabilized within 5 days of installation. Stormwater outlets must 
also be stabilized prior to any upstream land disturbing activities. 

 
910.09 Erosion and Sediment Control – Stabilization of Waterway and Outlets 

 
A. All on-site stormwater conveyance channels used by the Contractor for temporary erosion control 

purposes shall be designed and constructed with adequate capacity and protection to prevent 
erosion during storm and runoff events. Stabilization adequate to prevent erosion shall also be 
provided at the outlets of all pipes and channels. 

 
910.10 Erosion and Sediment Control – Storm Sewer Inlet Protections 



Park Vista Drainage Improvements  August 2024 

Technical Specifications  41 

 
A. All storm sewer inlets which are made operable during construction, or which drain stormwater 

runoff from a construction site shall be protected from sediment deposition using filters. 
 

910.11 Erosion and Sediment Control – Crossing and Working In Waterways 
 

A. Construction vehicles should be kept out of watercourses. Where in-channel work is necessary, 
precautions must be taken to stabilize the work area during construction to minimize erosion. The 
channel (including bed and banks) must always be destabilized immediately after in-channel work 
is completed. 
 

B. Where a live (wet) watercourse must be crossed by construction vehicles during construction, a 
Temporary Stream Crossing must be provided for this purpose. 

 
910.12 Erosion and Sediment Control – Construction Access Routes 

 
A. Wherever construction vehicles enter or leave a construction site, a Stabilized Construction 

Entrance is required.  
 

B. Where sediment is transported onto a public road surface, the road shall be cleaned thoroughly at 
the end of each day. Sediment shall be removed from roads by shoveling or sweeping and be 
transported to a sediment-controlled disposal area. Street washing shall be allowed only after 
sediment is removed in this manner. 

 
910.13 Erosion and Sediment Control – Disposition of Temporary Measures 

 
A. All temporary erosion and sediment control measures shall be disposed of within 30 days after 

final site stabilization is achieved or after the temporary measures are no longer needed as 
determined by Engineer. 
 

B. Trapped sediment and other disturbed soil areas resulting from the disposition of temporary 
measures shall be permanently stabilized to prevent further erosion. 

 
910.14 Erosion and Sediment Control – Maintenance 

 
A. All temporary and permanent erosion and sediment control practices must be maintained and 

repaired as needed to assure continued performance of their intended function. 
 

Add Section 915 – Mobilization  
 

915.01 Mobilization – Scope of Work 
 

A. Mobilization shall consist of the preparatory work and operations in mobilizing for beginning work 
on the Project. This work shall include, but not be limited to, those operations necessary for the 
movement of personnel, equipment, supplies and incidentals to the Project Site, and for the 
establishment of temporary offices, building facilities, utilities, testing laboratories, safety 
equipment and first aid supplies, sanitary and other facilities, as required by these Specifications, 
and State and local laws and regulations. Mobilization will include all coordination and preparation 
required to develop an approved site specific safety plan that meets Colorado Springs Utilities 
requirements for the project. Mobilization will include completing a Migratory Bird Treaty Act 
complianc and Haul Route Plan. 
 

B. The contractor shall document the existing conditions of the roadway along their approved 
Access Route Plan before the project, note any existing defects in the roadway infrastructure, and 
provide their documentation to the CITY AND ENGINEER. The CITY and the CONTRACTOR 
shall come to an agreement about cost share for any roadway that is damaged as a result of the 
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construction. The CONTRACTOR will not be held responsible for damage to public roadways 
because of legal use of roadways from construction activity. 

 
C. The costs of bonds, permits and any required insurance and other pre-construction expense 

necessary for the start of the work, excluding the cost of construction materials, shall also be 
included in this section.  
 

D. The following table lists the anticipated permits required for the execution of this project and 
identifies the party responsible for obtaining each permit.  The Contractor shall be responsible for 
obtaining all required permits regardless of their inclusion or exclusion in the table below. 
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Permit Governing Agency Responsible Party 

CLOMR 
Federal Emergency Management Agency 

(FEMA) 
Owner 

Floodplain Development 
Permit 

Pikes Peak Regional Building Department 
(PPRBD) 

Owner 

State Waterway Permitting 
(CW-17) 

Colorado Department of Public Health and the 
Environment (CDPHE) 

Owner 

Construction Dewatering 
COG080000 

 CDPHE Contractor 

Stormwater Discharge 
COR400000 

CDPHE Contractor 

Grading, Erosion Control 
Permit 

City of Colorado Springs Contractor 

Traffic Control Permit City of Colorado Springs Contractor 

Air Quality Construction 
Activity Permit 

El Paso County Contractor 

 
 
 
915.02 Mobilization – Migratory Bird Treaty Act Compliance 

A. If construction starts within raptor nesting season (January 15 through September 30) 
contractors shall schedule a site wide bird survey with a QUALIFIED BIOLOGIST seven 
(7) days prior to construction.  

B. If an active nest is found and is not avoidable during construction, biological monitoring 
will be required throughout the overlap of active construction and the active nest.  

C. If an active nest becomes abandoned as a result of construction activities, United States 
Fish and Wildlife Service will need to be contacted.  
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Add Section 920 – Water Control 
 

920.01 Water Control – Scope of Work 
 

A. The work of this section consists of controlling all sources of surface water, including but not 
limited to: groundwater, snow melt, continuous low flow in the channel, large channel flow from 
storm events, pipe outlet flows, and surface flow from adjacent areas. 

 
920.02 Water Control – Submittals 

 
A. The Contractor is required to submit a detailed water control and dewatering plan for review prior 

to installing any components of the plan. The plan shall include detailed description and narrative 
for the following elements:  

 
1. Overall site bypass/ channel water diversion including proposed pipe material and check 

dam structure design information. 
 

2. Constructed structures including but not limited: sculpted concrete structures, riprap, 
Hopeful Drive Box culvert improvements, South Tributary improvements, and stormwater 
outfall and pipe extensions.   

 
3. Wetlands seeps and local saturated areas within excavation areas 
 
4. Existing storm drain pipelines and other flows entering the channel. 

 
920.03 Water Control – Permit 

 
A. Construction Activity Permit: The Contractor shall be responsible to obtain and maintain a valid 

Construction Activity Permit from El Paso County Public Health, Colorado.  
 
920.04 Water Control – Materials 

 
A. Onsite materials may be used within the limits of construction to construct temporary dams and 

berms. Other materials such as plastic sheeting, sandbags, and storm sewer pipe may also be 
used if desired by the Contractor. 

 
920.05 Water Control – Execution: General 

 
A. For all excavation, the Contractor shall provide suitable equipment and labor to remove water and 

ice and keep the excavation dewatered so that construction can be completed in dry conditions 
where required by the Drawings and Specifications. 

 
B. Water control shall be accomplished such that no damage is done to adjacent channel banks, 

structures, and utilities.  
 

C. The Contractor is responsible for investigating and familiarizing himself with all site conditions that 
may affect the work including surface water; level of groundwater and the time of year the work is 
to be done. 

 
D. All excavations made as part of dewatering operations shall be backfilled with the same type of 

material (except where replacement by other materials and/or methods are required) that was 
removed and compacted to ninety-five percent (95%) of maximum Modified Proctor dry density 
(ASTM D1557) at ± two percent (2%) optimum moisture content.  
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920.06 Water Control – Execution: Surface Water Control 
 

A. Surface water control is generally categorized as: 
 

1. Normal low flows along the channel. 
 
2. Storm/flood flows along the channel. 
 
3. Flows from existing storm drain pipelines and other flows entering the channel. 
 
4. Local surface inflows not conveyed by pipelines. 

 
B. The Contractor shall coordinate, evaluate, design, construct, and maintain temporary water 

conveyance systems. These systems shall not worsen flooding, increase the potential for erosion, 
or worsen flow characteristics during construction. The Contractor is responsible to ensure that 
any such worsening of flooding or erosion potential does not occur. 

 
C. At a minimum, the Contractor will be responsible for diverting surface flow around the 

construction area so that the excavation for the concrete, shotcrete and grouted boulder channel 
remain free of surface water and ice for the time it takes to install these materials, and the time 
required for curing of any concrete and grout. It shall be the Contractor's responsibility to 
determine the quantity of water which shall be diverted to protect all work and adjacent properties 
from potential damage caused by stormwater. The Contractor will be responsible for all repairs 
required due to flood and erosion damage. 

 
D. The Contractor shall always maintain a flow path for the channel flow. Temporary structures such 

as berms, sandbags, pipeline diversions, etc. may be permitted for the control of channel flow, if 
such measures are not a major obstruction to flood flows, do not worsen flooding, and do not 
increase the potential for erosion affecting adjacent private property. 

 
920.07 Water Control – Execution: Groundwater Control 

 
A. Groundwater may be encountered in excavation activities within the project. If groundwater is 

encountered, it will need to be temporarily lowered to construct portions of the improvements.  
 

B. The Contractor shall install adequate measures to maintain the level of groundwater below the 
foundation subgrade elevation and maintain sufficient bearing capacity for the concrete 
structures, pipelines, earthwork, and rockwork. Such measures may include, but are not limited 
to: 

 
1. Installation of perimeter sub drains 
 
2. Pumping from drilled holes 
 
3. Pumping from sumps excavated below the subgrade elevation.  

 
C. The foundation bearing surfaces are to be kept dewatered and stable until the structures or other 

types of work are complete and backfilled. Disturbance of foundation subgrade by Contractor 
operations shall not be considered as originally unsuitable foundation subgrade and shall be 
repaired at Contractor's expense.  

 
D. Any temporary dewatering trenches or well points shall be restored following dewatering 

operations to reduce permeability in those areas as approved by the Owner. 
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Add Section 925 – Clearing and Grubbing 
 

925.01 Clearing and Grubbing – Scope of Work 
 

A. This work consists of clearing, grubbing, removing, and disposing of vegetation and debris within 
the limits of the project site as shown on the Drawings and as required by the Work. Vegetation 
and objects designated to remain shall be preserved free from injury or defacement. 
 

925.02 Clearing and Grubbing – Submittals  
 

A. The Contractor is required to submit a detailed clearing and grubbing plan that includes a phased 
plan how they will be clearing, grubbing, removing, and disposing of vegetation and debris within 
the limits. Additionally, the contractor shall include a plan for any vegetation (willows, trees, 
shrubs, etc.) that obtain injury and defacement by equipment during the construction period.  
  

925.03 Clearing and Grubbing – Execution 
 

A. All trees located within the project limits as shown on the plans are to be removed, unless 
otherwise specified on the plans or by the Owner.  

 
B. Trees to be removed shall be marked by the Contractor and approved by the Owner prior to 

removal.  
 

C. Any object including trees, shrubs, plants, not designated for removal by the Owner, that are 
damaged shall be repaired or replaced as directed by the Owner, at the Contractor’s expense. 

 
D. All surface objects, trees, stumps, roots, and other protruding obstructions not designated to 

remain shall be cleared and grubbed, including mowing, as required. Undisturbed stumps, roots, 
and nonperishable solid objects located two feet or more below sub grade or embankment slope 
may remain in place. 

 
E. Except in areas to be excavated, all holes resulting from the removal of obstructions shall be 

backfilled with suitable material and compacted in accordance with the Standard Specifications. 
 

F. All cleared timber shall be removed from the project and shall become the property of the 
Contractor.  Branches on trees or shrubs shall be removed as directed.  All trimming shall be 
done in accordance with good tree surgery practices as recommended by City Parks and 
Recreation Department. 

 
G. The Contractor shall scalp the areas within the excavation or embankment grading limits. 

Scalping shall include the removal from the ground surface of sawdust, and other vegetation 
matter. 
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Add Section 970 – Soil Prep, Topsoil, Compost, and Soil Conditioner 
 

970.01 Soil Prep, Topsoil, Compost, and Soil Conditioner – Scope of Work 
 

A. This work consists of off-site available sources and on-site topsoil to place on designated areas.  
 

B. It shall include the placing of topsoil upon constructed cut and fill slopes after grading slope 
construction operations are completed.  

 
C. Topsoil shall be placed to a depth of nine inches (9”) on all disturbed areas, excluding drop 

structures and the flat channel bottom.  
 

D. Topsoil is to be included at elevated bench sections of the channel bottom.  
 

E. Quantities of soil conditioner shown on plans and cost estimates are for bidding estimations only. 
Final compost amendment and/or soil conditioner application rate is based on soil fertility testing 
results and recommendations.  

 
F. Native seed areas shall receive Soil Conditioners when compost amendment is deemed 

impractical by the Engineer. Areas that receive the Channel Seed Mix shall not receive Soil 
Conditioners or Soil Amendments.  

 
970.02 Soil Prep, Topsoil, Compost, and Soil Conditioner – Submittals  

 
A. The Contractor shall submit information for a state accredited soil testing laboratory information 

that will be used for all topsoil and soil conditioner testing. The Contractor shall provide 
information on the soil properties and nutrient testing to be reported from the proposed laboratory 
and their estimated testing review timeline.  

 
970.03 Soil Prep, Topsoil, Compost, and Soil Conditioner – Materials: Topsoil 

 
A. Topsoil must consist of loose friable soil, a loamy texture, with balanced proportions of sand, silt, 

and clay.  Topsoil shall be from the zone of major root development fand free of subsoil, refuse, 
stumps, woody roots, rocks, brush, noxious weed seed, and reproductive plant parts from current 
state and county weed lists, heavy clay, hard clods, toxic substances, or other material which 
would be detrimental to its use on the project. 
 

B. Soil Conditioning  
1. After soil preparation has been completed and high and low spots graded, add soil 

amendments as indicated below and rototill, making repeated passes with the 
cultivator to the depth specified until the amendments have been thoroughly mixed. 
The application of soil conditioners and rates shall be finalized based on soil fertility 
testing as indicated in the design plans. For planning purposes, the application rates 
and type of conditioners shall be: 

a. Organic Compost Soil Amendment shall be applied at a rate of three cubic 
yards (3 cy) per one-thousand square feet (1000 sf) or as shown on the 
Drawings and incorporated into the top 9 inches (9”) of soil prior to seeding. 

b. Humate Soil Conditioner shall be applied to topsoil topically at a rate of two-
hundred and fifty pounds (250 lbs) per one acre (1 ac) prior to seeding.  

c. No Soil Amendment or Soil Conditioner shall be applied to areas receiving 
the Channel Seed Mix.  

 
D. Topsoil Testing Requirements 
 

1. After rough grading has been completed, a minimum of four (4) composite soil 
samples shall be collected by the Engineer or Ecologist and submitted for soil fertility 
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and texture testing prior to application of soil conditioner or amendment and 
installation of seed. One (1) sample shall be taken from the topsoil stockpile, one (1) 
sample shall be taken from the Upland Seed Mix area subsoils, one (1) sample shall 
be taken from the Riparian Transitional Seed Mix area, and one (1) sample shall be 
taken from the shallow bed rock area.  Contractor shall indicate topsoil stockpile or 
placement locations to the Engineer or Ecologist prior to sampling. Soil samples shall 
be collected to a minimum depth of six inches (6”). Each composite soil sample must 
include a minimum of four (4) grab samples that are representative of the sampling 
area. Grab samples shall be combined to form each composite sample. All samples 
shall be labeled with the collection date and a unique soil sample identifier that 
correlates to a location marked on the site plan.  
 

2. Based on test results, the Engineer shall provide recommendations for soil treatments, 
amendments, and conditioners to be incorporated to produce a soil suitable for healthy 
viable plant growth for the species indicated in the contract documents. 
 

E. Topsoil required characteristics: 
 

1. Soil reaction (pH): 6.5 – 7.8 
 
2. Organic Matter Content: 1-3% 

 
3. Cation exchange capacity: 10-30 meq/100g 

 
4. Soluble Salt Content (conductivity): <0.8 mmhos/cm for soil: water ratio of 1:2 

 
5. Nitrogen: 5-15 ppm  

 
6. Phosphorus: 10 – 15 ppm (Olson bicarbonate method); 20 – 30 ppm (Mehlic III method) 

 
7. Potassium: 100 – 200 ppm 

 
8. Magnesium: 60 - 300 ppm 

 
9. Sulfur: 5.0  20 ppm  

 
10. Zinc: 1.0 – 3.0 ppm 

 
F. Topsoil must be imported from a known source and one location.  To reduce the potential 

damage of extra handling and temporary storage on undisturbed land, imported topsoil should be 
stockpiled in the existing staging areas or applied to the revegetation area immediately following 
delivery. 
 

G. Alternative topsoil characteristics may be substituted with prior approval from the Engineer. 
 

970.04 Soil Prep, Topsoil, Compost, and Soil Conditioner – Materials: Compost 
 

A. Compost shall be Class A as defined by CFR Title 40, Part 503 or Class I compost material 
consisting of aged organic matter, free of weed or other noxious plant seeds, lumps, stones, or 
other foreign contaminants harmful to plant life, and having the following characteristics based on 
a nutrient test performed no longer than three (3) months prior to its incorporation into the project. 
 

B. Compost Testing Requirements 
 

1. Samples for testing must be taken from the same source that will be used for this project. 
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2. Lab test shall be taken a maximum of six (6) months prior to application. 
 

C. Organic Compost required characteristics:  
 

1. pH Range: 6.0 – 8.4 
 

2. Soluble Salt Concentrations: 0 - 3 mmhos/cm 
 

3. Moisture Content: 35% - 60%, wet weight basis 
 

4. Organic Matter Content: 30% – 70%. 
 

5. Particle Size: Pass through one inch (1”) screen or smaller – 100%.  Pass through one 
half inch (½”) screen – 95% 

 
6. Man-made inert contamination: <1%, dry weight basis 
 
7. Stability: < 8 mg CO2, - C per g TS per day 
 
8. Maturity/Seedling Vigor: > 80% 

 
970.05 Soil Prep, Topsoil, Compost, and Soil Conditioner – Materials: Soil Conditioner 

 
A. Soil Conditioner - Humate characteristics:  

 
1. Humic Acids > 50% 
 
2. Organic Matter > 85% 

 
3. pH:  3.4, maximum. 

 
4. Nitrogen: 1% 

 
5. Phosphorus P2O5 < 0.1% 

 
6. Potassium K20 < 0.1% 

 
7. Mountain peat, aspen humus, gypsum, and sand will not be accepted. 

 
970.06 Soil Prep, Topsoil, Compost, and Soil Conditioner – Execution 

 
A. Topsoil Salvage, Stockpile, and Placement 

 
1. Topsoil within the limits of the project area shall be salvaged prior to beginning hauling, 

excavating, or fill operations by excavating and stockpiling the material at designated 
locations in a manner that will facilitate measurement, minimize sediment damage, and 
not obstruct natural drainage. 
 

2. Topsoil stockpiles shall not exceed a height of ten feet (10’) to preserve soil microbes. 
 

3. Stockpiled topsoil shall be treated for any weeds that may start to grow. The stockpile 
shall be ripped/turned as necessary to maintain the inherent organic material present in 
the soil from drying due to compaction.  

 
4. Topsoil shall be placed directly upon completed cut and fill slopes whenever conditions 

and the progress of construction will permit. 
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5. Topsoil shall be placed on all disturbed areas to a depth of nine inches (9”). 

 
6. Topsoil shall not be placed when subsoil is frozen or saturated. 

 
7. Imported topsoil shall conform to the characteristics described in Section 970.03. 

 

B. Soil Preparation 
 
1. Weed and Debris Removal: All ground areas to be planted shall be cleaned of all weeds 

and debris prior to any soil preparation or grading work.  Any growing noxious weeds on 
the site shall be pretreated with approved herbicide prior to grading. Annual or biennial 
weeds over two feet (2’) tall shall be mowed, raked, and removed prior to grading.  
Weeds and debris shall be disposed of off the site. 

 
2. Moisture Content: Soil shall not be worked when moisture content is so great that 

excessive compaction occurs, nor when it is so dry that dust will form in the air or clods 
will not break readily. Water shall be applied, if necessary, to bring soil to an optimum 
moisture content for tilling and planting. 

 
3. Prior to spreading topsoil and seeding at all areas to be landscaped except areas that 

receive the Channel Seed Mix, including staging areas and access routes, thoroughly rip 
to a minimum depth of twelve inches (12”) all disturbed areas with an agricultural ripper. 
Soil shall be decompacted to a field soil penetrometer test resistance between 75 - 125 
psi. If field decompaction tests indicate the required decompaction has not been 
obtained, soils should be decompacted to the required percent compaction before 
placement of topsoil. The use of excavator tines for ripping shall not be acceptable. The 
soil shall be ripped in rows perpendicular to the flow of water across side slopes. If depth 
is not possible, notify the Engineer.  Soils shall be worked until no clods greater than four 
inches (4”) in diameter remain, unless directed otherwise by Engineer. Remove rocks 
and other objects three inches (3”) or greater in any dimension. 

 
4. The Engineer shall inspect the decompacted soils and ensure material decomption 

depths as described within and approve the material.  
 

5. Repair of Re-compacted Soils: After decompaction has taken place, any soil that 
becomes recompacted due to construction activity shall be decompacted again, unless it 
is in an area that will receive the Channel Seed Mix. 
 

6. After soil preparation has been completed and high and low spots graded, add compost 
and rototill, making repeated passes with the cultivator to a 9” depth until the 
amendments have been thoroughly mixed. The application of compost and rates shall be 
finalized based on soil fertility testing as indicated in the design plans. 

 
7. Soil conditioner shall be topically applied prior to seeding at a rate as shown on the 

Drawings. 
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Revisions to Colorado Department of Transportation Standard Specifications 
 
The definition of the Engineer in the Colorado Department of Transportation (CDOT) Standard 
Specifications is revised to mean the Engineer as defined in Section 100 of the City of Colorado 
Springs Engineering Division Standard Specifications. 
 
References within the CDOT Standard Specifications that identify approval by CDOT are hereby 
revised to mean approval by the Engineer. 
 
References within the CDOT Standard Specifications that identify requirements with CDOT Procedures 
are in effect to the extent the Engineer determines applicability to the City project. 
 
References within the CDOT Standard Specifications that identify pre-approved products that are on 
the CDOT Approved Products List are recognized by the City as acceptable material for this City 
project. 
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Revisions to City of Colorado Springs Signage and Pavement Markings Guidelines 
Supplement to the Manual on Uniform Traffic Control Devices 

 
Page 4, General Notes, delete note #8 and replace with the following: 
 

8. All traffic signs shall have a minimum of High Intensity sheeting that meets the requirements of 
Type III sheeting per ASTM D4956. 

 
Page 5, General Notes, is revised to include the following: 

 
16. Class I sign panels are those that have horizontal and vertical dimensions less than 36 inches. 

Class I sign panels shall be single sheet aluminum with a minimum thickness of 0.080 (eight 
hundredths of an) inch. 

 
17. Class II sign panels are those with a horizontal or vertical dimension equal to or greater than 36 

inches. Class II sign panels shall be single sheet aluminum with a minimum thickness of 0.100 (one 
tenth of an) inch. 

 
18. Aluminum used for sign panels shall meet the material requirements of Section 713.02 of the 

CDOT Standard Specifications. 
 
19. Backing zees shall meet the material requirements and attachment methods of CDOT Standard 

Plan S-614-3. All exposed fastener heads on the faces of panels with backing zees shall be 
covered with material matching the background of the panel. 

 
20. All sign panels that share a post shall be the same type. If one panel requires backing zees, 

backing zees shall be required on all panels that share the same post. Street name panels that 
attach to the top of a post are excluded from this requirement. 

 
21. Bolts, nuts, and washers shall be galvanized or cadmium-plated. 
 
22. All sign panels shall be identified with the month and year that the sign was manufactured. The 

date shall be located on the lower right side of the back of the sign panel and be approximately ¼ 
inch high. The date shall be stamped or adhered onto the sign panel material for a permanent 
record. 

 
23. The Contractor shall provide sign panel legends for standard signs in accordance with the 

Standard Highway Signs published by FHWA and the Colorado Supplement thereto, and sign panel 
legends for special signs in accordance with the detailed sign layouts shown in the plans. 

 
24. This document shall be interpreted as “Specifications” that are contractually binding and not 

optional despite the word “Guidelines” in the title.  
 
25. Vertical spacing between panels that share the same post and type of mount shall be 1 inch to 

1.5 inch.  
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SCHEDULE G - CLAUSES FOR CONTRACTS SUBJECT TO FEDERAL REQUIREMENTS 
 

1. EQUAL EMPLOYMENT OPPORTUNITY 
 

To view the City of Colorado Springs EEOP (Equal Employment Opportunity Plan) Utilization 
Report, the link is www.coloradosprings.gov/eeop. 

 
During the performance of this Contract, the Contractor agrees as follows: 
 
A. The Contractor will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. The Contractor will take affirmative 
action to ensure that applicants are employed, and that employees are treated during 
employment without regard to their race, color, religion, sex, or national origin. such action shall 
include, but not be limited to the following: Employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. The Contractor agrees to 
post in conspicuous places, available to employees and applicants for employment, notices to 
be provided setting forth the provisions of this nondiscrimination clause. 
 
B. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf 
of the Contractor, state that all qualified applicants will receive considerations for employment 
without regard to race, color, religion, sex, or national origin. 
 
C. The Contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice to be provided 
advising the said labor union or workers' representatives of the contractor's commitments under 
this section, and shall post copies of the notice in conspicuous places available to employees 
and applicants for employment. 
 
D. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 
 
E. The Contractor will furnish all information and reports required by Executive Order 11246 of 
September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and accounts by the 
administering agency and the Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and orders. 
 
F. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of the said rules, regulations, or orders, this contract may be canceled, 
terminated, or suspended in whole or in part and the Contractor may be declared ineligible for 
further Government contracts or federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 1965, and such other 
sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of 
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise 
provided by law. 
 
G. The Contractor will include the portion of the sentence immediately preceding paragraph (1) 
and the provisions of paragraphs (1) through (7) in every subcontract or purchase order unless 
exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to section 
204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding 

http://www.coloradosprings.gov/eeop


 
 

upon each subcontractor or vendor. The Contractor will take such action with respect to any 
subcontract or purchase order as the administering agency may direct as a means of enforcing 
such provisions, including sanctions for noncompliance: Provided, however, that in the event the 
Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of such direction by the administering agency the Contractor may request the United 
States to enter into such litigation to protect the interests of the United States. 
 
H. Subcontracts. Each nonexempt prime contractor or subcontractor shall include the equal 
opportunity clause in each of its nonexempt subcontracts. 
 
I. Incorporation by reference. The equal opportunity clause may be incorporated by reference in 
all Government contracts and subcontracts, including Government bills of lading, transportation 
requests, contracts for deposit of Government funds, and contracts for issuing and paying U.S. 
savings bonds and notes, and such other contracts and subcontracts as the Deputy Assistant 
Secretary may designate. 
 
J. Incorporation by operation of the order. By operation of the order, the equal opportunity 
clause shall be considered to be a part of every contract and subcontract required by the order 
and the regulations in this part to include such a clause whether or not it is physically 
incorporated in such contracts and whether or not the contract between the agency and the 
contractor is written. 
 
K. Adaptation of language. Such necessary changes in language may be made in the equal 
opportunity clause as shall be appropriate to identify properly the parties and their undertakings. 
[43 FR 49240, Oct. 20, 1978, as amended at 62 FR 66971, Dec. 22, 1997] 

2. EQUAL EMPLOYMENT OPPORTUNTY REPORTS AND OTHER REQUIRED 
INFORMATION 

A. Requirements for prime contractors and subcontractors. 
 

1. Each prime contractor and subcontractor shall file annually, on or before the 
September 30, complete and accurate reports on Standard Form 100 (EEO-1) 
promulgated jointly by the Office of Federal Contract Compliance Programs, the Equal 
Employment Opportunity Commission and Plans for Progress or such form as may 
hereafter be promulgated in its place if such prime contractor or subcontractor (i) is not 
exempt from the provisions of these regulations in accordance with § 60-1.5; (ii) has 50 
or more employees; (iii) is a prime contractor or first tier subcontractor; and (iv) has a 
contract, subcontract or purchase order amounting to $50,000 or more or serves as a 
depository of Government funds in any amount, or is a financial institution which is an 
issuing and paying agent for U.S. savings bonds and savings notes: Provided, That any 
subcontractor below the first tier which performs construction work at the site of 
construction shall be required to file such a report if it meets requirements of paragraphs 
(a)(1) (i), (ii), and (iv) of this section. 

 
2. Each person required by § 60-1.7(a)(1) to submit reports shall file such a report with 
the contracting or administering agency within 30 days after the award to him of a 
contract or subcontract, unless such person has submitted such a report within 12 
months preceding the date of the award. Subsequent reports shall be submitted annually 
in accordance with § 60-1.7(a)(1), or at such other intervals as the Deputy Assistant 
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Secretary may require. The Deputy Assistant Secretary may extend the time for filing 
any report. 

 
3. The Deputy Assistant Secretary or the applicant, on their own motions, may require a 
contractor to keep employment or other records and to furnish, in the form requested, 
within reasonable limits, such information as the Deputy Assistant Secretary or the 
applicant deems necessary for the administration of the order. 

 
4. Failure to file timely, complete and accurate reports as required constitutes 
noncompliance with the prime contractor's or subcontractor's obligations under the equal 
opportunity clause and is ground for the imposition by the Deputy Assistant Secretary, 
an applicant, prime contractor or subcontractor, of any sanctions as authorized by the 
order and the regulations in this part. 

 
B. Requirements for bidders or prospective contractors— 
 

1. Certification of compliance with Part 60-2: Affirmative Action Programs. Each agency 
shall require each bidder or prospective prime contractor and proposed subcontractor, 
where appropriate, to state in the bid or in writing at the outset of negotiations for the 
contract: (i) Whether it has developed and has on file at each establishment affirmative 
action programs pursuant to Part 60-2 of this chapter; (ii) whether it has participated in 
any previous contract or subcontract subject to the equal opportunity clause; (iii) whether 
it has filed with the Joint Reporting Committee, the Deputy Assistant Secretary or the 
Equal Employment Opportunity Commission all reports due under the applicable filing 
requirements. 

 
2. Additional information. A bidder or prospective prime contractor or proposed 
subcontractor shall be required to submit such information as the Deputy Assistant 
Secretary requests prior to the award of the contract or subcontract. When a 
determination has been made to award the contract or subcontract to a specific 
contractor, such contractor shall be required, prior to award, or after the award, or both, 
to furnish such other information as the applicant or the Deputy Assistant Secretary 
requests. 
 

C. Use of reports. Reports filed pursuant to this section shall be used only in connection with the 
administration of the order, the Civil Rights Act of 1964, or in furtherance of the purposes of the 
order and said Act.[43 FR 49240, Oct. 20, 1978, as amended at 62 FR 66971, Dec. 22, 1997] 
 
3.   RESERVED 
 
4. CONTRACT WORK HOURS AND SAFETY STANDARDS (from FAR 52.222-4) 
 
The term “Contracting Officer” herein shall refer to the City of Colorado Springs Contracting 
Specialist assigned to this contract. 

 
The term “Government” herein shall refer to the City of Colorado Springs and any interested 
federal or state entity. 

 
A. Overtime requirements. No Contractor or subcontractor employing laborers or mechanics 
(see Federal Acquisition Regulation 22.300) shall require or permit them to work over 40 hours 
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in any workweek unless they are paid at least 1 and 1/2 times the basic rate of pay for each 
hour worked over 40 hours.  

 
B. Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and 
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this 
clause. In addition, the Contractor and subcontractor are liable for liquidated damages payable 
to the Government. The Contracting Officer will assess liquidated damages at the rate of $10 
per affected employee for each calendar day on which the employer required or permitted the 
employee to work in excess of the standard workweek of 40 hours without paying overtime 
wages required by the Contract Work Hours and Safety Standards statute (found at 40 U.S.C. 
chapter 37).  

 
C. Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold 
from payments due under the contract sufficient funds required to satisfy any Contractor or 
subcontractor liabilities for unpaid wages and liquidated damages. If amounts withheld under 
the contract are insufficient to satisfy Contractor or subcontractor liabilities, the Contracting 
Officer will withhold payments from other Federal or federally assisted contracts held by the 
same Contractor that are subject to the Contract Work Hours and Safety Standards statute  
 
D. Payrolls and basic records. 
 

1. The Contractor and its subcontractors shall maintain payrolls and basic payroll 
records for all laborers and mechanics working on the contract during the contract and 
shall make them available to the Government until 3 years after contract completion. The 
records shall contain the name and address of each employee, social security number, 
labor classifications, hourly rates of wages paid, daily and weekly number of hours 
worked, deductions made, and actual wages paid. The records need not duplicate those 
required for construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) 
implementing the Construction Wage Rate Requirements statute. 

 
2. The Contractor and its subcontractors shall allow authorized representatives of the 
Contracting Officer or the Department of Labor to inspect, copy, or transcribe records 
maintained under paragraph (d)(1) of this clause. The Contractor or subcontractor also 
shall allow authorized representatives of the Contracting Officer or Department of Labor 
to interview employees in the workplace during working hours. 

 
E. Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through 
(d) of this clause in subcontracts that may require or involve the employment of laborers and 
mechanics and require subcontractors to include these provisions in any such lower tier 
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-
tier subcontractor with the provisions set forth in paragraphs (a) through (d) of this clause.  

 
5.   CLEAN AIR ACT 

By signing this Contract, the Contractor agrees to comply with all applicable standards, orders, 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671q) and the Federal 
Water Pollution Control Act as amended (33 U.S.C. 1251-1387).  Violations must be reported to 
the Federal awarding agency and the Regional Office of the Environmental Protection Agency 
(EPA).  Further, the Contractor agrees to include this clause in all subcontracts in excess of 
$150,000. 
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6. DEBARMENT AND SUSPENSION 

By signing this Contract, the Contractor certifies to the best of its knowledge and belief that it 
and its principals: 
 
A. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 
 
B. Have not within a three year period preceding this proposal been convicted of or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State, or local) transaction 
or contract under a public transaction; violation of Federal or State antitrust statutes or 
commission of embezzlement, theft, forgery, falsification or destruction of records, making false 
statements, or receiving stolen property; 
 
C. Are not presently indicted for or otherwise criminally or civilly charged by a government entity 
(Federal, State, or local) with commission of any of the offenses enumerated in paragraph (1)(b) 
of this certification; and 
 
D. Have not within a three-year period preceding this application/proposal had one or more 
public transactions (Federal, State, or local) terminated for cause or default.  
 
7. BYRD ANTI-LOBBYING AMENDMENT 

By signing this Contract, the Contractor certifies that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or attempting to influence 
an officer or employee of any agency, a member of Congress, officer or employee of Congress, 
or an employee of a member of Congress in connection with obtaining any Federal contract, 
grant or any other award covered by 31 U.S.C. 1352. Further, the Contractor certifies that it has 
not engaged in lobbying with non-Federal funds that takes place in connection with obtaining 
any Federal award. The Contractor must require the same certification from all subcontractors 
with subcontracts valued in excess of $100,000 under this Contract. 

8.  SMALL BUSINESS REQUIREMENTS 

The Contractor must take all necessary affirmative steps to assure that minority businesses, 
women's business enterprises, and labor surplus area firms are used when possible.  

Affirmative steps must include: 

A. Placing qualified small and minority businesses and women's business enterprises on 
subcontract solicitation lists. 

B. Assuring that small and minority businesses, and women's business enterprises are solicited 
whenever they are potential sources for subcontracting. 

C. Dividing total requirements, when economically feasible, into smaller tasks or quantities to 
permit maximum participation by small and minority businesses, and women's business 
enterprises. 



 
 

D. Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and minority businesses, and women's business enterprises.  

E. Using the services and assistance, as appropriate, of such organizations as the Small 
Business Administration and the Minority Business Development Agency of the Department of 
Commerce.  

9.   PROCUREMENT OF RECOVED MATERIALS 
 
The Contractor must comply with section 6002 of the Solid Waste Disposal Act, as amended by 
the Resource Conservation and Recovery Act. The requirements of Section 6002 include 
procuring only items designated in guidelines of the Environmental Protection Agency (EPA) at 
40 CFR part 247 that contain the highest percentage of recovered materials practicable, 
consistent with maintaining a satisfactory level of competition, where the purchase price of the 
item exceeds $10,000 or the value of the quantity acquired by the preceding fiscal year 
exceeded $10,000; procuring solid waste management services in a manner that maximizes 
energy and resource recovery; and establishing an affirmative procurement program for 
procurement of recovered materials identified in the EPA guidelines. 
 
10. ANTI-KICKBACK PROCEDURES 
 
A. Definitions. 
 

1. “Kickback,” as used in this clause, means any money, fee, commission, credit, gift, 
gratuity, thing of value, or compensation of any kind which is provided to any prime 
Contractor, prime Contractor employee, subcontractor, or subcontractor employee for 
the purpose of improperly obtaining or rewarding favorable treatment in connection with 
a prime contract or in connection with a subcontract relating to a prime contract. 

 
2. “Person,” as used in this clause, means a corporation, partnership, business 
association of any kind, trust, joint-stock company, or individual. 

 
3. “Prime contract,” as used in this clause, means a contract or contractual action 
entered into by the United States for the purpose of obtaining supplies, materials, 
equipment, or services of any kind. 

 
4. “Prime Contractor” as used in this clause, means a person who has entered into a 
prime contract with the United States. 

 
5. “Prime Contractor employee,” as used in this clause, means any officer, partner, 
employee, or agent of a prime Contractor. 

 
6. “Subcontract,” as used in this clause, means a contract or contractual action entered 
into by a prime Contractor or subcontractor for the purpose of obtaining supplies, 
materials, equipment, or services of any kind under a prime contract. 

 
7. “Subcontractor,” as used in this clause, 

 
a. Means any person, other than the prime Contractor, who offers to furnish or 
furnishes any supplies, materials, equipment, or services of any kind under a 



 
 

prime contract or a subcontract entered into in connection with such prime 
contract, and 

 
b. Includes any person who offers to furnish or furnishes general supplies to the 
prime Contractor or a higher tier subcontractor. 

 
8. “Subcontractor employee,” as used in this clause, means any officer, partner, 
employee, or agent of a subcontractor. 

 
B. The 41 U.S.C. chapter 87, Kickbacks, prohibits any person from -- 
 

1. Providing or attempting to provide or offering to provide any kickback; 
 

2. Soliciting, accepting, or attempting to accept any kickback; or 
 

3. Including, directly or indirectly, the amount of any kickback in the contract price 
charged by a prime Contractor to the United States or in the contract price charged by a 
subcontractor to a prime Contractor or higher tier subcontractor. 

 
C.  The Contractor shall have in place and follow reasonable procedures designed to prevent 
and detect possible violations described in paragraph (b) of this clause in its own operations and 
direct business relationships. 
 
When the Contractor has reasonable grounds to believe that a violation described in paragraph 
(b) of this clause may have occurred, the Contractor shall promptly report in writing the possible 
violation. Such reports shall be made to the inspector general of the contracting agency, the 
head of the contracting agency if the agency does not have an inspector general, or the 
Attorney General. 
 
The Contractor shall cooperate fully with any Federal agency investigating a possible violation 
described in paragraph (b) of this clause. 
 
The Contracting Officer may 
 

1. offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or 

 
2. direct that the Prime Contractor withhold from sums owed a subcontractor under the 
prime contract the amount of the kickback. The Contracting Officer may order that 
monies withheld under subdivision (c)(4)(ii) of this clause be paid over to the 
Government unless the Government has already offset those monies under subdivision 
(c)(4)(i) of this clause. In either case, the Prime Contractor shall notify the Contracting 
Officer when the monies are withheld. 

 
The Contractor agrees to incorporate the substance of this clause, including subparagraph 
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed 
$150,000. 
 
11. ENERGY EFFICIENCY IN ENERGY CONSUMING PRODUCTS 
 
A. Definition. As used in this clause-- 



 
 

 
1. “Energy-efficient product”— 

 
a. Means a product that— 

 
i. Meets Department of Energy and Environmental Protection Agency 
criteria for use of the Energy Star trademark label; or 

 
ii. Is in the upper 25 percent of efficiency for all similar products as 
designated by the Department of Energy’s Federal Energy Management 
Program. 

 
2.  The term “product” does not include any energy-consuming product or system 
designed or procured for combat or combat-related missions (42 U.S.C. 8259b). 

 
B. The Contractor shall ensure that energy-consuming products are energy efficient products 
(i.e., ENERGY STAR® products or FEMP-designated products) at the time of contract award, 
for products that are— 
 

1. Delivered. 
 

2. Acquired by the Contractor for use in performing services at a Federally controlled 
facility. 

 
3. Furnished by the Contractor for use by the Government.  

 
4. Specified in the design of a building or work, or incorporated during its construction, 
renovation, or maintenance. 

 
C. The requirements of paragraph (b) apply to the Contractor (including any subcontractor) 
unless:  
 

1. The energy-consuming product is not listed in the ENERGY STAR® Program or 
FEMP; or 

 
2. Otherwise approved in writing by the Contracting Officer. 

 
D. Information about these products is available for— 
 

1. ENERGY STAR® at http://www.energystar.gov/products; and 
 

2. FEMP at http://www1.eere.energy.gov/femp/procurement/eep_requirements.html. 
 

12. BUY AMERICAN—CONSTRUCTION MATERIALS 
 

A. Definitions. As used in this clause— 

 

1. “Commercially available off-the-shelf (COTS) item”— 

a. Means any item of supply (including construction material) that is— 



 
 

i. A commercial item (as defined in paragraph (1) of the definition at 

FAR 2.101); 

ii. Sold in substantial quantities in the commercial marketplace; and 

iii. Offered to the Government, under a contract or subcontract at any tier, 

without modification, in the same form in which it is sold in the commercial 

marketplace; and 

b. Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as 

agricultural products and petroleum products. 

 

2. “Component” means an article, material, or supply incorporated directly into a 

construction material. 

 

3. “Construction material” means an article, material, or supply brought to the 

construction site by the Contractor or a subcontractor for incorporation into the building 

or work. The term also includes an item brought to the site preassembled from articles, 

materials, or supplies. However, emergency life safety systems, such as emergency 

lighting, fire alarm, and audio evacuation systems, that are discrete systems 

incorporated into a public building or work and that are produced as complete systems, 

are evaluated as a single and distinct construction material regardless of when or how 

the individual parts or components of those systems are delivered to the construction 

site. Materials purchased directly by the Government are supplies, not construction 

material. 

 

4. “Cost of components” means— 

a. For components purchased by the Contractor, the acquisition cost, including 

transportation costs to the place of incorporation into the construction material 

(whether or not such costs are paid to a domestic firm), and any applicable duty 

(whether or not a duty-free entry certificate is issued); or 

b. For components manufactured by the Contractor, all costs associated with the 

manufacture of the component, including transportation costs as described in 

paragraph (1) of this definition, plus allocable overhead costs, but excluding 

profit. Cost of components does not include any costs associated with the 

manufacture of the construction material. 

 

5. “Domestic construction material” means— 

a. An unmanufactured construction material mined or produced in the United 

States; 

b. A construction material manufactured in the United States, if— 

i. The cost of its components mined, produced, or manufactured in the 

United States exceeds 50 percent of the cost of all its components. 

Components of foreign origin of the same class or kind for which 

nonavailability determinations have been made are treated as domestic.  

b. The construction material is a COTS item. 
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6. “Foreign construction material” means a construction material other than a domestic 

construction material. 

 

7. “United States” means the 50 States, the District of Columbia, and outlying areas. 

 

a. Domestic preference. 

i. This clause implements 41 U.S.C. chapter 83, Buy American, by 

providing a preference for domestic construction material. In accordance 

with 41 U.S.C. 1907, the component test of the Buy American statute is 

waived for construction material that is a COTS item. (See 

FAR 12.505(a)(2)). The Contractor shall use only domestic construction 

material in performing this contract, except as provided in paragraphs 

(b)(2) and (b)(3) of this clause. 

ii. This requirement does not apply to information technology that is a 

commercial item or to the construction materials or components listed by 

the Government as follows: 

 

b. The Contracting Officer may add other foreign construction material to the list 

in paragraph (b)(2) of this clause if the Government determines that— 

i. The cost of domestic construction material would be unreasonable. The 

cost of a particular domestic construction material subject to the 

requirements of the Buy American statute is unreasonable when the cost 

of such material exceeds the cost of foreign material by more than 6 

percent; 

ii. The application of the restriction of the Buy American statute to a 

particular construction material would be impracticable or inconsistent 

with the public interest; or 

iii.The construction material is not mined, produced, or manufactured in 

the United States in sufficient and reasonably available commercial 

quantities of a satisfactory quality. 

8. Request for determination of inapplicability of the Buy American statute. 

 

a. Any Contractor request to use foreign construction material in accordance 

with paragraph (b)(3) of this clause shall include adequate information for 

Government evaluation of the request, including— 

i. A description of the foreign and domestic construction materials 

ii. Unit of measure 

iii. Quantity 

iv. Price 

v. Time of delivery or availability 

vi. Location of the construction project 

vii. Name and address of the proposed supplier 

viii. A detailed justification of the reason for use of foreign 

construction materials cited in accordance with paragraph (b)(3) of 

this clause. 
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b. A request based on unreasonable cost shall include a reasonable 

survey of the market and a completed price comparison table in the 

format in paragraph (d) of this clause. 

(iii) The price of construction material shall include all delivery costs to the 

construction site and any applicable duty (whether or not a duty-free 

certificate may be issued). 

(iv) Any Contractor request for a determination submitted after contract 

award shall explain why the Contractor could not reasonably foresee the 

need for such determination and could not have requested the 

determination before contract award. If the Contractor does not submit a 

satisfactory explanation, the Contracting Officer need not make a 

determination. 

(2) If the Government determines after contract award that an exception to the 

Buy American statute applies and the Contracting Officer and the Contractor 

negotiate adequate consideration, the Contracting Officer will modify the contract 

to allow use of the foreign construction material. However, when the basis for the 

exception is the unreasonable price of a domestic construction material, 

adequate consideration is not less than the differential established in paragraph 

(b)(3)(i) of this clause. 

(3) Unless the Government determines that an exception to the Buy American 

statute applies, use of foreign construction material is noncompliant with the Buy 

American statute. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 

unreasonable cost, the Contractor shall include the following information and any 

applicable supporting data based on the survey of suppliers:  
FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON 

 

 
Construction Material Description Unit of Measure Quantity Price (Dollars)* 

 

 
Item 1: 

    

 
Foreign construction material _______ _______ _______ 

 

 
Domestic construction material _______ _______ _______ 

 

 
Item 2: _______ _______ _______ 

 

 
Foreign construction material _______ _______ _______ 

 

 
Domestic construction material 

    

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of 

response; if oral, attach summary.] 

[Include other applicable supporting information.] 

[* Include all delivery costs to the construction site and any applicable duty (whether or not a 

duty-free entry certificate is issued).] 

 

13. INFRASTRUCTURE INVESTMENT AND JOBS ACT, BUILD AMERICA, BUY AMERICA 

 

THIS SECTION ONLY APPLIES TO PROJECTS THAT HAVE A TOTAL COST OF $250,000 



 
 

OR MORE AND THAT INCLUDE THE USE OF IRON OR STEEL.  

 

Recipients of an award of Federal financial assistance from a program for infrastructure are 

hereby notified that none of the funds provided under this Agreement may be used for a project 

for infrastructure unless: 

 

A. All iron and steel used in the PROJECT are produced in the United States--this means all 

manufacturing processes, from the initial melting stage through the application of coatings, 

occurred in the United States. 

 

B. All manufactured products used in the PROJECT are produced in the United States—this 

means the manufactured product was manufactured in the United States; and the cost of the 

components of the manufactured product that are mined, produced, or manufactured in the 

United States is greater than 55 percent of the total cost of all components of the manufactured 

product, unless another standard for determining the minimum amount of domestic content of 

the manufactured product has been established under applicable law or regulation.  

 

C. All construction materials (excludes cement and cementitious materials, aggregates such as 

stone, sand, or gravel, or aggregate binding agents or additives) are manufactured in the United 

States—this means that all manufacturing processes for the construction material occurred in 

the United States. 

 

D. The Buy America preference only applies to articles, materials, and supplies that are 

consumed in, incorporated into, or affixed to an infrastructure project. As such, it does not apply 

to tools, equipment, and supplies, such as temporary scaffolding, brought to the construction 

site and removed at or before the completion of the infrastructure project. Nor does a Buy 

America preference apply to equipment and furnishings, such as movable chairs, desks, and 

portable computer equipment, that are used at or within the finished infrastructure project but 

are not an integral part of the structure or permanently affixed to the infrastructure project. 

 

E. Definitions: 

 

“Construction materials” includes an article, material, or supply—other than an item of primarily 

iron or steel; a manufactured product; cement and cementitious materials; aggregates such as 

stone, sand, or gravel; or aggregate binding agents or additives 46—that is or consists primarily 

of: 

 

1. Non-ferrous metals 

2. Plastic and polymer-based products (including polyvinyl/chloride, composite building 

materials, and polymers used in fiber optic cables 

3. Glass (including optic glass) 

4. Lumber; or drywall 

 

F. Subrecipient Agreements 



 
 

 

Contractors and their subcontractors who apply or bid for an award for an infrastructure project 

subject to the domestic preference requirement in the Build America, Buy America Act (BABAA) 

shall file the required certification to the City with each bid or offer for an infrastructure project, 

unless a domestic preference requirement is waived by the federal awarding agency. 

Contractors and subcontractors certify that no federal financial assistance funding for 

infrastructure projects will be provided unless all the iron, steel, manufactured projects, and 

construction materials used in the project are produced in the United States. BABAA, Pub. L. 

No. 117-58, §§ 70901-52. Contractors and subcontractors shall also disclose any use of federal 

financial assistance for infrastructure projects that do not ensure compliance with BABAA 

domestic preference requirement. Such disclosures shall be forwarded to City who in turn will 

forward the disclosures to the federal awarding agency; subrecipients will forward disclosures to 

the City, who will in turn forward the disclosures to the federal awarding agency. 
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