



PROJECT PROGRESS

September 27, 2013

Emergency Repair: City Engineering has contracted with a contractor to repair a section of South Douglas Creek, north of the intersection of Flying W Ranch Road and 30th St, which failed in a storm on August 9, 2013. This repair was substantially completed by the end of August.

Open House: City Engineering, Wilson and Company, and Matrix Design Group hosted an open house on September 19, 2013 at the El Paso County Citizens Service Center.

First Two Construction Packages Issued: The project team issued bid documents in early September for the initial phase of repair and reconstruction of deficiencies identified in the inspection. Bid were opened on September 24, 2013. We anticipate that work will begin by the beginning of November 2013.

Second Two Construction Packages Issued: The third and fourth of a total of four construction packages were advertised September 27, 2013. These bids will be opened on October 24, 2013.