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●
●
●
●
●

Project Status:
●

 

Project Schedule: Consultant/Contractor Status
Design: 2009-2010 Matrix Design Group

Right-of-Way: 2009-2010 N/A
Construction:

Funding Sources:

Phone No.

$0

Provide improved east-west mobility per the East-West Mobility Study
Reduce accidents and congestion at signalized intersection.
Enhance roadway capacity and safety.
Adhere to the City's "complete streets" concept along the corridor.

Right-of-Way Acquisition

385-5058 rkidder@springsgov.com

Design & Construction Management $612,094 

-$                     Other (Explain): 
29,937,754$     TOTAL

Expenditures as of March 31, 2010:

Identify Right of Way needs and acquire the ROW needed for the corridor.
The project scope includes corridor development, preliminary design, permitting, public information and outreach, final design, ROW 
acquisition, construction, and construction management.  The design of the project will combine two PPRTA "A" list projects into one 
project, namely the Nevada Avenue to Academy Boulevard and the Barnes Road to Old Farm Drive.

E-Mail Address Lead Agency

City of Colorado Springs / Roadway Engineering
Project 
Manager:

Name / Title

The project will design and construct improvements to widen Austin Bluffs Parkway to six through lanes and appropriate turn lanes at 
intersections from Nevada Avenue to Ruby/Old Farm Drive.  Construction done under previous projects along the corridor will be utilized, 
as much as possible, to end up with a consistent six lane arterial corridor within the project limits.  Specifically, improvements at Austin 
Bluffs/Nevada,  Austin Bluffs/Union, Austin Bluffs/Academy, and Austin Bluffs/Old Farm will be incorporated into the project 
improvements.  The objectives of this project include:

Project Description:

Robin Kidder, Roadway Engineering Manager

2010
28,237,754$    

2011
Funding 
thru 2005 2006 2007 2008

New and/or updated information is formatted above in bold italics

Additional Comments:

PPRTA

1,700,000$       

29,937,754$     1,700,000$       

$0

PPRTA budgets based on most recent PPRTA Capital Project List

-$                 28,237,754$    

TOTAL
Construction

$612,094

-$                   

The second open house will be June 10th 5:30 - 8:30 at Calvary Church - 4210 Austin Bluffs Parkway.  The meeting is to 
present the developed alternatives and solicit feedback from the community.  Shortly thereafter, an alternative will be 
selected and a preliminary plan set developed.  

Austin Bluffs Corridor - Nevada Ave. to Academy 
Blvd. & Barnes Rd. to Old Farm Dr.

PPRTA Capital Project               
Project Budget: $29,937,754

2009

2012-2014

Notice to proceed May 14, 2009.

N/A

Project Total2012-2014

REVIEW
PREVIOUS
STUDIES

SEEK PUBLIC/
CITY INPUT

DEVELOP
ALTERNATIVES

SELECT
PREFERRED
ALTERATIVE

FINALIZE
ALTERNATIVE

PROJECT STATUS

100% COMPLETE0%
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Milton E. Proby Parkway (a/k/a South Metro Accessibility, Phase I)

●

●

●
●
●
●

Project Schedule: Status
Design: 2006-2009 Complete

Right-of-Way: 2007-2009
2010-2012

PPRTA Capital Project                     
Project Budget: $55,440,114

PPRTA budgets based on most recent PPRTA Capital Project List

TOTAL $17,262,712

Consultant/Contractor

2012

City Engineering has completed the final design for Phase I improvements between Academy Boulevard and Powers Boulevard.

Proby Parkway construction will start in April 2010 and will last 2 years

Local access improvements have been constructed as part of an Early Action project.

20082006

Complete

Utility relocations are under way.

URS

Ames Construction, Inc.

55,440,114$                                   19,322,083$  11,676,074$   2,412,094$    109,111$     TOTAL

Construction:

Expenditures as of March 31, 2010:

New and/or updated information is formatted above in bold italics

Construction $1,815,705
$8,297,827

Design & Construction  Management $7,149,179 
Right-of-Way Acquisition

12,585,766$     

2,069,187$   604,316$            6,661,483$   12,585,766$    

Name / Title

2011

Project Description:

Project Status:

The project scope includes corridor development, preliminary design, permitting, public information and outreach, final design, right-of-way (ROW) 
acquisition, construction, and construction management.

City of Colorado Springs / Roadway Engineering
Lead AgencyE-Mail Address

385-5058

Project Total

This project will implement the Phase I improvements recommended by the South Metro Accessibility Study between  Academy Boulevard and 
Powers Boulevard. The total cost for improvements is estimated at $55,440,114 (in 2009 dollars).

Construction of an early action project is complete.  Early action utility duct bank complete.  Notice to 
Proceed issued Aptil 19, 2010.

19,322,083$   11,676,074$    

Funding thru 
2005

2,069,187$   

Construction procurement completed. Construction to begin in April 2010.

PPRTA
Other (Explain): 

55,440,114$                                    
-$                                                     

109,111$     604,316$            
Funding Sources:

2,412,094$    

Phone No.

Additional Comments:

2010

rkidder@springsgov.com

6,661,483$    

Project Manager:

20092007

Robin Kidder, Roadway Engineering Manager

City of Colorado Springs - 
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Fillmore/El Paso Street Improvements

● Wilson and Company has completed the design of the intersection improvements.
● Right-of-way acquisition has been completed in conformance with the City ROW Manual.
●
●

Project Schedule: Consultant/Contractor Status
Design: Sept. 2005 - Jan. 2007 Wilson & Co.

Right-of-Way: Feb. 2007 - Sept. 2007 N/A
Construction:

Construction - HES Funding $79,501

PPRTA Capital Project                  
Project Budget: $854,649

Construction began in March 2010

2010
Completed.

Blue Ridge Construction was selected as the construction contractor.  Construction is under way.

Final design is complete.

2012-2014
Funding 
thru 2005 2010 2011Funding Sources: 2006 20082007

98,303$         42,668$          

98,303$         854,649$  -$                   
225,000$        225,000$  
267,668$        143,436$            

New and/or updated information is formatted above in bold italics

-$           

$123,666
Construction (Traffic Signal Equip.) $67,791

Additional Comments:

Right-of-Way Acquisition

PPRTA budgets based on most recent PPRTA Capital Project List

TOTAL 345,242$         -$                 -$                   

E-Mail Address Lead AgencyPhone No.

Project Description:

rkidder@springsgov.com385-5058

Name / Title

Robin Kidder, Roadway Engineering Manager
Project 
Manager: City of Colorado Springs / Roadway Engineering

Project Status:

Design & Construction Management $100,382 

629,649$  
2009

345,242$         PPRTA

Expenditures as of March 31, 2010:

The intent of this intersection improvement project is to realign El Paso Street, provide better turning radii, install new traffic signals, 
and improve the safety of pedestrian crossings.

CDOT IGA for construction funds executed.

March 2010 - June 2010Blue Ridge Construction

TOTAL $371,339

143,436$            
HES FY 2007

Project 
Total

Completed
Work     25%  

2010 Construction
Project Status

Remaining
Work   75%

City of Colorado Springs - 
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Hancock Avenue Bridge at Templeton Gap Floodway

Project Schedule: Consultant/Contractor Status
Design: 12 Months URS

Right-of-Way:
Construction:

The proposed project is the reconstruction of the existing Hancock Avenue Bridge over the Templeton Gap Floodway.  The existing bridge 
is located along Hancock Avenue north of Fillmore Street and south of Austin Bluffs Parkway.  The existing bridge is approximately 195 feet 
long and is a two-span pony truss bridge originally constructed in 1935 with an expansion project in 1961. The need for reconstruction of the
bridge is due to the load posting of the bridge and hydraulic issues related to the Templeton Gap Floodway. 

-$                      3,870,418$    1,000,000$    200,000$     5,070,418$             
20092008

PPRTA -$                 

Right-of-Way Acquisition

Project Total2011

CSU/Transit/Planning -$                    

2012-2014

-$               

Design & Construction Management

-$                

Expenditures as of March 31, 2010:

-$                -$                      5,070,418$             

$45,727 

TOTAL -$             

PPRTA budgets based on most recent PPRTA Capital Project List

3,870,418$    

-$                    -$                   
-$                   -$                   

Name / Title Phone No. E-Mail Address

Construction - PPRTA Funds

TOTAL $45,727

New and/or updated information is formatted above in bold italics

Additional Comments:

URS was selected as the design consultant.

2010Funding Source:
Funding thru 

2005 2006 2007

Construction - City Funds

200,000$     1,000,000$    

The first open house will be held in June.  The meeting is to present the developed concepts and solicit feedback from the 
community.  From that meeting, alternatives will be refined and presented to the public at a later date.  

PPRTA Capital Project                    
Project Budget: $5,070,418

Project Description:

Project Status:

Lead Agency

Robin Kidder, Roadway Engineering Manager 385-5058 rkidder@springsgov.com City of Colorado Springs / Roadway Engineering
Project 
Manager:

REVIEW
PREVIOUS
STUDIES

SEEK PUBLIC/
CITY INPUT

DEVELOP
ALTERNATIVES

SELECT
PREFERRED
ALTERATIVE

FINALIZE
ALTERNATIVE

PROJECT STATUS

100% COMPLETE0%
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On-Street Bikeway Improvements

●

●

●

●

●

●

●

●

Project Schedule: Consultant/Contractor Status

Design: 3 months

Right-of-Way: 8 months

Construction:

Program Description:

Program Status:

New custom signage being developed to address bicyclist 
safety and motorist awareness at high merge locations

New bicycle lanes, including this one on Lexington Drive, provide access to schools, 
parks and neighborhoods.

Project 
Manager:

Name / Title Phone No. E-Mail Address

Kristin Bennett, Sr. Transportation Planner 385-5622 kbennett@springsgov.com

Bicycle Tax

improve access to the off-street trail system from roadways in residential and commercial centers;
improve the safetyand accessibility of trail crossing locations; and
develop and implement improved signage providing improved information and direction to bicyclists.

172,000$          
270,087$       

4-6 months

Funding Source:

City-Grant Funding

The City's Comprehensive Plan, Intermodal Transportation Plan (ITP), and the Complete Streets Policy strongly recommend that streets 
be designed to accommodate safe and efficient bicycle travel and access.  There are many locations in the city where safe and adequate 
bicycle travel and access are not provided.  The proposed improvements with this project will:

improve and construct bicycle lanes in accordance with the ITP;

Traffic Engineering staff started its review of the proposed 2010 Street Resurfacing Program to identify projects to piggyback bicycle lane 
or route improvements on to; the 2010 Bikeway Capital Improvement Project draft work plan is under development and will be completed 
by the second quarter, 2010.

The 2009 work plan for new on-street bicycle facilities was fully implemented.  New bicycle lanes have been installed on Cache La 
Poudre St., Cheyenne Meadows, East Lake Blvd., Dublin Blvd., and Lexington Drive (5 centerline miles of new bicycle lane). Five 
(5) miles of existing bicycle lanes or routes were also upgraded in 2009.

Staff continues to input bicycle facility sign locations (coordinates) into the Cartegraph traffic sign inventory (ongoing effort as sign 
additions or changes are made).  
Gap safety studies for five (5) existing or planned mid-block trail crossings were completed in January 2010; trail crossing 
improvements are under design for these locations (consultant) with anticipated construction of at least two trail crossing 
improvements in Summer 2010.
A trail safety improvement project was constructed on the Palmer-Mesa Trail adjacent to Holmes Middle School to prevent parents 
from driving on the trail with automobiles during pick-up and drop-off times (collaborative project between TOPS staff and Traffic 
Engineering).

Funding thru 
2005 2006

PPRTA 27,911$       -$                 
2007 Project Total

350,014$         
2011

30,000$           62,000$           35,000$                 
30,232$           

2008 2012-2014

207,800$          

2010
355,583$          
45,000$            

102,790$               

New and/or updated information is formatted above in bold italics

-$             270,087$       

Additional Comments:
PPRTA budgets based on most recent PPRTA Capital Project List

608,383$          60,232$           137,790$               27,911$       TOTAL

PPRTA Capital Program             
Program Budget: $1,136,617

2009

350,014$         1,516,417$       
207,800$          

1,136,617$       

Lead Agency

City of Colorado Springs / Traffic Engineering

-$                 
-$                 

62,000$           

City of Colorado Springs - 
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●
●
●
●
●
●
●

Project Schedule: Consultant/Contractor Status

Funding thru 
2005

Congestion/Incident Management Signal Improvements  
[ATTACHMENT A]

PPRTA Capital Program                    
Program Budget: $2,653,672

New and/or updated information is formatted above in bold italics

2012-20142006

Program Description:

Program Status:
2010 funding in the amount of $258,565, together with partial funding from 2009 carryover and City Wide Safety and Traffic Operations, will 
provide for the traffic signal projects listed below.    

This capital program funds traffic signal system improvements that will improve traffic safety and reduce motorist delays. Identified projects 
include intersection improvements to install left-turn signal heads, add new traffic signal poles, and completely furbish installations with new 
equipment as well as modifying traffic signal timing plans. Project priorities include highly cost-effective improvements needed to address existing
safety and congestion conditions.

Materials Purchase (signal posts):

Colorado/Fire Station #5 - Complete Rebuild (High). 40% completed.

17th/Colorado Complete Rebuild (Medium) Need engineering.
Astrozon/Chelton Complete Rebuild (Medium) On hold needs to coincide with street division work.

8th/Ramona - Complete Rebuild (High). Delayed to 2010 for inclusion in intersection project.

Delta W/Hancock Complete Rebuild (Medium) Needs roadway engineering.

99,415$                           407,374$           

Nevada/Mountview Complete Rebuild (Medium) Needs roadway engineering.
Del Monico/Rockrimmon S. - Complete Rebuild (High).   Needs roadway engineering.

In-House Preliminary/Final:

Construction:

Funding Source:
PPRTA

Program Total
302,325$     

95,228$          TOTAL 302,325$     
-$                    

258,575$        95,228$          99,415$                           
2010200920082007 2011

Other (Explain)
2,653,672$             289,158$       258,565$     

Additional Comments:
PPRTA budgets based on most recent PPRTA Capital Project List

Project 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency

Rob Helt, Principal Traffic Engineer 385-7603 rhelt@springsgov.com City of Colorado Springs / Traffic Engineering

943,032$   258,575$        

258,565$     2,653,672$             943,032$   407,374$           289,158$       

PPRTA crews mounting mast arms on signal poles PPRTA crews installing signals heads on mast arms

City of Colorado Springs - 
Projects and Programs Quarterly Update  6  1st Quarter 2010



Roadway Safety and Traffic Operations [ATTACHMENT B]

●
●
●
●

●

●

●

Project: Consultant/Contractor Status

PPRTA Capital Program                    
Program Budget: $9,149,567

Neighborhood traffic calming projects; or

Awaiting award of Construction Contract

N/A Evaluating Project

Project Status:
Approximately $604,503  is allocated for funding small projects in 2010 .   Project objectives include funding improvements that have the 
greatest cost/benefit impact to the traveling public. The following projects will be active in 2010 for study, design and construction:

Project Description:

Traffic improvements with matching federal/state/other grant funding.

This capital program includes intersection and corridor “spot” improvements to mitigate existing safety and traffic flow deficiencies. 
Proposed projects of this type will include the construction of traffic signals, roundabouts, auxiliary traffic lanes, and other lower cost 
geometric improvements. Project objectives include funding improvements that have the greatest cost/benefit impact to the traveling public.
Projects identified typically fall into one of the following categories:  

PPRTA

9,149,567$                  
-$                  

1,162,780$   
-$                      

815,489$        604,503$     

1,075,898$   
-$                  

New and/or updated information is formatted above in bold italics

261,732$     

PPRTA budgets based on most recent PPRTA Capital Project List

1,533,424$    1,075,898$   3,288,732$    

Additional Comments:

407,009$           TOTAL

Funding Source: 2006

8th Street & Arcturus Dr/Ramona Ave Realignment Project (Construction).  The existing Arcturus and Ramona approaches onto 8th Street 
have an offset of approximately 50 feet along their centerlines.  This project consists of realigning the approaches to remove the jog to allow 
full pedestrian access and safer traffic movements.  The first phase of this project in 2008/2009 included right-of-way acquisition and design 
work, which began in March 2008.  Construction of the project is anticipated in late summer/early fall 2010. 

Las Vegas/Royer - Railroad Crossing Improvement.  The estimated project cost has increased to $1,500,000 to address a scope change to provide a 
design that follows the "complete streets" approach and provides sidewalk along the south side of Las Vegas Street.  A Train vs. Bus accident 
occurred in December 2009.  Staff has re-evaluated project and plan to release contract to evaluate alternate crossing locations in second 
quarter of 2010 . 

Pursuing Property Acquisition / Completing Final Design

Major arterial street intersection/corridor traffic congestion and safety improvements;
Pedestrian, bicycle, and school crossing safety improvements;

2007
815,489$        604,503$     261,732$     1,533,424$    

Highway 24 & 21st Street - Safety Project. This project was ranked amongst the top 10 high-accident locations in 2006.  Improvements sought at this 
intersection consists of realigning left-turn lanes, reconstructing the "swing" right-turn lanes, and other improvements.  Consultant design work began in 
March 2008 on this project.  Project plans and ROW acquisition are complete.  Contact Award process was re-initiated in late March 2010.  
Construction is anticipated to start mid to late June 2010.

Las Vegas/Royer RR Crossing:

HWY 24 & 21st Street:

-$                                 

Project Total2012-2014

PBS&J
Matrix Design Group

9,149,567$                  1,162,780$   407,009$           

8th Street & Arcturus Dr/Ramona Ave:

20092008 2010
3,288,732$    

2011
Funding thru 

2005

PRELIMINARY
PLAN

ROW
ACQUISITION

FINAL
DESIGN

BID FOR
CONSTRUCTION

CONSTRUCTION

PROJECT STATUS

100`% COMPLETE0%

PRELIMINARY
PLAN

ROW
ACQUISITION

FINAL
DESIGN

BID FOR
CONSTRUCTION

CONSTRUCTION

PROJECT STATUS

100% COMPLETE0%
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Powers Boulevard Right-of-Way Protection/Acquisition

●

●

●

Project Schedule: Consultant/ContractoStatus
Design:

Right-of-Way:

Construction:

PPRTA Capital Project                     
Project Budget: $6,105,091

TOTAL -$                81,658$   

-$                            5,490,719$     
2007

New and/or updated information is formatted above in bold italics

17,891$        -$                    
Other (Explain): 

514,823$          

Additional Comments:
PPRTA budgets based on most recent PPRTA Capital Project List

Project Description:

Project Status:

17,891$        
20112006

PPRTA 81,658$   

6,105,091$       -$                    -$                            5,490,719$     

Project Manager:
Name / Title Phone No. E-Mail Address Lead Agency

Tim Roberts, Sr Transportation Planner 385-5481 troberts@springsgov.com City of Colorado Springs / Comprehensive Planning

These funds will be used to protect and acquire right-of-way along Powers Boulevard to ensure that future Powers Boulevard construction 
options are protected as development continues along the corridor.

City Council approved an intergovernmental agreement (IGA) with the Colorado Department of Transportation (CDOT) on February 
13, 2007 that defines the responsibilities of the City and CDOT in using PPRTA funding to acquire properties along Powers 
Boulevard.  The IGA gives priority to acquiring properties needed for the Stewart Avenue interchange.

On May 11, 2009, CDOT submitted an invoice of $285,725.50 for reimbursement of ROW acquisitions. CDOT has acquired eleven 
properties utilizing PPRTA funds at a total cost of $5,776,444.00.  

Funding Source:
Funding thru 

2005 2009

Federal and state requirements for right-of-way acquisition will be followed. Formal 
acquisition offers to property owners are the first step in the process. The timing of 
property purchase is dependent on other activities as may be required by the federal and 
state process.

2008

Priority is being given to purchasing properties needed for the planned interchange at the intersection of Powers Boulevard and 
Stewart Avenue.  Of the priority parcels needed for the interchange six have been purchased to date.  CDOT is pursuing 
Congressional Earmark Funding in order to make this project "Shovel Ready".

-$                     
514,823$          6,105,091$       

Project Total2010

City of Colorado Springs - 
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Vincent Drive Bridge and Vincent Drive Extension

●

●

●

Project Schedule: Consultant/Contractor Status
2008 - 2009

Right-of-Way: 2008 - 2009
Construction:

PPRTA Capital Project                     
Project Budget: $14,458,901

Phone No. E-Mail Address Lead Agency

Robin Kidder, Roadway Engineering Manager 385-5058 rkidder@springsgov.com City of Colorado Springs / Roadway Engineering

Project Status:

Bridge replacement in later phase.

Phasing options being considered to build extension in 2010.  Project design was suspended in December 2009 due to a shortfall of City 
Engineering staff available to manage the project.  Work was restarted in mid-March 2010 after selecting a private sector program 
manager.

TOTAL $2,039,340

Right-of-Way Acquisition

Funding Source:

$1,058,039 

Expenditures as of March 31, 2010:

2006

3,300 lineal feet of roadway improvements for the North Nevada Avenue frontage road was added to the original project scope.

PPRTA

Project 
Manager:

Name / Title

This project will design and construct an extension of Dublin Boulevard to North Nevada Avenue. Vincent Drive will be extended to a 
new intersection with Dublin Boulevard.

Working on final design

Right-of-way negotiations and acquisition in progress.

Design:

Project Description:

Additional Comments:

1,398,772$      4,033,586$    626,994$        

14,458,901$    

14,458,901$    

$981,301

8,083,432$       316,117$              

New and/or updated information is formatted above in bold italics

8,083,432$       316,117$              

Construction NA

1,398,772$      4,033,586$    626,994$        

Design & Const. Management

TOTAL

Project Total20092007
Funding thru 

2005

2010-2011

201120102008

Proposed northern alignment will utilize the rehabilitated railroad arch 
culvert

Southern alignment along existing road (North Nevada Avenue frontage road)

Core Engineering
Transportation Resource Svcs. Acquiring right of way and easements

City of Colorado Springs - 
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Woodmen Road Corridor Improvement Project

El Paso County (for the Powers Boulevard to

●

●

●

●

●

●

Project Schedule:
Design: 2004 - 2007

Right-of-Way: 2006 - 2008

Construction: 2009 - 2011

Construction began in September 2009.

PPRTA Capital Project                     
Project Budget: $104,995,943

*City funds calculated for period from 2005 through 2010.

(for the I-25 to Powers Boulevard segment)

Andre Brackin, Project Manager 520-6460 andrebrackin@elpasoco.com
U.S. Highway 24 segment)

Project 
Manager:

Name / Title

$7,032,858

Construction Project 
Status

Construction contract is currently at 30% complete.

2012

Maintaining traffic flow and business access is challenging during a large scale construction 
project as seen here on Woodmen Road.  120,000 vehicles per day traverse the Woodmen 
and Academy intersection.

Status
100% complete for Phase 1

Funding thru 
2005 20112007

E-Mail Address Lead Agency

Dan Krueger, Sr. Civil Engineer 385-5385 dkrueger@springsgov.com City of Colorado Springs / City Engineering

Phone No.

Additional Comments:

Consultant/Contractor
URS Corporation

2009

$13,217,618
Right-of-Way Acquisition - PPRTA

Wilson & Company To date, the City has acquired or obtained possession of all pr operties needed to proceed 
with the project improvements.

Funding Source:

Construction began in September 2009 .  Contractor selection and construction contract 
award were performed through a best value selection process.

Project Description:

The City of Colorado Springs and El Paso County have completed the National Environmental Protection Act (NEPA) process for 
the Environmental Assessment (EA) for the project. 

Right-of-way acquisition and possession is in final stages and  nearing completion.

The City portion of the project is from I-25 to Powers Boulevard, approximately five miles. The first phase of construction of six lanes 
is from I-25 to approximately Stinson Road, including an interchange at Academy Boulevard.

The Woodmen Road Corridor Improvement Project extends from I-25 to U.S. Highway 24, a distance of approximately 11 miles. The 
purpose of this project is to develop a roadway improvement concept that meets the safety and capacity needs of the corridor.

Project Status:

2008 Project Total

Edward Kraemer & Sons

2006 2010

Construction - PPRTA

6,654,564$         2,215,787$      
10,623,613$    2,171,273$       31,598,886$       

730,000$          795,000$        
3,514,000$       

514,000$             

Design & Construction Management-RTA $2,335,463 

City SAFETEA-LU Grant 

TOTAL

City On-going CIP

31,818$            

31,710,675$       

35,031,818$       

PPRTA
619,000$              484,000$          

-$                     
529,777$          

10,402,837$      

3,689,000$        
767,000$           

3,824,000$     

-$                   1,130,603$       349,389$              2,932,650$       356,416$          

2,329,000$       

16,538,780$        

2,976,000$           2,472,000$          

4,619,000$     7,176,650$       19,524,780$        3,169,416$       

$7,832,039 

3,944,389$           

PPRTA and City Fund Expenditure as of March, 2010

Federal Stimulus 35,000,000$        
3,831,653$       14,858,837$      12,839,400$    

Right-of-Way Acquisition - City*

104,995,943$     

New and/or updated information is formatted above in bold italics

$1,065,749

TOTAL $44,458,034
$12,974,308Construction - ARRA

Design & Construction Management-City*

Remaining 
Work 70%

Completed 
Work 30%

City of Colorado Springs - 
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●

●

●
●
●
●
●
●
●

Project Schedule: Consultant/Contractor
Design: N/A N/A

Right-of-Way: N/A N/A
Construction: Ongoing

dkrueger@springsgov.com City of Colorado Springs / City Engineering

Annual Bridge Maintenance / Rehabilitation 
Program [ATTACHMENT C]

PPRTA Maintenance Program            
Program Budget: $13,721,276  
(Through 2010)

E-Mail Address Lead Agency

Provide ongoing bridge repairs and maintenance to the City’s 225 major bridge structures (greater than 20 feet in length) and 
250+ minor bridge structures.  Complete programmed repairs and safety improvements on major structures as outlined in the 
Colorado Department of Transportation (CDOT) Bridge Inventory and Inspection Reports.   

Work under way on Circle Bridges Rehabilitation design evaluation  including pilot pier cap repairs.

Minor structure inspection consultant selection in process.

A third contract for 2009 that focuses on the Colorado Avenue Viaduct and is pending weather conditions for the overlay.

An asset management (inventory and inspection) program continues to be developed for minor structures. Consultant 
assistance will be utilized to develop a practical inventory and inspection program and provide staff training.

The inventory and inspection program will continue.

Multiple

N/A
N/A
Ongoing

Status

Bridge evaluation and engineering is in progress.

Program Status:

The second 2009 bridge repair contract began construction in August 2009 and has finished 11 of 14structures.

Deteriorated pier cap is identified for repairs on one of the Circle Drive Bridges

The first contract for 2009 (totaling 8 bridges) is nearly complete.

Project Description:

Program 
Manager:

Name / Title Phone No.

Dan Krueger, Sr. Civil Engineer 385-5385

Funding Source:
Funding 
thru 2005 2007
1,272,899$  PPRTA

270,741$         

2,443,747$    2,595,579$     1,625,432$     2,642,058$      12,079,715$    

1,370,820$      

1,500,000$     

New and/or updated information is formatted above in bold italics

2,783,219$  2,574,988$    TOTAL

Additional Comments:

13,721,276$    1,500,000$     2,595,579$     -$                   -$                   

131,241$       

1,370,820$  

2,642,058$      1,625,432$     

139,500$     

Project Total20112006 2008 20102009

City Bridge Maint./  
Rehab.

City Essential Annual 
Bridge Maintenance

City of Colorado Springs - 
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●

●

●
●
●
●
●
●
●

Project Schedule: Consultant/Contractor
Design: N/A LONCO

Right-of-Way: N/A
Construction: TBD

Dan Krueger, Sr. Civil Engineer 385-5385

Nevada Avenue Bridges over Van Buren 
Drainageway Rehabilitation

PPRTA Maintenance Project              
Project Budget: $1,350,000

E-Mail Address Lead Agency

1,100,000$      

dkrueger@springsgov.com City of Colorado Springs / City Engineering

Construction easement acquisition is in process.
Plan to begin construction in summer 2010.

City/PPRTA

The Nevada Avenue Bridge developed holes in the bridge deck on December 26, 2007 and December 22, 2009.

Repaired second hole in bridge deck found during routine inspection.

Status

 $        250,000 

New and/or updated information is formatted above in bold italics

PPRTA budgets based on most recent PPRTA Capital Project List

$0

Additional Comments:

391,334$              TOTAL

TOTAL $236,227

Expenditures as of March 31, 2010:
Design

Construction

$233,698 
Right-of-Way Acquisition $2,529

Project 
Manager:

Name / Title Phone No.

1,350,000$      -$                   -$                   

Project Status:

Completed
Temporary easement acquisitions effort has begun

Project Description:

Construction drawings are 100%  complete.
Union Pacific Railroad draft agreement and PUC application in process.

The project will develop and implement a bridge deck rehabilitation strategy to extend the life of the structure approximately 20 
years.

An engineering evaluation of the existing bridges has been completed.

Meetings with neighborhood, business and railroad representatives have been completed.

PPRTA
2006

Funding 
thru 2005Funding Source:

141,334$              
20082007

-$                 

Planned June 2010 start date

Project Total201120102009
958,666$         

CDOT
958,666$         

 $              250,000 

Nevada Avenue Bridge Looking North

The median at Lilac 
Street will be closed to 
enhance safety.

City of Colorado Springs - 
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●

●

●

Project Schedule: Consultant/Contractor Status
Nolte Associates Ongoing

Design: NA NA
Right-of-Way: NA NA
Construction: Ongoing

Left: Pedestrian ramp repair 
in progress

Right: Inspector and crew 
leader work together to 
check concrete forms

On-Call Citizen Request Concrete Repair Program:  In 2010  the On-Call Concrete Repair Program focuses its work in Grid 12. The two On-Call 
Concrete contractor are Blue Ridge Construction and CMS, Inc. 79 Citizen Requests have been closed by both programs. 
ADA Pedestrian Ramps:  68  pedestrian ramps have been completed January through March, 2010 by the combined concrete repair programs.  

Program Description:

Project Mgmt.: 2010

2010 Curb & Gutter/Sidewalk and Concrete/ADA Pedestrian 
Ramp Program [ATTACHMENT D]

PPRTA Maintenance Program               
Program Budget: $36,285,471 (Through 
2010)

Program 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency

Bob Syme, Program Manager 385-6819 bsyme@springsgov.com City of Colorado Springs / Street Division

Concrete Program: Seven contractors are contracted to remove and replace curb, gutter, sidewalk, and crosspans in advance of the PPRTA and City 
Street Division asphalt overlay program.  Each contractor has an inspector assigned to them to ensure compliance with City and PPRTA specifications and 
to enforce quality control.

36,285,471$     
-$                       City-CDBG

5,000,000$   6,061,111$       35,027,997$     5,717,750$      

AA, Blue Ridge, CMS, 
Concrete Express, CTL 
Thompson, Even-Preisser, 
Noraa, Trax, Wavecore 
Concrete

Program Status:

2008Funding Source:
Funding thru 

2005

NA

Project Total2012-2014

NA

2006 2007

-$                    

City-ADA Ped Ramp 232,500$      
5,543,516$     6,181,213$      

218,734$        237,468$         

 $                     - 

The Overlay Preparation Concrete Repair Program will be completed during the months of January - June, 2010 .  Additionally, $70,000  from 
the concrete budget has been allocated to Wavecore Concrete to reduce sidewalk trip hazards, utilizing a diamond saw cutting technique to bring 
sidewalks into ADA compliance.

A portion of the concrete budget is allocated to the On-Call Citizens Request Concrete Repair Program. This program addresses city-wide high-
priority concrete repair needs, primarily in locations involving safety, high-volume pedestrian areas, schools, and hospitals (Priority 1 repairs). The 
remaining program resources focuses on closing citizen repair requests in one grid per year. 

Overlay Preparation Concrete Repair Program [ATTACHMENT D]: Seven (7) contractors have been renewed to complete repairs in advance of the 
2010 resurfacing program.  Each concrete contractor is monitored by an inspector. Concrete testing is performed by a contracted testing 
company and certified PPRTA inspector.  Additional sidewalk trip hazard mitigation work is preformed by Wavecore in advance of the 2010 
Overlay Program and in conjunction with the On-Call Program. 7.23 Miles of curb and gutter and 2.92 Miles of  sidewalk have been repaired 
January through March 2010 by both concrete repair programs.  An additional 96 trip hazards have been removed by Wavecore as of March 31, 
2010.

ADA Pedestrian Ramps: This program contracts for retrofitting and construction of handicap ramps in advance of the annual resurfacing program, as well 
as in the city-wide contract addressing additional urgent needs and citizen requests. 

243,772$          

2011
PPRTA

788,702$          
6,524,407$         

Amended 2010 
Budget

Amended 2009 
Budget*

-$                      
City-Ongoing CIP 46,500$        197,272$        -$                    -$                       

2010

New and/or updated information is formatted above in bold italics

5,354,000$   6,061,111$       6,418,681$      5,717,750$      -$                     -$                   

-$                      
100,000$            

225,000$          

Additional Comments:
*Amended 2010 budget includes a positive carryover of $535,920 from 2009 to 2010.

6,624,407$         6,109,522$     TOTAL
75,000$        150,000$        

City of Colorado Springs - 
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Incident Management/Signal Upgrades

●

●

●

●

Project Schedule: Consultant/Contractor
Design: N/A N/A

Right-of-Way: N/A N/A
Construction: Jan. - Dec. 2010 N/A

PPRTA Maintenance Program                    
Program Budget: $2,681,482  (Through 2010)

Program 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency
Rob Helt, Principal Traffic Engineer 385-7603 rhelt@springsgov.com City of Colorado Springs / Traffic Engineering

Additional Comments:

400,000$     437,186$       

-$                   450,036$            

XX

2,681,482$      

2,681,482$      

-$                   437,186$       394,453$        

561,191$         PPRTA
Project Total2010 201120092007Funding Source:

Funding 
thru 2005

Program Description:

Program Status:

This includes signal upgrades needed to facilitate signal coordination, operations, detection, and communications for 500+ traffic 
signals. Identified locations throughout the City include upgrade of street lighting, replace aging components by installation of state-
of-the-art signal equipment, and increasing target value of traffic signal heads.

2006 2008

Below: Typical view of back plates on signal heads (left) and signal controller/cabinet (right)

Status

New and/or updated information is formatted above in bold italics

400,000$     

450,036$            

561,191$         

394,453$        438,616$       

438,616$       TOTAL

Replace Traffic Engineering maintained street light luminaires with high efficiency LED replacements (Program at RFI status)

Install traffic signal back plates at  mast arm intersections to improve target value of traffic signal heads  (Project completed)
Replace small traffic signal cabinets to allow the addition of a current monitor for improved operation and safety (9 of 24 
installed to date)
Replace aging controller assemblies and conflict monitors for improved intersection operation and safety (418 installed to 

City of Colorado Springs - 
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Citywide Safety and Traffic Operations

●

●

●

●

●

●

−

−

Project Schedule: Consultant/Contractor
Design: N/A N/A

Right-of-Way: N/A N/A
Construction: Jan. - Dec. 2009 N/A

PPRTA Maintenance Program             
Program Budget: $17,525,125           
(Through 2010)

New and/or updated information is formatted above in bold italics

2,650,000$   

2,448,241$    2,892,500$            

2,965,247$       

210,000$      

2,900,000$      2,819,137$     2,200,000$   

Additional Comments:

Traffic Safety Impr.
Traffic Signal Acq.

2,798,241$    17,525,125$     -$                    -$                    
240,000$          

210,000$               

2,900,000$      3,102,500$            3,109,137$     
80,000$          

dkrauth@springsgov.com

School Legends . Preparing for 2010 season.

Pavement Markings. Preparing for 2010 season.

Arcturus/8th Street/Ramona - Realignment Project (Design). The existing Arcturus and Ramona approaches onto 8th Street have 
an offset of approximately 50 feet along their centerlines.  This project consists of realigning the approaches to remove the jog to 
allow full pedestrian access and safer traffic movements.  The first phase of this project in 2008 /2009 includes right-of-way 
acquisition and design work, which began in March 2008.  Design efforts and right-of-way acquisition efforts were re-
inititated in late March 2010.  This process was delayed due to environmental issues with one of the parcels to be 
acquired,    

Improve Traffic Signals [ATTACHMENT A]. In 2010 , PPRTA program funding will be used to rebuild signals throughout the 
community that were installed more than 25 years ago and have exceeded their functional life. 

School/Pedestrian Installations . Preparing for 2010 season.

Program Description:

Program Status:

Street Name Signs.  Preparing for 2010 season.

City-Ongoing CIP:
St. Striping-Marking

Specific 2010 projects include:

Highway 24 & 26th Street - Safety Project. This project was ranked amongst the top 10 high-accident locations in 2006.  
Improvements sought at this intersection consists of realigning left-turn lanes, reconstructing the "swing" right-turn lanes, and 
other improvements.  Consultant design work began in March 2008 on this project.  Design efforts continued in early 2010, but 
due to budget constraints, construction is not anticipated until 2011.

Status

-$                           

2010

100,000$      

TOTAL

Project 
Manager:

Phone No.

This maintenance improvement program funds low-cost traffic safety and congestion mitigating projects that include intersection and 
corridor “spot” improvements. This program funding provides for citywide initiatives to improve traffic signals, signs, school/pedestrian 
installations, pavement markings, and other traffic control devices. Worked planned for 2009 includes: 

Street Name Signs. Replace  street name signs on local and collector streets with larger types to comply with Federal 
requirements  Federally mandated street name sign upgrades have been completed on the following corridors: Union 
Blvd., Academy Blvd., Jet Wing Dr., Bijou St., Chelton Rd., Constitution Ave., Flying W Ranch Rd., Circle Dr., Lake Ave. 
Nine other corridor upgrades are in progress.

Name / Title E-Mail Address

Dave Krauth, City Traffic Engineer

XX

Lead Agency

City of Colorado Springs / Traffic Engineering

2009 2011

385-5433

This program includes corridor and intersection improvements to mitigate existing safety and traffic flow deficiencies, and improve traffic 
signals, signs, school/pedestrian improvements, pavement markings, and other traffic control devices.

210,000$       

2006
2,965,247$       

School Ped Safety 80,000$        80,000$         -$                           

PPRTA
Funding Source(s):

Funding thru 
2005

60,000$        60,000$         
-$                    -$                   

-$                           -$                    

2007 2008
16,225,125$     

120,000$          
840,000$          

Project Total

100,000$          

210,000$        

City of Colorado Springs - 
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Roadway Maintenance Program

●

●

●

●

● Pothole Patching [ATTACHMENT E].  

Project Schedule: Consultant/Contractor Status
Project Mgmt.: Nolte Ongoing

Design: N/A N/A N/A
Right-of-Way: N/A N/A N/A

Construction: Scheduled June through August 2010

PPRTA Maintenance Program                    
Program Budget: $41,337,672          (Through 
2010)

Program 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency
Bob Syme, Program Manager 719-385-6819 bsyme@springsgov.com City of Colorado Springs / Street Division

New and/or updated information is formatted above in bold italics

Additional Comments:
*Amended 2010 budget includes a positive carryover of $535,920 from 2009 to 2010.

TOTAL 6,500,000$  7,222,310$    7,862,106$     7,162,655$    6,872,431$      5,718,170$    -$                   -$                   41,337,672$                  

41,337,672$                  PPRTA 6,500,000$  7,222,310$    7,862,106$     7,162,655$    6,872,431$      5,718,170$    

Program Description:
This will include various resurfacing programs and pothole patching. The alley rehabilitation (paving) program has been discontinued at this 
time.

Contract Resurfacing Program: The resurfacing program contracts for program management, dig-out/prep, milling, overlay, materials 
testing and inspection.  The program will use Traditional Dense-Graded Asphalt, Chip Seal, and PFC TBTRA (Permeable Friction 
Course Terminally Blended Tire Rubber Asphalt) in conjunction with aggregate from various sources and with differing hardness 
ratings.
Alley Rehabilitation:  This program has been suspended indefinitely due to shifting priorities and budgetary restraints. The PPRTA will 
continue to take and prioritize requests for alley rehabilitation (paving) in preparation for future programs when funding is available. The 
City will continue to do a minimal amount of emergency grading and general maintenance of alleys.

Funding Source:
Funding thru 

2005 2006 2007

The Pothole Patching Program is a year-round, city-wide operation. One (1) PPRTA and two (2) City crews work together to repair minor road 
damage, patch potholes, and apply crack seal to Colorado Springs' roadways. The total number of potholes patched by PPRTA and city crews 
January through March, 2010 is 6,235.

2010

2010 LaFarge West, Inc and A-1 
Chipseal

Cardiff Circle and Farthing Drive BEFORE  and AFTER  concrete and redurfacing wofk was completed

Project Total2008
Amended 2009 

Budget *
Amended 

2010 Budget 2011

Overlay Program: The overlay program is scheduled to commence in July, 2010. The 2010 Overlay Program will focus on placing a 
traditional overlay mix on designated streets.  On Academy Blvd from South of Dublin Blvd intersection to South Vickers Drive 
intersection, an underlayment bonding course in combination with 1 inch lift of TBTRA material will be used instead. 

Pothole Patching Program:  This program includes the manpower, materials, and equipment to respond to citizen requests to  fill 
potholes, make minor roadway repairs, and perform crack sealing operations.

Program Status:
Contract Resurfacing Program [ATTACHMENT D]

Chip Seal Program: This program is scheduled to start in June, 2010. Approximately 207,991 Square Yards or 32.23 Lane Miles will be 
treated with Chip Seal.  A test strip will be placed on Academy Blvd from Union Blvd to Montebello Drive South to test the longevity and 
hardness of two different types of aggregate.

City of Colorado Springs - 
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dkrueger@springsgov.com

2.

3.

4.

5.

1.

2.

3.

4.

5.

Project Schedule: Consultant/Contractor
N/A

Right-of-Way: N/A
Construction:

2007 Projects
2006 Project
2006 Project

Hazard Elimination and Safety (HES) Program            
(FY 2005-2010)

The Platte Avenue project runs  from Hancock to Union Boulevard

City of Colorado Springs / Roadway Engineering

E-Mail Address Lead Agency
Robin Kidder, Roadway Engineering Manager 385-5058

City of Colorado Springs / Roadway Engineering

Project Description:

rkidder@springsgov.com City of Colorado Springs / Roadway Engineering

Mike Chaves, Senior Civil Engineer 385-5408 mchaves@springsgov.com

Project 
Managers:

Name / Title Phone No.

Dan Krueger, Sr. Civil Engineer 385-5385

Project Status:

2006 Fillmore/El Paso Street (Grant Funds = $225,000) : The intent of this intersection improvement is to realign El Paso Street, 
provide better turning radii, install new traffic signals, and improve the safety of pedestrian crossings.

1.

2
0
1
0

Briargate Pkwy & Voyager Pkwy (Grant Funding = $207,000 : The intent of this intersection improvement is to remove the 
eastbound "swing" right turn lane.  The "swing" right turn lane is a source of high accidents at this intersection.

Reconstruct intersections for improved traffic operations and safety using federal Hazard Elimination & Safety (HES) funds for construction. The design work will be 
provided by PPRTA safety funds.

Status

2
0
0
7

Airport Road & Powers Boulevard (Grant Funds = $250,000) : Existing southbound left turn lanes will be lengthened.

Platte Avenue from Union to Hancock (Grant Funds = $320,000): Project initiated to address high number of accidents in this 
section of Platte Ave where no center median or turn lanes exist.  .

Crews work overnight to install a new inlet at Fillmore and El Paso Street

Carefree Circle South & New Center Point. . IGA approved.  Design RFP will be advertized in mid 2010.

Fillmore/El Paso Street. Wilson and Company has completed the design of the intersection improvements.  Right-of-way acquisition was 
completed in conformance with the Uniform Act, with a CDOT IGA to follow for construction funds.  Award of construction to Blue Ridge 
Construction.  Construction is under way.
Airport Road & Powers Boulevard. Design contract awarded to Drexel-Barrell to start in May 2010;construction to begin in Fall 2010.

Platte Avenue from Union to Hancock.  The CDOT contract was approved by City Council on November 27, 2007. Contract for public 
process and preliminary design awarded to JR Engineering October 2008.  Extensive public process began in December 2008 that included 
door-to-door visits, formation of working group, and working group meetings and an open house.  Informed consent on the preferred 
alternative was reached in March 2009.  Final design efforts planned to continue through 2009 with construction planned for 2010.

Briargate Pkwy & Voyager Pkwy.   IGA approved.  Design RFP will be advertized in mid 2010.

Design:

Carefree Circle South & New Center Point (Grant Funding = $138,048.00): Project initiated to address high number of 
accidents at this intersection. .

Project Total

Under wayBlue Ridge Construction

2008 20092006 2007Funding Source(s):
Funding thru 

2005

City-HES Grant 237,000$        
PPRTA 26,092$          

225,000$        520,000$              
351,560$        103,190$              -$                    1,012,749$        

On hold

1,493,591$          
1,350,853$          

Complete

XX
2010 2011

-$                1,012,749$        368,853$          
 $         368,853 

New and/or updated information is formatted above in bold italics

-$                    -$                    2,844,444$          

Additional Comments:
* Amended 2009 Mainenance Budget includes 2009 Revenue Shortfall, 2008 Positive Carry Over, and $460K internal transfer of funds to the PPRTA Concrete 
Program Account 

TOTAL 263,092$        576,560$        623,190$              
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Congestion/Incid. Signal Improvements
Eric Barber

Contact: Colorado Springs Traffic Engineering-Signals
P.O. Box 1575, Mail Code 1245
Colorado Springs, Colorado  80901
719-385-6721

Work Plan 2010 Rev. Date 05/05/10

Location Description
Scheduled 

2009
Construction 

Start
Construction  

Complete Notes
29th/Colorado Fire Station #5 Rebuild July September 3/17/10
Lehmberg/Palmer Park Rebuild July August 1/19/10

17th/Colorado Rebuild April In Engineering Design

8th/Ramona Rebuild January
In Engineering Design for inclusion in 
intersection project

Delta W./Hancock Rebuild January
Needs roadway engineering. Started 
process to aquire ROW

Del Monico / Rockrimmon S. Rebuild June
2008 Project delayed to coincide 
W/intersection Mod (Developer)

Nevada/Mountview Rebuild July Needs roadway engineering and ROW

Astrozon/Chelton Rebuild August
On hold, needs to coincide with Street Div. 
work

City of Colorado Springs-
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MINOR SAFETY AND CAPACITY PROJECTS
RTA public list.xls

Contact: Colorado Springs Traffic Engineering
30 S Nevada Ave  Suite 450
Colorado Springs, Colorado  80903
719-385-5908

I/Toc-fpsvr/RTA/project list/RTA pulblic list.xls Yr 2010 05/10/10

Fund Location Description
Construction  

Year Status
Est./Final 

Cost Consultant 
Work Start / 

End Schedule Notes
   
 2010        

53M 8th & Arcturus Realign intersection to correct offset 2010 Final Design $240,000 Matrix 2010
Plan to realign Arcturus approaches @ 8th St. - Flow 
Improvement

54C Hwy 24 & 21st St Realignment
Modify North Bound Right turn lane/Modify East and West Bound 
Left Turn Lanes 2010 Construction Cont $240,000 PBS & J 2010

55M Hwy 24 & 26th St Realignment
Modify North Bound Right turn lane/Modify East and West Bound 
Left Turn Lanes 2011 Final Design $120,000 PBS & J

Design 2010/Const 
2011

 

39 M Sierra Madre / Union RR quiet zone Safety improvements to crossing at Sierra Madre.  Perm Closure of c 2010 On Hold $350,000 PBS & J Safety & Noise Reduction Improvements
4 C LasVegas / Royer RR crossing  Modify RR track approach grades, widen Las Vegas On Hold $1,500,000 Drexel

38 M Platte corridor lane improvements Study / design alternatives for high accident section 2010 Final Design $300,000 JR Engineering
Design 2009/Const 

2010
HES 2007 - Final Design and Public Process 

45C Airport Rd / Powers Intersection redesign (City Engineering) 2010 Prelim Design $250,000 2010

City of Colorado Springs-
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City of Colorado Springs 20-1                 ATTACHMENT C 
Projects and Programs Quarterly Update 

PPRTA/ Colorado Springs 
Bridge Maintenance Program 

March 2010 

 
 
Bridge Program Status and Financial Overview  
 
2010 Program Status Summary 

Spent as of 
March 31, 2010

 $                 195,955 
 $                          -   

 $                   56,954 
 $                          -   In Progress
 $                          -   

 $                3,218.37 
 $                   50,278 
 $          306,405 

Program Support 250,000$             In Progress
2010 Bridge Maintenance Totals 1,500,000$    

125,000$             In Progress

Bridge Maintenance Expenses 25,000$               

500,000$             
As Required

* Does not include 2009 carryover or 2009 encumbered funds at the date of this report.

2010 Bridge Maintenance Program Budget* Status

Bridge Repair and Maintenance 300,000$             In Progress
Inspection Program 200,000$             In Progress
Bridge Evaluation and Engineering

In Progress
Emergency Bridge Repair
Circle Drive Bridges

100,000$             

 
 
 
Targeted Program Goals for 2010 include: 

 Circle Drive Bridge repair package 1 
 Begin construction on North Nevada Bridge 

Rehabilitation 
 1 bridge repair and maintenance package 
 Minor structure inspections 
 Cartegraph prioritization and reporting 
 Engineering studies and conceptual designs 

      for multiple bridge conditions 
 Utilize a master guardrail contract for repairs 
 El Paso/Return Road/Platte Avenue Bridge 

evaluation 
 Box culvert safety improvement design 

 

 
 

 
2009 Phase 2 Construction Package – in Progress 
ALCO Construction - $294,062 

Structure Status 
1.  Fontaine Boulevard Over West Tributary of Jimmy Camp Creek Completed 
2.  Bradley Road over Jimmy Camp Creek Completed 
3.  Bradley Road over Local Drainage (0.1 Mile West of Marksheffel Road) Completed 
4.  Bradley Road over Local Drainage (0.2 Mile West of Marksheffel Road) Completed 
5.  Drennan Road over East Jimmy Camp Creek Tributary Completed 
6.  Marksheffel Road over Jimmy Camp Creek Tributary Completed 
7.  Fountain Boulevard over Spring Creek Completed 
8.  Pikes Peak Avenue over Spring Creek Completed 
9.  West bound Platte Avenue over Sand Creek Completed 
10. East bound Austin Bluffs Parkway at Union Boulevard Completed 
11. Rockrimmon Boulevard at Mark Dabling Boulevard Completed 
12. Cowpoke and Cottonwood Creek Construction 
13. 8th Street and Bear Creek Construction 
14. 21st Street Drainage Construction 
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PPRTA/ Colorado Springs 
Bridge Maintenance Program 

March 2010 

20-2 

 
 
 
 
2009 Phase 3 Construction Package  
TLM  Constructors - $453,968 

Colorado Avenue Bridge 
1. Deck overlay Pending warm weather 
2. Concrete sealer over sidewalks and median Complete 
3. Pigeon abatement Complete 
4. 21st Street at Bear Creek Complete 
5. Circle Bridges Pilot Pier Cap Repair Construction 

  

       
 

 
 
 

TLM Constructors working on the 
Colorado Avenue Bridge sealing and 
waterproofing the concrete median 
and spreading aggregate to create a 
non-slip surface.  
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1st Qtr Spent % Status
Overlay Program  $                 2,600,716  $                     67,222 2.6% Scheduled for July

Chip Seal Program  $                    500,000  $                             -   0.0% Scheduled for June

Pothole Program  $                    592,531  $                   240,378 40.6% On-Going
City Materials purchased through 
contracted suppliers  $                 1,300,000  $                     21,530 1.7% On-Going

Program Support Functions  $                    380,756  $                     37,932 10.0% On-Going

Program Management  $                    344,167  $                             -   0.0% On-Going

Roadway Maintenance Budget:  $                 5,718,170  $                   367,062 6.4%

1st Qtr Spent % Status
Concrete: Curb, Gutter, Sidewalks  $                 4,869,254  $                1,701,045 34.9% On-Going

Program Support Functions  $                    366,663  $                   114,273 31.2% On-Going

Program Management  $                    481,833  $                   198,875 41.3% On-Going
Concrete Maintenance Budget:  $                 5,717,750  $                2,014,193 35.2%

Total 2010 Modified Budget*  $               11,435,920  $                2,381,255 20.8%

Portion allocated to ADA 
Pedestrian Ramps  $                 1,029,195  $                   221,615 21.5% On-Going

Installed Curb and Gutter: 38,168 LF / 7.23 MI

Installed 4 ft Sidewalk: 61,643 SF / 2.92 MI

Number of New Ped Ramps: 52

Number of Retrofitted Ped Ramps 16

Number of Cross Pans: 16

Pothole Program 
2010 Proposed 

Overlay Program Square Yards Tons Lane Miles

Traditional Overlay 188,059 23,651 29.14

TBTRA 54,780 2,813 8.49
Total OL Program 242,839 26,464 37.63

Chip Seal Program 207,991 32.23
TBTRA Underseal 54,419 8.43

          PPRTA / STREET Division Quarterly Report 
           Roadway Maintenance and Concrete Repair Programs

RTA Concrete Maintenance Budget 

RTA Roadway Maintenance Budget 

1st Quarter (January - March 2010)

*Budget after carryover from 2009 to 2010 of $535,920

Includes Potholes, Sunken Areas, and 
Minor Digout Repairs completed by one 

PPRTA crew, with two City crews 
assisting

RTA Concrete Repair Program

Total Number of Potholes Patched: 
6,235

RTA Roadway Maintenance Program

PPRTA Program Statistics as of March 31, 2010
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●

●

●

●

●

●

●

●

●

●

●

Provide on-going financial, statistical, field data, and special reports to R. Sonnenburg and other 
PPRTA/City staff. Finalized and circulated PPRTA 2009 Year End Report. Aided Street Division 
Managers by creating PowerPoint presentations for CAC, PPRTA Board, and City Council.

Provide on-going support to the Street Division Managers including:  planning, cost calculations, 
program history, financial updates, presentation assistance, and other support as requested.
Respond to internal and external inquiries regarding issues and questions arising from PPRTA 
work. Coordinate responses between city, contractors, inspectors, and homeowners.

PPRTA staff has completed the development of a Concrete Repair Database. The database has 
proven to be a valuable tracking tool to track, analyze, and report concrete quantities, production 
rates, and financial data.  It is utilized to run reports, generate street lists and execute cost 
calculation. Currently, the database is updated with 2009 On-Call concrete data. PPRTA staff will 
continue to update the database with historical data from previous years. The database increases 
quality control and accuracy of submitted field data.

On-Going 2010 Program Management and Street Division Support

Manage the PPRTA program budget, including planning, costing, invoicing, financial tracking and 
reconciliation. Resolve account discrepancies and ensured necessary documentation of 
transactions. Act as a liaison between agencies to enhance communication and efficiency.
Support the On-Call Concrete Administrator and City administrative support personnel in financial 
tracking and reconciliation of the On-Call Concrete Repair and Pothole programs.
PPRTA staff continues to look for process improvements and cost saving opportunities;  
i.e. develop and modify reports, spreadsheets, forms, and binders to improve tracking and 
documentation for PPRTA programs and accomplishments. 

City Street Division and PPRTA staff finalized the 2010 program planning.  Program planning 
includes take-offs, street maps, street lists, and budgeting for both the concrete and overlay 
programs. The 2010 program planning included a final street list for the City and PPRTA 2010 
Chip Seal Program. PPRTA will place an underlayment bonding course and an one inch lift of 
TBTRA material on Academy Boulevard between South of Dublin Blvd intersection and Vickers 
Drive intersection as part of the 2010 PPRTA Overlay Program. The surface treatment is an 
experimental process and will be closely monitored through funding from the Advanced 
Technology Grant awarded by the Colorado Department of Public Health and Environment 
(CDPHE).

         PPRTA Accomplishments through March 2010

2010 PPRTA Program Planning and Implementation

The PPRTA continues the concrete repair program with seven concrete contractors in 2010. Five 
of the seven concrete contractors choose to work in January. Noraa and Concrete Express joined 
the program in March.  As in previous years, each contractor has one inspector assigned to them 
to ensure quality control and monitor the contractor's progress. One PPRTA inspector is helping 
out in a federal project on Academy Blvd with concrete inspection. PPRTA took on two new 
inspectors from the city. PPRTA staff assisted the two new inspectors in their transition to PPRTA.

PPRTA supported the City Street Division Manager in pursuing Federal Stimulus money for two 
projects on Academy Boulevard. PPRTA staff provided maps, scope of work, takeoffs and cost 
calculations in form of a bid package to the City Street Division Manager.

PPRTA received confirmation of selection of funding in the amount of $85,953 from CDPHE to pay 
for a 2010 TBTRA sound study, road surface analysis, and materials testing. The PPRTA team  
also researched and applied for DOLA Grant funding to utilize waste tires from the state of 
Colorado to produce TBTRA material for the 2010 program year.
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Revised Date: Estimated Quantities Chip Seal TBTRA 
Underseal

Revision Number: 4 Total Sq Yards: 207,991 54,419
Revised By: Liz James Total Lane Miles: 32.23 8.43

GRID 1
Grid 01-53-A Woodmen Road

Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/Yds
2015-10 3/8 CS Woodmen Road 600' of Dairy Ranch Rd. Buckhorn Circle 7,635 5.12 33,039

Total 7,635 5.12 33,039

GRID 2
Grid 02-53-A Ellston Road

Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/Yds
2020-10 3/8 CS Ellston Road Sinton Road Chestnut Street 745 0.53 3,435

Total 745 0.53 3,435

Grid 02-54-A 31st Street
Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/Yds
2025-10 3/8 CS 31st Street Dead End North Colorado Avenue 7,250 6.91 44,591

Total 7,250 6.91 44,591

GRID 7
Grid 07-01-A Academy Blvd. Bonding Course Underseal

Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/yd
2021-10 5/8" CS Academy Blvd. S. of Dublin Blvd Intersection S. of Vickers Drive 4935 8.43 54,419

Total 4,935 8.43 54,419

GRID 11
Grid 11-50-A Academy Blvd TEST STRIP

Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/Yds

2025-10 3/8 CS Academy Blvd 900 ' West of Union Blvd 
Eastside of Flintridge 

Drive Intersection 6,030 4.28 27,605
Total 6,030 4.28 27,605

  2010 PPRTA Proposed Chip Seal Program and 5/8" Bonding Course Underseal                                                             

3/17/10
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Grid 11-51-A Academy Blvd
Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/Yds

2026-10 3/8 CS Academy Blvd
Eastside of Flintridge Drive 

Intersection
Northside of  Montebello 

Drive 3,670 5.33 34,417
Total 3,670 5.33 34,417

GRID 12
Grid 12-50-A Circle Drive

Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/Yds
2030-10 3/8 CS Circle Drive Galley Road Platte Avenue 3,380 3.38 21,783

Total 3,380 3.38 21,783

Grid 12-51-A Citadel Drive
Project # Size Mix Street Name From To Length/Ft Lane Miles Sq/Yds
2035-10 3/8 CS Citadel Drive North Academy Blvd Portal Drive West 2,455 1.69 10,911
2040-10 3/8 CS Citadel Drive West Portal Drive West Citadel Drive South 1945 1.34 8,644
2045-10 3/8 CS Citadel Drive South Citadel Drive West Citadel Drive East 1,370 0.94 6,089
2050-10 3/8 CS Citadel Drive East Citadel Drive South Citadel Drive North 1,820 1.25 8,089
2055-10 3/8 CS Citadel Drive West Santa Rosa Avenue Santa Rosa Avenue 330 0.03 202
2060-10 3/8 CS Portal Drive East Academy Blvd Citadel Drive East 325 0.11 722
2065-10 3/8 CS Portal Drive East Academy Blvd Citadel Drive East 325 0.12 794
2070-10 3/8 CS EB Portal Drive East Left turn lane Academy Blvd 185 0.04 257
2075-10 3/8 CS WB Santa Rosa Avenue Chelton Road Citadel Drive West 300 0.17 1,100
2080-10 3/8 CS EB Santa Rosa Avenue Chelton Road Citadel Drive West 360 0.14 880
2085-10 3/8 CS SB Reinhard Drive Galley Road Citadel Drive North 400 0.14 889
2090-10 3/8 CS SB Reinhard Drive Left turn lane at 3628 138 0.03 169
2095-10 3/8 CS NB Reinhard Drive Galley Road Citadel Drive North 425 0.18 1,181
2100-10 3/8 CS Delaware Drive Galley Road Citadel Drive West 425 0.27 1724
2105-10 3/8 CS WB Portal Drive West Chelton Road Citadel Drive West 300 0.12 750
2110-10 3/8 CS EB Portal Drive West Chelton Road Citadel Drive West 240 0.08 533
2115-10 3/8 CS EB Portal Drive West Left turn lane at Citadel Drive West 120 0.03 187

Total 11,463 6.68 43,121
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Revised Date: 4/21/10 Estimated RTA
Revision #: 18 Total Square Yards: 242,839
Revised By: Liz James Total Lane Miles: 37.63

Total Tons: 26,464 PQI Value

GRID 1
Grid 01-04-A RTA-OL/C Woodmen Road

Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1230-10 2.5" S Woodmen Road Woodmen Road Corporate Drive 1,700 67 12,673 1.96 1,865 5.04

Total 1,700 12,673 1.96 1,865
GRID 4

Grid 04-04-R RTA-OL/C Wycliffe Dr
Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Miles Tons
1000-10 2" 64-22 Wycliffe Drive Star Ranch Road Broadmoor Bluffs Drive 2,630 38 11,091 1.72 1,305 6.50
1005-10 2" 64-22 Becket Drive Wycliffe Drive Broadmoor Bluffs Drive 1,615 38 6,744 1.05 794 5.34
1010-10 2" 64-22 Wembleton Place Becket Drive Cul-de-Sac End 168 46 851 0.13 100 7.37
1015-10 2" 64-22 Enfield Place Becket Drive Cul-de-Sac End 284 39 1,238 0.19 146 6.21
1020-10 2" 64-22 Wolcott Place Wycliffe Drive Stonehaven Drive 792 33 2,904 0.45 342 7.21
1025-10 2" 64-22 Stonehaven Drive Wycliffe Drive Wycliffe Drive 1,690 32 6,009 0.93 707 7.44
1030-10 2" 64-22 Hempstead Place Wolcott Place Cul-de-Sac End 285 41 1,287 0.20 151 6.94
1035-10 2" 64-22 Stepney Court Stonehaven Drive Cul-de-Sac End 495 37 2,034 0.32 239 7.80
1040-10 2" 64-22 Edinburgh Court Stonehaven Drive Cul-de-Sac End 453 33 1,665 0.26 196 6.94
1045-10 2" 64-22 Cromwell  Court Stonehaven Drive Cul-de-Sac End 216 42 1,011 0.16 119 7.80

Total 8,628 34,834 5.40 4,100

GRID 5
Grid 05-01-A Test Section Voyager Pkwy Test Section Slag Aggregate (TBTRA)

Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1230-10 1" 3/8" SLAG N.B. Voyager Pkwy New Life Drive 750' North Bound Voyager Pkwy 750 50 4,167 0.65 214

Total 750 4,167 0.65 214

GRID 7
Grid 07-01-A RTA-OL Academy Blvd. PFC

Project # Thickness Aggregate Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1050-10 1" PFC 3/8" Academy Blvd. S. of Dublin Blvd Intersection Vickers Drive 4,935 92 50,613 7.84 2,599 2.25

Total 4,935 50,613 7.84 2,599

2010  PPRTA Proposed Overlay Program                    

Pr
io

rit
y

16

19
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Grid 11
Grid 11-07-R RTA-OL/C Del Rey Drive

Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Miles Tons
1115-10 2" 64-22 Del Rey Drive 5860 Del Rey Road Flintridge Drive 2,020 34 7,710 1.19 907 3.70
1120-10 2" 64-22 Roche Drive North Garmish Road Roche Drive South 1,075 32 3,822 0.59 450 3.95
1125-10 2" 64-22 Roche Drive South Garmish Road Roche Drive North 1,065 35 4,153 0.64 489
1130-10 2" 64-22 Garmish Place Garmish Road Dead End East 265 40 1,175 0.18 138
1135-10 2" 64-22 Sapporo Drive Del Rey Drive Flintridge Drive 1,420 32 5,049 0.78 594 3.15
1140-10 2" 64-22 Sapporo Court Sapporo Drive Dead End East 295 39 1,275 0.20 150
1145-10 2" 64-22 Sapporo Place Sapporo Drive Dead End East 475 37 1,963 0.30 231
1150-10 2" 64-22 Oslo Court Vickers Drive Dead End North 265 41 1,216 0.19 143
1155-10 2" 64-22 Eldora Drive Vickers Drive Del Paz Drive 1,490 32 5,298 0.82 624
1160-10 2" 64-22 Eldora Lane Eldora Drive Del Rey Drive 650 39 2,801 0.43 330
1165-10 2" 64-22 Del Paz Drive Vickers Drive Flintridge Drive 2,377 35 9,272 1.44 1,091 3.70
1170-10 2" 64-22 Bell Mountain Drive Vickers Drive Flintridge Drive 1,705 35 6,542 1.01 770
1175-10 2" 64-22 Red Onion Way Vickers Drive Vickers Drive 755 32 2,684 0.42 316
1180-10 2" 64-22 Wolf Creek Way Bell Mountain Drive Dead End East 395 38 1,678 0.26 198
1185-10 2" 64-22 Vickers Drive Vickers Drive Dead End North 230 41 1,048 0.16 123

Total 14,482 55,685 8.63 6,554

Grid 11-08-A RTA-OL/C Academy Blvd
Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1190-10 3" S 64-28 Academy Blvd Montebello Drive Austin Bluffs Intersection 3177 55 19,429 3.01 3,430

Total 3,177 19,429 3.01 3,430

GRID 12
Grid 12-06-A RTA-OL/C American Drive

Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1195-10 2" S 64-28 American Drive Austin Bluffs Parkway Academy Blvd 2,800 39 12,022 1.86 1,415 2.30

Total 2,800 12,022 1.86 1,415

Grid 12-07-A RTA-OL/C N. Carefree Circle
Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1200-10 2" S 64-28 N. Carefree Circle Van Teylingen Drive Academy Blvd 1,020 41 4,642 0.72 546 2.98

Total 1,020 4,642 0.72 546

Grid 12-10-A RTA-OL/C Circle Drive
Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1225-10 2" S 64-28 Circle Drive Palmer Park Galley Road 3966 47 20,798 3.22 2,448 2.86

Total 3966 20,798 3.22 2,448

GRID 13
Grid 13-09-A RTA-OL/C Bijou Street

Project # Thickness Mix Street Name From To Length/Ft Width/Ft Sq/yd Lane Miles Tons
1205-10 2" S Bijou Street Union Blvd Circle Drive 5,315 47 27,976 4.34 3,293 3.60

Total 5,315 27,976 4.34 3,293

14

3

4

12

9

5
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Corner NE Alpglen Ct
Broadmoor 
Bluffs Dr x

4615-4660 Alpglen Ct x x

4675
Cul-de-Sac 
Point Alpglen Ct x x

Corner NE Amberglen Ct Backglen Dr x x
Intersection Amberglen Ct Backglen Dr x
Corner NE Amberglen Ct Campglen Dr x x

745-780 Amberglen Ct x x
745 Across from Amberglen Ct x x

Corner SW Backglen Dr Danceglen Dr x
5404-5515 Backglen Dr x x
5404 Across from Backglen Dr x

Corner NW Briscoglen Dr Farthing Dr x
Corner SE Briscoglen Dr Farthing Dr x At Farthing to the West
Corner SW Briscoglen Dr Farthing Dr x
Intersection Briscoglen Dr Farthing Dr x
Corner NE Briscoglen Dr Kettleglen Ct x

Corner NW Briscoglen Dr Kettleglen Ct x x

50' West of centerline - 
Kettleglen Ct; behind ped 
ramp

Corner SE Briscoglen Dr Yardglen Ct x On Briscoglen
4910-5165 Briscoglen Dr x x
4910 Across from Briscoglen Dr x Northside of street
5016 Across from Briscoglen Dr x Northside of Briscoglen
5032 Across from Briscoglen Dr x Near water manhole

5040 Across from Briscoglen Dr x
In front of fire hydrant 
#660

5135 Across from Briscoglen Dr x On southside of street

Corner SW Campglen Dr Danceglen Dr x
5401-5454 Campglen Dr x x
5401 Across from Campglen Dr x
5448 Across from Campglen Dr x

Alpglen Ct

Amberglen Ct

Backglen Ct

Briscoglen Dr

Campglen Dr

PPRTA Concrete Work Areas - 1st Quarter 2010

Grid 04-03-R
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PPRTA Concrete Work Areas - 1st Quarter 2010
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150' South of Capeglen Rd x Eastside of Keyglen Ct
Corner NE Capeglen Rd Farthing Dr x

Corner NW Capeglen Rd Campglen Dr x

Northside of street 75' 
and 100' West of 
Campglen C/L

703-788 Capeglen Rd x x
788 Across from Capeglen Rd x x Next to storm drain inlet

200' South of Danceglen Dr x Eastside of Farthing
4145-4155 Danceglen Dr x
4315 Side Yard Danceglen Dr x On Farthing

Corner SE Farthing Dr Danceglen Dr x
5522 Across from Farthing Dr x On Briscoglen

6302-6318 Farthing Dr x
From Danceglen to 6318 
Farthing Private Dr 

6302 Across from Farthing Dr x
Next to school crosswalk 
light

6523 Side Yard Farthing Dr x On Briscoglen

5050-5090 Kettleglen Ct x x

5070
Cul-de-Sac 
Point Kettleglen Ct x x

5095 Side Yard Kettleglen Ct x x
On Briscoglen Dr - 
northside of street

5423-5436 Keyglen Ct x x
5424 Across from Keyglen Ct x x

710-720 Yardglen Ct x

3940 Side Yard Becket Dr x On Enfield Pl

3960-4055 Becket Dr x x
4055 Eyebrow Becket Dr x x

Grid 04-04-R

Capeglen Rd

Danceglen Dr

Farthing Dr

Kettleglen Ct

Keyglen Ct

Becket Dr

Grid 04-03-R

Becket Dr

Yardglen Ct
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PPRTA Concrete Work Areas - 1st Quarter 2010

St
re

et
 

N
um

be
r

A
dd

tl 
Lo

ca
tio

n 
In

fo D
ir

St
re

et
 1

D
ir

St
re

et
 2

C
ur

b 
an

d 
G

ut
te

r

Si
de

w
al

k

N
ew

 P
ed

 
R

am
p

R
et

ro
 P

ed
 

R
am

p
C

ro
ss

pa
n

N
ot

es

Corner NW Cromwell Ct Stonehaven Dr x x x
Corner SW Cromwell Ct Stonehaven Dr x x x
Intersection Cromwell Ct Stonehaven Dr x

4210 Side Yard Cromwell Ct x
On Stonehaven Dr 
eastside of address

4215-4235 Cromwell Ct x x

Corner NW Edinburgh Ct Stonehaven Dr x x x
Corner SW Edinburgh Ct Stonehaven Dr x x x
Intersection Edinburgh Ct Stonehaven Dr x

4210-4245 Edinburgh Ct x x

430-455 Enfield Pl x x

645 Hempstead Pl x

Corner SW Stepney Ct Stonehaven Dr x
Intersection Stepney Ct Stonehaven Dr x

4105-4195 Stepney Ct x x

4115-4335 Stonehaven Dr x x
4135 Side Yard Stonehaven Dr x x On Stepney Ct
4335 Across from Stonehaven Dr x On westside of the street

Corner NW Wolcott Pl Stonehaven Dr x x
Corner NE Wolcott Pl Stonehaven Dr x x x
Corner SE Wolcott Pl Hempstead Pl x x x
Corner SW Wolcott Pl Hempstead Pl x x x

3850-4055 Wolcott Pl x x

6730 N Academy Blvd x x At either end of bridge

Corner NE Ashcroft Dr Access Road x x
Corner SE Ashcroft Dr Access Road x x x

Grid 07-03-R

Grid 07-01-A

Cromwell Ct

Edinburgh Ct

Enfield Pl

Hempstead Pl

Stepney Ct

Stonehaven Dr

Wolcott Pl

N Academy Blvd - North of Dublin Blvd

Ashcroft Dr

Grid 04-04-R
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PPRTA Concrete Work Areas - 1st Quarter 2010
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6510-6595 Ashcroft Dr x x
6555 Side Yard Ashcroft Dr x
6585 Eyebrow Ashcroft Dr x

6605-6685 Brook Park Dr x x

Corner NE Dublin Blvd Ashcroft Dr x x x
Corner NW Dublin Blvd Ashcroft Dr x x x
Corner NE Dublin Blvd Dublin Pl x x x
Corner NW Dublin Blvd Dublin Pl x x x x
Corner NE Dublin Blvd Dublin Terr x x x
Corner NW Dublin Blvd Dublin Terr x x x

Corner NE Dublin Blvd W Gambol Quail Dr x x x

Corner NW Dublin Blvd W Gambol Quail Dr x x x

Corner NE Dublin Blvd E Gambol Quail Dr x x x

Corner NW Dublin Blvd E Gambol Quail Dr x x x
Corner NE Dublin Blvd Snowbird Dr x x x
Corner NW Dublin Blvd Snowbird Dr x x x West entrance
Corner NE Dublin Blvd Turret Dr x x x
Corner NW Dublin Blvd Turret Dr x x

2030 Dublin Blvd x x
3020 Dublin Blvd x

6629-6730 W Dublin Loop x x
6695 W Dublin Loop x x x Mid block

6713
Cul-de-Sac 
Point W Dublin Loop x x

6714
Cul-de-Sac 
Point W Dublin Loop x

Corner NW Dublin Pl W Dublin Loop x

Corner SW Dublin Pl W Dublin Loop x x x

Grid 07-03-R

Dublin Loop W

Dublin Pl

Brook Park Dr

Dublin Blvd

Dublin Pl

Grid 07-03-R
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PPRTA Concrete Work Areas - 1st Quarter 2010
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Intersection Dublin Pl W Dublin Loop x x
6605-6701 Dublin Pl x x

6710-6775 Dublin Terr x x

6519-6729 E
Gambol Quail 
Dr x x

6679-6729 Eyebrow E
Gambol Quail 
Dr x x x

6510-6720 W
Gambol Quail 
Dr x x

Corner SE Snowbird Dr Snowbird Pl x
6710-6990 Snowbird Dr x x

6715-6735 Snowbird Pl x x

6715
Cul-de-Sac 
Point Snowbird Pl x

6812-6863 Snowbird Terr x x
6812 Side Yard Snowbird Terr x x

6842-6843
Cul-de-Sac 
Point Snowbird Terr x x

6843 Snowbird Terr x

6525-6575 Turret Dr x x

6505-6560 E Wicklow Cir x x

5944-5964
Cul-de-Sac 
Point

NE/
NW Del Paz Dr x x x x

Intersection Del Paz Dr Eldora Dr x Eastside
Intersection Del Paz Dr Vickers Dr x

5710-5988 Del Paz Dr x x
5870 Side Yard Del Paz Dr x

Gambol Quail Dr West

Grid 11-07-R

Dublin Terr

Gambol Quail Dr East

Snowbird Dr

Snowbird Pl

Snowbird Terr

Turret Dr

Del Paz Dr

Grid 07-03-R
Dublin Pl

Wicklow cir
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PPRTA Concrete Work Areas - 1st Quarter 2010
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5770-6066 Del Rey Dr x x
6017 Side Yard Del Rey Dr x x
6033 Side Yard Del Rey Dr x

Corner NE Eldora Dr Eldora Ln x x x
Corner NW Eldora Dr Eldora Ln x x x
Intersection Eldora Dr Eldora Ln x
Corner NW Eldora Dr Vickers Dr x x x
Intersection Eldora Dr Vickers Dr x

5710-5888 Eldora Dr x x

5880-5991 Eldora Ln x x
5915 Side Yard Eldora Ln x
5930-5960 Eyebrow Eldora Ln x x x

2920-2940 Garmish Pl x

5762-5880 Garmish Rd x x
5775 Side Yard Garmish Rd x
5825 Side Yard Garmish Rd x

Corner NE Oslo Ct Vickers Dr x x x
Corner NW Oslo Ct Vickers Dr x x x
Intersection Oslo Ct Vickers Dr x

5710-5745 Oslo Ct x x

2904-3033 N Roche Dr x x

2905-3055 S Roche Dr x x

Corner NE Vickers Dr Vickers Dr x x At 3170 Vickers Dr
Corner NW Vickers Dr Vickers Dr x x x

2950 Side Yard Vickers Dr x
3146-3170 Vickers Dr x x

Corner NE Country Club Dr Grandview Ln x x x

Eldora Dr

Eldora Ln

Garmish Pl

Garmish Rd

Oslo Ct

Roche Dr North

Del Rey Dr

Country Club Dr

Roche Dr South

Vickers Dr

Grid 11-07-R

Grid 12-R On-Call
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PPRTA Concrete Work Areas - 1st Quarter 2010
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Corner SE Country Club Dr Grandview Ln x x x
2801-3003 Country Club Dr x x x
2853 Side Yard Country Club Dr x Grandview side
2901 Side Yard Country Club Dr x x

Alley 
Entrances Grandview Ln x x

Between Country Club & 
Marilyn

Corner SW Grandview Ln Marilyn Rd x x x

Corner NE Holiday Ln Marilyn Pl x

2807-2847 Marilyn Pl x x

2800-2909 Marilyn Rd x x
2848 Side Yard Marilyn Rd x Grandview side
2900 Side Yard Marilyn Rd x x

Alley 
Entrance N Circle Dr x x South of 1437 N Circle Dr 
Corner NE Circle Dr San Miguel St x
Corner SE Circle Dr San Miguel St x x
Intersection N Circle Dr San Miguel St x

Corner NE Circle Dr Uintah St x

NB turn lane coming out 
of the Safeway parking 
lot

Corner SE Circle Dr Uintah St x x x

Turn lane adjacent to 
squared return - west 
side

Intersection N Circle Dr Uintah St x
1101-1105 N Circle Dr x x
1225 N Circle Dr x At Ace Hardware

1233
Entrance - 
West N Circle Dr x At Phillips 66 Gas Station

Grid 12-08-R

Grid 12-R On-Call

N Circle Dr

Grandview Ln

Marilyn Pl

N Circle Dr

Marilyn Rd

Country Club Dr

Holiday Ln

Grid 12-08-R
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PPRTA Concrete Work Areas - 1st Quarter 2010
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1301-1429 N Circle Dr x x

1437
Entrance - 
South N Circle Dr x

Corner NE Bijou St Balfour Ave x x x
Corner NW Bijou St Balfour Ave x x x
Intersection E Bijou St Balfour Ave x

2132 E Bijou St x x
2204 E Bijou St x x
2220-2420 E Bijou St x x
2502-2738 E Bijou St x x

98 N Academy Blvd x
175 N Academy Blvd x
210 N Academy Blvd x x Commercial driveway
105 S Academy Blvd x x Commercial driveway
135 S Academy Blvd x x
155 S Academy Blvd x Commercial driveway
175 S Academy Blvd x Commercial driveway
195 S Academy Blvd x Bus stop
210 S Academy Blvd x x
250 S Academy Blvd x x
254 S Academy Blvd x x x x
272 S Academy Blvd x x x
280 S Academy Blvd x x
296 S Academy Blvd x x
310 S Academy Blvd x x
330 S Academy Blvd x

Corner SW Academy Blvd Pikes Peak Ave x
3827 Side Yard E Pikes Peak Ave x

Grid 15-05-A

E Bijou St
Grid 13-09-A

N/S Academy Blvd - Between E Bijou St and Pikes Peak Ave

Grid 12-08-R
N Circle Dr



PPRTA Asphalt Repair and Expenditure Report

Supply Cost
$1,103.02
$1,103.02

Material Cost
$998.20

$18,833.18
Westates Inc $80,000.00

$99,831.38

Equipment Cost
Fleet $4,725.31
Comerica $50,334.35
Faris Machinery $3,800.00

$58,859.66

Labor Cost
$80,221.28

Add Staff $362.39
$80,583.67

$240,377.73
Budget $592,531.00

Amount left $352,153.27

6,235

Kiewit Western

1/1/2010-3/31/2010

Springs Contractor Supply

AmeriGas

Remedy Staffing

Total Expenditures 

Potholes Completed

Asphalt Repairs include potholes, sunken areas and minor asphalt repairs.

Projects and Programs Quarterly Update
22 ATTACHMENT E
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