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●
●
●
●
●

Project Status:
●

Phone No.

Provide improved mobility per the East-West Mobility Study
Reduce accidents and congestion at signalized intersections.
Enhance roadway capacity and safety.
Adhere to the City's "complete streets" concept along the corridor.

385-5058 rkidder@springsgov.com

Identify Right of Way needs and acquire the ROW needed for the corridor.
The project scope includes corridor development, preliminary design, permitting, public information and outreach, final design, ROW 
acquisition, construction, and construction management.  The design of the project will combine two PPRTA "A" list projects into one 
project, namely the Nevada Avenue to Academy Boulevard and the Barnes Road to Old Farm Drive.

E-Mail Address Lead Agency

City of Colorado Springs / Roadway Engineering
Project 
Manager:

Name / Title

The project will design and construct improvements to widen Austin Bluffs Parkway to six through lanes and appropriate turn lanes at 
intersections from Nevada Avenue to Ruby/Old Farm Drive.  Construction done under previous projects along the corridor will be utilized, 
as much as possible, to end up with a consistent six lane arterial corridor within the project limits.  Specifically, improvements at Austin 
Bluffs/Nevada,  Austin Bluffs/Union, Austin Bluffs/Academy, and Austin Bluffs/Old Farm will be incorporated into the project 
improvements.  The objectives of this project include:

Project Description:

Robin Kidder, Roadway Engineering Manager

The project team is currently evaluating alternative alignments and is in the process of selecting the prefered alternative.  
A public meeting is tenatively scheduled for mid October where the preferred alignment will be presented to the public.

Austin Bluffs Corridor - Nevada Ave. to Academy 
Blvd. & Barnes Rd. to Old Farm Dr.

PPRTA Capital Project               
Project Budget: $29,937,754

 

Project Schedule: Consultant/Contractor Status
Design: 2009-2010 Matrix Design Group

Right-of-Way: 2009-2010 N/A
Construction:

Funding Sources:

$0Right-of-Way Acquisition
Design & Construction Management $612,673 

-$                     Other (Explain): 
29,937,754$    TOTAL

Expenditures as of June 30, 2010:

2010
28,237,754$    

2011
Funding 
thru 2005 2006 2007 2008

New and/or updated information is formatted above in bold italics

Additional Comments:

PPRTA

1,700,000$       

29,937,754$    1,700,000$       

$0

PPRTA budgets based on most recent PPRTA Capital Project List

-$                 28,237,754$    

TOTAL
Construction

$612,673

-$                   

2009

2012-2014

Notice to proceed May 14, 2009.

N/A

Project Total2012-2014

PROJECT STATUS

100% COMPLETE0%

City of Colorado Springs - 
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Milton E. Proby Parkway (a/k/a South Metro Accessibility, Phase I)

●

●

●
●
●
●

PPRTA Capital Project                     
Project Budget: $55,440,114

This project will implement the Phase I improvements recommended by the South Metro Accessibility Study between Academy Boulevard and 
Powers Boulevard. The total cost for improvements is estimated at $55,440,114 (in 2009 dollars).

rkidder@springsgov.com

 Construction began in April 2010 and is 10% complete as of June 2010.

Project Manager:

Utility relocations are under way.

Name / Title

Project Description:

Project Status:

The project scope includes corridor development, preliminary design, permitting, public information and outreach, final design, right-of-way (ROW) 
acquisition, construction, and construction management.

City of Colorado Springs / Roadway Engineering

Lead Agency

Construction has started for Phase I improvements between Academy Boulevard and Powers Boulevard.

Robin Kidder, Roadway Engineering Manager

E-Mail Address

385-5058

Phone No.

Local access improvements have been constructed as part of an Early Action project.

Aerial view of roadway grading 
(left)

Sound wall construction  (right)

Caisson drilling (left)

Storm sewer construction 
(right)

Project Schedule: Status
Design: 2006-2009 Complete

Right-of-Way: 2007-2009
2010-2012

Complete
Construction of an early action project is complete.  Early action utility duct bank complete.  Notice to 
Proceed issued Aptil 19, 2010 for main project.

2010Funding Sources:

TOTAL $21,243,043

Consultant/Contractor

2012

URS

Ames Construction, Inc.

55,440,114$                                   19,322,083$ 16,455,384$  2,412,094$    109,111$     TOTAL

Construction:

7,806,456$      

2,069,187$   604,316$           6,661,483$   

Expenditures as of June 30, 2010:

New and/or updated information is formatted above in bold italics

Construction $4,636,839
$8,297,827

Design & Construction  Management $8,308,377 
Right-of-Way Acquisition

Additional Comments:
PPRTA budgets based on most recent PPRTA Capital Project List

7,806,456$     

2011 Project Total
16,455,384$   

Funding thru 
2005

2,069,187$   
2008

Other (Explain): 

2006

-$                                                     
604,316$           2,412,094$    6,661,483$    19,322,083$  55,440,114$                                    PPRTA

20092007
109,111$     

Aerial view of roadway grading 
(left)

Sound wall construction  (right)

Caisson drilling (left)

Storm sewer construction 
(right)
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Fillmore/El Paso Street Improvements

●

PPRTA Capital Project                  
Project Budget: $854,649

Blue Ridge Construction was selected as the construction contractor.  Construction was completed in June 2010.

E-Mail Address Lead AgencyPhone No.

Project Description:

rkidder@springsgov.com385-5058

Name / Title

Robin Kidder, Roadway Engineering Manager
Project 
Manager: City of Colorado Springs / Roadway Engineering

The intent of this intersection improvement project is to realign El Paso Street, provide better turning radii, install new traffic signals, 
and improve the safety of pedestrian crossings.

Project Status:

Project Schedule: Consultant/Contractor Status
Design: Sept. 2005 - Jan. 2007 Wilson & Co.

Right-of-Way: Feb. 2007 - Sept. 2007 N/A
Construction:

2012-2014
Funding 
thru 2005

2010
Completed.
Final design is complete.

2010 2011Funding Sources: 2006

Construction - HES Funding $246,622

20082007
98,303$         42,668$          

98,303$         854,649$  -$                  
225,000$        225,000$  
267,668$        143,436$            

New and/or updated information is formatted above in bold italics

-$           

$123,666
Construction $211,410

Additional Comments:

Right-of-Way Acquisition

PPRTA budgets based on most recent PPRTA Capital Project List

TOTAL 342,107$       -$                   

342,107$        

Design & Construction Management $115,985 

629,649$  
2009

3,135$             PPRTA

Expenditures as of June 30, 2010:

3,135$            

Completed.Blue Ridge Construction

TOTAL $697,683

143,436$            
HES FY 2007

Project 
Total

Intersection improvements were completed in June 2010

City of Colorado Springs - 
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Hancock Avenue Bridge at Templeton Gap Floodway

The proposed project is the replacement of the existing Hancock Avenue Bridge over the Templeton Gap Floodway.  The existing bridge is 
located along Hancock Avenue, north of Fillmore Street and south of Austin Bluffs Parkway.  The existing bridge is approximately 195 feet 
long and is a two-span pony truss bridge originally constructed in 1935 with an expansion project in 1961. The need for replacement of the 
bridge is due to the load posting of the bridge and hydraulic problems related to the Templeton Gap Floodway. 

City of Colorado Springs / Roadway Engineering
Project 
Manager:

The project team is currently evaluating alternative alignments and is in the process of selecting the prefered alternative.  A public meeting is 
tenatively scheduled for late September to present the preferred alternative to the public.

PPRTA Capital Project                     
Project Budget: $5,070,418

Project Description:

Project Status:

Lead Agency

Robin Kidder, Roadway Engineering Manager

Name / Title Phone No. E-Mail Address

385-5058 rkidder@springsgov.com

PROJECT STATUS

100% COMPLETE0%

Project Schedule: Consultant/Contractor Status
Design: 12 Months URS

Right-of-Way:
Construction:

-$                      

Design & Construction Management

-$                   -$                   

Right-of-Way Acquisition

1,000,000$    -$                

Expenditures as of June 30, 2010:

-$                

5,070,418$             
20092008 Project Total2011

CSU/Transit/Planning -$                    
PPRTA 3,870,418$    200,000$     

$82,365 

TOTAL -$             -$                      5,070,418$             

1,000,000$    

-$               3,870,418$    

-$                    -$                   

New and/or updated information is formatted above in bold italics

-$                 

200,000$     

2006 2010

URS was selected as the design consultant.

2012-2014

Construction 
TOTAL $82,365

2007

Additional Comments:

Funding Source:
Funding thru 

2005

PPRTA budgets based on most recent PPRTA Capital Project List

PROJECT STATUS

100% COMPLETE0%

City of Colorado Springs - 
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On-Street Bikeway Improvements

●

●

●

●

●

●

●

●

Program Description:

Program Status:

Project 
Manager:

Name / Title Phone No. E-Mail Address

Kristin Bennett, Sr. Transportation Planner 385-5622 kbennett@springsgov.com

improve access to the off-street trail system from roadways in residential and commercial centers;
improve the safetyand accessibility of trail crossing locations; and
develop and implement improved signage providing improved information and direction to bicyclists.

The City's Comprehensive Plan, Intermodal Transportation Plan (ITP), and the Complete Streets Policy strongly recommend that streets be 
designed to accommodate safe and efficient bicycle travel and access.  There are many locations in the city where safe and adequate 
bicycle travel and access are not provided.  The proposed improvements with this project will:

improve and construct bicycle lanes in accordance with the ITP;

Traffic Engineering staff has developed its 2010 bicycle transportation improvement projects program with a number of projects 
piggybacked to scheduled street resurfacing projects. Staff also has several projects under design for future construction.

PPRTA Bikeway Program field staff laid out and completed new bicycle lanes on E. Cheyenne Road (Lake to Hancock); a 
widening of the existing 31st St. bicycle lanes; and wide curb lanes on parts of Tutt Blvd. and W. Woodmen Rd.  Design 
work on bicycle lanes on E. Bijou was started; project will be implemented in Sept. 2010 with a street resurface project.

Staff continues to input bicycle facility sign locations (coordinates) into the Cartegraph traffic sign inventory (ongoing effort as sign 
additions or changes are made).  
Gap safety studies for another seven (7) existing or planned mid-block trail crossings were completed in June 2010; trail 
crossing improvements are under design for one of these locations (consultant). Construction is expected on two mid-
block crossing improvement projects in late 2010 or early 2011 (21st St./Midland Trail and Hancock / Sand Creek Trail).

The work plan for new or modified bicycle lanes or wide curb lanes will primarily be implemented in the 3rd and 4th 
quarters due to paving schedules, staff availability, and working around the national pavement markings shortage.

PPRTA Capital Program             
Program Budget: $1,136,617

Lead Agency

City of Colorado Springs / Traffic Engineering

Project Schedule: Consultant/Contractor Status

Design: 3 months

Right-of-Way: 8 months

Construction:

New custom signage being developed to address bicyclist 
safety and motorist awareness at high merge locations

New bicycle lanes, including this one on Lexington Drive, provide access to schools, 
parks and neighborhoods.

Bicycle Tax 172,000$          
270,087$        

4-6 months

Funding Source:

City-Grant Funding

Funding thru 
2005 2006

PPRTA 27,911$       -$                  
2007 2011

30,000$           62,000$            35,000$                 
30,232$           

2008 2012-2014

207,800$          

2010
75,823$            
45,000$            

102,790$               
Project Total

350,014$         

New and/or updated information is formatted above in bold italics

-$              270,087$        

Additional Comments:
PPRTA budgets based on most recent PPRTA Capital Project List

328,623$          60,232$           137,790$               27,911$       TOTAL

2009

350,014$         1,516,417$       
207,800$          

1,136,617$       279,760$          

-$                  
-$                  

341,760$          

City of Colorado Springs - 
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●
●
●
●
●
●
●

rhelt@springsgov.com City of Colorado Springs / Traffic Engineering
Project 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency

Rob Helt, Principal Traffic Engineer 385-7603

8th/Ramona - Complete Rebuild (High). Delayed to 2010 for inclusion in intersection project.

Nevada/Mountview Complete Rebuild (Medium) Needs roadway engineering.
Del Monico/Rockrimmon S. - Complete Rebuild (High).   In design with PBSJ

Program Description:

Program Status:
2010 funding in the amount of $258,565, together with partial funding from 2009 carryover and City Wide Safety and Traffic Operations, will 
provide for the traffic signal projects listed below.    

This capital program funds traffic signal system improvements that will improve traffic safety and reduce motorist delays. Identified projects 
include intersection improvements to install left-turn signal heads, add new traffic signal poles, and completely furbish installations with new 
equipment as well as modifying traffic signal timing plans. Project priorities include highly cost-effective improvements needed to address existing 
safety and congestion conditions.

Congestion/Incident Management Signal Improvements  
[ATTACHMENT A]

PPRTA Capital Program                    
Program Budget: $2,653,672

Colorado/Fire Station #5 - Complete Rebuild (High).  Completed.

17th/Colorado Complete Rebuild (Medium)  In Design with FHU.
Astrozon/Chelton Complete Rebuild (Medium) On hold needs to coincide with street division work.
Delta W/Hancock Complete Rebuild (Medium) In design with PBSJ.

Project Schedule: Consultant/Contractor Status

943,032$   258,575$        

258,565$     2,653,672$            943,032$   407,374$           289,158$       

Additional Comments:
PPRTA budgets based on most recent PPRTA Capital Project List

2,653,672$            289,158$       258,565$     407,374$           

PPRTA 258,575$        95,228$          99,415$                          
2010200920082007 2011

TOTAL 302,325$     
-$                    

99,415$                          
Other (Explain)

In-House Preliminary/Final:

Construction:
Materials Purchase (signal posts):

New and/or updated information is formatted above in bold italics

2012-20142006Funding Source: Program Total
Funding 
thru 2005

302,325$     

95,228$          

PPRTA crews mounting mast arms on signal poles PPRTA crews installing signals heads on mast arms

City of Colorado Springs - 
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Roadway Safety and Traffic Operations [ATTACHMENT B]

●
●
●
●

●

●

Approximately $604,503  is allocated for funding small projects in 2010.   Project objectives include funding improvements that have the 
greatest cost/benefit impact to the traveling public. The following projects will be active in 2010 for study, design and construction:

Project Description:

Traffic improvements with matching federal/state/other grant funding.

This capital program includes intersection and corridor “spot” improvements to mitigate existing safety and traffic flow deficiencies. 
Proposed projects of this type will include the construction of traffic signals, roundabouts, auxiliary traffic lanes, and other lower cost 
geometric improvements. Project objectives include funding improvements that have the greatest cost/benefit impact to the traveling public. 
Projects identified typically fall into one of the following categories:  

PPRTA Capital Program                    
Program Budget: $9,149,567

Neighborhood traffic calming projects; or

Project Status:

Major arterial street intersection/corridor traffic congestion and safety improvements;
Pedestrian, bicycle, and school crossing safety improvements;

Highway 24 & 21st Street - Safety Project. This project was ranked amongst the top 10 high-accident locations in 2006.  Improvements sought at this 
intersection consists of realigning left-turn lanes, reconstructing the "swing" right-turn lanes, and other improvements.  Consultant design work began in 
March 2008 on this project.  Project plans and ROW acquisition are complete.  Contact Award process was re-initiated in late March 2010.  
Construction started 6/21/10.

8th Street & Arcturus Dr/Ramona Ave Realignment Project (Construction). The existing Arcturus and Ramona approaches onto 8th Street have an 

PRELIMINARY
PLAN

ROW
ACQUISITION

FINAL
DESIGN

BID FOR
CONSTRUCTION

CONSTRUCTION

PROJECT STATUS

100`% COMPLETE0%

●

Project: Consultant/Contractor Status

815,489$        604,503$     

1,075,898$   
-$                 

3,288,732$    

Funding Source:

Awarded construction contract to US Roads

N/A Evaluating ProjectLas Vegas/Royer RR Crossing:

9,149,567$                  
-$                  

1,162,780$   
-$                      

New and/or updated information is formatted above in bold italics

261,732$     

PPRTA budgets based on most recent PPRTA Capital Project List

1,533,424$    1,075,898$   

2007

Additional Comments:

407,009$          TOTAL

PPRTA

8th Street & Arcturus Dr/Ramona Ave Realignment Project (Construction). The existing Arcturus and Ramona approaches onto 8th Street have an 
offset of approximately 50 feet along their centerlines.  This project consists of realigning the approaches to remove the jog to allow full pedestrian access 
and safer traffic movements.  The first phase of this project in 2008/2009 included right-of-way acquisition and design work, which began in March 2008.  
Construction of the project is anticipated in late summer/early fall 2010. 

Las Vegas/Royer - Railroad Crossing Improvement.  The estimated project cost has increased to $1,500,000 to address a scope change to provide a 
design that follows the "complete streets" approach and provides sidewalk along the south side of Las Vegas Street.  A Train vs. Bus accident occurred 
in December 2009.  Staff has re-evaluated project and plan to release contract to evaluate alternate crossing locations in second quarter of 
2010 . 

Pursuing Property Acquisition / Completing Final Design
HWY 24 & 21st Street:

-$                                

Project Total2012-2014
9,149,567$                  1,162,780$   407,009$          3,288,732$    261,732$     1,533,424$    

2011
Funding 
thru 2005 2006

815,489$        604,503$     

PBS&J
Matrix Design Group8th Street & Arcturus Dr/Ramona Ave:

20092008 2010

PRELIMINARY
PLAN

ROW
ACQUISITION

FINAL
DESIGN

BID FOR
CONSTRUCTION

CONSTRUCTION

PROJECT STATUS

100`% COMPLETE0%

PRELIMINARY
PLAN

ROW
ACQUISITION

FINAL
DESIGN

BID FOR
CONSTRUCTION

CONSTRUCTION

PROJECT STATUS

100% COMPLETE0%
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Powers Boulevard Right-of-Way Protection/Acquisition

●

●

●

Project Schedule: Consultant/ContractoStatus
Design:

Right-of-Way:

PPRTA Capital Project                     
Project Budget: $6,105,091

Project Description:

Project Status:

These funds will be used to protect and acquire right-of-way along Powers Boulevard to ensure that future Powers Boulevard construction 
options are protected as development continues along the corridor.

City Council approved an intergovernmental agreement (IGA) with the Colorado Department of Transportation (CDOT) on February 
13, 2007 that defines the responsibilities of the City and CDOT in using PPRTA funding to acquire properties along Powers 
Boulevard.  The IGA gives priority to acquiring properties needed for the Stewart Avenue interchange.

Lead Agency

Tim Roberts, Sr Transportation Planner 385-5481 troberts@springsgov.com City of Colorado Springs / Comprehensive Planning
Project Manager:

Name / Title Phone No. E-Mail Address

On May 11, 2009, CDOT submitted an invoice of $285,725.50 for reimbursement of ROW acquisitions. CDOT has acquired eleven 
properties utilizing PPRTA funds at a total cost of $5,776,444.00.  

Federal and state requirements for right-of-way acquisition will be followed. Formal 
acquisition offers to property owners are the first step in the process. The timing of 
property purchase is dependent on other activities as may be required by the federal and 
state process.

Priority is being given to purchasing properties needed for the planned interchange at the intersection of Powers Boulevard and 
Stewart Avenue.  Of the priority parcels needed for the interchange six have been purchased to date.  CDOT is pursuing 
Congressional Earmark Funding in order to make this project "Shovel Ready".

Construction:

TOTAL 229,098$        81,658$   

-$                            5,490,719$     
2007

New and/or updated information is formatted above in bold italics

17,891$       -$                   
Other (Explain): 

285,725$          

17,891$       
20112006

PPRTA 81,658$   

6,105,091$      -$                    -$                            5,490,719$     

Additional Comments:
PPRTA budgets based on most recent PPRTA Capital Project List

Funding Source:
Funding thru 

2005 2009

state process.

2008

-$                     
285,725$          6,105,091$      229,098$        

Project Total2010

City of Colorado Springs - 
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Vincent Drive Bridge and Vincent Drive Extension

●

●

Robin Kidder, Roadway Engineering Manager 385-5058 rkidder@springsgov.com City of Colorado Springs / Roadway Engineering

PPRTA Capital Project                     
Project Budget: $16,102,552

Phone No. E-Mail Address Lead Agency

Project Status:
Phasing options being considered to build extension in 2010-2011 and bridge portion in 2012.  

Project 
Manager:

Name / Title

This project will design and construct an extension of North Nevada Avenue to Dublin Boulevard. Vincent Drive will also be extended 
to a new intersection with Dublin Boulevard.

Design and  right-of-way negotiations and acquisition in progress.

Project Description:

Project Schedule: Consultant/Contractor Status
2008 - 2010

Right-of-Way: 2008 - 2010
Construction:

TOTAL $4,806,399

Right-of-Way Acquisition

Funding Source:

$2,718,235 

Expenditures as of June 30, 2010:

2006

4,079,052$    

3,300 lineal feet of roadway improvements for the North Nevada Avenue frontage road was added to the original project scope.

PPRTA

Working on final designDesign:

Additional Comments:

9,468,872$      4,079,052$    612,931$       

16,102,554$    

16,102,554$    

$2,088,164

612,931$       

Design & Const. Management

TOTAL

1,625,582$       316,117$              

New and/or updated information is formatted above in bold italics

1,625,582$       316,117$              

Construction NA

9,468,872$      

TBD Planned for two phases

Project Total201220092007

Proposed northern alignment will utilize the rehabilitated railroad arch 
culvert

Southern alignment along existing road (North Nevada Avenue frontage road)

Core Engineering
Transportation Resource Svcs. Acquiring right of way and easements

Funding 
thru 2005

2010 - 2012

201120102008

City of Colorado Springs - 
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Woodmen Road Corridor Improvement Project

El Paso County (for the Powers Boulevard to

●

●

●

●

●

●

PPRTA Capital Project                     
Project Budget: $104,995,943

Construction contract is currently at 53% complete.

E-Mail Address Lead Agency

(for the I-25 to Powers Boulevard segment)

Andre Brackin, Project Manager 520-6460 andrebrackin@elpasoco.com
U.S. Highway 24 segment)

Construction began in September 2009.

Project Status:

Project 
Manager:

Dan Krueger, Sr. Civil Engineer 385-5385 dkrueger@springsgov.com City of Colorado Springs / City Engineering

Phone No.Name / Title

Project Description:

The City of Colorado Springs and El Paso County have completed the National Environmental Protection Act (NEPA) process for 
the Environmental Assessment (EA) for the project. 

Right-of-way acquisition and possession is in final stages and nearing completion.

The City portion of the project is from I-25 to Powers Boulevard, approximately five miles. The first phase of construction of six lanes 
is from I-25 to approximately Stinson Road, including an interchange at Academy Boulevard.

The Woodmen Road Corridor Improvement Project extends from I-25 to U.S. Highway 24, a distance of approximately 11 miles. 
The purpose of this project is to develop a roadway improvement concept that meets the safety and capacity needs of the corridor.

Construction Project Status

Remaining

Completed 
Work 53%

Project Schedule:
Design: 2004 - 2007

Right-of-Way: 2006 - 2008

Construction: 2009 - 2011

20112007

URS assists the City in construction oversight, 
management, and FHWA coordination on all ARRA 
related items.

2012

Status

Funding thru 
2005 Project Total

Edward Kraemer & Sons

2006 2010

Consultant/Contractor
URS Corporation

2009

$13,217,618
Right-of-Way Acquisition - PPRTA

Wilson & Company To date, the City has acquired or obtained possession of all pr operties needed to proceed 
with the project improvements.

Funding Source: 2008

$5,634,575

6,654,564$         2,215,787$      

Construction began in September 2009.  Contractor selection and construction contract 
award were performed through a best value selection process.

100% complete for Phase 1

Sound wall construction has been completed along the 
Yorkshire neighborhood. Girders were placed on the north half of the Woodmen Bridge

over Academy Boulevard during June.

10,623,613$    2,171,273$      31,598,886$       
730,000$         795,000$        

3,514,000$      
514,000$            767,000$           

3,824,000$     

$3,402,411 

City SAFETEA-LU Grant 

TOTAL

2,976,000$           

PPRTA and City Fund Expenditure as of June 30, 2010

Federal Stimulus
3,689,000$        

City On-going CIP

31,818$           

31,710,675$       

35,031,818$       

PPRTA
619,000$              484,000$          

-$                     
529,777$         

10,402,837$      -$                   

7,176,650$      19,524,780$       14,858,837$      

1,130,603$      349,389$              2,932,650$      356,416$          

2,329,000$       

16,538,780$       

35,000,000$       
2,472,000$         

12,839,400$    4,619,000$     

Right-of-Way Acquisition - City*

104,995,943$     

Design & Construction Management-City* $21,584,740 

3,169,416$       3,944,389$           

Design & Construction Management-RTA

3,831,653$      

New and/or updated information is formatted above in bold italics

$1,219,727

TOTAL $64,116,941
$19,057,871Construction - ARRA

Construction - PPRTA

Additional Comments:
*City funds calculated for period from 2005 through 2010.

Remaining 
Work 47%

Completed 
Work 53%
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●

●

●
●

●
●
●
●

Annual Bridge Maintenance / Rehabilitation 
Program [ATTACHMENT C]

PPRTA Maintenance Program           
Program Budget: $13,840,033 
(Through 2010)

E-Mail Address Lead Agency

Provide ongoing bridge repairs and maintenance to the City’s 225 major bridge structures (greater than 20 feet in length) and 
250+ minor bridge structures.  Complete programmed repairs and safety improvements on major structures as outlined in the 
Colorado Department of Transportation (CDOT) Bridge Inventory and Inspection Reports.   

Circle Drive engineering analysis and design continues.
Engineering analysis of El Paso over Platte Avenue is under way.  Emergency shoring was constructed.

Program 
Manager:

Name / Title Phone No.

Dan Krueger, Sr. Civil Engineer 385-5385 City of Colorado Springs / City Engineering

Minor structure inspectin project is under way.

Program Status:

Circle Drive pilot pier cap repair effort was completed.  Bid package for full pier cap repairs advertised for 
construction.

dkrueger@springsgov.com

An asset management (inventory and inspection) program continues to be developed for minor structures. Consultant 
assistance will be utilized to develop a practical inventory and inspection program and provide staff training.

2010 Repair Package 1 is in development.

Colorado Avenue Bridge 

Project Description:

All 2009 repair packages are complete.

Project Schedule: Consultant/Contractor
Design: N/A N/A

Right-of-Way: N/A N/A
Construction: Ongoing Ongoing

Funding Source:
Funding 
thru 2005 2007

g
deck being  sealed with 
epoxy, left, and after, right.  
The sealant will extend the 
life of the bridge deck.

1,272,899$  PPRTA

Multiple

N/A
N/A

2009

Status

2,443,747$    2,595,579$     1,625,432$    1,579,377$      12,198,472$    

1,370,820$      

2,681,437$    

270,741$         

New and/or updated information is formatted above in bold italics

2,783,219$  2,574,988$    TOTAL

Additional Comments:

13,840,033$    2,681,437$    2,595,579$     -$                   -$                   

131,241$       

1,370,820$  

1,579,377$      1,625,432$    

139,500$     

City Bridge Maint./  
Rehab.

City Essential Annual 
Bridge Maintenance

Project Total20112006 2008 2010

City of Colorado Springs - 
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●

●

●
●
●
● US Roads has been selected as the construction contractor.

Nevada Avenue Bridges over Van Buren 
Drainageway Rehabilitation

PPRTA Maintenance Project              
Project Budget: $1,350,000

E-Mail Address Lead Agency

dkrueger@springsgov.com City of Colorado Springs / City EngineeringDan Krueger, Sr. Civil Engineer 385-5385

Construction easement acquisition is complete.
Plan to begin construction in late summer 2010.

The Nevada Avenue Bridge developed holes in the bridge deck on December 26, 2007 and December 22, 2009.

Project Status:

Project Description:

Union Pacific Railroad draft agreement and PUC application in process.

The project will develop and implement a bridge deck rehabilitation strategy to extend the life of the structure approximately 20 
years.

Project 
Manager:

Name / Title Phone No.

The median at Lilac 
ll b l d

Project Schedule: Consultant/Contractor
Design: N/A LONCO

Right-of-Way: N/A
Construction: TBD

1,099,999$      

City/PPRTA

Status
Completed
Temporary easement acquisitions complete.

PPRTA

New and/or updated information is formatted above in bold italics

PPRTA budgets based on most recent PPRTA Capital Project List

$0

Additional Comments:

391,334$              TOTAL

TOTAL $236,227

Expenditures as of June 30, 2010:
Design

Construction

$233,698 
Right-of-Way Acquisition $2,529

1,349,999$      -$                   -$                   
 $        250,000 

US Roads

2006
Funding 
thru 2005Funding Source:

141,334$              
20082007

867,930$        

867,930$        

Summer  2010 start date

Project Total201120102009
90,735$           

CDOT
90,735$           

 $             250,000 

Nevada Avenue Bridge Looking North

The median at Lilac 
Street will be closed to 
enhance safety.

City of Colorado Springs - 
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●

●

●

Left: 
New Sidewalk at 

2010 Curb & Gutter/Sidewalk and Concrete/ADA Pedestrian 
Ramp Program [ATTACHMENT D]

PPRTA Maintenance Program               
Program Budget: $36,518,249 (Through 
2010)

Program Description:

Program Status:

The Overlay Preparation Concrete Repair Program will be completed during the months of January - June, 2010.  Additionally, $70,000 from the 
concrete budget has been allocated to Wavecore Concrete to reduce sidewalk trip hazards, utilizing a diamond saw cutting technique to bring 
sidewalks into ADA compliance.

A portion of the concrete budget is allocated to the On-Call Citizens Request Concrete Repair Program. This program addresses city-wide high-
priority concrete repair needs, primarily in locations involving safety, high-volume pedestrian areas, schools, and hospitals (Priority 1 repairs). The 
remaining program resources focuses on closing citizen repair requests in one grid per year. 

Program 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency

Bob Syme, Program Manager 385-6819 bsyme@springsgov.com City of Colorado Springs / Street Division

On-Call Citizen Request Concrete Repair Program:  In 2010,  the two On-Call Concrete contractors, Blue Ridge Construction and CMS, Inc focus 
on closing priority level one and two Citizen Requests (CRIS) in Grid 12. 249 Citizen Requests have been closed by the combined concrete repair 
programs. 

Concrete Program: Seven contractors are contracted to remove and replace curb, gutter, sidewalk, and crosspans in advance of the PPRTA and City 
Street Division asphalt overlay program.  Each contractor has an inspector assigned to them to ensure compliance with City and PPRTA specifications and 
to enforce quality control.

ADA Pedestrian Ramps:  198  pedestrian ramps  have been completed January through June, 2010 by the combined concrete repair programs.  

Overlay Preparation Concrete Repair Program [ATTACHMENT D]: Phase I of the Overlay Preparation Concrete Repair Program was completed in 
June 2010 . The combined concrete programs have installed 11.4 Lane Miles of curb and gutter and 4.53 Lane Miles of 4 foot sidewalk through 
June 30, 2010. 210 trip hazards have been removed by Wavecore as of June 30, 2010. Wavecore is scheduled to continue in Grid 13 in July 2010.  
Grid 13 has been identified as the next On-Call Concrete Repair area for 2011. The Overlay Preparation Concrete Repair Program is scheduled to 
continue in October through December 2010 as Phase II, pending available funds.

ADA Pedestrian Ramps: This program contracts for retrofitting and construction of handicap ramps in advance of the annual resurfacing program, as well 
as in the city-wide contract addressing additional urgent needs and citizen requests. 

Project Schedule: Consultant/Contractor Status
Nolte Associates Ongoing

Design: NA NA
Right-of-Way: NA NA
Construction: Ongoing

Right: 
Contractors 

Installing New 
Type II Curb and 

Gutter in a 
Residential Area

the Union Printers 
Home Replaces 

Broken and 
Heaved Sidewalk

Project Mgmt.: 2010

36,518,249$     
-$                       City-CDBG

5,000,000$   6,061,111$       35,260,775$     5,950,528$      
218,734$       

AA, Blue Ridge, CMS, 
Concrete Express, CTL 
Thompson, Even-Preisser, 
Noraa, Trax, Wavecore 
Concrete

2008
Amended 2009 

Budget*

2010

Funding Source:
Funding thru 

2005

NA

Project Total2012-2014

NA

2006 2007 2011
Amended 2010 

Budget
PPRTA

788,702$          
6,524,407$         

-$                    

City-ADA Ped Ramp 232,500$      
5,543,516$     6,181,213$      

 $                     - 
243,772$          

-$                     
City-Ongoing CIP 46,500$        197,272$       -$                    -$                       

237,468$         

New and/or updated information is formatted above in bold italics

5,354,000$   6,061,111$       6,418,681$      5,950,528$      -$                    -$                   

*Includes carryover from 2009 & reallocation of funds from Traffic Operations to Roadway Maintenance

6,624,407$         6,109,522$     

100,000$            

225,000$          

Additional Comments:

TOTAL
75,000$        150,000$       

-$                     

City of Colorado Springs - 
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Incident Management/Signal Upgrades

●

●

●

●

Replace Traffic Engineering maintained street light luminaires with high efficiency LED replacements (Program at RFI status)

Install traffic signal back plates at  mast arm intersections to improve target value of traffic signal heads (Project completed)

Replace small traffic signal cabinets to allow the addition of a current monitor for improved operation and safety (16 of 24 installed 
to date)
Replace aging controller assemblies and conflict monitors for improved intersection operation and safety (418 installed to date)

Program Description:

Program Status:

This includes signal upgrades needed to facilitate signal coordination, operations, detection, and communications for 500+ traffic signals. 
Identified locations throughout the City include upgrade of street lighting, replace aging components by installation of state-of-the-art 
signal equipment, and increasing target value of traffic signal heads.

Below: Typical view of back plates on signal heads (left) and signal controller/cabinet (right)

PPRTA Maintenance Program                    
Program Budget: $2,681,482  (Through 2010)

Program 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency

Rob Helt, Principal Traffic Engineer 385-7603 rhelt@springsgov.com City of Colorado Springs / Traffic Engineering

Project Schedule: Consultant/Contractor
Design: N/A N/A

Right-of-Way: N/A N/A
Construction: Jan. - Dec. 2010 N/A

New and/or updated information is formatted above in bold italics

400,000$      

450,036$             

561,191$          

394,453$        438,616$        

438,616$        TOTAL

Funding Source:
Funding thru 

2005 2006 2008

Status

Project Total2010 20112009
561,191$          

2007
PPRTA

-$                    437,186$       394,453$        

Additional Comments:

400,000$      437,186$       

-$                    450,036$             

XX

2,681,482$       

2,681,482$       

City of Colorado Springs - 
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Citywide Safety and Traffic Operations

●

●

●

●

●

Lead Agency

City of Colorado Springs / Traffic Engineering385-5433

This program includes corridor and intersection improvements to mitigate existing safety and traffic flow deficiencies, and improve traffic 
signals, signs, school/pedestrian improvements, pavement markings, and other traffic control devices.

Project 
Manager:

Phone No.

This maintenance improvement program funds low-cost traffic safety and congestion mitigating projects that include intersection and 
corridor “spot” improvements. This program funding provides for citywide initiatives to improve traffic signals, signs, school/pedestrian 
installations, pavement markings, and other traffic control devices. Worked planned for 2009 includes: 

Street Name Signs. Replace  street name signs on local and collector streets with larger types to comply with Federal requirements  
Federally mandated street name sign upgrades have been completed on the following corridors: Union Blvd., Academy Blvd., Jet 
Wing Dr., Bijou St., Chelton Rd., Constitution Ave., Flying W Ranch Rd., Circle Dr., Lake Ave. Nine other corridor upgrades are in 
progress.

Name / Title E-Mail Address

Dave Krauth, City Traffic Engineer dkrauth@springsgov.com

School Legends . Upon review of all school legends staff identified 428 legends needing new markings. These have all 
been refreshed except for locations where the road is scheduled to be resurfaced. In those situations, new marking will 
be installed when the resurfacing is completed sometime in the next few months. There are a total of 1367 school legends 
in the City.

Pavement Markings. These are underway utilizing support from two contractors and in house staff and equipment. Due to 
severe material shortages the City’s progress has been slow at best however we do expect to have all roadways in need 

Improve Traffic Signals [ATTACHMENT A]. In 2010 , PPRTA program funding will be used to rebuild signals throughout the 
community that were installed more than 25 years ago and have exceeded their functional life. 

School/Pedestrian Installations . Using the same process as the school legends, staff identified 289 school crosswalks in 
need of refreshing. These have all been completed with the exception of those on roadways scheduled for resurfacing 
this year. There are a total of 979 school crosswalks

Program Description:

Program Status:

PPRTA Maintenance Program              
Program Budget: $17,525,125           
(Through 2010)

●

−

−

Project Schedule: Consultant/Contractor
Design: N/A N/A

Right-of-Way: N/A N/A
Construction: Jan. - Dec. 2009 N/A

2007 2008
16,225,125$     

120,000$          
840,000$          

Project Total

100,000$          

210,000$        
60,000$        60,000$         

-$                   -$                   
-$                          -$                   

210,000$       

2006
2,965,247$       

School Ped Safety 80,000$        80,000$         -$                          

PPRTA
Funding Source(s):

Funding thru 
2005 2009 2011

TOTAL

XX
City-Ongoing CIP:

St. Striping-Marking

Specific 2010 projects include:

Highway 24 & 26th Street - Safety Project. This project was ranked amongst the top 10 high-accident locations in 2006.  
Improvements sought at this intersection consists of realigning left-turn lanes, reconstructing the "swing" right-turn lanes, and other 
improvements.  Consultant design work began in March 2008 on this project.  Design efforts continued in early 2010, but due to 
budget constraints, construction is not anticipated until 2011.

Status

-$                          

2010

100,000$      

of new or refreshed lane lines to be complete before the end of the striping season in October.

Arcturus/8th Street/Ramona - Realignment Project (Design). The existing Arcturus and Ramona approaches onto 8th Street have 
an offset of approximately 50 feet along their centerlines.  This project consists of realigning the approaches to remove the jog to 
allow full pedestrian access and safer traffic movements.  The first phase of this project in 2008 /2009 includes right-of-way 
acquisition and design work, which began in March 2008.  Design efforts and right-of-way acquisition efforts were re-inititated in late 
March 2010.  This process was delayed due to environmental issues with one of the parcels to be acquired,    

Street Name Signs.  Staff made minimal progress on Street Name Signs due to the shifting of the labor force to roadway 
markings. 

210,000$               

2,900,000$      3,102,500$            3,109,137$     
80,000$          

Additional Comments:

Traffic Safety Impr.
Traffic Signal Acq.

2,798,241$     17,525,125$     -$                   -$                   
240,000$          

New and/or updated information is formatted above in bold italics

2,650,000$   

2,448,241$     2,892,500$            

2,965,247$       

210,000$      

2,900,000$      2,819,137$     2,200,000$   
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Roadway Maintenance Program

●

●

●

●

● Pothole Patching [ATTACHMENT E].  

Overlay Program: The overlay program is scheduled for Mid-July through Mid-October 2010. LaFarge will place traditional overlay mix 
on designated streets as well as on two test sections on Voyager Parkway using two aggregate types with TBTRA. LaFarge will use slag 
in the southbound lanes and Front Range Aggregate (granite) in the northbound lanes to test the durability of the two aggregates.  The 
placement of TBTRA on Academy Blvd has been suspended due to the cost of material. 

Pothole Patching Program:  This program includes the manpower, materials, and equipment to respond to citizen requests to fill 
potholes, make minor roadway repairs, and perform crack sealing operations.

Program Status:
Contract Resurfacing Program [ATTACHMENT D]

Chip Seal Program:  Phase I of the 2010 Chip Seal Program was completed in June.  Over 343,000 Square Yards or 53 Lanes Miles of 
roadway have been chip sealed in Phase I. The chip seal contractor,  A-1 Chip Seal, used slag as their aggregate in their chip seal 
program. The slag material is produced locally at the Pueblo steel mill. This slag aggregate is extremely durable and is a 100% recycled 
product. The city requested a test section on Academy Blvd to compare the durability of slag versus local aggregate. A-1 Chip Seal is 
scheduled to return in August to chip designated streets with single and double-slag chip as Phase II of this year's Chip Seal Program.

The Pothole Patching Program is a year-round, city-wide operation. One (1) PPRTA and two (2) City crews work together to repair minor road 
damage, patch potholes, and apply crack seal to Colorado Springs' roadways. The total number of potholes patched by PPRTA and city 
crews January through June 2010 is 16,267.

Program Description:
This will include various resurfacing programs and pothole patching. The alley rehabilitation (paving) program has been discontinued at this 
time.

Contract Resurfacing Program: The resurfacing program contracts for program management, dig-out/prep, milling, overlay, materials 
testing and inspection.  The program will use Traditional Dense-Graded Asphalt, Chip Seal, and PFC TBTRA (Permeable Friction 
Course Terminally Blended Tire Rubber Asphalt) in conjunction with aggregate from various sources and with differing hardness ratings.

Alley Rehabilitation:  This program has been suspended indefinitely due to shifting priorities and budgetary restraints. The PPRTA will 
continue to take and prioritize requests for alley rehabilitation (paving) in preparation for future programs when funding is available. The 
City will continue to do a minimal amount of emergency grading and general maintenance of alleys.

City of Colorado Springs / Street Division

PPRTA Maintenance Program                    
Program Budget: $41,337,672          (Through 
2010)

Program 
Manager:

Name / Title Phone No. E-Mail Address Lead Agency

Bob Syme, Program Manager 719-385-6819 bsyme@springsgov.com

Project Schedule: Consultant/Contractor Status
Project Mgmt.: Nolte Ongoing

Design: N/A N/A N/A
Right-of-Way: N/A N/A N/A

Construction: Scheduled June through August 2010

Project Total2008
Amended 2009 

Budget *
Amended 

2010 Budget 2011

2010

2010 LaFarge West, Inc and A-1 
Chipseal

Funding Source:
Funding thru 

2005 2006 2007

Step 1:  Spraying Chip Seal Oil onto the Road Surface

41,337,672$                  PPRTA 6,500,000$  7,222,310$    7,862,106$     7,162,655$    6,872,431$      5,718,170$    

6,872,431$      5,718,170$    -$                   -$                   41,337,672$                  

New and/or updated information is formatted above in bold italics

Additional Comments:

*Amended 2010 budget includes a positive carryover of $535,920 from 2009 to 2010.

TOTAL 6,500,000$  7,222,310$    7,862,106$     7,162,655$    

Step 2:  Applying Aggregate (Chip) to the Oil to Complete the Resurfacing Treatment

City of Colorado Springs - 
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dkrueger@springsgov.com

2.

3.

4.

5.

1.

2.

3.

Hazard Elimination and Safety (HES) Program            
(FY 2005-2010)

City of Colorado Springs / Roadway Engineering

E-Mail Address Lead Agency
Robin Kidder, Roadway Engineering Manager 385-5058

City of Colorado Springs / Roadway Engineering

Project Description:

rkidder@springsgov.com City of Colorado Springs / Roadway Engineering

Mike Chaves, Senior Civil Engineer 385-5408 mchaves@springsgov.com

Project 
Managers:

Name / Title Phone No.

Dan Krueger, Sr. Civil Engineer 385-5385

Project Status:

2006 Fillmore/El Paso Street (Grant Funds = $225,000): The intent of this intersection improvement is to realign El Paso Street, 
provide better turning radii, install new traffic signals, and improve the safety of pedestrian crossings.

1.

2
0
1
0

Briargate Pkwy & Voyager Pkwy (Grant Funding = $207,000: The intent of this intersection improvement is to remove the 
eastbound "swing" right turn lane.  The "swing" right turn lane is a source of high accidents at this intersection.

Reconstruct intersections for improved traffic operations and safety using federal Hazard Elimination & Safety (HES) funds for construction. The design work will be 
provided by PPRTA safety funds.

2
0
0
7

Airport Road & Powers Boulevard (Grant Funds = $250,000): Existing southbound left turn lanes will be lengthened.

Platte Avenue from Union to Hancock (Grant Funds = $320,000): Project initiated to address high number of accidents in this 
section of Platte Ave where no center median or turn lanes exist. .

Fillmore/El Paso Street. Wilson and Company completed the design of the intersection improvements.  Right-of-way acquisition was 
completed in conformance with the Uniform Act, with a CDOT IGA to follow for construction funds.  Award of construction to Blue Ridge 
Construction.  Construction is complete.
Airport Road & Powers Boulevard. Preliminary design complete, construction to begin Fall 2010.

Platte Avenue from Union to Hancock. The CDOT contract was approved by City Council on November 27, 2007. Contract for public 
O 2008 2008

Carefree Circle South & New Center Point (Grant Funding = $138,048.00): Project initiated to address high number of 
accidents at this intersection. .

4.

5.

Project Schedule: Consultant/Contractor
N/A

Right-of-Way: N/A
Construction:

The Platte Avenue project runs  from Hancock to Union Boulevard

Status

The Fillmore and El Paso Intersection improvements were completed in June

Carefree Circle South & New Center Point.. IGA approved.  Design under way.

process and preliminary design awarded to JR Engineering October 2008.  Extensive public process began in December 2008 that 
included door-to-door visits, formation of working group, and working group meetings and an open house.  Informed consent on the 
preferred alternative was reached in March 2009.  Final design efforts planned to continue through 2009 with construction planned for 2010.

Project Total

CompleteBlue Ridge Construction

2008 20092006 2007

2007 Projects
2006 Project

225,000$        520,000$             
351,560$        103,190$             

City-HES Grant 237,000$        
26,092$          -$                    

Briargate Pkwy & Voyager Pkwy.   IGA approved.  Design RFP will be advertized in mid 2010.

Design:

2006 Project

Funding Source(s):
Funding thru 

2005

Under Way

1,493,591$         PPRTA
1,350,853$         

Complete

XX
2010 2011

1,012,749$        

-$                1,012,749$        368,853$          
 $         368,853 

New and/or updated information is formatted above in bold italics

-$                    -$                    2,844,444$         

Additional Comments:
* Amended 2009 Mainenance Budget includes 2009 Revenue Shortfall, 2008 Positive Carry Over, and $460K internal transfer of funds to the PPRTA Concrete 
Program Account 

TOTAL 263,092$        576,560$        623,190$             
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Congestion/Incid. Signal Improvements
Eric Barber

Contact: Colorado Springs Traffic Engineering-Signals
P.O. Box 1575, Mail Code 1245
Colorado Springs, Colorado  80901
719-385-6721

Work Plan 2010 Rev. Date 08/01/10

Location Description
Scheduled 

2010
Construction 

Start
Construction  

Complete Notes
Chelton/Palmer Park Rebuild Feb March 5/13/09

Tejon/Vermijo Rebuild April May 11/3/09
Cascade/Vermijo Rebuild April May 8/14/2009

29th/Colorado Fire Station #5 Rebuild July December 3/8/10
Lehmberg/Palmer Park Rebuild July September 1/19/10

Institute/Pikes Peak Rebuild November September 12/30/09

17th/Colorado Rebuild April
In design with FHU, needs pedestrian 
study to procede with Hawk System.

City of Colorado Springs-
Projects and Programs Quarterly Update 18-1 ATTACHMENT A-1

Rebuild April study to procede with Hawk System.

Delta W./Hancock Rebuild March
In design with PBSJ. Started process to 
aquire right-away on NWC. 

Del Monico / Rockrimmon S. Rebuild June Assigned design with PBSJ

8th/Ramona Rebuild Fall 2010
Delayed to 2010 for inclusion with 
Engineerings HES project. Need ROW

Astrozon/Chelton Rebuild Hold
On hold, needs to coincide with Street 
Div. work. Design group is LSC

Nevada/Mountview Rebuild Hold
Assigned design with PBSJ, need ROW 
and may move to 2012

Fountain / Powers Rebuild Fall 2010
Assigned design with LSC. Follow up with 
CDOT for approval

Barnes / Powers Rebuild
Assigned design with LSC. Follow up with 
CDOT for approval

Platte / Union Rebuild Fall 2010 In design with FHU

City of Colorado Springs-
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Congestion/Incid. Signal Improvements
Programed 2009
Eric Barber

Contact: Colorado Springs Traffic Engineering-Signals
P.O. Box 1575, Mail Code 1245
Colorado Springs, Colorado  80901
719-385-6721

Rev. Date 08/01/10

Location--
Dublin/Montarbor
Chelton/Palmer Park
I-25 SB off ramp at N. Nevada
I-25 NB off ramp at N. Nevada
I-25 SB off ramp at Rockrimmon
I-25 NB off ramp at Rockrimmon
Cucharras & Nevada
Airport & Marjorie
Nevada & Vermijo
I-25 NB Ramp & Tejon 
Arvada & Motor Way & Nevada 
Motor Way & Tejon 
I-25 SB Ramp & Tejon
Northgate & Voyager
I-25 & Nevada NB ramp (south side)
I-25 & Nevada SB on ramp (south side)
Circle & Palmer Park
Stout & Voyager Pkwy
Middle Creek & Voyager Pkwy
Old Ranch & Powers (W) 
Old Ranch & Powers (E) 
Jeannine-Van teylingen
New Life & Voyager
Cheyenne Meadow & 115
Fontanero & Nevada 
Nevada & Jackson 
Nevada & Winters 
Cresta & Parkview
8th & Brookside
Ch & W

Completed-July
Completed-July

Completed-August
C l t d A t

RTA - Work Plan Signal Back Plates, Cabinet replacements  
Back Plates

Completed-March
Completed-May
Completed-June
Completed-June
Completed-June
Completed-June
Completed-July

Completed-July
Completed-July
Completed-July

Completed-July
Completed-July
Completed-July
Completed-July

Completed-July
Completed-July
Completed-July
Completed-July
Completed-July

Completed-July
Completed-July

Completed-July
Completed-July
Completed-July
Completed-July

Completed-August

City of Colorado Springs-
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Cheyenne & Warren
Boulder & Nevada
Fontanero & Wahsatch
Platte & Wahsatch
Cascade/Vermijo
Dublin/Tutt
Carefree Cir. N. & Rio Vista
Circle & Fillmore & Union
Tejon/Vermijo
Institute/Pikes Peak

Location--
Chelton/Palmer Park
Dublin/Powers
Dublin/Union
Chelton/Fountain
Institute/Pikes Peak
Lemhberg/Palmer Park
29th/Colorado
Allegheny-Slit Rock
Anaconda-Rockrimmon
Delmonico-Rockrimmon (North)
Cascade/2800 N.
1700 N Weber
Van Buren/1000 East
2300 W. Colorado
Carefree Circle N./Homestead Tr.
Barnes/Homestead Tr.

PROJECT COMPLETED
Completed-December

Completed-September

Completed-June

Completed-June
Completed-June
Completed-June

Completed-September

Completed-December 09

Completed-August
Completed-August
Completed-August

Completed-November

Completed-August
Completed-August

Completed-October

Completed-March
Completed-June

Completed-June
Completed-June
Completed-July
Completed-July

Completed-September 09

Controller Cabinet Upgrades
Completed-May 09
Completed-May 09

Completed-September 09

Completed-January

City of Colorado Springs-
Projects and Programs Quarterly Update 18-2 ATTACHMENT A-2



MINOR SAFETY AND CAPACITY PROJECTS
RTA public list.xls

Contact: Colorado Springs Traffic Engineering
30 S Nevada Ave  Suite 450
Colorado Springs, Colorado  80903
719-385-5908

I/Toc-fpsvr/RTA/project list/RTA pulblic list.xls Yr 2010 08/10/10

Fund Location Description
Construction  

Year Status
Est./Final 

Cost Consultant 
Work Start / 

End Schedule Notes
   
 2010        

53M 8th & Arcturus Realign intersection to correct offset 2010 Final Design $240,000 Matrix 2010
Plan to realign Arcturus approaches @ 8th St. - Flow 
Improvement

54C Hwy 24 & 21st St Realignment
Modify North Bound Right turn lane/Modify East and West Bound 
Left Turn Lanes 2010 Construction Cont $240,000 PBS & J 2010

55M Hwy 24 & 26th St Realignment

Modify North Bound Right turn lane/Modify East and West Bound 
Left Turn Lanes

2011 Final Design $120,000 PBS & J

Design 
2010/Construction 

2011

 

39 M Sierra Madre / Union RR quiet zone Safety improvements to crossing at Sierra Madre.  Perm Closure of c 2010 On Hold $350,000 PBS & J Safety & Noise Reduction Improvements

4 C LasVegas / Royer RR crossing  Modify RR track approach grades, widen Las Vegas On Hold $1,500,000 Drexel
RFP for analysis of alternate crossing locations issued

38 M Platte corridor lane improvements Study / design alternatives for high accident section 2010 Final Design $300,000 JR Engineering
Design 2009/Const 

2010
45C Airport Rd / Powers Intersection redesign (City Engineering) 2010 Prelim Design $250,000 2010

City of Colorado Springs-
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Bridge Program Status and Financial Overview  
 
2010 Program Status Summary 

Spent as of 
June 30, 2010

 $                472,644 
 $                    3,412 
 $                  47,231 
 $                207,317 In Progress
 $                          -   
 $               5,474.64 
 $                104,273 
 $          840,352 

Program Support 250,000$            In Progress
2010 Bridge Maintenance Totals 1,500,000$    

125,000$            In Progress

Bridge Maintenance Expenses 25,000$              

500,000$            
As Required
In Progress

Emergency Bridge Repair
Circle Drive Bridges

100,000$            

* Does not include 2009 carryover or amended 2010 budget.  Budget amendment occurred in July 2010.

2010 Bridge Maintenance Program Budget* Status

Bridge Repair and Maintenance 300,000$            In Progress
Inspection Program 200,000$            In Progress
Bridge Evaluation and Engineering

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
2009 Phase 3 Construction Package – Complete   
TLM  Constructors - $558,752 

Colorado Avenue Bridge 
1. Deck overlay Complete 
2. Concrete sealer over sidewalks and median Complete 
3. Pigeon abatement Complete 
4. 21st Street at Bear Creek Complete 
5. Circle Bridges Pilot Pier Cap Repair Complete 

  

 
Targeted Program Goals for 2010 include: 

 Circle Drive Bridge repair package 1 
 Begin construction on North Nevada Bridge Rehabilitation 
 1 bridge repair and maintenance package 
 Minor structure inspections 
 Cartegraph prioritization and reporting 
 Engineering studies and conceptual designs 

      for multiple bridge conditions 
 Utilize a master guardrail contract for repairs 
 El Paso/Return Road/Platte Avenue Bridge evaluation 
 Box culvert safety improvement design 
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Photo above shows deteriorated condition of a typical pier.   
Below rebar is anchored to the piers for subsequent concrete. 
 

 
 
 
Minor  Bridge Inspection Project  
Kleinfelder - $264,580 
 
The City of Colorado Springs currently has a project underway to complete an inspection and 
maintenance needs evaluation of its minor structures.  This is the first comprehensive effort to  
inspect the minor structures since 1995.  The project will provide the necessary information to 
effectively manage these bridges. 
 
 
El Paso and Return Road Over Platte Avenue  
 
The City is conducting an engineering evaluation of these two bridges due to concerns about 
the bridge deck remaining life.  This evaluation has confirmed this concern by establishing the 
fact that extensive deterioration exists in the decks.  An emergency project to install shoring 
under the decks, to protect Platte Avenue traffic, was completed in June.  Planning a 
rehabilitation program is under way. 

TLM Constructors working on the 
Circle Bridges Pilot Pier Cap Repair.  
The techniques developed will be 
implemented on a 2010 construction 
package in the summer/fall to 
complete repairs on the remaining 
bridge pier caps.  

Circle Drive Bridges 
 
The City began an extensive rehabilitation, 
planning, and implementation project in 
2009.  This project is focused on extending 
the life of four large bridges over Fountain 
Creek, Las Vegas Street, railroad and 
Hancock Avenue.  A pilot pier cap repair, 
area of largest concern, was completed in 
May 2010.  A construction project to 
complete these repairs has selected a 
contractor and will start in August.  Planning 
continues for constructing the remaining 
rehabilitation needs. 



RTA Roadway Maintenance  
Program 2010 Budget 1st Qtr Spent 2nd Qtr Spent 3rd Qtr Spent 4th Qtr Spent Accumulative 

Total $
Total 

Spent % Status

Overlay Program  $                2,819,813  $            67,222  $                     -   67,222$             2% Scheduled for July

Chip Seal Program (Phase I + II)  $                1,218,682  $                    -    $           751,176 751,176$           62% Phase I Completed

Pothole Program  $                   592,531  $          240,378  $           161,606 401,983$           68% On-Going
City Materials purchased through 
contracted suppliers  $                   939,332  $            21,530  $           264,412 285,941$           30% On-Going

Program Support Functions  $                   402,165  $            37,932  $             20,942 58,874$             15% On-Going

Program Management  $                   344,167  $                    -    $                     -   -$                   0% On-Going

Roadway Maintenance Budget:  $                6,316,689  $          367,062  $        1,198,135  $       1,565,197 25%

RTA Curb, Gutter & Sidewalk 2010 Budget 1st Qtr Spent 2nd Qtr Spent 3rd Qtr Spent 4th Qtr Spent  Accumulative 
Total $ 

Total 
Spent % Status

Concrete: Curb, Gutter, Sidewalks  $                4,899,254  $       1,701,045  $        2,913,472  $       4,614,517 94% On-Going

Program Support Functions  $                   569,440  $          114,273  $           141,112  $          255,385 45% On-Going

Program Management  $                   481,833  $          198,875  $           200,954  $          399,829 83% On-Going

Concrete Maintenance Budget:  $                5,950,528  $       2,014,193  $        3,255,539  $       5,269,732 89%

Modified combined 2010 Budget* $ 12 267 216 $ 2 381 255 $ 4 453 673 $ 6 834 929 56%
 *Includes carryover from 2009 & 
reallocation of funds from Traffic

          PPRTA / STREET Division Quarterly Report 
           Roadway Maintenance and Concrete Repair Programs

2nd Quarter (April - June 2010)

Modified, combined 2010 Budget*  $              12,267,216 $       2,381,255 $        4,453,673 $       6,834,929 56% reallocation of funds from Traffic 
Operations to Rdy Mnt. 

Portion allocated to ADA Pedestrian 
Ramps  $                     1,071,095  $             221,615  $               399,108  $              620,723 58% On-Going

RTA Concrete Repair Program Comments 1st Qtr Stats 2nd Qtr Stats 3rd Qtr Stats 4th Qtr Stats Total Stats
Installed Curb and Gutter: 22,336 LF / 4.23 MI 37,931 LF / 7.19 MI 60,267 LF / 11.4 MI
Installed 4 ft Sidewalk: 32,385 SF / 1.54 MI  63,180 SF / 2.99 MI 95,565 SF / 4.53 MI
Number of New Ped Ramps: 52 77 129
Number of Retrofitted Ped Ramps 16 53 69
Number of Cross Pans: 16 39 55
Trip Hazard Reduction Program Number of Cuts 95 115 210

RTA Concrete Repair Program Comments 1st Qtr Stats 2nd Qtr Stats 3rd Qtr Stats 4th Qtr Stats Total Stats

Pothole Program 
Includes Potholes, Sunken Areas and 
Minor Digout Repairs completed by RTA 
and City crews  6,235 10,032 16,267

Chip Seal Program Program split into two Phases 343,950 Syds/53.3 MI 343,950 Syds/53.3 MI

Overlay Program 1st Quarter OL patch work done by 
Trax Construction

On-Going

Status

On-Going

Phase I Completed

Scheduled for July

Overlay Prep Concrete Repairs 
Phase I Completed -             

On-Call Concrete Repairs         
On-Going

Numbers are a 
combination of 

completed work of 
Overlay Prep and On-

Call Concrete Repairs in 
designated areas; 1Qtrs 

Stats are corrected 

 Program Statistics  - Roadway Maintenance and Concrete Repair Programs  - 2nd Quarter (April - June 2010) 
Status

PPRTA Quarterly Report - August 2010 Attachment D Page 21 -1



●

●

●

●

City/PPRTA continue to coordinate and plan the 2010 Overlay Program. The first pre-con meeting with LaFarge was held in June. LaFarge will place two test sections on 
Voyager Parkway using two aggregate types with TBTRA. LaFarge will use slag in the southbound lanes and Front Range Aggregate (granite) in the northbound lanes to 
test the durability of the two aggregates. The remaining streets will be overlaid with traditional asphalt mixes. The overlay operation is scheduled for Mid July through Mid 
October 2010. Two inspectors will be on site, one for milling operations and one for overlay operations, to ensure quality control and assist with arising problems in the field.

PPRTA processed their first invoice against the Advanced Technology Grant (ATG). The grant is for 2010 TBTRA sound study, road surface analysis, and materials testing. 

PPRTA completed Phase I of the Overlay Preparation Concrete Repair Program with seven concrete contractors in June 2010. The staff initiated the Phase I contract close 
out procedures, including punch list, request for sales tax certificate, change order and last invoice to release withheld retainage. The two On-Call Concrete Repair 
contractors Blue Ridge Construction and CMS continue to work in designated areas. The two contractors focus on closing priority level one and two Citizen Requests 
(CRIS) in Grid 12. Grid 13 has been identified as the next On-Call Concrete Repair area for 2011. All concrete inspectors were sent to Grid 13 to assess existing Citizen 
Requests as well as to identify areas in need of concrete repair in the immediate vicinity of existing CRISs. In addition to documenting CRISs, the inspectors marked out 
areas for the Trip Hazard Reduction Program. Wavecore is scheduled to continue in Grid 13 in July 2010.  Upon completion of their work assignments, the inspectors will 
assist with the pavement management assessment program. The Overlay Preparation Concrete Repair Program is scheduled to continue in October through December 
2010 as Phase II, pending available funds.

2010 PPRTA Program Planning and Implementation

         PPRTA Accomplishments  2nd Quarter (April - June 2010)

PPRTA team completed Phase I of the 2010 Chip Seal Program in June. Over 343,000 Square Yards or 53 Lanes Miles of roadway have been chip sealed in Phase I. The 
chip seal contractor,  A-1 Chip Seal, used slag as their aggregate in their chip seal program. The slag material is produced locally at the Pueblo steel mill. This slag 
aggregate is extremely durable and is a 100% recycled product. The city requested a test section on Academy Blvd to compare the durability of slag versus local aggregate. 
A-1 Chip Seal is scheduled to return in August to chip designated streets with single and double slag chip as Phase II of this years Chip Seal Program.

●

●

●

●

●

●

●

Provide on-going financial, statistical, field data, and special reports to R. Sonnenburg and other PPRTA/City staff. Circulated the 1st quarterly PPRTA report. Aided Street 
Division Managers by creating PowerPoint presentations for CAC, PPRTA Board, and City Council.

Provide on-going support to the Street Division Managers including:  planning, cost calculations, program history, financial updates, presentation assistance, and other 
support as requested.

Respond to internal and external inquiries regarding issues and questions arising from PPRTA work. Coordinate responses between city, contractors, inspectors, and 
homeowners.

PPRTA set up tracking tools to monitor and document grant expenditures and reimbursements. The DOLA grant, that was applied for in 2010,  has been temporarily 
suspended by the State of Colorado due to budget restraints. PPRTA continues to research and apply for grants or other alternative funding sources.

PPRTA teamed with Traffic Engineering to assist with a bike lane striping project on Bijou Street. PPRTA extended their concrete repairs east and west on Bijou Street to 
complete needed repairs in preparation for a planned overlay by Traffic Engineering later in 2010.

On-Going 2010 Program Management and Street Division Support

Manage the PPRTA program budget, including planning, costing, invoicing, financial tracking and reconciliation. Resolve account discrepancies and ensured necessary 
documentation of transactions. Act as a liaison between agencies to enhance communication and efficiency.

Support the On-Call Concrete Administrator and City Administrative Support Personnel in financial tracking and reconciliation of the On-Call Concrete Repair and Pothole 
programs.

PPRTA staff continues to look for process improvements and cost saving opportunities; i.e. develop and modify reports, spreadsheets, forms, and binders to improve 
tracking and documentation for PPRTA programs and accomplishments. 
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Date:
Total Sq Yds: 343,950

Created By: Liz James Total Ln Miles: 53.30

GRID 1
Grid 01-53-A Woodmen Road

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2015-10 3/8 SLAG Woodmen Road
600' West of Dairy Ranch 

Road Buckhorn Circle 5.12 33,039 6/23/2010

GRID 2
Grid 02-53-A Ellston Road

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2020-10 3/8 SLAG Ellston Road
Eastside of Chestnut Street 

Intersection
Westside of Sinton Road 

Intersection 0.53 3,435 6/24/2010

07/07/10

                     2010 PPRTA Completed Chip Seal Program Street List -  Phase I                               

Completed Quantities

Grid 02-54-A 31st Street

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2027-10 3/8 SLAG 31st Street Dead End North
Northside of Colorado 
Avenue Intersection 6.91 44,591 6/24/2010

Grid 6
Grid 06-50-A Lexington Drive

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2125-10 3/8 SLAG Lexington Drive
Southside of Research Pkwy 

Intersection
Southside of Union Blvd 

Intersection 3.38 21,805 6/24/2010

GRID 9
Grid 09-50-A East Cheyenne Road

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2130-10 3/8 SLAG East Cheyenne Road
Eastside of Southgate Road 

Intersection
Northside of Lake Avenue 

Intersection 6.36 41,036 6/25/2010
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                     2010 PPRTA Completed Chip Seal Program Street List -  Phase I                               

Grid 09-51-A East Meadow Drive

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2135-10 3/8 SLAG East Meadow Drive
Southside of Cheyenne 

Meadow Drive Intersection

Northside of 
Westmeadow Drive 

Intersection 3.51 22,660 6/25/2010

GRID 11
Grid 11-50-A Academy Blvd TEST STRIP

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2025-10 1/2
Local 

Granite Academy Blvd
900 ' West of Union Blvd  

Intersection
Eastside of Flintridge 

Drive Intersection 4.75 30,627 6/29/2010

Grid 11-51-A Academy Blvd

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

E id f Fli id D i N h id f M b ll
2026-10 3/8 SLAG Academy Blvd

Eastside of Flintridge Drive 
Intersection

Northside of  Montebello 
Drive 5.33 34,417 6/30/2010

GRID 12
Grid 12-50-A Circle Drive

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2030-10 3/8 SLAG Circle Drive
Southside of Galley Road 

Intersection
Northside of Platte 

Avenue Intersection 3.38 21,783 6/28/2010
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                     2010 PPRTA Completed Chip Seal Program Street List -  Phase I                               

Grid 12-51-A Citadel Drive

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2035-10 3/8 SLAG Citadel Drive North Academy Blvd Portal Drive West 1.69 10,911 6/28/2010
2040-10 3/8 SLAG Citadel Drive West Portal Drive West Citadel Drive South 1.34 8,644 6/28/2010
2045-10 3/8 SLAG Citadel Drive South Citadel Drive West Citadel Drive East 0.94 6,089 6/28/2010
2050-10 3/8 SLAG Citadel Drive East Citadel Drive South Citadel Drive North 1.25 8,089 6/28/2010
2055-10 3/8 SLAG Citadel Drive West Santa Rosa Avenue Santa Rosa Avenue 0.03 202 6/28/2010
2060-10 3/8 SLAG Portal Drive East Academy Blvd Citadel Drive East 0.11 722 6/28/2010
2065-10 3/8 SLAG Portal Drive East Academy Blvd Citadel Drive East 0.12 794 6/28/2010
2070-10 3/8 SLAG EB Portal Drive East Left turn lane Academy Blvd 0.04 257 6/28/2010
2075-10 3/8 SLAG WB Santa Rosa Avenue Chelton Road Citadel Drive West 0.17 1,100 6/28/2010
2080-10 3/8 SLAG EB Santa Rosa Avenue Chelton Road Citadel Drive West 0.14 880 6/28/2010
2085-10 3/8 SLAG SB Reinhart Drive Galley Road Citadel Drive North 0.14 889 6/28/2010
2090-10 3/8 SLAG SB Reinhart Drive Left turn lane at 3628 0.03 169 6/28/2010
2095-10 3/8 SLAG NB Reinhart Drive Galley Road Citadel Drive North 0.18 1,181 6/28/2010
2100-10 3/8 SLAG Delaware Drive Galley Road Citadel Drive West 0.27 1,724 6/28/2010
2105-10 3/8 SLAG WB Portal Drive West Chelton Road Citadel Drive West 0.12 750 6/28/2010
2110-10 3/8 SLAG EB Portal Drive West Chelton Road Citadel Drive West 0.08 533 6/28/2010
2115-10 3/8 SLAG EB Portal Drive West Left turn lane at Citadel Drive West 0.03 187 6/28/2010

Total 6 68 43 121 6/28/2010Total 6.68 43,121 6/28/2010

GRID 16
Grid 16-50-A N. Carefree Circle 

Project # Size Mix Street Name From To Lane Miles Sq/Yds Completion 
Date

2120-10 3/8 SLAG N. Carefree Circle 
Eastside of Powers Blvd 

Intersection
Westside of Peterson 

Road Intersection 7.35 47,436 7/1/2010
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Woodmen Rd

x

Approx 370' and 550' 
East of centerline from 
Windchime and 
Rockrimmon intersection

Woodmen Rd

x

Southside of Woodmen 
Rd East of Winchime Pl; 
approx 87' East of 
centerline from railroad 
tracks

Woodmen Rd

Northside of Woodmen 
Rd East of Edmonson 
Trail Head entrance ‐ 
192' East of entrance to

PPRTA Concrete Work Areas - 2nd Quarter 2010

Grid 01-04-A
Woodmen Rd

x

192' East of entrance to 
trail head parking lot

Median Woodmen Rd Rockrimmon Blvd
x

Westside ‐ plowable 
median nose

Intersection Woodmen Rd Rockrimmon Blvd
x x

Westside; plowable 
median nose cover

Corner SE Woodmen Rd Windchime Pl x Southside of ped ramp

840 17th St x x
842 17th St x x
850 17th St x x
870 17th St x x
890 17th St x x

Corner NW Briscoglen Dr Farthing Dr x
5165 Briscoglen Dr x Next to electrical vault

Corner SW Elkglen  Ct Farthing Dr x
Corner NW Elkglen  Ct Farthing Dr x x x

705 Elkglen  Ct x
710 Elkglen  Ct x x

Grid 04-03-R
Briscoglen Dr

Elkglen Ct

Grid 2 On-Call
17th St
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PPRTA Concrete Work Areas - 2nd Quarter 2010
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715 Elkglen  Ct x
720 Elkglen  Ct x x
725 Elkglen  Ct x
730 Elkglen  Ct x x
735 Elkglen  Ct x x
745 Elkglen  Ct x

Corner SW Herbglen Ct Farthing Dr x
Corner NW Herbglen Ct Farthing Dr x x

705 Herbglen Ct x
710 Herbglen Ct x x
715 Herbglen Ct x x

Herbglen Ct

Grid 04-03-R
Elkglen Ct

715 Herbglen Ct x x
720 Herbglen Ct x
725 Herbglen Ct x x
730 Cul‐de‐Sac  Herbglen Ct x At point of cul de sac 
730 Herbglen Ct x
735 Herbglen Ct x x
740 Herbglen Ct x x
745 Herbglen Ct x x
750 Herbglen Ct x x
755 Herbglen Ct x x
760 Herbglen Ct x
765 Herbglen Ct x
775 Herbglen Ct x

5050 Kettleglen Ct x
5095 Kettleglen Ct x

Corner NE Lilacglen Ct Farthing Dr x
Corner SE Lilacglen Ct Farthing Dr x

805 Lilacglen Ct x
810 Lilacglen Ct x
815 Lilacglen Ct x
820 Lilacglen Ct x x
820 Cul‐de‐Sac  Lilacglen Ct x
825 Lilacglen Ct x

Kettleglen Ct

Lilacglen Ct
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PPRTA Concrete Work Areas - 2nd Quarter 2010
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830 Lilacglen Ct x
835 Lilacglen Ct x x
840 Lilacglen Ct x x

Corner SW Sableglen Ct Farthing Dr x
Corner NW Sableglen Ct Farthing Dr x x

705 Sableglen Ct x x
715 Sableglen Ct x x
720 Sableglen Ct x x
725 Sableglen Ct x x
730 Sableglen Ct x x
735 Sableglen Ct x x

Grid 04-03-R

Sableglen Ct

Lilacglen Ct

740 Sableglen Ct x x
745 Sableglen Ct x x
750 Sableglen Ct x
755 Sableglen Ct x x

Corner NW Wheatglen Ct Farthing Dr x x
810 Wheatglen Ct x x
815 Wheatglen Ct x
820 Wheatglen Ct x x
825 Wheatglen Ct x
830 Wheatglen Ct x x

Corner SE Becket Dr Wembleton Pl x x
Corner SW Becket Dr Wembleton Pl x x

3725 Becket Dr x x
3745 Becket Dr x x
3745 Side Yard Becket Dr x x On Wembleton
3807 Becket Dr x x
3835 Becket Dr x x
3875 Becket Dr x x
3895 Becket Dr x
3901 Becket Dr x
3915 Becket Dr x x
3925 Becket Dr x

Wheatglen Ct

Becket Dr
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PPRTA Concrete Work Areas - 2nd Quarter 2010
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4005 Becket Dr x x x
4025 Becket Dr x x
4035 Becket Dr x x
4055 Eyebrow Becket Dr x x
4055 Becket Dr x x

4210 Side Yard Cromwell Ct x On Stonehaven

4110 Side Yard Stepney Ct x On Stonehaven

4110 Stonehaven Dr x x
4120 Stonehaven Dr x

Cromwell Ct

Grid 04-04-R

Stonehaven Dr

Stepney Ct

Becket Dr

x
4130 Stonehaven Dr x
4150 Stonehaven Dr x
4155 Stonehaven Dr x
4160 Stonehaven Dr x
4165 Stonehaven Dr x x

570 Wembleton Pl x x
575 Wembleton Pl x x
580 Wembleton Pl x x

4005 Side Yard Wolcott Pl x On Stonehaven

6523 N Academy Blvd x South of bus stop
6527 N Academy Blvd x In front of bus stop
6531 N Academy Blvd x
6533‐
6551

N Academy Blvd
x

6551 N Academy Blvd x x x
6555 N Academy Blvd x x x x
6710 N Academy Blvd x x x x
6731 N Academy Blvd x x

Wembleton Pl

Wolcott Pl

Academy Blvd N
Grid 07-01-A
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PPRTA Concrete Work Areas - 2nd Quarter 2010
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Corner NW Dublin Blvd Snowbird Dr x x West entrance
Corner NE Dublin Blvd Brook Park Dr x x x
Corner NW Dublin Blvd Brook Park Dr x x x

2040 Dublin Blvd x

6710 W Dublin Loop x

Corner NW Dublin Pl W Dublin Loop x
Median Dublin Pl x North/South median

6720 E Gambol Quail Dr x

Dublin Loop

Dublin Blvd

Gambol Quail Dr E

Dublin Pl

Snowbird Dr

Grid 07-03-R

Corner NE Snowbird Dr Snowbird Pl x x
Corner SW Snowbird Dr Snowbird Pl x x x

6731 Snowbird Dr x x
6751 Snowbird Dr x x
6771 Driveway Snowbird Dr x x

6735 Side Yard Snowbird Pl x
6740 Snowbird Pl x x

3206 Leeds Ln x x
3609 Leeds Ln x x
3611 Leeds Ln x x

E Pikes Peak Ave
x

Northside of Union 
Printers Home from 
Union to Iowa

Corner E Pikes Peak Ave N Union Blvd x

Corner SE Tejon St Pikes Peak Ave x x x
Corner SW Tejon St Pikes Peak Ave x x x

Grid 9 - A On-Call
Tejon St N

Pikes Peak Ave

Grid 08 - R - On-Call

Snowbird Pl

Leeds Ln
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4480 N Academy Blvd x x

Corner NE Anemone Cir Westwood Blvd x x x x
Corner SW Anemone Cir Westwood Blvd x x x
Corner SE Anemone Cir Westwood Blvd x x x

3600 Side Yard Anemone Cir x x
3600 Anemone Cir x x
3601 Side Yard Anemone Cir x x x
3601 Anemone Cir x x
3602 Anemone Cir x x
3603 Anemone Cir x x
3604 Anemone Cir x x

Anemone Cir

Academy Blvd N
Grid 11-03-R

3604 Anemone Cir x x
3605 Anemone Cir x x
3606 Anemone Cir x x
3607 Anemone Cir x x
3608 Anemone Cir x x
3609 Anemone Cir x x
3610 Anemone Cir x x
3611 Anemone Cir x x
3612 Anemone Cir x x
3613 Anemone Cir x x
3614 Anemone Cir x x
3615 Anemone Cir x x
3616 Anemone Cir x x
3617 Anemone Cir x
3618 Anemone Cir x x
3619 Anemone Cir x x
3620 Anemone Cir x x
3621 Anemone Cir x x
3622 Anemone Cir x x
3623 Anemone Cir x x
3624 Anemone Cir x x
3625 Anemone Cir x x
3626 Anemone Cir x x
3627 Side Yard Anemone Cir x x
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3628 Anemone Cir x x
3702 Anemone Cir x
3703 Anemone Cir x
3704 Anemone Cir x x
3705 Anemone Cir x
3706 Anemone Cir x x
3707 Anemone Cir x
3708 Anemone Cir x
3710 Anemone Cir x
3711 Anemone Cir x
3712 Anemone Cir x x
3713 Anemone Cir x x

Grid 11-03-R
Anemone Cir

3713 Anemone Cir x x
3714 Anemone Cir x x
3715 Anemone Cir x x
3716 Anemone Cir x x
3717 Anemone Cir x
3718 Anemone Cir x x
3720 Anemone Cir x
3721 Anemone Cir x

3610 Side Yard Austin Bluffs Pkwy
x

3620 Side Yard Austin Bluffs Pkwy
x

Bus stop ‐ on Morning 
Sun

3624 Austin Bluffs Pkwy
x

Southside of Morning 
Sun

Corner NE Indian Pipe Cir Anemone Cir x x
Corner NW Indian Pipe Cir Anemone Cir x x x x
Corner SW Indian Pipe Cir Anemone Cir x
Corner NE Indian Pipe Cir Meadowland Blvd x x x
Corner NW Indian Pipe Cir Meadowland Blvd x x x
Corner SE Indian Pipe Cir Meadowland Blvd x
Corner NW Indian Pipe Cir Westwood Blvd x x x x
Corner SE Indian Pipe Cir Westwood Blvd x x x

Austin Bluffs Pkwy

Indian Pipe Cir
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Corner SW Indian Pipe Cir Westwood Blvd x x
Intersection Indian Pipe Cir Westwood Blvd x x
Corner NE Indian Pipe Cir Windflower Cir x
Corner NW Indian Pipe Cir Windflower Cir x x x x x
Intersection Indian Pipe Cir Windflower Cir x

3601 Indian Pipe Cir x x
3603 Indian Pipe Cir x x
3605 Indian Pipe Cir x x
3607 Indian Pipe Cir x x
3608 Indian Pipe Cir x x
3609 Indian Pipe Cir x x
3610 Indian Pipe Cir x x

Grid 11-03-R
Indian Pipe Cir

3610 Indian Pipe Cir x x
3611 Indian Pipe Cir x x
3612 Indian Pipe Cir x x
3613 Indian Pipe Cir x x
3614 Indian Pipe Cir x x
3615 Indian Pipe Cir x x
3616 Indian Pipe Cir x x
3617 Indian Pipe Cir x x
3618 Indian Pipe Cir x x
3619 Indian Pipe Cir x x
3620 Indian Pipe Cir x x
3621 Indian Pipe Cir x x
3622 Indian Pipe Cir x
3623 Indian Pipe Cir x x
3624 Indian Pipe Cir x x
3625 Indian Pipe Cir x x
3626 Indian Pipe Cir x x
3627 Indian Pipe Cir x x
3628 Indian Pipe Cir x x
3629 Indian Pipe Cir x x
3630 Indian Pipe Cir x x
3631 Indian Pipe Cir x x
3632 Indian Pipe Cir x x
3632 Side Yard Indian Pipe Cir x x
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3633 Indian Pipe Cir x x
3637 Indian Pipe Cir x x
3639 Indian Pipe Cir x x
3641 Indian Pipe Cir x x
3643 Indian Pipe Cir x x
3645 Indian Pipe Cir x x
3645 Side Yard Indian Pipe Cir x x
3700 Indian Pipe Cir x x
3700 Side Yard Indian Pipe Cir x x x
3702 Indian Pipe Cir x x
3703 Indian Pipe Cir x x
3704 Indian Pipe Cir x x

Grid 11-03-R
Indian Pipe Cir

3704 Indian Pipe Cir x x
3705 Indian Pipe Cir x x
3706 Indian Pipe Cir x x
3707 Indian Pipe Cir x x
3708 Indian Pipe Cir x x
3709 Indian Pipe Cir x x
3710 Indian Pipe Cir x x
3712 Indian Pipe Cir x x
3713 Indian Pipe Cir x x
3714 Indian Pipe Cir x x
3715 Indian Pipe Cir x x
3716 Indian Pipe Cir x x
3717 Indian Pipe Cir x
3718 Indian Pipe Cir x x
3719 Indian Pipe Cir x x x
3721 Indian Pipe Cir x x
3723 Indian Pipe Cir x x
3724 Side Yard Indian Pipe Cir x
3725 Indian Pipe Cir x x
3727 Indian Pipe Cir x x x
3729 Indian Pipe Cir x
3730 Indian Pipe Cir x x
3730 Side Yard Indian Pipe Cir x x
3731 Indian Pipe Cir x x
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3807 Indian Pipe Cir x x
3811 Indian Pipe Cir x x
3815 Indian Pipe Cir x x
3819 Indian Pipe Cir x x
3823 Indian Pipe Cir x x
3827 Indian Pipe Cir x
3831 Indian Pipe Cir x x

3601 Side Yard Meadowland Blvd x
3701 Side Yard Meadowland Blvd x
3727 Side Yard Meadowland Blvd x
3730 Meadowland Blvd x Firestation #10

Meadowland Blvd

Grid 11-03-R
Indian Pipe Cir

3730 Meadowland Blvd x Firestation #10

Corner NW Morning Sun Ave N Academy Blvd x x x
Corner NW Morning Sun Ave Austin Bluffs Pkwy x x x
Corner NE Morning Sun Ave Westwood Blvd x x x x
Corner NW Morning Sun Ave Westwood Blvd x x x x
Intersection Morning Sun Ave Westwood Blvd x

4110 Morning Sun Ave x
4220 Morning Sun Ave x x
4260 Morning Sun Ave x x
4310 Morning Sun Ave x
4310 Alley Morning Sun Ave x
4320 Morning Sun Ave x

Corner SE Westwood Blvd Meadowland Blvd x x x
Corner NE Westwood Blvd Windflower Cir x x
Corner SE Westwood Blvd Windflower Cir x x x

3330 Westwood Blvd x
3330 Side Yard Westwood Blvd x
3420 Westwood Blvd x x
3430 Westwood Blvd x x
3442 Westwood Blvd x x
3555 Westwood Blvd x x x At address and at alley

Morning Sun Ave

Westwood Blvd
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3600 Windflower Cir x
3600 Side Yard Windflower Cir x x
3701 Windflower Cir x
3702 Windflower Cir x
3704 Windflower Cir x x
3706 Windflower Cir x
3708 Windflower Cir x
3710 Windflower Cir x x
3712 Windflower Cir x
3714 Windflower Cir x
3716 Windflower Cir x x
3718 Windflower Cir x x

Grid 11-03-R
Windflower Cir

3718 Windflower Cir x x
3720 Windflower Cir x x
3722 Windflower Cir x
3724 Side Yard Windflower Cir x x
3725 Windflower Cir x

Corner NW Bell Mountain Dr Flintridge Dr x x x
Corner SW Bell Mountain Dr Flintridge Dr x x x
Corner NW Bell Mountain Dr Vickers Dr x x x
Corner NW Bell Mountain Dr Wolf Creek Pl x x x
Intersection Bell Mountain Dr Wolf Creek Pl x

3202 Bell Mountain Dr x x
3205 Bell Mountain Dr x x
3210 Bell Mountain Dr x x
3213 Bell Mountain Dr x
3218 Bell Mountain Dr x x
3221 Bell Mountain Dr x x
3226 Bell Mountain Dr x x
3232 Bell Mountain Dr x x
3233 Bell Mountain Dr x x
3238 Eyebrow Bell Mountain Dr x x
3238 Bell Mountain Dr x x
3244 Bell Mountain Dr x x

Grid 11-07-R
Bell Mountain Dr
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3245 Bell Mountain Dr x x
3250 Bell Mountain Dr x x
3255 Bell Mountain Dr x x
3260 Bell Mountain Dr x x
3265 Bell Mountain Dr x x
3268 Bell Mountain Dr x x
3276 Bell Mountain Dr x x
3284 Bell Mountain Dr x x
3285 Bell Mountain Dr x x
3290 Bell Mountain Dr x x
3295 Bell Mountain Dr x x
3296 Bell Mountain Dr x x

Grid 11-07-R
Bell Mountain Dr

3296 Bell Mountain Dr x x
3296 Side Yard Bell Mountain Dr x
3305 Bell Mountain Dr x x
3310 Side Yard Bell Mountain Dr x x
3310 Bell Mountain Dr x x
3315 Bell Mountain Dr x x
3320 Bell Mountain Dr x x
3325 Bell Mountain Dr x x
3330 Bell Mountain Dr x x
3335 Bell Mountain Dr x x
3345 Bell Mountain Dr x x
3350 Bell Mountain Dr x x
3355 Bell Mountain Dr x x
3360 Bell Mountain Dr x
3365 Bell Mountain Dr x x
3375 Bell Mountain Dr x

Corner NW Del Paz Dr Flintridge Dr x
Corner SW Del Paz Dr Flintridge Dr x

5710 Del Paz Dr x
5715 Del Paz Dr x x
5725 Del Paz Dr x x
5735 Del Paz Dr x x
5755 Del Paz Dr x

Del Paz Dr
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5755‐
5775

Eyebrow Del Paz Dr
x x

5805 Del Paz Dr x x
5815 Del Paz Dr x
5825 Del Paz Dr x x
5835 Del Paz Dr x x
5843 Del Paz Dr x x
5851 Del Paz Dr x x
5859 Del Paz Dr x x
5860 Side Yard Del Paz Dr x x
5867 Del Paz Dr x
5875 Del Paz Dr x x

Grid 11-07-R
Del Paz Dr

5875 Del Paz Dr x x
5885 Del Paz Dr x x
5905 Del Paz Dr x x
5911‐
5917

Eyebrow Del Paz Dr
x x

5917 Del Paz Dr x x
5925 Del Paz Dr x
5935 Del Paz Dr x x
5945 Del Paz Dr x x
5955 Del Paz Dr x
5965 Del Paz Dr x
5975 Del Paz Dr x x
5985 Del Paz Dr x x
5995 Del Paz Dr x x

Intersection Eldora Dr Del Paz Dr x
5715 Eldora Dr x x
5725 Eldora Dr x x
5735 Eldora Dr x x
5745 Eldora Dr x x
5755 Eldora Dr x
5765 Eldora Dr x x
5775 Eldora Dr x
5785 Eldora Dr x x

Eldora Dr
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5815 Eldora Dr x x
5825 Eldora Dr x x
5835 Eldora Dr x
5845 Eldora Dr x
5855 Eldora Dr x x
5865 Eldora Dr x
5875 Eldora Dr x x
5885 Eldora Dr x x
5893 Eldora Dr x x
5895 Eldora Dr x
5940 Eldora Dr x

Grid 11-07-R
Eldora Dr

Eldora Ln
5935 Eldora Ln x
5940 Eldora Ln x
5941 Eldora Ln x
5965 Eldora Ln x
5973 Eldora Ln x
5979 Eldora Ln x x
5985 Eldora Ln x x
5991 Eldora Ln x

5910 Side Yard Flintridge Dr x
5870 Side Yard Flintridge Dr x x On Bell Mountain

2920 Garmish Pl x x
2925 Garmish Pl x x
2930 Garmish Pl x
2935 Garmish Pl x x
2940 Garmish Pl x
2945 Garmish Pl x x
2950 Garmish Pl x x

5795 Garmish Rd x x
5915 Garmish Rd x

5702 Red Onion Way x x
Red Onion Way

Flintridge Dr

Garmish Pl

Eldora Ln

Garmish Rd
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5708 Red Onion Way x x
5714 Red Onion Way x
5720 Red Onion Way x

5725 Red Onion Way x x
5726 Red Onion Way x
5732 Red Onion Way x
5744 Red Onion Way x
5745 Red Onion Way x
5759 Red Onion Way x
5765 Red Onion Way x

Red Onion Way
Grid 11-07-R

Red Onion Way

Roche Dr N
Corner NE Roche Dr Garmish Rd x x x
Corner NW Roche Dr Garmish Rd x x x

2917 N Roche Dr x x
2929 N Roche Dr x
2935 N Roche Dr x
2947 N Roche Dr x
2953 N Roche Dr x
2967 N Roche Dr x
2977 N Roche Dr x x
2983 N Roche Dr x
3017 N Roche Dr x x

2925 S Roche Dr x
3015 S Roche Dr x
3065 S Roche Dr x

3104 Sapporo Ct x
3109 Sapporo Ct x x
3113 Sapporo Ct x x
3116 Sapporo Ct x
3127 Sapporo Ct x x
3128 Sapporo Ct x x
3136 Sapporo Ct x x
3139 Sapporo Ct x

Sapporo Ct

Roche Dr S
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3144 Sapporo Ct x x
3147 Sapporo Ct x x

Sapporo Dr
x

Between Sapporo Ct and 
Sapporo Pl ‐ Eastside

Sapporo Dr
x

50' South of Sapporo Ct ‐ 
Eastside

Corner NW Sapporo Dr Sapporo Pl x
6015 Sapporo Dr x
6110 Sapporo Dr x x King Elementary School
6126 Sapporo Dr x

Sapporo Dr

Grid 11-07-R
Sapporo Ct

pp x
6132 Sapporo Dr x x
6145 Sapporo Dr x x
6146 Sapporo Dr x
6154 Sapporo Dr x
6155 Sapporo Dr x x
6165 Sapporo Dr x
6166 Sapporo Dr x
6175 Sapporo Dr x x
6178 Sapporo Dr x
6185 Sapporo Dr x x
6188 Sapporo Dr x
6195 Sapporo Dr x x
6198 Sapporo Dr x

3105 Sapporo Pl x
3115 Sapporo Pl x
3120 Sapporo Pl x
3125 Sapporo Pl x
3135 Sapporo Pl x
3140 Sapporo Pl x x
3145 Sapporo Pl x x
3165 Sapporo Pl x x
3175 Sapporo Pl x

Sapporo Pl
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5916 Wolf Creek Pl x
5922 Wolf Creek Pl x
5923 Wolf Creek Pl x x
5928 Wolf Creek Pl x
5934 Wolf Creek Pl x
5940 Wolf Creek Pl x
5941 Wolf Creek Pl x
5947 Wolf Creek Pl x

Bull Nose N Academy Blvd Austin Bluffs Pkwy x x
Corner NW Academy Blvd Austin Bluffs Pkwy x

Wolf Creek Pl
Grid 11-07-R

Grid 11-08-R
Academy Blvd N

y y x
4055 N Academy Blvd x
4075 N Academy Blvd x
4151 N Academy Blvd x
4195 N Academy Blvd x x
4275 N Academy Blvd x
4290 N Academy Blvd x

Corner SW Galley Rd N Academy Blvd x x

Island Galley Rd Delaware Dr
x x

South pork chop island ‐ 
east and west sides

Corner SW Galley Rd Delaware Dr x x x
Corner NE Galley Rd Holmes Dr x
Corner NW Galley Rd Holmes Dr x x x

3637 Galley Rd x x x

3958 N Academy Blvd x x x x Eastside and Westside 

Corner SE American Dr Austin Bluffs Pkwy x x x
Corner NW American Dr Morning Sun Ave x x x

3255 American Dr x x
3355 American Dr x
3475 American Dr x x

American Dr

Grid 12-06-A

Grid 12-02-A
Galley Rd

Academy Blvd N
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3515 American Dr x x x

3305 Austin Bluffs Pkwy
x x

3425 Entrance Austin Bluffs Pkwy
x x

East and West drives

3505 Entrance Austin Bluffs Pkwy
x

US Bank west entrance ‐ 
exits onto American Dr

3659 Entrance Austin Bluffs Pkwy
x

East and West drives

Corner SE Van Teylingen Dr Morning Sun Ave x x

Austin Bluffs Pkwy

Van Teylingen Dr

Grid 12-07-A

American Dr

3480 N Academy Blvd
x

West driveway next to 
Walgreens

3506 N Academy Blvd
x

West and East driveways

Corner NE Carefree Cir Van Teylingen Dr x x x x
Corner SE Carefree Cir Van Teylingen Dr x x

3410 N Carefree Cir x x
3440 N Carefree Cir x

3440 Across from N Carefree Cir x Northside of the road

Alley  N Circle Dr Alpine Dr x Alley entrance
Corner NE Circle Dr Alpine Dr x x x
Corner SE Circle Dr Alpine Dr x x
Corner SW Circle Dr Buena Ventura St x

Median N Circle Dr Galley Rd
x x

Northside of intersection

Intersection N Circle Dr Lelaray St x
Median N Circle Dr Lelaray St x NW corner ‐ east side

Corner NE Circle Dr Lelaray St
x

NW corner of frontage rd

Carefree Cir N

Carefree Cir N

Academy Blvd N

Circle Dr N
Grid 12-08-A
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Corner NW Circle Dr Lelaray St x x

Median NW Circle Dr Lelaray St
x

Ramp is in median ‐ SW 
quadrant

Corner SW Circle Dr Lelaray St x x
Intersection N Circle Dr Merry Ln x

Mid Block N Circle Dr Merry Ln
x x

West side of T 
intersection

Corner NE Circle Dr Merry Ln x x x
Corner SE Circle Dr Merry Ln x x x
Corner NE Circle Dr Palmer Park Blvd x x x
Corner SE Circle Dr Palmer Park Blvd x x
Corner SW Circle Dr Palmer Park Blvd x x x

Circle Dr N
Grid 12-08-A

Corner SW Circle Dr Palmer Park Blvd x x x
Median N Circle Dr San Miguel St x x
Corner NE Circle Dr San Miguel St x x
Corner NW Circle Dr San Miguel St x

Median N Circle Dr Uintah St
x x

North and Southsides of 
median

Corner NW Circle Dr Uintah St x x x x
Corner SW Circle Dr Uintah St x x x x
Alley 
Entrance

N Circle Dr
x x

Between Merry Ln and 
Alpine

1103 Median N Circle Dr x x South nose

1130 Entrance N Circle Dr
x

North driveway into bank

1208 N Circle Dr x South of drive to NE 
1212 N Circle Dr x x

1216
Between 
Addresses

N Circle Dr San Miguel St
x

1216 N Circle Dr x x
1318 N Circle Dr x x
1326 N Circle Dr x
1330 N Circle Dr x
1414 N Circle Dr x x
1418 N Circle Dr x
1428 N Circle Dr x
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1437 N Circle Dr x x

1516 Entrance N Circle Dr
x x

North and South 
entrances of car wash

1520 Entrance N Circle Dr x South
1529 N Circle Dr x x
1529‐
1607

Alley 
Entrance

N Circle Dr
x x

1534 N Circle Dr x
1616 Entrance N Circle Dr x South
1617 N Circle Dr x x
1619 N Circle Dr x
1621‐

N Ci l D

Grid 12-08-A
Circle Dr N

1621
1623

N Circle Dr
x x

1710 N Circle Dr
x

At light signal on 
property

1714 N Circle Dr x
1823 Entrances  N Circle Dr x x x North and South
1825 Entrance N Circle Dr x x
1827 Entrance N Circle Dr x

3202 Austin Dr x x
3204 Austin Dr x x
3212 Austin Dr x x
3214 Austin Dr x x
3237 Austin Dr x
3239 Austin Dr x
3241 Austin Dr x

Corner NW Ben Ct Circle Dr x x x
Corner SW Ben Ct Circle Dr x x x
Intersection Ben Ct Circle Dr x x

2604 Side Yard Centre Ln x On Marilyn
Centre Ln

Ben Ct

Austin Dr
Grid 12-R On-Call
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750 Entrance E Citadel Dr
x x

Crossing S Citadel Dr 
behind Sportsman's 
Warehouse

855 Across from E Citadel Dr
x

350' south of center line 
North Citadel Dr 
westside of street

Entrance N Citadel Dr E Reinhart Dr x x
Entrance N Citadel Dr x

Entrance N Citadel Dr
x x

North entrance to 
Burlington Coat

3634 N Citadel Dr x Southside of the street

Citadel Dr N - Citadel Mall Streets

Citadel Dr E - Citadel Mall Streets
Grid 12-R On-Call

3636 N Citadel Dr x x

3660 N Citadel Dr
x

In front of telephone 
boxes and southside of 
street

3680 Entrance N Citadel Dr x

Entrance S Citadel Dr x NW corner
Entrance S Citadel Dr x NE corner
Entrance S Citadel Dr x
Entrance S Citadel Dr x x

3555 Across from S Citadel Dr x x Across from Baby's R Us
3625 S Citadel Dr x

630 Entrance W Citadel Dr x Entrance to JC Pennys

Intersection Country Club Dr Paseo Rd x x
2930 Country Club Dr x x
2936 Country Club Dr x x
2940 Country Club Dr x x
2948 Country Club Dr x x
3002 Country Club Dr x x
3003 Country Club Dr x x
3005 Country Club Dr x x

Citadel Dr S - Citadel Mall Streets

Country Club Dr

Citadel Dr S - Citadel Mall Streets

Citadel Dr W - Citadel Mall Streets
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3006 Country Club Dr x x
3011 Country Club Dr x x
3012 Country Club Dr x x
3018 Country Club Dr x x
3023 Country Club Dr x x
3024 Country Club Dr x x
3029 Country Club Dr x x
3030 Country Club Dr x x
3036 Country Club Dr x x

2708 Grandview Ln x x
2712 Grandview Ln x x

Grid 12-R On-Call

Grandview Ln

Country Club Dr

2902 Back Side Highland Dr x

Corner SE Holiday Ln Holiday Pl x x x
Corner SW Holiday Ln Holiday Pl x x

2503 Holiday Ln x x
2511 Holiday Ln x x
2512 Holiday Ln x x
2516 Holiday Ln x x
2610 Holiday Ln x x
2617 Holiday Ln x x
2707 Entrance Holiday Ln x

2613 Holiday Pl x x
2915 Side Yard Holiday Pl x x

2913 Marilyn Pl x

2708 Marilyn Rd x x
2712 Marilyn Rd x x
2716 Marilyn Rd x x
2717 Marilyn Rd x
2720 Marilyn Rd x x
2723 Marilyn Rd x x

Highland Dr

Holiday Ln

Holiday Pl

Marilyn Pl

Marilyn Rd
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2724 Marilyn Rd x
2727 Marilyn Rd x
2728 Marilyn Rd x
2732 Marilyn Rd x x
2736 Marilyn Rd x
2737 Marilyn Rd x
2740 Marilyn Rd x x
2747 Marilyn Rd x x
2903 Side Yard Marilyn Rd x
2906 Marilyn Rd x x
2915 Marilyn Rd x
2918 Marilyn Rd x x

Grid 12-R On-Call
Marilyn Rd

y
2924 Marilyn Rd x x
2929 Marilyn Rd x x
2930 Marilyn Rd x x
2933 Marilyn Rd x x
2936 Marilyn Rd x x
2937 Marilyn Rd x x
2938 Marilyn Rd x

Intersection SW Querida Dr E Dale St x x sw corner
Corner NW Querida Dr De Cortez St x
Intersection Querida Dr De Cortez St x x x
Corner NE Querida Dr Santa Rosa St x x
Corner NW Querida Dr Santa Rosa St x x

702 Querida Dr x x
706 Querida Dr x
707 Querida Dr x x
710 Querida Dr x
711 Querida Dr x
714 Querida Dr x x
715 Querida Dr x
718 Querida Dr x x
722 Querida Dr x x
723 Querida Dr x x
801 Querida Dr x x

Querida Dr
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802 Querida Dr x
805 Querida Dr x x
806 Querida Dr x
809 Querida Dr x x
810 Querida Dr x x
813 Querida Dr x x
817 Querida Dr x
822 Querida Dr x
827 Querida Dr x x
839 Querida Dr x x
842 Querida Dr x x
902 Querida Dr x

Querida Dr
Grid 12-R On-Call

903 Querida Dr x
906 Querida Dr x
911 Querida Dr x
914 Querida Dr x x
915 Querida Dr x x
916 Querida Dr x x
918 Querida Dr x x
919 Querida Dr x x
922 Querida Dr x
926 Querida Dr x
930 Querida Dr x x
931 Querida Dr x x
934 Querida Dr x x
935 Querida Dr x x

2 N Arlen St x
6 N Arlen St x
11 N Arlen St x
26 N Arlen St x x
30 N Arlen St x x
31 N Arlen St x
102 N Arlen St x x
106 N Arlen St x x

Arlen St
Grid 13-R OVP On-Call; Grid 13-09-A; Grid 13-10-A
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110 N Arlen St x x
111 N Arlen St x x
114 N Arlen St x x
115 N Arlen St x x
119 N Arlen St x
120 N Arlen St x x
124 N Arlen St x x
128 N Arlen St x x
131 Side Yard N Arlen St x
132 Side Yard N Arlen St x x

6 Arrawanna St x
Arrawanna St

Grid 13-R OVP On-Call; Grid 13-09-A; Grid 13-10-A
Arlen St

12 Arrawanna St x
106 Arrawanna St x
111 Arrawanna St x
123 Arrawanna St x
128 Arrawanna St x
131 Side Yard Arrawanna St x x
132 Side Yard Arrawanna St x x

Corner SW Bijou St Arrawanna St x x x
Intersection E Bijou St Arrawanna St x
Corner NE Bijou St Balfour Ave x
Corner NW Bijou St Balfour Ave x
Corner SE Bijou St Balfour Ave x x x
Corner SW Bijou St Balfour Ave x x x
Intersection E Bijou St Balfour Ave x
Corner NE Bijou St Bonfoy Ave x x
Corner NW Bijou St Bonfoy Ave x x x
Corner SE Bijou St Bonfoy Ave x x
Corner SE Bijou St N Circle Dr x x
Corner SE Bijou St N Claremont St x x x
Corner SW Bijou St N Claremont St x x x
Intersection E Bijou St Dudley Ave x
Corner SE Bijou St N Dunsmere St x x x
Corner SW Bijou St N Dunsmere St x x x

Bijou St E
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Corner SE Bijou St N Garo Ave x x x
Corner SW Bijou St N Garo Ave x x x
Corner SE Bijou St N Hayman Ave x x x
Corner SW Bijou St N Hayman Ave x x x
Corner NE Bijou St Iowa Ave x x
Corner NW Bijou St Iowa Ave x x x
Corner SE Bijou St Iowa Ave x x x
Corner SW Bijou St Iowa Ave x x
Intersection E Bijou St Juanita St x
Corner NW Bijou St Parkside Dr x
Corner SE Bijou St Parkside Dr x x
Intersection E Bijou St Parkside Dr x

Bijou St E
Grid 13-R OVP On-Call; Grid 13-09-A; Grid 13-10-A

j
Corner SE Bijou St Roosevelt St x x x
Corner SW Bijou St Roosevelt St x x x
Corner NW Bijou St Swope Ave x x x
Corner SE Bijou St Swope Ave x x x
Corner SW Bijou St Swope Ave x x x
Intersection E Bijou St Tia Juana St x
Corner SW Bijou St Trump St x x x
Corner E Bijou St N Union Blvd x

1719 E Bijou St x x
1722 E Bijou St x
1930 E Bijou St x
1935 E Bijou St x x
2010 E Bijou St x x
2010 Side Yard E Bijou St x Alley
2020 E Bijou St x
2101 E Bijou St x
2101‐
2105

E Bijou St
x

2102 E Bijou St x x
2105 Side Yard E Bijou St x Alley ‐ curb inlet
2128 E Bijou St x x
2132 E Bijou St x x
2221 E Bijou St x x
2250 E Bijou St x x
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2533 E Bijou St x x
2543 E Bijou St x
2553 E Bijou St x x
2605 E Bijou St x x
2609 E Bijou St x x
2613 E Bijou St x x
2619 E Bijou St x x
2623 E Bijou St x x
2705 E Bijou St x x
2711 E Bijou St x x
2711 Side Yard E Bijou St x
2803 E Bijou St x

Grid 13-R OVP On-Call; Grid 13-09-A; Grid 13-10-A
Bijou St E

j
2811 E Bijou St x
2812 E Bijou St x
2812 Side Yard E Bijou St x x Alley
2907 E Bijou St x x
2910 E Bijou St x x
2911 E Bijou St x x
2915 E Bijou St x x
2919 E Bijou St x x
2920 E Bijou St x x
2920 Side Yard E Bijou St x x Alley
3010 E Bijou St x x
3020 E Bijou St x x
3020 Alley E Bijou St x x
3110 E Bijou St x x
3112 E Bijou St x x
3116 E Bijou St x x
3202 E Bijou St x x
3206 E Bijou St x x
3210 E Bijou St x x
3302 E Bijou St x x
3303 E Bijou St x x
3306 E Bijou St x x
3310 E Bijou St x x At electrical pole
3311 E Bijou St x x
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3314 E Bijou St x x
3318 E Bijou St x x
3402 E Bijou St x x
3406 E Bijou St x x
3410 E Bijou St x x
3414 E Bijou St x x
3418 E Bijou St x x
3502 E Bijou St x x
3506 E Bijou St x
3507 E Bijou St x x
3510 E Bijou St x
3514 E Bijou St x x

Grid 13-R OVP On-Call; Grid 13-09-A; Grid 13-10-A
Bijou St E

j
3606 E Bijou St x x
3610 E Bijou St x x
3614 E Bijou St x x
3618 E Bijou St x x
3622 E Bijou St x x
3626 E Bijou St x x
3630 E Bijou St x x
3632 E Bijou St x x
3636 E Bijou St x x
3640 E Bijou St x x
3644 E Bijou St x x

129 Side Yard Bonfoy Ave x
129 Alley Bonfoy Ave x

132 Side Yard N Brentwood Dr x x
135 Side Yard N Brentwood Dr x x

2856 Casden Cir x
2860 Casden Cir x
2864 Casden Cir x
2868 Casden Cir x

201 Side Yard N Chelton Rd x On E Bijou

Casden Cir

Chelton Rd

Brentwood Dr

Bonfoy Ave
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201 Side Yard N Circle Dr x x

06 N Claremont St x
10 N Claremont St x
11 N Claremont St x
14 N Claremont St x
17 N Claremont St x
37 N Claremont St x
102 N Claremont St x
106 N Claremont St x
122 N Claremont St x
126 N Claremont St x

Claremont St N

Circle Dr N
Grid 13-R OVP On-Call; Grid 13-09-A; Grid 13-10-A

127 N Claremont St x
127 Side Yard N Claremont St x x
130 N Claremont St x
130 Side Yard N Claremont St x x

6 N Dunsmere St x
7 N Dunsmere St x
19 N Dunsmere St x
23 N Dunsmere St x
123 N Dunsmere St x
126 N Dunsmere St x
132 N Dunsmere St x
136 Side Yard N Dunsmere St x x
136 N Dunsmere St x

126 Side Yard N Garo Ave x x

127 N Hayman Ave x
127 Side Yard N Hayman Ave x

125 Side Yard N Parkside Dr x x

2420 Back Side E Pikes Peak Ave x x

Dunsmere St N

Garo Ave N

Hayman Ave

Parkside Dr

Pikes Peak Ave E
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2 N Roosevelt St x
16 N Roosevelt St x
26 N Roosevelt St x
31 N Roosevelt St x
104 N Roosevelt St x
108 N Roosevelt St x
112 N Roosevelt St x
115 N Roosevelt St x
119 N Roosevelt St x
123 N Roosevelt St x
127 N Roosevelt St x
130 N Roosevelt St x

Roosevelt St N
Grid 13-R OVP On-Call; Grid 13-09-A; Grid 13-10-A

131 N Roosevelt St x
135 Across from N Roosevelt St x
135 Side Yard N Roosevelt St x

123 Side Yard Swope Ave x
123 Back Side Swope Ave x At alley

203 Side Yard N Union Blvd x China Village

230 Side Yard Chelton Rd x x
250 Side Yard Chelton Rd x x

Corner NW Pine Tree Sq Chelton Rd x x
Corner SW Pine Tree Sq Chelton Rd x x
Intersection Pine Tree Sq Chelton Rd x

3475 Pine Tree Sq x
3475 Across from Pine Tree Sq x x
3502 Pine Tree Sq x 2 driveways

N Carefree Cir
x

Westbound between 
Tutt & Sand Creek Bridge

Swope Ave

Grid 13-13-A

Pine Tree Sq

Chelton Rd

Grid 16 On-Call

Union Blvd N
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PPRTA Asphalt Repair and Expenditure Report

Supply Cost
$302.36
$302.36

Material Cost
$932.84

$9,947.70
Schmidt $15,681.01

$26,561.55

Equipment Cost
Fleet $5,392.89

$5,392.89

Labor Cost
$128,851.02

Add Staff $497.78
$129,348.80

Kiewit Western

4/1/2010-6/30/2010

Springs Contractor Supply

AmeriGas

Remedy Staffing

$161,605.60
Budget $352,153.27

Amount left $190,547.67

10,032

Total Expenditures 

Potholes Completed

Asphalt Repairs include potholes, sunken areas and minor asphalt repairs.
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